

**REINSTATEMENT OF
CONSTRUCTION CONTRACT**

THIS AGREEMENT made as of the 6th day of August, 2015 in the Territory of the Virgin Islands, by and between the **GOVERNMENT** of the Virgin Islands **DEPARTMENT OF PROPERTY AND PROCUREMENT**, on behalf of the, Department of Education (hereinafter referred to as "**GOVERNMENT**") and **Wilson Construction, Inc.** (hereinafter referred to as "**CONTRACTOR**").

Both parties witness to being duly authorized to execute this agreement and will attest accordingly when and where necessary.

WITNESSETH

WHEREAS, the Government is in need of the continued services of the contractor to provide the services; and

WHEREAS, pursuant to Contract No. **C002DOEC15 (WCI)** approved by the Governor on **December 27, 2014** (which constitutes and is hereinafter referred to as the "Contract"), the GOVERNMENT contracted with **Wilson Construction, Inc.** for **Installation of Air Condition Units in Six (6) Classrooms at Claude O. Markoe Elementary School Plots, 71-75 Mars Hill, St. Croix, VI**; and

WHEREAS, the Contract expired pursuant to its terms on **March 2, 2015**; and

WHEREAS, the parties desire to reinstate the Contract, and to further amend the Contract to terminate on **September 28, 2015**; and

WHEREAS, the reinstatement pursuant to this Reinstatement of Construction Contract shall not result in any change to the scope of work provided for under the Contract and shall not require an increase to the compensation originally provided for under the Construction Contract No. C002DOEC15 (WCI).

NOW THEREFORE, for mutual and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties hereto agree as follows:

V.L.W.

TERMS AND CONDITIONS

1. The Contract, is hereby reinstated and its term extended to terminate on **September 28, 2015**.


2 This Reinstatement of the Construction Contract is subject to the approval of the Governor of the Virgin Islands.


3 Except as expressly amended in this Reinstatement of Construction Contract, all terms of the Contract remain in full force and effect.

IN WITNESS WHEREOF, the parties have hereunto set their hands on the day and year first above written.

WITNESS:


GOVERNMENT OF THE VIRGIN ISLANDS





Sharon A. McCollum, Ph.D
Commissioner Designee
Department of Education

5/11/15
Date






Randolph N. Bennett
Commissioner Designee
Department of Property & Procurement

7/16/15
Date

WITNESS

CONTRACTOR






Victor Wilson, President
Wilson Construction, Inc.

4/27/15
Date


APPROVED:



Kenneth E. Mapp
Governor of the Virgin Islands

Date: 07-06-15

Approved For Legal Sufficiency Department of Justice:

By:  _____

Date: 7/9/15