



OPCMR

**AMENDMENT No. 1 OF
PROFESSIONAL SERVICES CONTRACT**

THIS AMENDMENT made as of the 17th day of August, 2023 in the Territory of the Virgin Islands, by and between the Government of the Virgin Islands **DEPARTMENT OF PROPERTY AND PROCUREMENT**, on behalf of the **DEPARTMENT of Planning and Natural Resources** (hereinafter referred to as “**Government**”) and **American Compliance Technologies, Inc.** whose address is 1875 W. Main Street Bartow, FL 33830 (hereinafter referred to as “**Contractor**”).

Both parties witness to being duly authorized to execute this agreement and will attest accordingly when and where necessary.

WITNESSETH

WHEREAS, pursuant to Contract No. P090PNRT22 approved by the Governor of the U.S. Virgin Islands on April 21, 2022, and its Renewal, approved by the Commissioner of Property and Procurement on April 21, 2023 (which constitute and are hereinafter referred to as the “**Contract**”), the Government contracted with Contractor to provide the removal and disposal of derelict vessels and associated debris in Krum Bay, St. Thomas, U.S. Virgin Islands; and

WHEREAS, the Contract expires pursuant to its terms on **April 21, 2024**; and

WHEREAS, the parties desire to amend Contract No. P090PNRT22, as renewed on April 21, 2023, to change the Scope of Work in Addendum I to include a shoreline and shallow-water cleanup, and to increase the compensation by One Hundred and Sixty-One Thousand and Six Hundred and Fifty-Seven and 00/100 Dollars (\$161,657.00);

NOW THEREFORE, for mutual and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties hereto agree as follows:



OPCMR

TERMS AND CONDITIONS

1. Paragraph No. 3 – Compensation is hereby amended to increase the compensation by One Hundred and Sixty-One Thousand and Six Hundred and Fifty-Seven and 00/100 Dollars (\$161,657.00) for a total amount not to exceed Three Million One Hundred and Fifty-Eight Thousand and Six Hundred and Fifty-Eight and 00/100 Dollars (\$3,158,658.00) by deleting all of the existing language contained therein and replacing it with new language as follows:

“The Government, in consideration of the satisfactory performance of the services described in 1st Amended Addendum I (1st Amended Scope of Work) agrees to pay Contractor the sum not to exceed Three Million One Hundred and Fifty-Eight Thousand and Six Hundred and Fifty-Eight and 00/100 Dollars (\$3,158,658.00) in accordance with the provisions set forth in 1st Amended Addendum II (1st Amended Compensation) attached hereto and made a part of Contract No P090PNRT22, as renewed on April 20, 2023.”

2. Addenda I and II of the Contract are revised by deleting all terms contained therein and inserting in lieu thereof all of the terms contained in the new Addenda I and II attached hereto as Exhibit “A”.
3. This Amendment is subject to the approval of the Governor of the Virgin Islands and to the appropriation and availability of funds.
4. Except as expressly amended in this Amendment, all terms of the Contract remain in full force and effect.
5. A facsimile, electronic or digital signature on this Contract shall be deemed an original and binding upon the Parties hereto.



OPCMR

IN WITNESS WHEREOF, the Parties have hereunto set their hands on the day and year first above written.

WITNESSES: GOVERNMENT OF THE VIRGIN ISLANDS

1. [Signature]

[Signature]

05-June-2023

Jean-Pierre L. Oriol, Commissioner
Department of Planning & Natural Resources

Date

2. [Signature]

Linda L. Oriol

[Signature]

6/21/2023

Lisa M. Alejandro, Commissioner Nominee
Department of Property & Procurement

Date

2. [Signature]
Agdalena L. Francis

WITNESSES

CONTRACTOR

1. [Signature]
R. Spataro

[Signature]

6/5/23

Robert Kincart, VP & Secretary
American Compliance Technologies, INC

Date

2. [Signature]
Ginger Whittington

APPROVED AS TO LEGAL SUFFICIENCY
DEPARTMENT OF JUSTICE BY:

[Signature]
Assistant Attorney General

Date 6/30/2023

APPROVED:

[Signature]

Honorable Albert Bryan Jr.
GOVERNOR OF THE VIRGIN ISLANDS

Date: 8/17/23

PURCHASE ORDER NO. _____