

SUPPLEMENTAL CONSTRUCTION CONTRACT

THIS AGREEMENT is made this ____ day of _____, 2021, in the Territory of the Virgin Islands, by and between the Government of the Virgin Islands, Department of Property and Procurement, on behalf of the **Office of the Governor** (hereinafter referred to as "Government") and **Polaris Engineering, Inc** (hereinafter referred to as "Contractor").

WITNESSETH:

WHEREAS, the parties entered into a contract for the **Government House Annex Build Out on St. Thomas, Virgin Islands**, Original Contract No. **C013OOGT20 (PE)**, dated **June 16, 2020**, a copy of which is attached and incorporated herein by reference; and

WHEREAS, the Government is desirous of **additional work at the Government House Annex Build Out on St. Thomas, Virgin Islands**, which are more particularly described in **Addendum I**, (Scope of Work), **Addendum II** (Compensation), incorporated herein by reference and made a part of this supplemental construction contract; and

WHEREAS, these services are an integral and functional part for the **Government House Annex Build Out on St. Thomas, Virgin Islands** for the betterment of services to the public and working conditions in general; and

WHEREAS, the Contractor is willing and capable of providing such services.

NOW, THEREFORE, in consideration of the mutual covenants herein contained, and intending to be legally bound by this written instrument, the parties hereto do covenant and agree as follows:

1. SERVICES

The Contractor will provide the services described more particularly in Addendum I (Scope of Work) incorporated herein by reference and made a part of this construction contract.

TERM

This Contract shall commence upon execution by the Commissioner of the Department of Property and Procurement and shall terminate within **Sixty (60)** calendar days from the issuance of the formal Notice to Proceed, or in accordance with an agreed upon extension pursuant to the General Provisions.

2. COMPENSATION

The Government, in consideration of satisfactory performance of the services described in Addendum I, agrees to pay the Contractor the sum of **Twenty-Eight Thousand Seven Hundred One Dollar and Zero Cent (\$28,701.00)**, in accordance with the provisions set forth in Addendum II (Compensation), attached hereto is hereby incorporated by reference and made a part of this contract.

3. LIQUIDATED DAMAGES

It is hereby expressly agreed by the parties hereto that in the event the Contractor has not completed the scope of work under the term set forth in Paragraph 2 hereof, liquidated damages of **Fifty Dollars (\$50.00)** for each calendar day or portion thereof shall be due the Government. The liquidated damages shall first be deducted from any contract monies due, but not yet paid to the extent available.

4. EFFECTIVE DATE

The effective date of this Contract shall be the day of execution of the Contract by the Commissioner of the Department of Property and Procurement.

5. FALSE CLAIMS

Contractor warrants that it shall not, with respect to this Contract, make or present and claim upon or against the Government of the Virgin Islands, or any officer, department, boards, commission, or other agency thereof, knowing such claim to be false, fictitious, or fraudulent. Contract acknowledges that making such a false, fictitious, or fraudulent claim is an offense under Virgin Islands Law.

6. DEBARMENT CLAUSE

By execution of this contract, the Contractor certifies that it is eligible to receive contract awards using federally appropriated funds and that it has not been suspended or debarred from entering into contracts with any federal agency. The Contractor shall include this provision in each of its subcontracts hereunder and shall furnish its subcontractors with the current "LIST OF PARTIES EXCLUDED FROM FEDERAL PROCUREMENT OR NON-PROCUREMENT." In the event the Contractor or any subcontractor misrepresents its eligibility to receive contract awards using federal funds, the Contractor or subcontractor agrees that it shall not be entitled to payment for any work performed under this contract or any subcontract and that the Contractor or subcontractor shall promptly reimburse the Government of the Virgin Islands for any progress payments heretofore made.

7. NOTICE

Any notice required to be given by the terms of this Contract shall be deemed to have been given when the same is sent by certified mail, postage prepaid or personally delivered, addressed to the parties as follows:

8. OTHER PROVISIONS

Addendum I (Scope of Work), and Addendum II (Compensation) attached hereto are hereby incorporated by reference and made a part of this contract.

9. INSURANCE

Contractor shall maintain the following insurance coverages during the term of this Contract

(a) **COMMERCIAL GENERAL LIABILITY:** Commercial general liability insurance, in a form acceptable to the Government, on a "per occurrence" basis with a minimum limit of not less than one million dollars (\$1,000,000.00) for any one person per occurrence for death or personal injury and one million dollars (\$1,000,000.00) for any one occurrence for property damage. Insurance policy(ies) shall name the Government of the Virgin Islands as the certificate holder and additional insured via an endorsement.

(b) **WORKERS' COMPENSATION:** Contractor shall supply current coverage under the Government Insurance Fund or other form of coverage.

GOVERNMENT

Anthony D. Thomas
Commissioner
Department of Property and Procurement
8201 Subbase, 3rd Floor
U. S. Virgin Islands 00802

Karl Knight
Chief of Staff
Office of the Governor
No. 21 & 22 Kongens Gade
St. Thomas, Virgin Islands 00802

CONTRACTOR

Anthony Iwu
Director of Caribbean Operations
Polaris Engineering, Inc.
P. O. Box 125
Lake Charles LA 70602


Except as stated herein, all other terms and conditions of the contract for the **Government House Annex Build Out on St. Thomas, Virgin Islands**, and Original Contract No. **C013OOGT20 (PE)**, dated **June 16, 2020**, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have hereunto set their hands on the day and year first above written.


WITNESSES:


GOVERNMENT OF THE VIRGIN ISLANDS




Karl Knight
Chief of Staff
Office of the Governor

Date: 5/11/21





Anthony D. Thomas
Commissioner
Department of Property and Procurement

Date: 5/18/2021

CONTRACTOR




Anthony Iwu
Director of Caribbean Operations
Polaris Engineering Inc.

Date: 3/24/2021

(Corporate seal, if Contractor is a corporation)

APPROVED AS TO LEGAL SUFFICIENCY
AT THE DEPARTMENT OF JUSTICE BY:


Assistant Attorney General

Date 5/17/2021

Purchase Order No.

C0120OGT21 (PE)