

**FIRST AMENDMENT OF  
PROFESSIONAL SERVICES CONTRACT**

**THIS AGREEMENT** made as of the 23<sup>rd</sup> day of MAY, 2018 in the Territory of the Virgin Islands, by and between the **GOVERNMENT** of the Virgin Islands **DEPARTMENT OF PROPERTY AND PROCUREMENT**, on behalf of the **OFFICE OF MANAGEMENT AND BUDGET**, (hereinafter referred to as "**GOVERNMENT**") and **The DeJongh Group, PC.** (hereinafter referred to as "**CONTRACTOR**").

Both parties witness to being duly authorized to execute this agreement and will attest accordingly when and where necessary.

**WITNESSETH**

**WHEREAS**, pursuant to Contract No. PO17OBMT17 approved by the Governor on November 30, 2016 (hereinafter referred to as the "Contract"), the **GOVERNMENT** contracted with **CONTRACTOR** to provide Architectural Engineering (A/E) Services for the office Build-Out A, D and E of No. 2314 Kronprindsens Gade, and

**WHEREAS**; the Contract will expire pursuant to its terms on **May 30, 2018**; and

**WHEREAS**, the parties desire to amend the Contract extend the contract for 12 months from the date of approval by the Governor; and

**WHEREAS**, the amendment of the Contract shall not result in any change to the scope of work provided for under the Contract and shall not require an increase to the compensation originally provided for under the Contract.

**NOW THEREFORE**, for mutual and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties hereto agree as follows:

Page 1 of 2

Contractor's initials:

Contract No.

  
PO210MBNT8

