

AMENDMENT TO CONTRACT FOR PROFESSIONAL SERVICES

THIS AMENDMENT is made this 4th day of March, 2019, in the Territory of the Virgin Islands, by and between the **GOVERNMENT OF THE VIRGIN ISLANDS, DEPARTMENT OF PROPERTY AND PROCUREMENT** on behalf of the **DEPARTMENT OF EDUCATION** (hereinafter referred to as "Government"), of 1834 Kongens Gade, St. Thomas, U.S. Virgin Islands 008020 and **ENVIRONMENTAL CONCEPTS, INC.** (hereinafter referred to as "Contractor") of 1047 King Street, Christiansted, U.S. Virgin Islands 00820. The Government and Contractor, collectively referred to as "Parties".

WITNESSETH:

WHEREAS, on August 9, 2018 the Parties entered into Professional Service Contract No. **P034DOET18** (hereinafter referred to as "Contract") as subsequently renewed by **P017DOET19** to test, remove, and dispose of hazardous asbestos containing building material from identified classrooms at the Charlotte Amalie High School (CAHS) located in the St. Thomas/ St. John School District; and

WHEREAS, the Contract expires pursuant to its terms on February 5, 2019; and

WHEREAS, the Parties desire to amend Addendum I (Scope of Work) to test, to remove, and to dispose of an additional 2,803 sq. ft. of hazardous asbestos for a total of 6,263 sq. ft. of hazardous asbestos identified containing flooring material at the Charlotte Amalie High School; and

WHEREAS, the additional services shall require an extension of the Contract term for an additional sixty (60) days from February 5, 2019 to end on April 6, 2019; and

WHEREAS, the additional services shall require an increase compensation of Sixty-Nine Thousand, Fifty Seven Dollars and Zero Cents (\$69,057.00), thus increasing the total Contract cost to an amount not to exceed **One Hundred Fifty Four Thousand, Three Hundred Fifty-Seven Dollars and Zero Cents (\$154,357.00)**; and

NOW THEREFORE, for mutual and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the parties hereto agree as follows;

TERMS AND CONDITIONS

1. The Contract, is hereby amended and its term extended by sixty (60) days, deleting all existing language contained in **Paragraph 2: (Term)** and replacing it with language as follows:

P022DOET19

Contractor Initials _____
Contract No. _____
Amends P017DOET19
Amends P034DOET18



"The Contract shall commence on August 9, 2018 and shall terminate on April 6, 2019."

2. Paragraph 3: (Compensation) is hereby amended to increase the compensation by Sixty-Nine Thousand, Fifty Seven Dollars and Zero Cents (\$69,057.00) for a total amount not to exceed One Hundred Fifty Four Thousand, Three Hundred Fifty-Seven Dollars and Zero Cents (\$154,357.00); all of the existing language shall be deleted and replaced it with new language as follows:

"The Government, in consideration of the satisfactory performance of the services described in Amended Addendum I (Scope of Work), agrees to pay Contractor the sum not to exceed One Hundred Fifty Four Thousand, Three Hundred Fifty-Seven Dollars and Zero Cents (\$154,357.00) in accordance with the provisions set forth in Amended Addendum II (Compensation) attached hereto and made part of this Contract."

3. Addendum I (Scope of Work) and Amendment II (Compensation) of the Contract are revised by deleting all terms contained therein and inserting in lieu thereof all of the terms contained in Amended Addendum I (Scope of Work) and Amended Addendum II (Compensation) attached hereto and included in this Amendment.

4. Paragraph 33: (Other Provisions) is amended to state the following:

"Amended Addendum I, Amended Addendum II, Addendum III, and the Contractor's eligibility documents are attached hereto, made a part of this Contract and are incorporated herein by reference."

5. This Amendment is subject to the approval of the Governor of the U.S. Virgin Islands and to the appropriation and availability of funds.

6. Except as expressly amended in this Amendment, all terms of the Contract shall remain in full force and effect

IN WITNESS WHEREOF, the parties have hereunto set their hands on the day and year first above written.

WITNESSES

Shamell
1/25/19
Shamell Zohn

GOVERNMENT OF THE VIRGIN ISLANDS

Dionne Wells-Heddrington
Dionne Wells-Heddrington
Acting Commissioner
Department of Education

1/25/19
Date

Hagchalen A. Moran
Leanne L. Trist

Anthony D. Thomas
Anthony D. Thomas
Commissioner Designee
Department of Property and Procurement

1-25-19
Date

CONTRACTOR

Greenie Dutilleul
Celiste C. Thomas

John Verstraaten
John Verstraaten, Ph.D.
President
(Corporate seal, if Contractor is a corporation)

1/17/2019
Date

APPROVED:

Albert Bryan, Jr.
Albert Bryan, Jr.
GOVERNOR OF THE VIRGIN ISLANDS

Date: 3/4/19

APPROVED AS TO LEGAL SUFFICIENCY

DEPARTMENT OF JUSTICE BY:

Coral E. McDaniel
AAG
Date 1/30/19

LOCAL PURCHASE ORDER NO. _____

P022DOET19

Contractor Initials _____
Contract No. _____
Amends P017DOET19
Amends P034DOET18