



OPCMR

AMENDMENT No. 1 OF  
SUPPLY CONTRACT NO. S072DDPWC21(VIP)

THIS AMENDMENT made as of the 12th day of May, 2022 in the Territory of the Virgin Islands, by and between the Government of the Virgin Islands DEPARTMENT OF PROPERTY AND PROCUREMENT, on behalf of the DEPARTMENT OF PUBLIC WORKS (hereinafter referred to as "Government") and Virgin Islands Paving, Inc. whose address is P.O. Box 4720, Kingshill, VI 00851 (hereinafter referred to as "Contractor").

WITNESSETH

WHEREAS, pursuant to Supply Contract No. S072DDPWC21(VIP) approved by the Commissioner of Property and Procurement on December 8, 2021 and (which constitute and are hereinafter referred to as the "Contract"), the Government contracted with Contractor to provide Additional Emergency Territorial and Federal Routes Debris Removal on the Island of St. Croix, U.S. Virgin Islands; and

WHEREAS, the Supply Contract expires pursuant to its terms on May 31, 2022; and

WHEREAS, the parties desire to amend the Supply Contract, to extend the term of the contract to November 30, 2022 subject to the terms and conditions set forth below to ensure uninterrupted services during the hurricane season and natural disasters; and

WHEREAS, the parties desire to amend the Supply Contract, to add a one (1) year renewal option, subject to the terms and conditions set forth below;

NOW THEREFORE, for mutual and valuable consideration, the undersigned contracting parties agree to amend the Contract as follows:

TERMS AND CONDITIONS

1. The Contract, is hereby amended by deleting all existing language contained in Section III and replacing it with language as follows:

This Contract shall commence on June 1, 2021, and shall terminate on November 30, 2022, unless mutually extended or terminated by the Parties. The Government in its sole discretion will have the option to extend the services under this Contract for a one-year period commencing December 1, 2022 and terminating November 30, 2023. No alterations or variations of the terms of the proposal shall be valid or binding upon the Government unless made in writing and approved by the Government.



OPCMR

2. This Amendment is subject to the approval of the Commissioner of Property and Procurement and to the appropriation and availability of funds.
3. Except as expressly amended in this Amendment, all terms of the Supply Contract and Amendment No. 1 remain in full force and effect.

IN WITNESS WHEREOF, the Parties have hereunto set their hands on the day and year first above written.

WITNESSES

GOVERNMENT OF THE VIRGIN ISLANDS

Anthony D. Thomas, Commissioner  
Department of Property & Procurement

5/12/2022

Date

Derek A. Gabriel, Commissioner  
Department of Public Works

5/11/2022  
Date

CONTRACTOR

Daniel Schierloh, President  
Virgin Islands Paving, Inc.

5/6/22  
Date

(Corporate Seal if Contractor is a Corporation)

