
312626 

THE GOVERNMENT OF THE VIRGIN ISLANDS 
 OF THE UNITED STATES 

     ST. CROIX, U.S. VIRGIN ISLANDS 
    DEPARTMENT OF PUBLIC WORKS      
 
 
                      FEDERAL-AID PROJECT 

            SEGMENT IV 
     (West Airport to Industrial Park) 
 

MELVIN EVANS HIGHWAY 

PAVEMENT REHABILITATION   

CONTRACT BOOK 

V.I. ROUTE NO.     66      

PROJECT NO.    VI-0066(015) 

IFB NO._____________ 

CONTRACT NO. _______________  
 

THE HONORABLE KENNETH E. MAPP 
GOVERNOR OF THE VIRGIN ISLANDS 

 
NELSON PETTY JR., ACTING COMMISSIONER 

DEPARTMENT OF PUBLIC WORKS 
 

LLOYD T. BOUGH, COMMISSIONER  
DEPARTMENT OF PROPERTY AND PROCUREMENT 

 
DEPARTMENT OF PUBLIC WORKS PROJECT 

OFFICE OF HIGHWAY ENGINEERING 
 

SPECIFICATIONS, PROPOSALS AND CONTRACT DOCUMENT  
 

The methods and materials for work to be performed within this project shall be in 
accordance with the “STANDARD SPECIFICATIONS FOR CONSTRUCTION OF ROADS 

AND BRIDGES ON FEDERAL HIGHWAY PROJECTS (FP-14; ENGLISH UNITS) or 
supplemental specifications provided in the contract documents. 

 
     

 



312237.1 

 
 
 
 
 
 
 
 
 
 
 
 

BLANK 



312228.1 

MELVIN EVANS HIGHWAY PAVEMENT REHABILITATION   
PROJECT # VI-0066(015)  

 

TABLE OF CONTENTS 

           Page 
Project Description A-1 
 
Section I (Bidding Information & Contract Documents) 
 

1. Invitation for Bids B-1 to B-3 
2. Notice to Bidders (Federal Funded Procurement)  B-4  
3. Notice to Bidders (Construction Contract P&P NB-14-73, revised 03-18-08) B-5 
4. Instructions to Bidders (Construction Contract P&P-ITB-CC-16-73, revised 03-18-08) C-1 to C-2 
5.           Additional Instructions (P&P revised 03-18-08)                                                                      C-3 to C-8 
6. Bid Schedule D-1 to D-12 
7. Bid for Unit Price Construction Contract DA-1 to DA-2 
8. Construction Contract E-1 to E-15 
 
Section II (Contract Requirements) 

 
10. Table of Contents (General Provisions) F-i to F-ii 
11. General Provisions F-1 to F-45 
12. Required Contract Provisions (FHWA 1273) G-1 to G-12 
13. DOL Wage Determination Schedule H-1 to H-4 
14. Buy America Requirement I-1 
15. Non-Collusion Affidavit (DPP-NCA-52-75) J-1 
16. Certification Regarding Debarment, Suspension, 
 Ineligibility, Voluntary Exclusion, Eligibility Affidavit and Lobby Certification K-1 to K-4 
17. Agency Display of Estimated Burden (FHWA-1391; Rev 3-92) &  
             (FHWA1392; Rev 9-94) K-5 to K-9 
18. DBE Program Provisions L-1 to L-14 
  Appendix A:  DBE Commitment Form A-585                                                         L-15 to L16 
  Appendix B:  Notice to Construction Contractors/Bidders List of Quoters             L-17 to L-18 
  Appendix C:  Notice to Design/Other Consultants/Bidders List of Quoters            L-19 to L-20 
  Appendix D:  DBE Certification                                                                                     L-21 
  Appendix E:  DBE Payment Information L-22 to L-23  
  DBE Directory L-24 to L-69 
  
19. Contractor’s Qualification Statement (P&P-CQS-13-1973, revised 03-18-08) M-1 to M-6 
20. Give Condensed Current Financial Statement (DPP-FS-64-75, revised 03-18-08) N-1 to N-2 
21.         Bid Bond    O-1 to O-2 
22. Affidavit of Individual Surety (P&P AI5-1-73, revised 03-18-08) O-3 
23. Certificate of Sufficiency (P&P revised 03-18-08) O-4 
24. Insurance Schedule O-5 to O-6 
25. Performance Bond (P&P-PB-20-73, revised 03-18-08) O-7 to O-8 
26. Payment Bonds (P&P-PB-20-73, revised 03-18-08) O-9 to O-10 
27. Schedule of Amounts for Contract Payments (Compensation) P-1 to P-2 
28. Periodical Estimate for Partial Payment (Compensation) P-3 to P-5 
29. Change Order P-6 to P-7 
30. Release of Claims Under Contract Q-1 
 
Section III (Specifications) 
 

31. Specifications R-1 
32. Supplemental Specifications S-1 to S-12 
33. Special Specifications                                                                                                             T-1 to T-26 
34. Permits  U-1   
35. Plans and Standard Drawings  Section V 
. 



A-1 
 
312236.1 

Melvin Evans Highway Pavement Rehabilitation  
Project#: VI-0066(015)  

 
PROJECT DESCRIPTION 

 
LOCATION:    St. Croix, U.S. Virgin Islands  
 
 
 
ROADWAY LENGTHS:  SEGMENT ROUTE LENGTH (MILES) 
 
 N/A 66 1.78                                 
  
 
          
                                                          
 
TOTAL ROAD LENGTH:          1.78 miles 
 
 
PROJECT LIMITS:    

BEGIN PROJECT ±410’ EAST OF THE WEST 
AIRPORT INTERSECTION OF ROUTES 66 AND 64 
(WEST AIRPORT ROAD) AND TERMINATE ±200’ 
WEST OF THE INDUSTRIAL PARK INTERSECTION 
669 (GOLDEN GROVE ROAD). 

 
 
TYPE OF IMPROVEMENT: PAVEMENT REHABILITATION, MINOR DRAINAGE 

STRUCTURE REHBILITATION SHOULDER 
RECONDITIONING, GUARDRAIL REPLACEMENT, 
STRIPING OF ROADWAY, INSTALLATION OF NEW 
VIDEO CAMERA SYSTEM.    
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PROJECT # VI-0066(015)  

 
 
 

SECTION I 
 
 
 

BIDDING INFORMATION & 
CONTRACT DOCUMENTS 



312237.1 

 
 
 
 
 
 
 
 
 
 
 
 

BLANK 



Form No. DPP-IFB-55-75 

APPROVED Com. DPP 

October 30, 1974 

REVISED: March 18, 2008 

 

 

GOVERNMENT OF 

THE VIRGIN ISLANDS OF THE UNITED STATES 

-----0----- 

DEPARTMENT OF PROPERTY AND PROCUREMENT 

 

INVITATION FOR BIDS 

 

------0------ 

 

Invitation No:        Date:  

 

 Pursuant to the Laws of the Government of the Virgin Islands sealed bids in 

Quintuplicate (5) copies for the work described herein will be received until:  

 __________________________________at the Department of Property & 

Procurement Conference Room. 

 

Description of Work and Project Number: Melvin Evans Highway Pavement 

Rehabilitation.  Route 66:  Project Number  

VI -0066(015).  St Croix USVI 

 

 Pavement Rehabilitation. 

 Shoulder Reconditioning. 

 Road Reconstruction.  

 Minor Drainage Structure Cleaning.  

 Remove and Replace Guardrail. 

 Installation New Traffic Video Detection System. 

 Signage. 

 Striping of Roadway. 

 

The method and material for work to be performed within this Project shall be 

in strict accordance with the Standard Specifications for Construction of Roads 

and Bridges on Federal Highway Projects (FP-14), and or supplemental 

Specifications provided in the contract Documents.   

 

 

 

 

 

 

B-1 

 



Form No. DPP-IFB-55-75 

APPROVED Com. DPP 

October 30, 1974 

REVISED: March 18, 2008 

 

Bidding documents can be obtained from the Department of Property and 

Procurement, 3274 ESTATE RICHMOND, CHRISTIANSTED, USVI 00820 

AT $100.00 PER SET.    

 

Pre Bid Conference: ______________________________________   

 

Liquidated Damages:_____See Schedule in General Provisions____ 

 

Completion of Work: One  Hundred Sixty Five(165) calendar days  

 

Information regarding bidding documents 

 Bidding Documents include the Public Notice, this Invitation to Bid, 

Instruction to Bidders, Contractor’s Qualification Statement, the Contract, 

Performance & Payment Bonds, General Provisions, Special Provisions, 

Supplemental Specifications, Plans and Specifications.  All documents are 

available at the Department of Property and Procurement. 

 

 Each Bid must be accompanied by a Bid Guarantee as provided for in 

Form No. P&P-ITB-CC-16-73 (Instruction to Bidders) which is hereby made part 

of this Invitation and by this reference incorporated herein as fully and effectively 

as if set forth in detail.  Bid Guarantee for Preferred Bidders will be specified in 31 

V.I.C. 236a (Act No. 2995 approved April 16, 1971 if Preferred Bidders Act 

applies. If Preferred Act does not apply, failure to provide a five (5%) percent bid 

bond will render the bid unresponsive.  It is the Bidder’s responsibility to 

determine if the Act applies. 

 

The Bid Guarantee for bidders not claiming or having the status of a 

preferred bidder will be five (5%) per cent of the bid price.  Bid Guarantee will be 

in the form of a Bond (Corporate or Individual Surety), Money Order, Certified 

Check, Irrevocable Letter of Credit, or Cash. 

 

 No Bidder will be allowed to withdraw his bid within a period of thirty (30) 

calendar days following the date set for the opening thereof. 

 

Contractor’s Qualification Statement 

 

 Each bidder must submit with his bid an executed copy of Contractor’s 

Qualification Statement which is hereby made a part of this Invitation and by this 

reference incorporated herein as fully and effectively as if set forth in detail. 
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Form No. DPP-IFB-55-75 

APPROVED Com. DPP 

October 30, 1974 

REVISED: March 18, 2008 

 

 

 

 

BONDS: 

 

 A Bid Bond, Performance Bond and Payment each are required as follows: 

 

                                           Bid Bond: 5% of the Contract 

                                         Performance Bond: 100% of the Contract 

                                                Payment Bond: 100% of the Contract 

 

The provisions of the Preferred Bidders Act do not apply to contracts funded 

by The Federal Highway Administration, U.S Department of Transportation. 
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NOTICE TO BIDDERS 
 

(Federal Funded Procurement) 
 
 

This procurement will utilize funds provided under federally funded grants.  
Bidders will be required to comply with federal requirements and contract 
clauses applicable to such projects.  Bidders are responsible for reviewing 
the Contract Book in its entirety. 
 
To be eligible for the award of the contract for this project, a bidder shall 
comply with the special provisions on the Utilization of Disadvantage 
Business Enterprises that are included in the contract documents and as 
specified in the Instructions to Bidders.  Failure to comply with these 
requirements will be sufficient cause for rejection of the proposal by the 
Department. 
 
For projects with no established DBE goal requirement, it is the policy of 
the Virgin Islands Department of Public Works, that whenever possible to 
maximize every sub-contracting opportunity for Disadvantaged Business 
Enterprise. 
 
The provisions of the Preferred Bidders Act do not apply to this contract. 
 
Bidders are also advised that prior to the award of a contract, individual 
bids shall be compared to the engineer's estimate during the evaluation 
process to ensure that bids are neither mathematically nor materially 
unbalanced.  These measures are taken to ensure that when a bid is 
awarded, the lowest ultimate cost would result to the Federal Government 
and only reasonable actual costs as well as reasonable proportionate costs 
would have been considered for overheads and other indirect costs.  
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FORM P & P −NB −14-73 

APPROVED: 3-26-73 

COMM. OF  PROP. & PROC. 

REVISED: 3-18-08 

B-5 

 

 
NOTICE TO BIDDER      
(Construction Contract) 

 

IMPORTANT — PLEASE READ CAREFULLY 
 

 

To insure the submission of complete bids and to avoid omissions that could result in your 
bid being non-responsive, please check each of the following: 

 
1. Have you rechecked your estimate? Are all items and amounts included? 

   
2. Is bid amount entered in the proper space provided on the Bid Form (Construction           

Contract)? 

 
3. Have you completed all Alternates, Separated Prices and Unit Prices (if any) on Bid 

Form? 

 
4. Have you acknowledged receipt of all amendments (if any) issued to the 

specifications? 

 
5. Do your listed subcontractors meet all applicable qualifications requirements? 

 
6. Does your bid guarantee conform to the requirements of Invitation for Bids and 

Instructions to Bidders? 
 
7. Have you read the clause “Termination for Default - Damages for Delay - Time 

Extensions,” General Provisions (Construction Contract), on delays and damages?  
 

Submission and acceptance of your bid commits you to complete your contract     within 
the time specified. The contract may provide for assessment of liquidated damages for 
each day’s delay beyond the contract time, for which a time extension is not granted.         

 
8. Have you familiarized yourself with the applicable contracting provisions covering   

Utilization of Small Business Concerns and the Small Business Subcontracting 
Program?  
 

9. Have you familiarized yourself with the applicable contracting provisions covering 
Utilization for Disadvantage Business Enterprises Program? 

 
CAUTION—LATE BIDS—Instructions to Bidders, clause entitled “Late Bids and 
Modifications of Withdrawals” which provides that late bids and modifications of 
withdrawals thereof sent through the mails ordinarily will be considered only if timely 
mailed by REGISTERED MAIL or by CERTIFIED MAIL for which a POSTMARKED 
RECEIPT has been obtained.                                                  
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FORM NO. P&P-ITB-CC-16-73 
APPROVED:  4-23-03  
COMM. OF PROP. & PROC. 
Revised for FHWA Projects 7-20-15 
 

INSTRUCTIONS TO BIDDERS 
(CONSTRUCTION CONTRACT) 

 
 
  

 1.  Preparation of Bids.   
 

(a) Bids shall be submitted on the forms furnished, or copies thereof, and 
must be manually signed.  If erasures or other changes appear on the form, each 
erasure or change must be initialed by the person signing the bid.   

 
 (b) The form may provide for submission of a price or prices for one or more 

items,  which may be lump sum bids, alternate prices, scheduled items resulting 
in a bid on a unit of construction or a combination thereof, etc.  Where the bid 
form explicitly requires that the bidder bid on all items, failure to do so will 
disqualify the bid.  When submission of a price on all items is not required, 
bidders should insert the words "no bid" in the space provided for any items on 
which no price is submitted. 

 
 (c) Unless called for, alternate bids will not be considered. 
 
 (d) Modifications of bids already submitted will be considered if received at 

the office designated in the invitation of bids by the time set for opening of bids.   
 
 
  
 
 

 2.  Conditions Affecting the Work. 
 

Bidders should visit the site and take such other steps as may be reasonably 
necessary to ascertain the nature and location of the work, and the general and 
local conditions which can affect the work or the cost thereof.  Failure to do so 
will not relieve bidders from responsibility for estimating properly the difficulty or 
cost of successfully performing the work.   Government will assume no 
responsibility for any understanding or representations concerning conditions 
made by any of its officers or agents prior to the execution of the contract, unless 
included in the invitation for bids, the specifications, or related documents. 
 

3.  Examination of Plans, Specifications, and Site of Work. 
 
(a) The bidder is required to examine carefully the site of the work and to 
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familiarize himself with conditions which will be encounters and with the 
character, extent, quality and quantity of work or services to be performed and 
materials to be furnished.  The bidder shall examine carefully the plans, 
specifications, special provisions, proposal contract form and all documents 
pertaining thereto.  The filing of a proposal by a bidder will be presumptive 
evidence that he has complied with all these requirements. 
 
(b) Borings, profiles and water elevations shown on the plans were obtained 
for use of the Department in preparation of the plans for the work, and the bidder 
is hereby cautioned that the Department assumes no responsibility for the 
accuracy of this data.  The bidder, in preparing his proposal, shall take 
cognizance, of the difficulty of accurately classifying all materials encountered in 
making investigations, the possible erosion of stream channels and banks after 
survey data has been obtained, and the unreliability of water elevations other 
than for the data recorded. 

 
 
 
 

4.  Interpretation of Estimates. 
 

(a) The estimate of quantities of work or services to be performed and 
materials to be furnished appearing on the proposal forms and on the plans, is 
approximate only and is given for the sole purpose of comparing bids and 
determining the award of the contract.  The Department does not expressly, or by 
implication, guarantee that the actual quantities will agree with those shown on 
the proposal form and the contractor shall not plead misunderstanding or 
deception of such estimate of quantities or the character, location or other 
conditions pertaining thereto.  The Department reserves the right to increase or 
decrease any or all of the above-mentioned quantities of work or services or to 
omit any of them as may be deemed as necessary, as herein provided.   
 
(b) Only such quantities of the respective items of work or services actually 
performed and accepted or of materials furnished and accepted will be paid for. 
 

 
 5.  Bid Guarantee. 
 

Where a bid guarantee is required by the invitation for bids, failure to furnish a 
bid guarantee in the proper form and amount, by the time set for opening of bids, 
may be cause for rejection of the bid.   
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 A bid guarantee shall be in the form of a firm commitment, such as a bid bond, 
postal  money order, certified check, cashier's check, irrevocable letter of credit or 
certain bonds or notes of the United States.  Bid guarantees, other than bid 
bonds, will be returned (a) to unsuccessful bidders as soon as practice after the 
opening of bids, and (b) to the successful bidder upon execution of such further 
contractual documents and bonds as may be required by the bid as accepted. 

 
 If the successful bidder, upon acceptance of his bid by the Government within the 

period specified therein for acceptance (thirty days) fails to execute such further 
contractual documents, if any, and give such bonds(s) as may be required by the 
terms of the bid as specified (ten days if no period is specified) after receipt of the 
forms by him, his contract may be terminated for default.   In such event he shall 
be liable for any cost of procuring the work which exceeds the amount of his bid, 
and the bid guarantee shall be available toward offsetting such difference. 

 
 
 6.  Explanation to Bidders. 
 

Any explanation desired by a bidder regarding the meaning or  interpretation of 
the invitation for bids, drawings, specifications, etc., must be requested In writing 
no later than 10 days prior to bid opening to allow sufficient time for a reply to 
each bidder before the submission of their bids.  Such requests shall be 
addressed to the Contracting Officer or his designated representative.  Questions 
and requests for clarification may also be raised at the Pre-bid Conference.  The 
Contracting Officer will issue addenda covering any revisions and/or additions to 
the contract documents as a result of any questions and requests for 
clarifications made. 

 
  
 7.  Late Bids and Modifications or Withdrawals. 
 

(a) Bids and modifications or withdrawals thereof received at the office 
designated in the invitation for bids after the exact time set for opening of bids will 
not be accepted.  All proposals shall be filed prior to the date and time specified 
in the Invitation for Bids.  Proposals received after the time of opening of Bids will 
be rejected and returned unopened to the Bidder. 

 
 (b) Proposals may be submitted by registered mail in which case the sealed 

proposal shall be enclosed in a larger envelope addressed to the Contracting 
Officer.  Bidders using certified or registered mail are cautioned to obtain a 
Receipt for Certified Mail showing a legible, dated postmark and to retain such 
receipt against the chance that it will be required as evidence that a late bid was 
timely mailed.  Mailed proposals received after the specified date and time for 
opening of bids will be rejected and returned unopened to the bidder. 

 
 (c) The time of mailing of late bids submitted by registered or certified mail 
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shall be deemed to be the last minute of the date shown on the post mark on the 
registered mail receipt or registered mail wrapper or on the Receipt for certified 
Mail unless the bidder furnishes evidence from the post office station of mailing 
which establishes an earlier time.  In the case of certified mail, the only 
acceptable evidence is as follows:  (1) Where the Receipt for Certified Mail 
identifies the post office station of mailing, evidence furnished by the bidder 
which establishes that the business day of that station ended at an earlier time, in 
which case the time of mailing shall be deemed to be the last minute of the 
business day of that station; or (2) an entry in ink on the Receipt for Certified Mail 
showing the time of mailing and the initials of the postal employee receiving the 
time and making the entry, with appropriate written verification of such entry form 
the post office station of mailing, in which case the time of mailing shall be the 
time shown on the entry.  If the postmark on the original Receipt for Certified Mail 
does not show a date, the bid shall not be considered. 

 
 8.  Submission of Bids. 

 
Bids must be sealed, marked, and addressed as directed in the invitation for 
bids.  Failure to do so may result in a premature opening of, or a failure to open, 
such bid.   

   
  SEALED BID - DO NOT OPEN 
 
  BID NO. 
  (NAME OF BIDDER) 
  (MAILING ADDRESS OF BIDDER) 
  (TELEPHONE AND FAX NUMBER OF BIDDER) 
  (DATE OF OPENING) 
  (TIME OF OPENING)  
 
 

 
 
 
 9.  Withdrawal of Bid.   
 

Bids may be withdrawn only by written request received from bidders prior to the 
time set for opening of bids. 
 
10.  Bid Protests. 
 
 A bid protest must be in writing and filed with the Contracting Officer.  Oral 
objections, will be considered if submitted within 3 days after basis is known or 
should have become known, and should be submitted in writing within 7 business 
days. 
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 (a) Time for Filing 
 
  (1) A bid protest must be filed no later than 7 business days after 
the basis for protest is known or should have been known, whichever is earlier. 
 
  (2) A protest based on alleged improprieties in the solicitation which 
are apparent before the bid opening or the closing date for receipt of proposals 
shall be filed before the opening date or the closing date for receipt of initial 
proposals. 

 
 
  (b) Content of Written Protest 
 

(1) Name, email address, mailing address, and telephone number 
of protestor 

   (2)  Invitation for Bid (IFB) Number 
   (3)  Reasons for protest 
   (4)  Supporting exhibits, evidence or documents to support; If not  
    available within filing time, specify expected time to submit. 
   (5)  Mark Envelope "Protest" 
 
 Bid protests will be resolved between the Evaluation Committee, Contracting 
Officer and the Commissioner. 
 

11.  Competency of Bidders. 
 
(a) Each bidder shall submit with his bid, or previously, an attested statement 
on the prescribed forms, of his business and technical organization available for 
the contemplated work or service, including his financial resources and his 
construction experience, comparable with the requirements of the project bid 
upon. 
 
(b) The Government expressly reserves the right to reject any bid in which the 
facts as to business and technical organization, financial resources, or 
construction experience, compared with the requirements of the project bid upon, 
justify such rejection. 
 
(c) Each bidder shall submit with his bid complete answers to the prescribed 
plan and equipment questionnaire showing in detail the proposed manner of 
handling the contract, the organization of forces, the equipment layout, camp 
setups and other pertinent information. 

 
 
 

12.  Disqualification of Bidders and Rejection of Proposals 
 

 



C-6 

 
312260.1 

(A). Any Bid may be rejected in whole or in part when it is in the best interest of 
the Government to do so. 
 
(B)  A bid may be rejected for the following reasons but are not limited to: 
 
 1. Unreasonable price. 
 2. Bid proposal is not responsive i.e., documentation required does   
 not conform in all material respects to the solicitation. 
 3. Bidder is determined to be non-responsible.  A determination of non-
responsibility may be made for, but is not limited to, any of the following reasons: 
  (a)  Bidder is debarred or ineligible. 
  (b)  The unit prices contained in the bid are unbalanced. 
  (c)  Inadequate quantity or quality of experience, plant,   
   equipment, financing, manpower or resources. 
  (d) Bidders, workload which, in the judgment of the    
  Government may hinder or prevent the prompt     
  completion of the work if awarded. 
  (e) Default by the bidder on other Contracts. 
  (f) Failure to pay or satisfactorily settle all reasonable and just  
  bills due for labor and material on prior or current contracts. 
  (g) More than one proposal from an individual, firm, partnership, 
corporation or association under the same or different names; bidder is 
interested in more than one proposal on the same contract  
  (h) Failure to perform satisfactorily on other contracts awarded, and 
the conditions leading to unsatisfactory performance remains unresolved. 
   (i) Any other reason affecting the bidder's ability to perform, or  
  record of business integrity. 
  (j) Bidder not otherwise qualified and eligible to receive an   
  award under applicable laws and regulations. 
 
 4.  Bidder fails to supply information to the Contracting Officer promptly 
after notification is made that the information is required in connection with a 
determination to made pursuant to the evaluation of the proposals. 
 
 5.  All bids may be rejected in whole or in part, prior to award, when, the 
Contracting Officer determines that this action is fiscally advantageous or 
otherwise in the Government's best interest.  A notice of rejection of all bids shall 
be sent to all vendors that submitted bids, and the bids which have been opened 
shall be retained by the Contracting Officer. 
 
 
 

 13.  Bidder's Qualifications. 
 

Before a bid is considered for award, the bidder may be requested by the 
Government to submit a statement regarding his previous experience in 
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performing comparable work, his business and technical organization, financial 
resources, and plant available to be used in performance the work. 

 
 
 14.  Public Opening of Bids. 
  

Bids will be publicly opened at the time set for opening in the invitation for bids.  
Their content will be made public for the information of bidders and others 
interested, who may be present either in person or by representative. However, 
any proposals determined to be unacceptable at the public opening will not be 
read and reason for the rejection will publicly stated. 
 
 

 
 
 15.  Award of Contract.   
 

(a) Award of contract will be made to the lowest, responsive, responsible 
bidder whose bid, conforming to the invitation for bids, is most advantageous to 
the Government, price and other factors considered. (as per 23 CFR 635.114)   

 
 (b) The Government may, when in its interest, reject any of all bids or waive 

any informality in bids received.  The basis for rejection shall be provided in 
writing to all bidders. 

 
 (c) Government may accept any item or combination of items of a bid, unless 

precluded by the invitation for bids or the bidder includes in his bid a restrictive 
limitation. 

 
 (d) In the instance of tie bids between in-State/Territory bidders, a drawing 

shall be conducted by the Evaluation Committee, and a witness shall be present 
representing each bidder in the draw.  In the event identical low bids are received 
between in-State/Territory and out of State/Territory bidders, the award shall be 
made to the in-State/Territory bidder. 

 
 
 16.  Execution of Contract, Contract Bonds and Insurance. 
 
  
  (a) The bidder whose bid is accepted will, within the time established in 

the bid, enter into a written contract with the Government and, if required, furnish 
performance and payment bonds on Government standard forms in the amounts 
indicated in the invitation for bids or the specifications and provide proof of any 
required insurance coverage. 

 
  (b)  After a Concurrence by the Federal Highway Administration, Notice of 
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Award and formal Contract Documents shall be forwarded to the bidder by the 
Contracting Officer for execution.  The bidder will execute the Contract 
Documents and return the same, together with fully executed Payment and 
Performance Bonds (if required) to the Contracting Officer within 10 days of 
receipt.  The Contracting Officer shall execute the Contract within 60 days of 
receipt and forward the bidder a copy.  If the Contracting Officer fails to execute 
the contract within 60 days, the bidder may, as its sole remedy, withdraw its bids. 

 
 
  17.  Failure to Execute Contract 
 
  Failure of the bidder to execute the contract within the time mentioned 

shall be cause for the annulment of the award and forfeiture of the bid guaranty 
which shall become the property of the Government in liquidation of damages 
sustained not as a penalty.  Award may then be made to the next lowest, 
responsive, responsible bidder or the work may be readvertised for receipt of 
proposals. 
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BID SCHEDULE 
 
 
 

BID SCHEDULE NOTES TO BIDDERS 
 
1. All unit prices shall be stated in both words and figures on the schedule.  

In the event of a discrepancy between the price in words and the price in 
figures, the words shall govern.  In the event of a discrepancy between the 
calculated unit price total and the stated total for an item, the unit price 
total shall govern.  In the event of a discrepancy between the calculated 
sum of all unit price totals and the stated total, the calculated sum of all 
unit price totals shall govern. 

 
2. All prices shall be in ink or typewritten.  Alterations or erasures shall void 

the Bid. 
 
3. All prices shall include labor, materials, and equipment for work in place in 

accordance with the Drawings, Specifications, and Contract Documents. 
 
4. Detailed prices for the construction Items should be included for each item 

and the total sum of those items will conform to the total amount.  Failure 
to include these prices will cause bids to be unresponsive. 

 
TIME OF COMPLETION 
 
Contract time will begin 10 days after the Notice to Proceed and work will be 
completed within 165 calendar days. 
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BID SCHEDULE 
  IFB NO.__________________________     PROJECT NO.  VI-0066(015)_____________  
 

CONTRACTOR’S NAME:_____________________________________________________________________________________________ 

 

_______________________________________________________________________________________________________________________ 

   CITY      STATE      ZIP CODE  
The undersigned Contractor proposed to furnish all labor, tools, equipment, machinery, and supplies for the Melvin Evans Highway between 

West Airport Intersection and Industrial Park Intersection Route 66 subject to all conditions and requirements of the Standard Specifications 

for Construction of Roads and Bridges on Federal Highway Projects, FP-14 as revised and amended and the Contract Documents.  

 

ITEM 

NO. 

APPROX. 

QUANT. 

ITEM AND UNIT 

PRICE BI DS (IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

15101-0000 1 LS 

 

MOBILIZATION 

__________________________________________

__________________________________________ 

 

  

15201-0000 1 LS 

 

CONSTRUCTION SURVEY AND STAKING 

________________________________________ 

________________________________________ 

 

  

15401-0000 1 LS 

 

CONTRACTOR TESTING 

________________________________________ 

________________________________________ 

 

  

15705-0100   700 LF 

 

SOIL EROSION CONTROL – SILT FENCE 

PROTECTION 

_________________________________________ 

_________________________________________ 
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             PROJECT NO. VI-0066(015)______  
ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

15706-0100 25 EA. 

 

REMOVAL OF STRUCTURES  - STRAW BALE 

_________________________________________ 

_________________________________________ 

 

  

15706-1200 3 EA. 

 

REMOVAL OF STRUCTURES  - TEMPORARY 

INLET PROTECTON TYPE B 

_________________________________________ 

_________________________________________ 

 

  

15706-1500 12 EA. 

 

REMOVAL OF STRUCTURES  - TEMPORARY 

INLET PROTECTON TYPE E 

_________________________________________ 

_________________________________________ 

 

  

15901-0000 12 EA. 

 

REMOVAL OF STRUCTURES  - TEMPORARY 

INLET PROTECTON TYPE E 

_________________________________________ 

_________________________________________ 

 

  

20220-1000 1 EA. 

 

GLEARING AND GRUBBING - REMOVAL OF 

TREE 

_________________________________________ 

_________________________________________ 
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                  PROJECT NO. VI-0066(015)______ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

ITEM 

NO. 

DOLLARS/CENTS 
 

20301-1200 3 EA. 

 

REMOVAL OF STRUCTURES  - REMOVAL 

OF BASINS AND HEADWALLS 

_________________________________________ 

_________________________________________ 

 

  

20302-1200 21,150 LF 

 

REMOVAL OF STRUCTURES – REMOVAL OF 

GUARDRAIL 

__________________________________________ 

__________________________________________ 

 

  

20401-0000 950 CY 

 

EXCAVATION AND EMBANKMENT – 

ROADWAY AND SLOPE EXCAVATION  

_________________________________________ 

_________________________________________ 

 

  

20425-2000 130 LF 

 

EXCAVATION AND EMBANKMENT – 

EXCAVATE AND FURROW DITCH  

_________________________________________            

_________________________________________ 

 

  

25101-0200 20 CY 

 

RIP RAP – GROUTED RIP RAP, CLASS I 

METHOD “A” 

_________________________________________ 

_________________________________________ 
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           PROJECT NO. VI-0066(015)______ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

30101-1000 1,200 SY 

 

UNTREATED AGGEGATE COURSE - 

AGGREGATE GRADING “C” (12” DEPTH) 

_________________________________________ 

_________________________________________ 

 

  

30301-3000 94 STA 

 

ROAD RECONDTIONING – MEDIAN, 

SHOULDER AND DITCH RECONDITIONING 

_________________________________________ 

_________________________________________ 

                  

  

40301-0100 7,650 TON 

 

WARM ASPHALT CONCRETE PAVEMENT – 

CLASS “A”  GRADING “E”, TYPE 1(SURFACE) 

_________________________________________ 

_________________________________________ 

                  

  

40301-0110 2,625 TON 

 

WARM ASPHALT CONCRETE PAVEMENT – 

CLASS “A”  GRADING “C”, TYPE 1 (BASE) 

_________________________________________ 

_________________________________________ 

 

  

41101-1000 1,200 SY 

 

ASPHALT PRIME COAT - GRADE RS-1 

METHOD “1” 

_________________________________________ 

_________________________________________ 
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           PROJECT NO. VI-0066(015)______ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

41202-0000 13,500 GAL 

 

ASPHALT TACK COAT – GRADE RS-1 

_________________________________________ 

_________________________________________ 

 

  

41301-0600 60,500 SY 

 

ASPHALT PAVEMENT MILLING – MILL 

VARIABLE DEPTH (2¼” TO 3¼”) 

_________________________________________ 

_________________________________________ 

 

  

41801-2000 200 SY 

 

ASPHALT PAVEMENT PATCHING – 

PARTIAL DEPTH PATCH TYPE 2 

_________________________________________ 

_________________________________________ 

 

  

41801-3000 400 SY 

 

ASPHALT PAVEMENT PATCHING – DEPTH 

PATCH TYPE 3 

_________________________________________ 

_________________________________________ 

 

  

60202-0400 20 LF 

 

CULVERT AND DRAINS – 30” X 19” 

ELLIPTICAL REINFORCED CONCRETE 

PIPE, CLASS III  

_________________________________________ 

_________________________________________ 
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               PROJECT NO. VI-0066(015)_____  

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

60201-0800 8 LF 

 

CULVERT AND DRAINS – 24”  REINFORCED 

CONCRETE PIPE, CLASS III  

_________________________________________ 

_________________________________________ 

 

  

60210-0800 2 EA 

 

CULVERT AND DRAINS – 24”  REINFORCED 

CONCRETE PIPE END SECTION, CLASS Iii  

_________________________________________ 

_________________________________________ 

 

  

60403-1400 1 EA 

 

MANHOLES, INLETS AND CATCH BASINS - 

INLET TYPE 5B WITH 5’X5’ METAL FRAME 

AND GRATE 

_________________________________________ 

_________________________________________ 

 

  

60405-0000 1 EA 

 

MANHOLES, INLETS AND CATCH BASINS – 

ADJUST MANHOLE 

_________________________________________ 

_________________________________________ 

 

  

60707-0500 600 LF 

 

CLEANING, RECONDITIONING AND 

REPAIRING EXISITNG DRAINAGE 

STRUCTURE 

_________________________________________ 

_________________________________________ 
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               PROJECT NO. VI-0066(015)_____ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

60815-0400 250 SY 

 

WATERWAY  – RECONDITION CONCRETE 

PAVED WATERWAY TYPE 4 

_________________________________________ 

_________________________________________ 

 

  

61701-1350 20,500 LF 

 

GUARDRAIL – SYSTEM G-4, TYPE II CLASS B 

WITH BUTTON REFLECTORS 

_________________________________________ 

_________________________________________ 

 

  

61701-1360 450 LF 

 

GUARDRAIL – SYSTEM G-4, TYPE II CLASS B 

WITH BUTTON REFLECTORS (DUAL RAIL)  

_________________________________________ 

_________________________________________ 

 

  

61702-0600 7 EA 

 

GUARDRAIL – TERMINAL SECTION, TYPE 

FLARED    

_________________________________________ 

_________________________________________ 

 

  

61702-0800 8 EA 

 

GUARDRAIL – TERMINAL SECTION, TYPE 

TANGENT  

_________________________________________ 

_________________________________________ 
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            PROJECT NO. VI-0066(015)_____ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

61703-2000 4 EA 

 

GUARDRAIL – TERMINAL SECTION, 

ROUNDED END SECTION 

_________________________________________ 

_________________________________________ 

 

  

61711-0000 2 EA 

 

GUARDRAIL – TERMINAL SECTION, TYPE 

MEDIAN IMPACT ATTENUATER  

_________________________________________ 

_________________________________________ 

 

  

63304-1200 370 SF 

 

PERMANENT TRAFFIC CONTROL – SIGNS 

ALUMINUM, TYPE IX REFLECTIVE 

SHEETING 

_________________________________________ 

_________________________________________ 

 

  

63316-1000 4 EA 

 

PERMANENT TRAFFIC CONTROL – 

REMOVE AND RESET SIGN 

_________________________________________ 

_________________________________________ 

 

  

63401-1500 39,230 LF 

 

PERMANENT PAVEMENT MARKINGS – 

THERMOPLASTIC, TYPE H (4” WHITE) 

_________________________________________ 

_________________________________________ 
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            PROJECT NO. VI-0066(015)_____ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

63401-1510 19,600 LF 

 

PERMANENT PAVEMENT MARKINGS – 

THERMOPLASTIC, TYPE H (4” YELLOW)  

_________________________________________ 

_________________________________________ 

 

  

63401-1520 275 LF 

 

PERMANENT PAVEMENT MARKINGS – 

THERMOPLASTIC, TYPE H (24” WHITE)  

_________________________________________ 

_________________________________________ 

 

  

63405-2900 684 SF 

 

PERMANENT PAVEMENT MARKINGS – 

THERMOPLASTIC, TYPE H (ARROW/ONLY)  

_________________________________________ 

_________________________________________ 

 

  

63406-0200 1400 EA 

 

PERMANENT PAVEMENT MARKINGS – 

RAISED PAVEMENT MARKERS   

_________________________________________ 

_________________________________________ 

 

  

63501-0000 1 LS 

 

TEMPORARY TRAFFIC CONTROL – TAFFIC 

CONTROL MANAGEMENT 

_________________________________________ 

_________________________________________ 
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             PROJECT NO. VI-0066(015)_____ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

63502-0500 4 EA 

 

TEMPORARY TRAFFIC CONTROL – 

BARRICADE, TYPE II, REFLECT TYPE IV 

_________________________________________ 

_________________________________________ 

 

 

  

63502-0600 8 EA 

 

TEMPORARY TRAFFIC CONTROL – 

BARRICADE, TYPE III, REFLECT TYPE IV  

_________________________________________ 

_________________________________________ 

 

  

63502-1000 50 EA 

 

TEMPORARY TRAFFIC CONTROL – CONES, 

REFLECT TYPE IV (36” HEIGHT)  

_________________________________________ 

_________________________________________ 

 

  

63502-1300 120 EA 

 

TEMPORARY TRAFFIC CONTROL – DRUMS, 

TYPE IV REFLECTIVITY  

_________________________________________ 

_________________________________________ 

 

  

63502-1500 40 EA 

 

TEMPORARY TRAFFIC CONTROL – 

WARNING LIGHT TYPE “A”  

_________________________________________ 

_________________________________________ 
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            PROJECT NO. VI-0066(015)_____ 

ITEM 

NO. 

APPRX. 

QUANT. 

ITEM AND UNIT 

PRICE BIDS(IN WORDS) 

UNIT 

PRICE 

DOLLARS/CENTS 
 

AMOUNT 

 
DOLLARS/CENTS 

 

63504-1000 945 SF 

 

TEMPORARY TRAFFIC CONTROL – 

CONSTRUCTION SIGNS, TYPE IV 

REFLECTIVITY  

_________________________________________ 

_________________________________________ 

 

  

63602-6000 4 EA 

 

SYSTEM INSTALLATION-    VIDEO CAMERA 

TRAFFIC DETECTION SYSTEM WITH 

CABLES 

_________________________________________ 

_________________________________________ 

 

  

 

 

IFB NO.________________________      PROJECT NO. VI-0066(015)_______ __             
 

ATTENTION: See notes at the beginning of this unit price schedule. 

 

TOTAL AMOUNT OF THIS PROPOSAL, BASED ON ENGINEER’S ESTIMATE OF QUANTITIES IS AS FOLLOWS: 

 

 

___________________________________________________DOLLARS______________________CENTS 

 

 

$__________________________________________________ 

 

____________________________ 

                BIDDER’S SIGNATURE 
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GOVERNMENT OF 

THE VIRGIN ISLANDS OF THE UNITED STATES 

——— 0 ——— 

Department of Property and Procurement 

 

BID FOR UNIT PRICE CONSTRUCTION CONTRACT 
 

                                                                                                        Place: ...……………….……………….................... 

INVITATION No.  …………………………………   

                                                                                                                      Date: ………………………………………………. 

Proposal of  …………...…………………………………………………………………………………….. 

(hereinafter called “Bidder”) a corporation*, partnership or joint venture organized and existing under the laws of 

the State of ………………….......…………………………………………………………………………………. an 

individual doing business as ……………………………………………………………………………………. To 

the Government of the Virgin Islands, Department of Property and Procurement (hereinafter called                the 

“Government”). 

GENTLEMEN: 

The Bidder, in compliance with your invitation for bids for the construction of: 

................................................................................................................................................ 

................................................................................................................................................

................................................................................................................................................

................................................................................................................................................ 
having examined the plans and specifications with related documents and the site of the proposed work,             and 

being familiar with all of the conditions surrounding the construction of the proposed project including the 

availability of materials and labor, hereby proposes to furnish all labor, materials and supplies, and to construct the 

project in accordance with the Contract Documents, within the time set forth therein, and at the prices stated below. 

These prices are to cover all expenses incurred in performing the required under the Contract Documents, of which 

this proposal is a part. 
 

Bidder hereby agrees to commence work under this contract on or before a date to be specified in written   

“Notice to Proceed” by the Government and to fully complete the project the project within ........................... days 

thereafter as stipulated in the specifications. Bidder further agrees to pay as liquidated damages, the sum of                                                                                                                                                                                                                                          

$ ……………………………., as hereinafter provided in Paragraph 19 of the General Conditions.  

Bidder acknowledges receipt of the following addendum: 
 

………………………………………………………………………………………………………………………..................... 

………………………………………………………………………………………………………………………..................... 

………………………………………………………………………………………………………………………..................... 

BASE PROPOSAL: Bidder agrees to perform all of the work described in the specifications and shown 

on the plans for the sum of …………………………………………………………………………………………... 

………………………………………. ($ …………………………………………….  (Amount shall be shown in  

both words and figures. In case of discrepancy, the amount shown in words will govern.)  

Bidder understands that the Government reserves the right to reject any or all bids and to waive any informalities 

in bidding. 

__________ _     

     

     Insert corporation, partnership or individual as applicable. 
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The Bidder agrees that this bid shall be good and may not be withdrawn for a period of 30 calendar days after the 

scheduled closing time for receiving bids. 
 

Upon receipt of written notice of the acceptance of this bid, Bidder will execute a formal contract within 10 calendar 

days and deliver a Surety Bond or Bonds as required by the Invitation to Bid. 
 

The Bidder agrees that if awarded a Contract hereunder he will, within such time as determined by the Contracting 

Officer, before or after the date of commencement of work, prepare and submit to the Contracting Officer for 

approval a practicable schedule, showing the order in which he proposes to carry on the work; the date on which he 

will start several salient features (including procurement of materials and equipment) and the contemplated dates 

for completing the same. The schedule shall be in the form of a progress chart of suitable scale to indicate 

appropriately the percentage of work scheduled for completion at any time. The Contractor shall enter on the chart 

the actual progress at the end of each week or at such intervals as directed by the Contracting Officer, and shall 

immediately deliver to the Contracting Officer three (3) copies thereof. 
 

If, in the opinion of the Contracting Officer, the Contractor falls behind the progress schedule, the Contractor shall 

take such steps as may be necessary to improve his progress and the Contracting Officer may, inter alia, require 

him to increase the number of shifts, and/ or overtime operations or days of work and to submit for approval such 

supplementary schedule or schedules in chart form as may be deemed necessary to demonstrate the manner in which 

the agreed rate of progress will be regained, all without additional cost to the Government. 
 

Failure of the Contractor to comply with the requirements of the Contracting Officer under the provisions thereof 

shall be grounds for determination by the Contracting Officer that the Contractor is not prosecuting the work with 

such diligence as will ensure completion within the time specified. Upon such determination the Contracting Officer 

may terminate the Contractor’s right to proceed with the work, or any separable part thereof, in accordance with the 

delays-damages article of the contract. 
 

The bid security attached in the sum of …………………………………………………………......... 

……………………...………… ($.................................................) is to become the property of the Government 

in the event the contract and bond are not executed within the time set forth, as liquidated damages for the delay 

and additional expense to the Government caused thereby. 
 

                                    Respectfully submitted: 
 

 

                                                                                                   …...…………………………………………………................... 

                                                                                                                        (Signature) 

[SEAL – if bid is by a corporation]  

             ...………………………………………………….......................                                                                                                                        

(Official Designation) 

 

             ...………………………………………………….......................                                                                                               

(Business Address) 
 

===================== 
 

ACCEPTANCE AND NOTIFICATION 
THE GOVERNMENT OF THE VIRGIN ISLANDS 

 

The above proposal by Bidder is hereby accepted and he is so notified. 

 

 

Date: ……………………………….   

                                                                                           …………………………………………………………… 
                                                                                                         Commissioner of Property and Procurement   

                                                                                                                                    and Contracting Officer 

 



Contract Number  Contractor’s Initials _________ 

Solicitation Number (if applicable) 
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CONSTRUCTION CONTRACT 

 

 THIS AGREEMENT made as of the ____ day of __________, 2017 in 

the Territory of the Virgin Islands, by and between the Government of the 

Virgin Islands, DEPARTMENT OF PROPERTY AND PROCUREMENT, 

on behalf of the Department of Public Works (hereinafter referred to as 

“Government’) and …......................(Contractor’s Name or Company 

Name) (hereinafter referred to as “Contractor”). 

WITNESSETH: 

 WHEREAS, the Government is in need of a contractor to furnish all 

labor, materials and equipment necessary for the Melvin Evans Highway 

Rehabilitation Segment 4, from West Airport Intersection to Industrial 

Park Intersection for the Milling, Pavement Preservation, Safety and 

Drainage Improvements on the island of  St. Croix, United States Virgin 

Islands, in strict accordance with the plans and specifications (incorporated by 

reference and made a part of this contract), which duties and responsibilities 

are more particularly described in Section I, Section II, and Section III of the 

Contract Book.   



Contract Number  Contractor’s Initials _________ 
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WHEREAS, the Contractor represents that it is willing and capable of 

providing such services; 

NOW, THEREFORE, in consideration of the mutual covenants herein 

contained, and intending to be legally bound by this written instrument, the 

parties hereto do covenant and agree as follows: 

1. WORK 

The Contractor will provide the services described more particularly in 

Section I (Bid Schedule) incorporated herein by reference and made a part of 

this construction contract. 

2. TERM 

 This Contract shall commence upon execution by the Governor, and 

shall terminate one hundred and sixty-five calendar days  (165 calendar 

days) calendar days thereafter, or in accordance with an agreed upon 

extension pursuant to the General Provisions in Section II of the Contract 

Book.  Particular reference should be made to the Notice to Proceed. 

4. COMPENSATION 

 The Government, in consideration of satisfactory performance of the 

services described in Section I, agrees to pay the Contractor the sum of 

contract price in words (contract price in numbers) in accordance with the 

provisions set forth in Section II (Schedule of Amounts, Periodical Pay 
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Estimate, and Change Order), attached hereto is hereby incorporated by 

reference and made a part of this contract.   

5.  LIQUIDATED DAMAGES  

 It is hereby expressly agreed by the parties hereto that in the event the 

Contractor has not completed the scope of work under the term set forth in 

Paragraph 2 hereof, liquidated damages of two thousand two hundred 

dollars ($2,200.00) for each calendar day or portion thereof shall be due 

the Government.  The liquidated damages shall first be deducted from any 

contract monies due, but not yet paid to the extent available.  

6. RECORDS 

 The Contractor will present documented, precise records of time and/or 

money expended under this contract.  

7.       PROFESSIONAL STANDARDS 

 The Contractor agrees to maintain the professional standards applicable 

to its profession and to Contractors doing business in the United States 

Virgin Islands. 

8. DOCUMENTS, PRINTOUTS, ETC. 

Certified copies of all documents, books, records, instructional materials, 

programs, printouts and memoranda of every description derived therefrom 

and pertaining to this Contract shall become the property of the Government 
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and shall be turned over to it at the termination of this Contract, or at the 

Government’s request, during the life of the contract.  The above-described 

materials shall not be used by the Contractor or by any other person or entity 

except upon the written permission of the Government. 

9.       LIABILITY OF OTHERS  

Nothing in this Contract shall be construed to impose any liability upon 

Government to persons, firms, associations, or corporations engaged by 

Contractor as servants, agents, independent contractors, or in any other 

capacity whatsoever, or make the Government liable to any such persons, 

firms, associations or corporations for the acts, omissions, responsibilities, 

obligations and taxes of Contractor or whatsoever nature, including but not 

limited to unemployment insurance and social security taxes of Contractor, its 

servants, agents or independent contractors. 

10. ASSIGNMENT   

The Contractor shall not subcontract or assign any part of the 

services under this contract without the prior written approval of the 

Government. 

11.  INDEMNIFICATION 

Contractor agrees to indemnify, defend, and hold harmless the 

Government from and against any and all loss, damage, liability, claims, 
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demands, detriments, cost, charges and expenses (including attorney’s fees) 

and causes of action of whatsoever character which the Government may 

incur, sustain or be subjected to, arising out of or in any way connected to the 

services to be performed by Contractor under this Contract and arising from 

any cause, except the sole negligence of Government. 

12.    INDEPENDENT CONTRACTOR 

The Contractor shall perform this Contract as an independent contractor 

and nothing herein contained shall be construed to be inconsistent with this 

relationship or status. 

13. GOVERNING LAW 

This Contract shall be governed by the laws of the United States Virgin 

Islands and jurisdiction and venue are exclusive in the United States Virgin 

Islands. 

14. WAIVERS AND AMENDMENTS 

No waiver, modification, or amendment of any term, condition or 

provision of this Contract shall be valid or of any force or effect unless made 

in writing, signed by the parties hereto or their duly authorized 

representatives, and specifying with particularly the nature and extent of such 

waiver, modification or amendment.  Any such waiver, modification, or 

amendment in any instances shall in no event be construed to be a general 
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waiver, modification, or amendment of any of the terms, conditions, or 

provisions of this Contract, but the same shall be strictly limited and restricted 

to the extent and occasion specified in such signed writing or writings. 

15. ENTIRE AGREEMENT 

 This agreement constitutes the entire agreement of the parties relating 

to the subject matter addressed in this agreement.  This agreement supersedes 

all prior communications, contracts, or agreements between the parties with 

respect to the subject matter addressed in this Agreement, whether written or 

oral. 

16. RIGHT TO WITHHOLD 

If work under this Contract is not performed in accordance with the 

terms, hereof, Government will have the right to withhold out of any payment 

due to Contractor, such sums as the Government may deem ample to protect 

it against loss or to assure payment of claims arising therefrom, and its option, 

the Government may deem proper to secure itself or to satisfy such claims.  

The Government will immediately notify the Contractor in writing in the 

event that it elects to exercise its right to withhold. 

17. CONDITION PRECEDENT 

 This Contract shall be subject to the availability and appropriation of 

funds and to the approval of the Governor. 
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18. TERMINATION 

 Either party will have the right to terminate this contract with cause on 

ten (10) days written notice to the other party specifying the date of 

termination. The attached “Contract Book Section II, Paragraph 51 and 52 of 

the General Provisions” is hereby fully incorporated herein by reference and 

is made part of this agreement. 

19. NON-DISCRIMINATION  

No person shall be excluded from participating in, be denied the 

proceeds of, or be subject to discrimination in the performance of this Contract 

on account of race, creed, color, sex, religion, disability or national origin. 

20. CONFLICT OF INTEREST 

(a) Contractor covenants that it has no interest and will not acquire any 

interest, direct or indirect, which would conflict in any manner or degree with 

the performance of services required to perform under this Contract. 

(b) Contractor further covenants that it is: 

(1)   not a territorial officer or employee (i.e., the Governor, 

Lieutenant Governor, member of the Legislature or any other 

elected territorial official; or an officer or employee of the 

legislative, executive, or judicial branch of the Government or 

any agency, board, commission, or independent instrumentality 
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of the Government, whether compensated on a salary, fee or 

contractual basis); or  

(2)   a territorial officer of employee and, as such, 

i. Familiarized itself with the provisions of Title 3, Chapter 

37, Virgin Islands Code, pertaining to conflicts of interest, 

including the penalties provisions set forth in section 1108 

thereof; 

ii. not made, negotiated or influenced this contract, in its 

official capacity; 

iii. no financial interest in the contract as that term is defined 

in section 1101 (1) of said Code chapter. 

21. NOTICE 

 Any notice required to be given by the terms of this Contract shall be 

deemed to have been given when the same is sent by certified mail, postage 

prepaid or personally delivered, addressed to the parties as follows: 

GOVERNMENT    Lloyd T. Bough 

     Commissioner  

     Department of Property and Procurement 

     8201 Sub Base, St. Thomas 

     U. S. Virgin Islands  00802 

 

Nelson Petty Jr. PE 

     Acting Commissioner  

     Department of Public Works 
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     8244 Subbase 

     St. Thomas, VI  00802  

 

CONTRACTOR   Contractor’s Name 

     Contractor’s Title 

     Contractor’s Name or Company Name 

     Contractor’s P. O. Box 

    Contractor’s City, State, Zip Code 

 

22.  LICENSURE 

The Contractor covenants that it has: 

a. Obtained all of the applicable license or permits, temporary or 

otherwise, as required by Title 27 of the Virgin Islands Code; and 

b. Familiarized itself with the applicable provisions of Title 27 of 

the Virgin Islands Code pertaining to professions and 

occupations. 

23.  CONTRACTOR’S REPRESENTATIONS 

The Contractor agrees that he is fully informed regarding all the 

conditions affecting the work to be done and labor and materials to be 

furnished for the completion of the Contract, and that he has been engaged in 

and now does such work and represents that he is fully equipped, competent, 

and capable of performing the work and is ready and willing to perform such 

work. 
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The Contractor agrees further to begin work not later than the date 

indicated on the formal notice to proceed and complete the work within the 

number of days specified in the proposal or as extended in accordance with 

the General Provisions of the Contract. 

The Work shall be done under the direct supervision of the 

Government, and in accordance with the laws of the Government and it Rules 

and Regulations thereunder issued and any and all applicable federal rules and 

regulations.  The parties hereto agree that this contract shall in all instances be 

governed by the Laws of the Government of the Virgin Islands. 

24.  WARRANTY OF NON-SOLICITATION 

The Contractor expressly warrants that he has employed no person to 

solicit or obtain this contract on his behalf, or to cause or procure the same to 

be obtained upon compensation in any way, contingent, in whole or in part, 

upon such procurement, and that he has not paid, or promised or agreed to pay 

to any person, in consideration of such procurement, or in compensation for 

services in connection therewith, any brokerage, commission, or percentage 

upon the amount received by him hereunder; and that he has not, in estimating 

the contract price demanded by him included any such by reason of such 

brokerage, commission or percentage; and that all monies payable to him 
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hereunder are free from obligation to any other person for services rendered, 

or supposed to have been rendered, in the procurement of this contract. 

Breach of the warranty shall give the Government the right to terminate this 

Contract, or in its discretion, to deduct from the contract price or consideration 

the amount of such commission, percentage, brokerage or contingent fees. 

25. DEBARMENT CERTIFICATION 

By execution of this contract, the Contractor certifies that it is eligible 

to receive contract awards using federally appropriated funds and that it has 

not been suspended or debarred from entering into contracts with any federal 

agency.  The Contractor shall include this provision in each of its subcontracts 

hereunder and shall furnish its subcontractors with the current “LIST OF 

PARTIES EXCLUDED FROM FEDERAL PROCUREMENT OR NON 

PROCUREMENT.”  In the event the Contractor or any subcontractor 

misrepresents its eligibility to receive contract awards using federal funds, the 

Contractor or subcontractor agrees that it shall not be entitled to payment for 

any work performed under this contract or any subcontract and that the 

Contractor or subcontractor shall promptly reimburse the Government of the 

Virgin Islands for any progress payments heretofore made. 

26. FALSE CLAIMS 
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 Contractor warrants that it shall not, with respect to this Contract, 

make or present any claim upon or against the Government of the Virgin 

Islands, or any officer, department, board, commission, or other agency 

thereof, knowing such claim to be false, fictitious or fraudulent.  Contractor 

acknowledges that making such a false, fictitious or fraudulent claim is an 

offense under Virgin Islands law. 

27. NOTICE OF FEDERAL FUNDING 

Contractor acknowledges that this Contract is funded, in whole or in 

part, by federal funds.  Contractor warrants that it shall not, with respect to 

this Contract, make or present any claim knowing such claim to be false, 

fictitious, or fraudulent.  Contractor acknowledges that making such a false, 

fictitious, or fraudulent claim is a federal offense. 

28. OTHER SPECIFICATIONS AND PROVISIONS 

Section I through Section III of the Contract Book attached hereto, 

documentation included in the Invitation Bid Package, and 

Plans/Specifications are hereby incorporated by reference and made a part of 

this Contract.   

The valid Specifications for this contract is the Standard Specifications 

for Construction of Roads and Bridges on Federal Highway Projects (FP-14) 

including errata and amendments, with the exception of Part 100 and any 
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reference to Federal Acquisition Regulation Contract clause contained in FP-

14 is also modified by any pertinent supplemental specifications as included 

in Section III. 
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IN WITNESS WHEREOF, the parties have hereunto set their hands 

on the day and year first above written. 

 

WITNESSES:  GOVERNMENT OF THE VIRGIN ISLANDS 

 

 

__________________ _________________________Date:_________ 

    Lloyd T. Bough  

Commissioner  

    Department of Property and Procurement 

 

  

__________________ __________________________Date:________  

Nelson Petty Jr. PE  

Acting Commissioner 

Department of Public Works 

 

  

 CONTRACTOR                        

 

__________________ _________________________Date:_________ 

    Contractor’s Name or Company Name, Title 

    Contractor’s Company Name 

                                        (Corporate seal, if Contractor is a corporation) 

 

APPROVED:    

 

________________________  Date: __________________ 

Kenneth E. Mapp 

GOVERNOR OF THE VIRGIN ISLANDS 

 

 

APPROVED AS TO LEGAL SUFFICIENCY 

 

DEPARTMENT OF JUSTICE BY: _________________ Date _________ 

 

Purchase Order No.: 
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CERTIFICATE OF APPROVAL 

I hereby certify that this is a true and exact copy of Construction Contract No. 

…................. entered in between the Department of Property and 

Procurement, on behalf of the Department of Public Works and 

Contractor’s Name. 

  

 

_________________________________ 

Lloyd T. Bough, Commissioner  

Department of Property and Procurement 
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GENERAL PROVISIONS 
 

(For FHWA Funded Construction Contracts)1 
 
 
1. Definition of Terms 
 
Whenever in this subchapter or in other contract documents, the following terms or pronouns in 
place of them are used, the intent and meaning shall be interpreted as follows: 
 
 1. Advertisement - A public announcement inviting bids for work to be performed or 

materials to be furnished. 
 

 2. ASTM - American Society for Testing Materials. 
 
 3. Award - The written acceptance by the Government of a bid. 
 
 4. Bid - The offer of a bidder, on prescribed forms, to perform the work and to furnish 

the labor and materials at the price quoted. 
 
 5. Bidder - Any individual firm or corporation submitting a bid on the proposal form for 

the work contemplated, acting directly or through a duly authorized representative. 
 

 6. Bid Forms - The approved forms on which the Government requires bid to be 
prepared and submitted for the work. 

 
 7. Bid Guarantee - The security furnished with a bid to guarantee that the bidder will 

enter into the contract if the bid is accepted. 
 
 8. Bid Schedule - The prepared schedule included with the bid forms, containing the 

estimated quantities of pay items for which unit bid prices are invited. 
 
 9. Bridge - A single or multiple span structure, including supports, erected over a 

depression or an obstruction, such as water, highway or railway, and having a track 
or passageway for carrying traffic or other moving loads and having an opening 
measured along the center of the roadway of more than 20 feet between breast walls 
of abutments or spring lines of arches or extreme ends of openings for multiple 
boxes. 

 

                                                 
1  These General Provisions implement provisions contained in Subchapter 242 of the Virgin Islands Rules and Regulations.  

Certain of the General Provisions contained have been modified from the form to conform with Federal regulations applicable to 

contracts funded with Federal Highway Administration grants.  In the event of a conflict between the General Provisions of this 

contract and provisions contained in SubChapter 242, the contract provisions shall govern. 
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  The 20-foot measurement shall be between points on the breast walls six (6) inches 
below the bridge seats or in the case of frame structures, immediately under the top 
slab. 

 

  A bridge may include multiple pipes where the clear distance between openings is 
less than half of the smaller contiguous openings.  All measurements shall include the 
widths of intervening piers of division walls. 

 

 10. Bridge Length - The greater dimension of a structure measured along the center of 
the roadway between backs of abutment back walls or between ends of bridge floor. 

 
 11. Bridge Roadway Width - The clear width of structure measured at right angles to the 

center of the roadway between the bottom of curbs or, if curbs are not used, between 
the inner faces of bridges parapet or railing. 

 

 12. Calendar Day - Any day shown on the calendar beginning and ending at midnight. 
 
 13. Change Order - A written agreement on an approved form signed by the contractor 

and the Commissioner of Property and Procurement, involving changes or additional 
work within the provisions of the contract and not considered of sufficient importance 
to require a supplemental agreement. 

 
 14. Commissioner - The Commissioner of Public Works or his authorized representative. 
 
 15. Contract - Any agreement, executed and approved by the Department of Property 

and Procurement in the name of the Government of the Virgin Islands, and the 
successful bidder to whom the award is made, covering the performance of the work 
or services and the furnishing of labor and materials, by which the contractor is 
bound to perform work or services and furnishing labor and materials, and by which 
the Government of the Virgin Islands is obligated to compensate him therefore at the 
mutually established and accepted contract considerations.  The contract shall 
include the plans, specifications, proposal, special provisions, performance bond, 
payment bond, and any other written mutual supplement agreements and 
understandings that are required to complete the construction of the work or 
performance of the services in an acceptable manner, including authorized 
extensions thereof. 

 
 16. Contract Items - The obligation of the contractor, including the performance of all 

work or services and the furnishing of all labor and materials, described in the text of 
a specification item included in the contract or described in any subdivision of the text 
of the special provisions of the contact or described in any subdivision of the text of 
the special provisions of the contract and identified as an "item" with title and number. 

 
  The work "item" in the contract shall be construed to mean "contract item" 

(notwithstanding that for convenience in the bid schedule, when a contract item 
involves more than one pay name, each pay name is given a place and number in 
the column headed "Items").  Provided, however, that solely for carrying out the 
purposes hereof, the word "item" (with or without modifiers) shall be construed to 
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refer to an individual pay name of a contract item whether or not the given individual 
pay name constitutes an entire contract item. 

 
  The "major item" shall be defined as any item whose total cost, determined by 

multiplying the proposed quantity and the contract unit price, is equal to or greater 
than 5 percent of the total contract cost.  All other contract items shall be considered 
as minor items.  Items appearing as minor items in the original proposal shall be 
construed as becoming major items when increased to the extent that the total cost 
of the item is equal to or greater than 5 percent of the total original contract cost. 

 
 16a. Contracting Officer - The Department of Property and Procurement 
 
 
 17. Contractor - The individual, partnership, firm or corporation executing a contract as 

party of the second part, acting directly or through his lawful agents or employees, 
who is primarily liable for the acceptable performance of the work or services for 
which he has contracted, and for the payment of all legal debts pertaining to the 
work. 

 
 18. Contract Time - The number of calendar days allowed for completion of the contract.  

If a specified completion date is shown in the proposal in lieu of number of calendar 
days, the contract shall be completed by that date. 

 
 19. Culvert - Any structure that provides an opening under the roadway but does not 

meet the classification of a bridge.  
 
 20. Department - The Department of Public Works of the Government of the Virgin 

Islands. 
 
 21. Directive - A written notification to the Contractor implementing work or actions that 

are provided for in the contract and does not warrant a contract modification. 

 

 22. Engineer - The Commissioner of Public Works acting directly or through the assistant 
or representative duly authorized by him; such assistant or representative acting only 
within the scope of the particular duties assigned to him or within the scope of the 
authority vested in him. 

 
 23. Equipment - All machines, implements, power tools, live-stock, tools and apparatus 

necessary for the proper construction and acceptable completing of the work or 
services, together with the necessary supplies for the operation, upkeep and 
maintenance of the same. 

 
 24. Extra Work - Work or services to be performed or labor and materials to be furnished 

by the contractor to complete the project in an acceptable manner but for which there 
is not applicable basis of payment, either direct or indirect, provided in the proposal 
or the contract. 
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 25. Government - The Department of Property & Procurement and The Department of 
Public Works. 

 
 25a. Force Account - A basis of payment for the direct performance of Highway 

Construction work with payment based on the actual cost of labor, equipment and 
materials furnished and consideration for overhead and profit.  This method is utilized 
when the contractor and owner cannot agree on a unit price or lump sum amount on 
extra work or if those methods are impracticable. 

 
 26. Highway, Street or Road - A general term denoting a public way for purposes of 

vehicular travel, including the entire area within the right-of-way. 
 
 27. Inspector - The authorized Government representative assigned to make detailed 

inspections of contract performance. 
 
 28. Laboratory - The official testing laboratory of the Department of Public Works or such 

laboratory as may be designated by the Commissioner. 
 

The paragraph below is modified by Amendment to the Supplemental Specification 
paragraph 3(a). 

 
 29. Materials - Any substances specified for use in the construction of the project and its 

appurtenances. 
 
 30. Notice to Proceed - Written notice to the Contractor to begin the contract work; 

includes when applicable, the beginning date of contract time. 
 
 31. Pavement Structure - The combinations of subbase, base course, and surface 

course, placed on a subgrade to support the traffic load and distribute it to the 
roadbed. 

 
*Subbase - The layers of specified or selected material of designed thickness placed on a 
subgrade to support a base course. 
 
*Base Course - The layer or layers of specified or selected material of designed thickness 
placed on a subbase or subgrade to support a surface course. 

 

*Surface Course - One or more layers of an unspecified material designed to accommodate 
the traffic load, the top layer of which resists skidding, traffic abrasion, and the disintegrating 
effects of climate.  The top layer is sometimes called "Wearing Course." 

 
 32. Payment Bond - The security furnished by the contractor to guarantee the prompt 

payment of all persons supplying labor and materials in the performance of the work 
or services provided in the contract.  The penal sum in this bond shall be a 
percentage of the total contract amount. For Contracts requiring no performance 
bond, Contractors will undergo pre-qualification. 

   (Modified for FWHA Funded Contracts). 
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 33. Performance Bond - The security furnished by the contractor to guarantee the 
completion of all the requirements of the contract within the original term of the 
contract and any extension that may be granted, in accordance with the terms of the 
contract.  The penal sum in this bond shall be a percentage of the total contract 
amount.  For Contracts requiring no performance bond, Contractors will undergo pre-
qualification.  (Modified for FWHA Funded Contracts). 

 
 34. Plans and Drawings - The official approved plans, profiles, cross sections, working 

drawings and supplemental drawings, or exact reproductions thereof, which show 
required alignment and grades, layout, and design of structures, cross sections, 
accessory features and the particular location, character, dimensions and details or 
any other work to be performed. 

 
 35. Presplitting - The method of controlled blasting by which a fracture plane is created in 

rock which prevents the resulting rock face from being adversely affected by 
subsequent blasting and excavation operations. 

 
 36. Profile Grade - The trace of a vertical plane intersecting a particular surface of the 

proposed road construction located as shown on the plans.  Profile grade means 
either elevation or gradient of such trace according to the context. 

 
 37. Proposal - The written offer of the bidder to perform the contemplated work or 

services and furnish the necessary materials when made out and submitted on the 
approved proposal form, properly signed and guaranteed. 

 
 38. Proposal Guarantee - The required security submitted with the proposal to insure the 

execution of the contract and bonds for the performance of the work or services if the 
bidder is awarded the contract. 

 
 39. Questionnaire - The specified form on which a bidder shall furnish required 

information as to his ability to perform and finance the work. 
 
 40. Reasonable Close Conformity - Compliance with reasonable and customary 

manufacturing tolerances and construction tolerances where working tolerance are 
not specified.  Where working tolerances are specified, reasonably close conformity 
means compliance with such working tolerances.  Without detracting from the 
complete and absolute discretion of the Engineer to insist upon such tolerances as 
establishing reasonably close conformity, the Engineer may accept variations beyond 
such tolerances as reasonably close conformity where they will not materially affect 
the value or utility of the work and the interest of the Government. 

 
 41. Resident Engineer - The authorized representative of the Engineer, assigned direct 

charge of construction work.  
 
 42. Right-of-Way - A general term denoting land, real property, or interest therein, usually 

in a strip, acquired for or devoted to transportation purposes. 
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 43. Roadbed - The graded portion of highway within top and side slopes, prepared as a 
foundation for the pavement structure and shoulders. 

 

 44. Roadside - A general term denoting the area adjoining the outer edge of the roadway.  
Extensive areas between the roadways of a divided highway may be considered 
roadside. 

 
 45. Roadside Development - Those items necessary to complete the highway, which 

provide for the preservation of landscape materials and features; the rehabilitation 
and protection against erosion of all areas disturbed by construction through seeding, 
sodding, mulching and the placing of other ground covers; such suitable planting and 
other improvements as may increase the effectiveness and enhance the appearance 
of the highway. 

 
 46 Roadway - The portion of a highway within limits of construction. 
 
 47. Shoulder - The portion of the roadway contiguous with the traveled way for 

accommodation of stopped vehicles, for emergency use, and for lateral support of 
base and surface courses. 

 
 48. Sidewalk - That portion of the roadway primarily constructed for the use of 

pedestrians. 
 

 49. Special Specifications - Special requirements, regulations or directions prepared to 
cover conditions peculiar to a particular project which are not thoroughly or 
satisfactorily expressed in these regulations.   

 
 50. Specifications - The directions, provisions and requirements setting forth or relating to 

the method and manner of performing or paying for the work or services or to the  
kinds  and qualities of materials and labor to be furnished under the contract. 

 
 51. Specified Completion Date - The date on which the contract work is specified to be 

completed. 
 
 52. Statistically Based Acceptance - The analysis of all test results collectively and 

statistically by quality level analysis standard deviation method, as derived from the 
Standard Specifications FP-14 to determine the total estimated percent within the 
applicable specification limits for acceptance. 

 
 53. Structures - Bridges, culverts, catch, basins, drop inlets, retaining walls, cribbing, 

manholes, endwalls, buildings, sewers, service pipes, underdrains, foundation drain 
and other features which may be involved in the work and not otherwise classed 
herein. 

 

   
 54. Subcontractor - The individual, firm or corporation undertaking the execution of a part 

of the work or services under the terms of the contract by virtue of an agreement with 
the contractor, subject to the approval of the engineer. 



F-7 
309705. 

 
 55. Subgrade - The top surface of a roadbed upon which the pavement structure and 

shoulders including curbs are constructed. 
 
 56. Subheadings - The subheadings printed in these specifications are intended for 

convenience of reference only and shall not be considered as having any bearing on 
the interpretation thereof. 

 
 57. Substantial Completion - The point at which the project is complete such that it can be 

safely and effectively used by the public without further delays, disruption, or other 
impediments.  For conventional bridge and highway work, the point at which all bridge 
deck, parapet, pavement structure, shoulder, drainage, sidewalk, permanent signing 
and markings, traffic barrier, safety appurtenance, utility, and lighting work is 
complete. 

 
 58. Substructure - All of that part of a structure below the bearings of simple and 

continuous spans, skewbacks or arches and construction joints at the top of the 
vertical members of abutments and piers of rigid frames including back walls, 
wingwalls and wing protection railings. 

 
 59. Superintendent - The Contractors authorized representative with authority to act for 

the Contractor. 
 
 60. Superstructure - All that part of a structure above the bearings of simple and 

continuous spans, skewbacks of arches and construction joints at the top of the 
vertical members of abutments and piers of rigid frames; excluding back walls, 
wingwalls, and wing protection railings unless supported by the superstructure. 

 
 61. Supplemental Agreement - A written agreement executed by the contractor and the 

Commissioner of Public Works, with the consent of the Contracting Officer and the 
contractor's surety, supplementing the contract to cover changes or changed 
conditions incidental to and necessary for the acceptable completion of the contract.  
Signature by the Governor will not be required once approved by FHWA. 

 
 62. Surety - The Corporation, Partnership or Individual, other than the Contractor, 

executing a bond furnished by the Contractor. 
 
 63.  Tie Bids - Responsive bids from responsible bidders that are identical in price, terms 

and conditions and which meet all the requirements and evaluation criteria set forth in 
the invitation for bids. 

 
 64. Traveled Way - The portion of the roadway for the movement of vehicles, exclusive of 

shoulders. 
 
 65. Turnouts - That portion of the roadway constructed as additional width to allow for 

safe passing of vehicles. 
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 66. Work - The furnishing of all labor, materials, equipment, and incidentals necessary or 
convenient to the successful completion of the project and the carrying out of the 
duties and obligations imposed by the contract upon the Contractor. 

 

 67. Abbreviations 
 
  AA  Aluminum Association 
  AAN  American Association of Nurserymen 
  AASHTO American Association of State Highway and Transportation   

  Officials  
  ACI  American Concrete Institute 
  ACPA  American Concrete Pavement Association 
  AGC  Associated General Contractors of America 
  AIA  American Institute of Architects 
  AISC  American Institute of Steel Construction 
  AISI  American Iron and Steel Institute 
  ANSI  American National Standards Institute 
  ARA  American Railway Association 
  AREA  American Railway Engineering Association 
  ARTBA American Road and Transportation Builders Association 
  ASCE  American Society of Civil Engineers 
  ASLA  American Society of Landscape Architects 
  ASTM  American Society for Testing and Materials 
  AWPA  American Wood Preserver's Association 
  AWS  American Welding Society 
  AWWA  American Water Works Association 
  FHWA  The Federal Highway Administration 
  GSA  General Services Administration 
  ITE  Institute of Transportation Engineers 
  MIL  Military Specifications 
  NBS  National Bureau of Standards 
  ITFPA  National Forest Products Association 
  OSHA  Occupational Safety and Health Administration 
  PCA  Portland Cement Association 
  PCI  Prestressed Concrete Institute 
  PTI  Post-Tensioning Institute 
  SAE  Society of Automotive Engineers 
  SF  Standard Form 
  SSPC  Steel Structures Painting Council 
  TAI  The Asphalt Institute 
  UL  Underwriter's Laboratory 
 
(Ref. V.I. Rules 242-1(a) 

 
 

2.  Intent of Plans and Specifications 
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The intent is to provide for the construction to final and acceptable completion in every detail, 
within the time specified, of the work described therein which the contractor undertakes to do, in 
full compliance with the plans, specifications, special provisions, proposal and contract.  The 
contractor shall perform the work in accordance with the lines, grades, dimensions, typical cross 
sections and other data shown on the plans or as modified by written order.  The contractor shall 
furnish all materials, equipment, tools and labor and everything necessary to execute the work in 
accordance with the contract.   
 
(Ref. V.I. Rule 242-30 -- Modified for FHWA contracts.) 
 
3.  Extra Work 

 
 (a) Work or materials required for the satisfactory completion of the contract and not 
included under the unit price bid for an item shall be designated as extra work.  This extra work 
may be included in the contract by change order of the engineer.  The Department may require the 
contractor to submit a written proposal for the additional items.  The Contractor shall start work as 
ordered under any, extra work order or supplemental agreement upon execution thereof by the 
contractor, Commissioner of the Department of Public Works, and the Federal Highway 
Administration when the project is funded, in part or in whole, by federal funds.  Acknowledgment 
of the order shall be by the Commissioner of The Department of Property and Procurement but 
which shall not serve to preclude payment for any work satisfactorily completed prior to that date. 
 
 (b) The contractor shall perform this extra work in accordance with the intent of the 
specifications and under the direction of the resident engineer.  No claims for extra work will be 
paid unless the work was authorized in writing prior to beginning construction.  If agreement cannot 
be reached on the price for the items involved, the engineer may order the work done by force 
account or may do it in any manner deemed best for the Government. 
 
(Ref. V.I. Rule 242-33.) 
 
4.  Detours on Highway Construction 

 
 (a) Any existing traveled road within the limits of the contract shall be kept continuously 
open for such public traffic as used the road before construction began.  All trails, roads, and 
highways intersecting the road under construction shall be kept open and passable, temporary 
approaches and crossing shall be provided and maintained in safe condition.  In lieu of maintaining 
traffic along the improvement, the contractor may bypass the traffic over detours constructed and 
maintained at his own expense.  The location, character of construction and maintenance of all 
detours shall be approved by the Commissioner.  All detours shall be designed in accordance with 
the MUTCD Part 6 Temporary Traffic Control, Latest Edition.  All expenses of construction and 
maintenance of acceptable traffic ways over the project and of detours and passageways shall be 
borne by the contractor without direct compensation except such detours as may be covered by an 
item in the proposal for “Special Detours."  If such an item is included, the work will be covered by 
a special provision and the detour will be shown on the plan for the project. 
 
 (b) If during the construction under this contract adjacent sections of highway are under 
construction by the Department, the contractor shall allow access to the other sections over that 
part of the road already constructed which is in condition to support traffic, provided authority is 
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granted by the Commissioner for the use of the highway for this purpose.  This authorization shall 
be furnished to the contractor in writing and it shall prescribe the limitations and regulations to be 
observed by the traffic thus granted permission to use the roadway.  It is understood that the 
organization or contractor granted such authority shall be held responsible for any or all damages 
which may be caused to any of the roadway already completed or under way on this contract, and 
both parties shall be bound to observe  the decision of the Commissioner in regard to the 
estimated damages. 
 
(Ref. V.I. Rule 242-34.) 
 
5.  Structures and Obstructions 
 
 (a) All structures, fences, buildings, or encumbrances of any character, upon or within 
the limits of the project, shall be carefully removed by the contractor and disposed of as indicated 
on the plans or directed by the resident engineer.  Any material so removed which the resident 
engineer may order salvaged shall be carefully stored and remain the property of the Government 
and may be used in the construction if so ordered.  Unless otherwise provided, material from any 
existing old structure may be used temporarily by the contractor in erection of the new structure 
with the approval of the resident engineer.  Unnecessary damage to such material shall be 
avoided. 
 
 (b) Payment for this work shall not be made directly except for specific cases expressly 
identified for payment as separate items in the proposal and covered by special provisions. 
 
(Ref. V.I. Rule 242-36.) 
 
6.  Materials Found on Job 
 
The contractor, with the approval of the resident engineer, may use in the construction any 
suitable stone, gravel, sand or other acceptable material found in the earthwork operations and will 
pay only the corresponding contract unit price therefor, but, if required, he shall provide at his own 
expense sufficient suitable material of similar nature to complete the portion of the work which was 
original contemplated to be completed with such used material.  No charge for materials so used 
will be made against the contractor except that he shall replace it as provided above.  The 
contractor shall not excavate or remove any material from within the right-of-way or property which 
is not within the excavation as indicated by the plans and established in the field, without prior 
written authorization by the resident engineer. 
 
(Ref. V.I. Rule 242-36.) 

 
7.  Final Cleaning Up 
 
 (a) The work will not be considered completed and ready for final acceptance until all the 
details of every item has been fully completed in accordance with the plans and specifications in a 
manner acceptable to the engineer.  The area covered by the construction, all borrow pits and all 
ground occupied by the contractor in connection with the work shall be cleared of all rubbish, 
excess materials, temporary structures and building equipment and materials, and all fragmentary 
rocks and boulders, wasted excavation and unsightly material shall be disposed of, so as to leave 
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the entire project in a neat and presentable condition.  Temporary detours visible from the roadway 
and used only during construction shall be obliterated.  Adjacent property, public or private, used 
during the construction, shall be cleaned and any damages incurred during the construction shall 
be repaired in an acceptable manner.  Slope intersections shall be neatly rounded as shown on the 
plans and all gutters and ditches shall be cleaned and left so that they will drain.  Borrow pits, 
quarries and other excavations in connection with the work shall be trimmed up in a workmanlike 
manner and surplus material removed or leveled and necessary drainage shall be provided.  
 
 (b)  As a part of the completion of any structure, all excess material, cofferdams, 
construction buildings, temporary structures and debris resulting from construction shall be 
removed.  Falsework piles shall be removed to the ground level. Where work is in a stream, all 
debris shall be removed from the bed of the stream and the stream channels, structure and 
highways left unobstructed and in a neat and presentable condition. 
 
 (c) Materials cleared from the construction area and deposited on property adjacent 
thereto will not be considered as satisfactorily disposed of, unless approved by the resident 
engineer. 
 
 (d) This work shall be considered necessary work auxiliary to the accomplishment of the 
contract and no direct payment will be made therefore. 
 
(Ref. V.I. Rule 242-37.) 
 
8.  Authority of Engineer 
 
The engineer shall decide all questions that may arise as to the quality or acceptability of materials 
finished and work performed, the manner of performance and rate or progress of the work, the 
interpretations of the plans and specifications, and the acceptable fulfillment of the contract on the 
part of the contractor.  In the event of a dispute which is not disposed of in agreement, the 
Commissioner shall decide. 
 
9.  Plans and Drawings 

 
 (a) The Department will furnish the contractor, without charge, with two (2) complete sets 
of plans and, on written request by the contractor, additional sets of plans will be supplied without 
charge to a maximum of five (5) sets, including the two (2) original sets.  Plans will show alignment, 
profile, typical section and general sections.  Structure plans will show general features and 
sufficient details necessary to give a comprehensive idea of the proposed structures. 
 
 (b) The contractor shall furnish necessary working and detail drawings which shall be 
approved by the engineer before any work involved in them is started, but such approval shall not 
relieve the contractor of any of his responsibilities under the contract and of the responsibility for 
the satisfactory completion of the improvement.  Any material ordered prior to the approval of such 
plans shall be at the contractor's risk.  No deviation from said approved plans will be allowed 
without the engineer's written consent. 
 
 (c) Working drawings for steel structure will consist of shop erection, and other working 
drawings including stress sheets, camber diagrams, erection diagrams, bending diagrams for 
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reinforcing steel, shipping statements giving list of parts, lists of field rivets and bolts and wrights of 
parts.  Working drawings for all structures shall include, if necessary, layouts for cribs, cofferdams, 
falsework, centering form work, bracing, and masonry layout diagrams.  Working drawings for 
concrete structures will consist of such detailed plans as may be required for the successful 
performance of the work and are not included in the plans provided by the Department. 
 
 (d) Such plans furnished must conform to the general plans and drawings, to the general 
stress sheets and to the specifications.  It is mutually agreed that approved general plans furnished 
by the Department shall prevail over any plans, drawings or details prepared by the contractor or 
his agents. 
 
 (e) Shop drawings shall be 22 inches by 36 inches in size.  Two sets of blueprints shall 
by submitted to the engineer and one set will be returned to the contractor with desired revisions 
noted thereon, unless otherwise required by the special provisions.  After correction and approval, 
five additional sets of prints or copies shall be furnished the Department.  Upon completion of the 
fabrication, the original tracing or one set of Vandyke negatives shall be given the Department.  No 
payment for these plans or drawings shall be made. 
 
 (f) It is the responsibility of the contractor to verify all quantities of material shown on the 
plans before ordering same, as payment is made for acceptable materials complete in place, and 
materials rejected, due to improper fabrication or excess quantity or for other reasons within the 
control of the contractor, will not be paid for regardless of the quantity or dimension shown on the 
plans.  The resident engineer, when requested, will check any or all material orders prepared by 
the contractor, but such check will not relieve the contractor of responsibility. 
 
(Ref. V.I. Rule 242-52.) 
 
10.  Conformity with Plans and Allowable Deviations 
 
All work under the contract must conform strictly to the approved plans, and finished surfaces shall 
be true to line, grade, cross section and dimensions within the limits of reasonable tolerances as 
established in the specifications or on the plans, or determined by the engineer.  Any deviation 
from the plans and approved working drawings that may be required by the exigencies of 
construction or otherwise will in all cases be determined by the engineer and authorized by him in 
writing. 
 
(Ref. V.I. Rule 242-53.) 
 
11.  Cooperation of Contractor 
 
The contractor shall have available on the job at all times, during the construction period, one  
complete copy of the contract, all approved plans, specifications, special provisions and authorized 
alterations.  The contractor shall give the work his constant attention, shall facilitate the progress 
thereof and shall cooperate with the engineer in every way possible.  He shall have at all times a 
competent and satisfactory superintendent on the job, authorized to receive orders and act for him.  
In the performance of the work under this contract, the contractor shall so conduct his operation as 
to avoid interference with any other contractors. 
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(Ref. V.I. Rule 242-55.) 
 
12.  Authority of Inspectors 

 
Inspectors appointed by the Commissioner will be fully empowered to represent the Commissioner 
in all matters pertaining to inspection of work done and materials furnished.  Such inspection may 
extend to all, or any part of the work and to the preparation or manufacture of the materials to be 
used.  In case of any dispute between the contractor and an inspector as to material furnished or 
the manner of performing the work, the inspector shall have the authority to identify the non-
conforming material or work and shall immediately notify the engineer in order to make a 
determination to reject materials or suspend the work until the question at issue can be decided by 
the engineer.  He shall not be authorized to revoke, alter, enlarge, relax or release any 
requirements of the specifications, nor to approve or accept any portion of the work, nor to issue 
instructions contrary to the plans and specifications.  Any advice the inspector may give the 
contractor shall in no way be construed as binding the engineer nor the Department in any way, 
nor as releasing the contractor from fulfillment of any of the terms of the contract. 
 

 
13.  Inspection 

 
 (a) The engineer and the inspector shall have free access, at all times, to all parts of the 
work and to all materials intended for use in the work.  The contractor shall furnish the engineer 
with every reasonable facility for ascertaining whether or not the work as performed is in 
accordance with the requirements and intent of the specifications and contract.  No work shall be 
done nor materials used without suitable supervision or inspection by the engineer or his 
representative.  Failure to reject any defective work or material shall not in any way prevent later 
rejection when such defects are discovered.  Neither shall such failure obligate the Department to 
final acceptance.  The contractor shall furnish the engineer and inspector such information and 
assistance as may be required to make complete and detailed inspections.  If the engineer 
requires it, the contractor, at any time before acceptance of the work, shall remove or uncover such 
portions of the finished work as may be directed.  After examination by the engineer, the contractor 
shall restore said portions of work to the standard required by the specifications.  Should the work 
thus exposed and examined prove acceptable, the uncovering or removing and replacing of the 
covering or making good of the parts removed shall be paid for as extra work; but should the work 
so exposed and examined prove unacceptable, the uncovering and replacing of the covering and 
making good the parts removed shall be at the contractors' expense. 
 
 (b) When the United States Government is to pay a portion of the cost of, or is directly 
affected by the work covered by this contract, the work involved shall be subject to inspection by its 
authorized representatives.  Such inspection shall not, in any sense, make the United States 
Government a party to this contract, and will in no way interfere with the rights of the Department 
or the contractor. 
 
(Ref. V.I. Rule 242-58.) 
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14.  Removal of Defective and Unauthorized Work 
 

Any element of the work, where the variation from allowable specified limits exceeds the applicable 
limitation or where the plans and specifications are not complied with every respect, shall be 
corrected before final acceptance.  All work which has been rejected shall be remedied or removed 
and replaced in an acceptable manner by the contractor at his own expense.  Work done beyond 
the lines and grade as shown on the plans or as given, except as specially provided or ordered in 
writing by the engineer, or any extra work done without written authority, will be considered as 
unauthorized and done at the expense of the contractor and will not be paid for.  Work so done 
may be ordered removed at the contractor's expense.  Upon failure on the part of the contractor to 
comply with any order of the engineer made under the provisions of this paragraph, the engineer 
will have authority to cause defective work remedied or removed and replaced and unauthorized 
work removed, and the cost thereof may be deducted from any money due or to become due to 
the contractor. 
 
(Ref. V.I. Rule 242-59.) 

 
 

15.  Final Inspection 
 

Whenever all the materials have been furnished and all work has been performed, including final 
cleaning up as contemplated by the contract, all in accordance with plan specifications, the 
resident engineer shall notify the Commissioner that said work is completed and ready for final 
inspection.  The final inspection shall be made by the Commissioner or his designee as soon as 
reasonably possible within receipt of the notice.  The contractor will be notified of the date the final 
inspection will be made.  If all construction provided for and contemplated by the contract is found 
completed to the satisfaction of the engineer, this inspection shall constitute the final inspection 
and the engineer shall recommend to the Commissioner the final liquidation of all work done, the 
date of completion to be established as of the date of the notice of the resident engineer.  If, 
however, upon inspection by the engineer appointed by the Commissioner to make the final 
inspection, it is found that any work, in whole or in part, is unsatisfactory, the engineer shall give 
the contractor the necessary instructions as to replacement of material and performance or re-
performance of work necessary and prerequisite to final completion and acceptance, and the 
contractor forthwith shall comply with and execute such instructions.  Upon satisfactory 
replacement and performance or re-performance of such work, the resident engineer shall notify 
the Commissioner, and another inspection shall be made which will constitute the final inspection if 
the said material is found to have been acceptably replaced and the work completed satisfactorily.  
In such event, the date of this last notice of the resident engineer will be established as the date of 
completion of the contract.  The date of completion thus established shall be used in calculating 
the actual time of performance of the work.  If at any time during the construction of the project the 
Contractor substantially completes a unit or portion of the project such as a structure, an 
interchange, or a section of road or pavement, a final inspection may be requested of that unit.  If 
the unit has been substantially completed in compliance with the contract, that unit may be 
accepted and the Contractor may be relieved of further responsibility for that unit.  Such partial 
acceptance shall in no way void or alter any of the terms of the contract.   
 
(Ref. V.I. Rule 242-61 - Modified for FWHA Funded Contracts.) 
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16.  Sources of Supply and Quality of Material 
 

 (a) Only materials conforming strictly to the requirements of these specifications, first 
class in quality and approved by the engineer prior to use, shall be used in the work.  All materials 
proposed to be used may be inspected or tested at any time during their preparation or use.  The 
source of supply of each of the materials shall be approved by the engineer before delivery and 
representative samples shall be submitted as required by the engineer.  If tests indicate that the 
material will not meet the requirements of the specifications, other sources shall be developed.  
The approved source of supply shall stand approved only so long as material produced conforms 
to the requirements.  No materials which, after approval, have in any way become unfit for use 
shall be used in the work. 
 
 (b) The Commissioner may acquire and make available to the contractor the right to use 
materials from sources designated on the plans, together with the right to use materials from 
sources designated on the plans, together with the right to use such property adjacent therefore as 
may be required for plant site, stockpiles and hauling roads.  When sources of local materials are 
thus designated for use, the contractor shall satisfy himself as to the quantity of acceptable 
material available at such locations and the Government will not assume any responsibility as to 
the quantity of acceptable material at the designated locations.  When sources of supply are thus 
indicated on the plans, the conditions governing the use will be fully set forth in the special 
provisions attached to the contract.  Unless this arrangement is indicated on the plans for specific 
materials and covered by special provisions, all materials required for the satisfactory completion 
of the work shall be furnished by the contractor. 
 
 (c) The use of trade names in the plans and specifications for various items is to 
establish a specification for these items and not to restrict the use of other products, materials, 
equipment, and methods which are of equal quality, durability and ease of maintenance.  The 
contractor shall submit shop drawings, catalog cuts, and/or manufacturer specifications for all 
manufactured materials for approval by the engineer prior to use.   
 
(Ref. V.I. Rule 242-62 - Modified for FWHA Funded Contracts.) 
 
17.  Samples and Tests 
   
 (a) The approval of preliminary samples shall not be considered as a guarantee that all 
materials from the same source will be accepted.  Any material which has been sampled and 
accepted may be resampled and retested at any time before use.  Samples upon which 
acceptance or rejection of materials is based shall be taken by a representative of the Department 
in accordance with the methods prescribed in the A.A.S.H.O. or the A.S.T.M. standards or any 
other standards especially adopted and set forth in the special provisions.  The contractor shall 
afford such facilities as the engineer may require for collecting and forwarding samples, and shall 
not use the materials represented by the samples until they have been found to satisfy the 
requirements of the specifications.  The contractor in all cases shall furnish the required samples 
without charge. 
 
 (b) Tests of materials will be made by and at the expense of the Department, unless 
otherwise provided.  These tests shall be made in accordance with the methods shown in the 
specifications using standards prescribed by the A.A.S.H.O. or the A.S.T.M.  Tentative 
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specifications or any other standards especially adopted and set forth in the special provisions 
shall have precedence over standard specifications and the applicable standard and tentative 
specifications current at the time of advertisement for bids shall apply. 
 
 (c) Periodic inspections and tests of all materials for the construction will be made to 
insure that all material is satisfactory and meets all requirements of the governing specifications.  
When the volume of materials, constructor progress or other conditions warrant, the Government 
reserves the right to make inspections and tests of materials at the source of supply and to 
exercise field control over quality and grading to insure the delivery of acceptable satisfactory 
material on the project.  Scales, measures and weighing equipment may be checked at any time 
by the Department. 
 
(Ref. V.I. Rule 242-63.) 
 
18.  Storage of Materials 
 
Materials requiring storage shall be located so as to facilitate prompt inspection and shall not be 
piled except where and as permitted by the engineer.  They shall be so stored as to insure 
preservation of their quality and fitness for the work and may be rejected for failure to meet 
specifications requirements at the time of placing in stockpiles or storage as well as at the time of 
delivery, and all materials shall be inspected and accepted prior to use in the work.  Stockpile sites 
shall be restored as nearly as possible to their natural condition immediately after removal of the 
stored materials.   
 
(Ref. V.I. Rule 242-64.) 
 
19.  Defective Material 
 
All materials not conforming to the requirements of the governing specifications shall be 
considered as defective and shall be removed immediately from the site of the work unless 
permitted to remain by the engineer.  No defective material, the defects of which have been 
subsequently corrected, shall be used until approval has been given.  Upon failure on the part of 
the contractor to comply forthwith with any order of the engineer made pursuant to the provisions 
of this section, the engineer shall have authority to remove and replace defective material and to 
deduct the cost of removal and replacement from any money due or to become due to the 
contractor. 
 
(Ref. V.I. Rule 242-65.) 
  
20.  Laws to be Observed 
 
 (a) The contractor at all times shall observe and comply with all Federal and local laws 
and regulations in any manner affecting the work, the equipment or materials used in the proposed 
construction, and those employed on the job or in the direction of the same, and with all such 
orders or decrease at present or may be enacted later by bodies or tribunals having any 
jurisdiction or authority over the work.  The contractor shall save harmless or indemnify the 
Department and its representatives, officers, agents and against any claim or liability arising from 
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or based on the violation of any such law, reason, order or decree, whether by himself or his 
employees. 
 
 (b) The contractor is required by law to pay insurance premiums to cover all the laborers 
to be employed and special attention is called to the Workmen's Compensation Law.  If premiums 
and taxes legally assessed have not been paid as required by law, the amount required shall be 
deducted from any payments due or to become due to the contractor. 
 
(Ref. V.I. Rule 242-66.) 
 
21.  Permits and Licenses 
 
The contractor shall procure all required permits and licenses and pay all fees, royalties and 
charges and give all notices necessary and incidental to the due and lawful prosecution of the 
work.  All equipment requiring licenses shall bear Virgin Islands licenses and any others that may 
be legally necessary. 
 
(Ref. V.I. Rule 242-67.) 
 
22.  Restoration of Surfaces Opened by Permit 
 
The contractor shall not allow any person or persons to make an opening in any surface unless 
written authority is given by the Commissioner prior to the starting of the work.  When such 
openings are to be made the contractor shall make or repair them upon written order of the 
Commissioner.  Minor repairs shall be performed by the contractor at his own expense and repairs 
of any considerable extent shall be by a work order specifying the character of work to be done 
and the methods to be used. 
 
(Ref. V.I. Rule 242-69.) 
 
23.  Federal Participation 
 
When the United States Government is to pay a part of the cost of construction, the construction 
work will be subject to inspection by representatives of the Federal Government as may be 
necessary to meet the requirements of the Federal laws and regulations, but such inspection will in 
no sense make the Federal Government a party to this contract.  On projects where the Federal 
Government participates in the cost, the contractor shall extend the same courtesies to the 
representatives of the Federal Government as are required to be extended to representatives of 
the Government. 
 
(Ref. V.I. Rule 242-70.) 
 
24.  Sanitary Provisions 
 
The contractor shall provide and maintain in a neat, sanitary condition such accommodations for 
the use of his employees as may be necessary to comply with the requirements and regulations of 
local health departments and officials having jurisdiction thereof.  He shall neatly clean up all 
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campsites, burn or dispose of all rubbish and perishable material and have the premises in a neat 
and sanitary condition when he has completed the occupancy of the site. 
 
(Ref. V.I. Rule 242-71.) 
 
25.  Public Convenience and Safety 
 
The contractor shall at all times so conduct his work as to insure the least possible obstruction to 
traffic and to protect the traveling public.  On highway projects, when the road under construction is 
being used by the traveling public, special attention shall be paid to keeping the subgrade in such 
condition that the public can travel over it in reasonable comfort and safety.  Material stored on the 
highway shall be so placed as to cause only such obstruction and inconvenience to the traveling 
public as it considered unavoidable.  No public road shall be closed by the contractor except by 
express permission of the engineer.  The contractor shall provide and maintain at his expense 
such temporary roads as may be necessary to provide access to driveways, houses and buildings 
along the work, as well as temporary approaches to and crossings of intersecting highways.  Then 
the contract is required, either under the terms of the contract or by written order of the engineer, 
to construct temporary bridges or crossings, his responsibility for accidents shall extend to the 
roadway approaches and structure proper of such temporary bridge or crossing.  The contractor 
shall comply with all applicable rules of the Commissioner of Labor. 
 
(Ref. V.I. Rule 242-72.) 
 
26.  Barricades, Danger, Warning and Detour Signs 
 
The contractor shall erect and maintain construction signs, barricades and warning devices as 
noted in the plans and specifications and as directed by the engineer.  All traffic control devices 
must be in compliance with the latest edition of the MUTCD.  Payment for this work will be as 
stipulated under the appropriate items of the contract. 
 
(Ref. V.I. Rule 242-73.) 
 
27.  Explosives 
 
 (a) When the use of explosives is necessary for the performance of the work, the 
contractor shall use the utmost care so as not to endanger life or property.  Blasting operations 
shall be conducted under the most careful and experienced supervision.  The contractor shall keep 
the resident engineer informed as to his drilling and blasting operations and shall obtain his 
approval where required before blasting.  He shall use suitable mats or other approved means to 
smother blasts when required.  The contractor shall adopt precautions in using explosives to 
prevent damage to surrounding objects and the scattering of rocks, stumps or other debris outside 
of the roadway slopes.  Nothing herein shall release the contractor from full responsibility for 
damage or injury resulting from the use of explosives. 
 
 (b) All explosives shall be stored in a secure manner and in conformity with local laws 
and regulations.  Storage places shall be substantial in character and shall be kept locked and 
shall be clearly marked "DANGER EXPLOSIVES." 
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(Ref. V.I. Rule 242-74.) 
 
28.  Protection and Restoration of Property 
 
 (a) The contractor shall be responsible for the preservation of all public and private 
property, monuments, telephone and telegraph lines and other public and private utilities, etc., 
along and adjacent to the roadway, shall use every precaution necessary to prevent damage to 
pipes, conduits and underground structures, and cooperate with the owners of any underground or 
overhead utility lines in their removal and rearrangement in order that their operations may 
progress in a reasonable manner, and that duplication and rearrangement of work may be reduced 
to a minimum and that success rendered by these parties will not be interrupted unnecessarily.  
Any utility lines injured by the contractor shall be repaired at once at his expense.  The contractor 
shall protect carefully from disturbance or damages all land monuments and property marks and 
notify the responsible parties if they must be moved or changed in any way, and shall not disturb 
them until an authorized agent has witnessed or otherwise referenced them and directed their 
removal.  All trails and roads adjacent to or intersecting the work shall be protected from damage.  
The contractor shall be responsible for the preservation of all artifacts, objects of art, old curiosities 
and minerals found on the right-of-way or in the construction operations and shall report them to 
the engineer.  All such articles shall be the property of the Government and shall be extracted and 
removed in accordance with the orders of the engineer. 
 
 (b) When or where any direct or indirect damage or injury is done to public or private 
property by or on account of an act, omission, neglect or misconduct in the execution of the work, 
or in consequence of the nonexecution thereof on the part of the contractor, such property shall be 
restored by or for the contractor and at the contractor's expense to a condition similar or equal to 
that existing before such damage or injury was done, by repairing, rebuilding or otherwise restoring 
the same, or he shall make good such damage or injury in a manner acceptable to the responsible 
parties and to the satisfaction of the engineer. 
 
 (c) No advertising signs of any character will be allowed to be erected on any part of the 
work and no inscription shall be put on any part of the work without proper authorization. 
 
(Ref. V.I. Rule 242-75.) 
 
29.  Responsibility for Damage Claims 
 
The contractor shall save harmless the Government and all its officials, representatives and agents 
from all suits, actions or claims of any character brought on account of any injuries or damages 
received or sustained by any person, persons, or property through the acts of the contractor or his 
agents or servants, or by or in consequence of any neglect on the part of the contractor, or his 
agents or servants, in safeguarding the work or through the use of unacceptable materials in the 
construction of the work, or by or on account of any claims or amounts recovered for any 
infringement of patent, trademark or copyright, and for any claims or amounts arising from or 
recoverable under the workmen's compensation laws or any other laws, orders or decrees.  The 
contractor shall be responsible for all damage or injury to property of any character during the 
execution of the work resulting from any act, omission, neglect or misconduct in the manner or 
method of executing said work or due to the nonexecution of said work at any time, or due to 
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defective work or materials, and such responsibility shall continue until the work has been 
completed and accepted by the Commissioner. 
 
(Ref. V.I. Rule 242-76.) 
 
30.  Opening of Section of Highway to Traffic 
 
The work under construction, or any section thereof, shall not be opened to traffic until so directed 
or authorized by the engineer.  When any substantial portion or feature of the project is 
satisfactorily completed, it may be opened to traffic with the written permission of the 
commissioner.  Such action shall not constitute final acceptance of the work or any part of it, or a 
waiver of any of the provisions of the contract.  The written order of the Commissioner shall contain 
instructions as to the maintenance of the portion of traffic.  Any damages to the highway that may 
occur on such section, not attributable to traffic, shall be repaired by the contractor at his expense 
except that any unavoidable slides that may occur shall be removed and this work paid for in the 
same manner as if the road had not been opened to traffic. 
 
(Ref. V.I. Rule 242-77.) 
 
31.  Contractors Responsibility for Work 
 
 (a) Until the final acceptance of the work by the Commissioner, as evidenced in writing, 
the work shall be under the charge and care of the contractor, and he shall take every necessary 
precaution to protect it from injury or damage to any part thereof by the action of the elements or 
from any other cause whatsoever, whether arising from the execution or nonexecution of the work.  
The contractor shall rebuild, restore and make good any injuries or damages to any portion of the 
work occasioned by any of the above causes before its completion and acceptance, and shall bear 
the expense thereof, except damages to the work due to unforeseen causes beyond the control of 
and without fault or negligence of the contractor, including but not restricted to acts of God or of the 
public enemy, acts of the Government, slides found by the engineer to have been unavoidable, 
and ordinary wear and tear on any section of the road opened to traffic by order or with the written 
permission of the Commissioner. 
 
 (b) An act of God is construed herein to mean an earthquake, hurricane or other 
cataclysmic phenomenon of nature not ordinarily occurring.  A rain, windstorm, flood or other 
nature phenomenon of normal intensity for the particular locality shall not be construed as an act of 
God and no reparation to the contractor shall be made for damages to the work resulting 
therefrom.  The engineer shall be the sole judge as to whether a particular phenomenon shall be 
classed as an act of God or as a normal occurrence, and his measurement of quantities and 
determination of repairs and replacements shall be the basis of determination of the payment for 
work done if such payment is authorized and approved by the Commissioner. 
 
 (c) In case of suspension of work from any cause whoever, the contractor shall be 
responsible for all materials and shall properly store them, if necessary, and shall provide suitable 
drainage for the roadway and erect necessary temporary structures as required, all at his expense.  
The contractor shall continuously maintain, during any such period of suspension all newly planted 
sod, grass or tree growth in a growing condition, and shall protect such vegetative growth from 
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injury.  All material not incorporated in the work shall be considered as the responsibility of the 
contractor and shall not be used when work is resumed until it has been accepted by the engineer. 
 
(Ref. V.I. Rule 242-78.) 
 
32.  Public Officials Not Personally Liable 
 
In carrying out any of the provisions of this contract or exercising any power or authority granted to 
the Commissioner, and any authorized engineers, agents or assistants by law or by the contract, 
there shall be no liability, either personally or as officials or representatives of the Government, it 
being understood that in such matter they act as the agents and representatives of the 
Government. 
 
(Ref. V.I. Rule 242-79.) 
 
33.  Waiver of Legal Rights 
 
 (a) The Government shall not be precluded or stopped by any inspection, measurement, 
estimate or certificate, any order by the Department for the payment of money, any payment for or 
acceptance of any work or an extension of time, or any possession taken by the Department, from 
showing the true amount and character of the work performed and materials furnished by the 
contractor nor from showing that any measurement, estimate or certificate is untrue or is incorrectly 
made, nor that the work or materials do not in fact conform to the contract.  The Government shall 
not be precluded or stopped, notwithstanding any such measurement, estimate or certificate and 
payment in accordance therewith, from recovering from the contractor and his sureties such 
damages as it may sustain by reason of his failure to comply with the terms of the contract.  
Neither the acceptance by the Commissioner or by his representative, nor any payment for or 
acceptance of the whole or any part of the work, nor any extension of time, nor any possession by 
the Commissioner or his agents, shall operate as a waiver of any portion of the contract or of any 
powers herein reserved, or of any rights to damages.  A waiver of any breach of the contract shall 
not be held to be a waiver of any other or subsequent breach. 
 
 (b) The Department reserves the right to correct any error that may be discovered in any 
estimate that may have been paid, and to adjust the same to meet the requirements of the contract 
and specifications.  Upon conclusive proof of collusion, error or dishonesty between the contractor 
or his agents and the engineer or his assistants being discovered in the work after final payment 
has been made, the Government reserves the right to claim and recover by process of law such 
sums as may be sufficient to correct the error or make good the defects in the work resulting from 
such error, dishonesty or collusion. 
 
(Ref. V.I. Rule 242-80.) 
 
34.  Subletting or Assignment of Contract 
 
 (a) The contractor shall perform with his own organization contract work amounting to 
not less than 50 percent of the total contract cost, except that any items designated in the contract 
as "specialty items" may be performed by subcontract and the cost of any such "specialty items" so 
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performed may be deducted from the total contract cost before computing the amount of work 
required to be performed by the contractor with his own organization. 
 
 (b) No portion of the contract shall be sublet except with the written consent of the 
Commissioner.  The term "subletting" shall be understood to mean the arrangement with any party 
or parties to execute a part of the contract work.  Request to sublet, assign or otherwise of any 
portion of the contract shall be in writing, and shall show that the party or organization which will 
perform the work is particularly qualified by experience and adequately equipped to execute the 
work in a satisfactory manner.  The subcontractor shall comply with all the requirements of the 
contract and will be required to pay the minimum wage for labor and conform to the minimum 
regulations for deductions for board, if furnished, as stated in the proposal.  No work shall be 
performed or materials incorporated in the work by a subcontractor, until a properly executed 
subcontract has been filed and approved by the Commissioner.  Written consent to sublet any 
portion of the contract shall not be construed to relieve the contractor of any responsibility for the 
fulfillment of all the requirements of the contract.  Subcontractors shall not be required to furnish 
bonds for Subcontract Agreements covering work under the contract.  This work is already covered 
under the Contractor's executed payment and performance bonds. 
 
 (c) The Commissioner reserves the right to remove from the job forthwith any 
subcontractor, and his equipment, who operates in violation of these requirements or who is not 
executing the work in a manner satisfactory to the engineer, and the subcontractor shall not again 
be employed on the job.  Any costs incurred by the Department in thus dealing with a 
subcontractor shall be charged to the contractor and deducted from any monies due him. 
 
 (d) No contract shall be assigned in whole or in part to any party or parties unless prior 
written permission is given by the Commissioner.   
 
 
35.  Performance of Work 
 
 (a) The contractor shall begin work within 10 days after the date of the formal notice to 
proceed.  He may assemble materials and start preliminary work as soon as he is notified of the 
award, but no responsibility for acceptance of the work performed shall be assumed by the 
Department until and unless the contract is actually signed by the Commissioner.  The contractor 
within 20 days after the award is made, shall file with the Commissioner a time chart or schedule of 
proposed progress, a plan of construction including a detailed statement of the source of all 
materials to be used in the work, and the dates when they will be delivered or made available for 
the construction, and the proposed detailed method of carrying on the work, including a full 
statement of equipment and equipment layout for the job.  This progress chart and statement of 
operations shall show the dates of completion of the major items of the work, and, if not 
satisfactory to the Commissioner, it shall be revised to provide for the use of adequate and 
sufficient equipment and force, and a method of operation which will be the completion of the work 
within the contract time.  This information, when it has all been approved by the Commissioner, 
shall become a part of the contract. 
 
 (b) The contractor shall start work on the part of the project designated by the engineer, 
and the work shall be conducted in such a manner and with sufficient materials, equipment and 
labor as are considered necessary to insure its completion in accordance with the plans, 
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specifications and contract, within the time set forth in the contract and proposal.  Should the   
execution of the work be discontinued for any reason, the contractor shall notify the engineer at 
least 24 hours in advance of resuming operations.  The rate of progress shall be compared with 
the time chart as the work progresses, and if the contractor falls behind schedule he will be 
required to employ more equipment and labor or to modify his operations to insure the completion 
within the time set in the contract.  Serious delay in progress will be brought to the attention of the 
surety with the notice that they will be held jointly responsible with the contractor for the 
satisfactory completion of the work within the time set. 
 
(Ref. V.I. Rule 242-82.) 
 
36.  Limitation of Operation 
 
 (a) The contractor shall at all times conduct the work in such a manner as will insure the 
least practicable interference with traffic and shall arrange convenient detours if required.  He shall 
not open up work to the prejudice of work already started, and the engineer may require the 
contractor to finish a section on which work is in progress before work is started on any additional 
section.  The contractor will be held responsible for any damage done by him or his agents to work 
performed by any other contractor. 
 
 (b) The location of temporary roads, quarries, pits, camp buildings and storage and other 
construction buildings shall be approved in writing by the engineer before they are built or opened 
up.  All buildings and grounds shall be maintained in sanitary and sightly condition during the 
construction period and construction buildings on public lands or on private land, if directed, shall 
be removed upon completion of the contract and the site shall be restored by the contractor, at his 
expense, to a neat and presentable condition appropriate to the surrounding landscape. 
 
 (c) The contractor shall give special attention to the effect of his operation upon the 
landscape, shall take special care to maintain natural surroundings undamaged and shall not 
deface, injure or destroy trees or shrubs nor remove or cut them without special authority.  Where, 
in the opinion of the engineer, trees may be defaced, bruised, injured or otherwise damaged by the 
contractor's equipment, or by his blasting, dumping or other operations, he may direct the 
contractor to adequately protect such trees by placing boards, planks or poles around them.  
Monuments and works of art shall be simply protected before beginning operations near them.  All 
these precautions shall be taken by the contractor at his expense. 
 
 (d) Construction of drainage structures shall be scheduled so as to allow them to attain 
adequate strength before grading operations are carried on over or adjacent to them.  All sodding, 
seeding or planting of any character required by the contract shall be performed in the proper 
season to insure the rooting and growth of the plants and grass. 
 
(Ref. V.I. Rule 242-83.) 
 
37.  Character of Workmen and Equipment 
 
 (a) The contractor shall at all times employ sufficient labor and equipment for executing 
the several classes of work to full completion in the manner and at the time specified in the 
specifications and contract. 
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 (b) All workmen employed by the contractor must have sufficient skill and experience to 
properly perform the work assigned to them.  All workmen engaged in special work, or skilled work, 
such as bituminous pavement or mixtures, concrete bases, pavements or structures, steel 
structures, or in any trade shall have sufficient experience in the performance of such work to 
properly and satisfactorily perform it, and to operate the equipment involved. 
 
 (c) Any person employed by the contractor, or by a subcontractor, who in the opinion of 
the engineer does not perform his work in a proper and skillful manner, or is disrespectful, 
intemperate, disorderly or otherwise objectionable, shall, at the written request of the engineer, be 
forthwith discharged by the contractor or subcontractor employing such employee, and such 
person shall not be employed again on any portion of the work without the written consent of the 
engineer.  Should the contractor fail to remove such person or persons or fail to furnish suitable 
and sufficient equipment or personnel for the proper execution of the work, or should he display 
antagonism, disrespect or unwillingness to cooperate with the engineer, the Commissioner may 
withhold all estimates, which are or may become due, or may suspend the work until such orders 
are complied with the harmonious relations reestablished by the contractor with the engineer. 
 
 (d) All machinery or equipment owned or controlled by the contractor which is proposed 
to be used on the work, shall be of sufficient size and in such mechanical condition as to meet the 
requirements of the work and to produce a satisfactory quality of work.  The engineer may order 
the removal and require replacement of any unsatisfactory equipment.  Should the contractor fail to 
furnish suitable and sufficient equipment for the proper execution of the work, the engineer may 
withhold all estimates which are or may become due, or may suspend the work until his orders are 
complied with.  Failure of the contractor to provide adequate and satisfactory equipment may result 
in annulment of the contract.  No change in the machinery and equipment employed on the job, 
which has the effect of decreasing its capacity, shall be made except upon written permission from 
the engineer.  The measure of capacity of machinery and equipment shall be its actual 
performance on the job.  No item of equipment or machinery, after once being placed on the job, 
shall be removed without the consent of the engineer. 
 
(Ref. V.I. Rule 242-84.) 
 
38.  Temporary Suspension of Work 
 
 (a) The Commissioner shall have the authority to suspend the work, wholly or in part, for 
such a period as he may deem necessary, due to unsuitable weather, or to such other conditions 
as he may consider unfavorable for the suitable execution of the work.  Notice of such 
suspensions, with the reasons therefore, shall be given the contractor in writing, before the work is 
stopped.  Work of an emergency nature ordered by the engineer for the convenience of public 
traffic and the production of materials for storage, if performed during a period of total suspension, 
shall not be charged to contract time.  The Commissioner may suspend the work, wholly or in part, 
for failure on the part of the contractor to correct conditions unsafe for workmen or the general 
public, or to carry out orders given or to perform any operations considered necessary for the 
satisfactory completion of the work, or to remove defective material from the work, and no change 
in contact time shall be allowed for these suspensions.  
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 (b) The Contractor shall not suspend the work without written authority from the 
Commissioner. 
 
 (c) Upon suspension, the work shall be put in proper and satisfactory condition, carefully 
covered, if required, and properly protected as directed by the engineer.  In all cases of 
suspension, the work shall not again be resumed until permitted by written order of the engineer or 
the Commissioner.   
 
(Ref. V.I. Rule 242-85 - Modified for FWHA Funded Contracts.) 
 
39.  Determination and Extension of Contract Time for Completion 
 
 (a) The contract time will be the number of calendar days allowed for completion of the 
work, as stated in the proposal and in the contract. 
 
 (b) Contract time shall commence on the date stipulated in the notice to proceed, and 
every calendar day thereafter shall be counted. 
 
 (c) The submission of a proposal carries with it the guaranty by the contractor that he will 
fully complete the work within the time specified. 
 
  (1) The time allowed for performance may be adjusted only for delays that affect 
critical activities or cause critical activities to become critical and for the reasons stated below 

 (A)  Increase contract value.  If satisfactory fulfillment of the contract with 
authorized extensions and increases shall require the performance of work in greater 
quantities than those set forth in the proposal so that the total final payment is greater 
than the total original contract price, then the time allowance may be increased in the 
same ratio as the total cost of the work finally performed bears to the original total 
cost of the contract. 

 
 (B)  Suspension of work.  In case of total suspension ordered by the 
Commissioner not due to any fault of the contractor, the total number of calendar 
days during which the work is suspended shall be added to the contract time.  In 
case of partial suspension ordered by the Commissioner not due to any fault of the 
contractor, the contract time may be extended to the extent of the effect that such 
suspension may bear on the duration of the contract as determined by the 
Commissioner. 

 
 (C)  Unforeseen causes.  In case of damages to the work due to unforeseen 
causes such as acts of God (forces majeure) or by the public enemy, the 
Commissioner may make allowance of contract time for the time required to repair 
the damage, provided that at the time such repairs are made, the contractor is 
performing no work on the major items of the contract or that the work of the contract 
has not been wholly suspended.  If the contractor is allowed to recover the expenses 
to repair the damage, the cost therefor shall not be considered in the total cost of the 
contract for the purposes of time extension. 
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 (D)  Causes beyond the control of the contractor.  In case of delays or 
interruptions to the work caused by acts of the Government or other causes not 
attributable to the fault or negligence of the contractor, the Commissioner will 
evaluate the effect that such delay or interruptions have on the total contract time and 
he may allow an extension therefor. 

 
 (E)  Other causes.  Additional time will be allowed if at the time of executing a 
change order, extra work order or supplemental agreement, a time extension is 
agreed upon and so stipulated in the written order or agreement, in which case the 
added cost of such work will not be considered for time extension.  If no time 
extension is stated, any added cost resulting therefrom will be considered for time 
extension. 

 
  (2)  Changes in contract time shall not be considered or allowed for the following 
reasons: 

 (A)  Rain Days defined as potentially lost workday on which rainfall is greater 
than >0.10-inch in 24 hours period, windstorm, floods and natural phenomena of 
normal intensity for the region. 
 
 (B)  Suspensions of work ordered by the engineer due to the fault of the 
contractor. 
 
 (C)  Unauthorized suspensions of work by the contractor. 

 
40.  Failure to Complete Work on Time (Damages for Delay) 
 
 (a) Time is an essential element of the contract and it is important that the work be 
pressed vigorously to completion.  Should the contractor fail to complete all the work within the 
time specified in the contract or as extended by written authorizations by the Commissioner, there 
shall be deducted from any monies due, or that may become due the contractor, the sum set forth 
in the following schedule for each and every calendar day the work remains uncompleted.  This 
sum shall be considered and treated not as a penalty, but as fixed and agreed liquidated damages 
due the Government from the contractor by reason of inconvenience to the public, added cost of 
engineering and supervision, and other items which have caused an expenditure of public funds, 
resulting from his failure to complete the work within the time specified in the contract.  
 

Schedule of Liquidated Damages (Modified for FWHA Funded Contracts): 
 

ORIGINAL CONTRACT PRICE 
 

 
FROM MORE THAN 

 
TO AND INCLUDING 

CALENDAR DAY OR 
 SPECIFIED 
COMPLETION 
 DATE 
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$0 
$1,000,000 
$2,000,000 
$5,000,000 
$10,000,000 

$ 1,000,000 
$ 2,000,000 
$ 5,000,000 
$10,000,00 
And more 

  $   500 
  $ 1100 
  $ 2200 
  $ 2700 
            $ 3300 

   

 
 (b) Permitting the contractor to continue and finish the work or any part of it after the date 
of completion, or the date to which time for completion may have been extended, shall in no way 
operate as a waiver on the part of the Government of any of its rights under the contract. 
 
 (c.) Liquidated damages in an amount equal to 20% of the amount specified above will 
be assessed for each day beyond the time allowed to complete the contract beginning with the day 
after substantial completion and ending with the date of final completion and acceptance 
 
41.  Termination of Contractor's Responsibility 
 
The contract shall be considered complete when all work covered by the same shall have been 
completely performed on the part of the contractor, all parts of said work approved by the engineer, 
the final inspection made, the final liquidation examined and approved by the Commissioner, and 
the final payment made and accepted by the contractor.  The date of final payment shall be the 
date of final completion and settlement and the contractor will then be released from further 
obligation except upon proof of error or as set forth in the performance and payment bonds. 
 
(Ref. V.I. Rule 242-89.) 
 
42.  Measurement of Quantities 
 
 (a) The determination of quantities of work acceptably completed under the terms of the 
contract will be made by the engineer and based on measurements taken by him or his assistant 
according to Government measures unless otherwise agreed upon in writing.  Unless otherwise 
shown on the plans for the contract as awarded, all lengths and distances shall be measured 
horizontally.  Measurements of depths or heights shall be made vertically.  The volume of 
excavation and embankment will be computed by the method of average end areas, these areas 
being obtained by combining accurate cross sections of the original ground with actual cross 
sections of the completed work.  Structures will be measured according to neat lines and shall not 
exceed those shown on the plans or by authorization.  All materials which are specified for 
payment by "loose measurement" will be measured at the place where used on the contract unless 
otherwise provided.  All materials which are specified for measurement in vehicles shall be hauled 
in approved vehicles and measured therein at the point of delivery on the construction.  Vehicles 
for this purpose may be of any size or type satisfactory to the engineer, provided the receptacle for 
the materials is of such type that the contents may be readily and accurately determined.  Each 
approved vehicle shall bear an identification mark indicating specific approval by the engineer and 
also a permanent, plainly legible number.  The engineer or inspector may reject all loads not 
hauled in such vehicles and may require each load to be struck off to a smooth surface or heaped 
to insure the delivery of the full quantity. 
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 (b) When requested, the engineer shall furnish the contractor information necessary to 
enable him to check all quantities and if the contractor produces evidence that mistakes have been 
made, the quantities in question shall be rechecked by the engineer and contractor together, and 
corrections made where errors occur. 
 
(Ref. V.I. Rule 242-101.) 
 
43.  Scope of Payment 
 
 (a) Payments to the contractor shall be made only for the actual quantities of contract 
items, authorized additions performed and accepted in accordance with the plans and 
specifications, and if upon completion of the construction these actual quantities shall show either 
a decrease or increase from the quantities in the proposal schedule, the contract unit prices will 
still prevail except as provided in this contract.  The quantities listed in the proposal schedule shall 
not govern final payment.  The contractor shall accept the compensation as herein provided, in full 
payment for furnishing all materials, labor, tools, equipment and incidentals necessary to the 
completion of the work and for performing all work contemplated and embraced under the contract; 
also for all loss or damage arising from the nature of the work, or from the action of the elements, 
or from any unforeseen difficulties that may be encountered during the execution of the work and 
until its final acceptance by the engineer, and for all risks of every description connected with the 
execution of the work, also for all expenses incurred in consequence of the suspension of the work 
as herein authorized. 
 
 (b) In cases where the "Basis of Payment" clause in the specifications relating to any unit 
price in the proposal schedule requires that said unit price cover and be considered compensation 
for certain work or material essential to the item, this same work or material shall not be measured 
or paid for under any other pay item which may appear elsewhere in the specifications. 
 
 (c) The payment of any partial estimate or of any retained percentage in no way shall 
affect the obligation of the contractor to renew or repair any defective parts of the construction or to 
replace any defective materials used in the construction, or to be responsible for all damage due to 
such defects. 
 
(Ref. V.I. Rule 242-102.) 
 
44.  Payment for Increased or Decreased Quantities 
 
Whenever the quantity of any item of work is given in the proposal shall be increased or 
decreased, payment of such item of work shall be made on the basis of the actual quantity 
completed at the unit price for such item named in the proposal, except as otherwise provided in 
this title and in the detailed specifications for the item involved.  Within the reasonable percentage 
limits (normal and expected) hereinbefore agreed upon in this title no allowance shall be made for 
any increase expense, loss or expected reimbursement, or loss of anticipated profits suffered or 
claimed by the contractor resulting, either directly from such alterations, or indirectly from 
unbalanced allocation among the contract items of overhead expense on the part of the contractor 
and subsequent loss of expected reimbursement therefore, or from any other cause. 
 
(Ref. V.I. Rule 242-103.) 
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45.  Force Account Work  
 
 (a) Force account work as required under this title shall be covered by written orders and 
supplemental agreements.  Force account work shall be performed under the direct supervision of 
the engineer.  The contractor and the engineer shall compare records of the work performed as 
ordered on a force account basis at the end of each day in which such work is performed.  Copies 
of these records shall be made upon suitable forms and signed by both the engineer and the 
contractor or his representative, one copy to be retained by each party. 
 
 (b) All work performed or labor and materials furnished on a force account basis shall be 
paid for as follows: 
 
  (1) For all labor and teams, and for foremen in direct charge of the specific 
operations, the contractor shall be paid the actual cost of wages as required by the contract in 
each case, or if not covered by the contract, then the current local rate of wages, and the actual 
cost of Workmen's Compensation Insurance, the whole to be agreed upon before starting work, 
plus an amount equal to 15% of the actual cost of wages and Workmen's Compensation Insurance 
plus the actual amount of social security taxes or any other employment taxes or fees  required by 
law to which amount no percentage shall be added. 
 
  (2) For all materials furnished and accepted by the engineer, the contractor shall 
be paid the actual cost of such materials as are used on the force account work, including 
transportation charge to which costs shall be added a sum equal to 15% thereof. 
 
  (3) The Contractor will be paid rental for all equipment authorized by the Engineer 
to be used on the force account work. The rental to be paid will be computed using an hourly rate 
which is 1/176 of the monthly rate listed in the Rental Rate Blue Book published by Dataquest of 
San Jose, California, which is in effect at the time the equipment is used and adjusted as per the 
rate adjustment factor applicable to the Virgin Islands.  Said rate shall include compensation for all 
fuel, lubricants and all other expenses necessary for their operations (excluding operator), and to 
which no percentage shall be added.  No allowance shall be made for the use of small tools and 
manual equipment.   
 
  (4) No allowance shall be made for general superintendence. 
 
 (c) The Contractor shall furnish itemized weekly statements to the resident engineer of 
the cost of all force account work, together with the original receipted bills for material used or any 
other expenses in connection with the force account work.  These weekly statements shall show 
the following information: 
 
  (1) Nature of work performed; 
 

 (2) Name, class, dates, number of hours worked each day, total hours, rate and 
extension, for each laborer, foreman and team engaged. (Teams and drivers must be 
carried separately in the statement, and likewise, must all operators of equipment be carried 
separately in order that the amount paid for labor may be determined); 
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 (3) Designation, number of hours worked  each  day,  total  hours,  rental rate and 
extension for each truck, and unit of equipment or machinery engaged; 
 
 (4) Detailed statement of quantities of materials used and itemized costs and 
extension; and 
 

  (5) Freight and transportation charges on materials. 
 
 (d) On completion of the force account work, the contractor shall file a detailed claim for 
all work done, including necessary supporting receipts and documents not previously furnished the 
engineer, and this shall be subject to review and approval of the Commissioner before payment.  
Such claim shall be filed not later than the 10th day of the month following that in which the work 
was actually performed. 
 
(Ref. V.I. Rule 242-105 -- Modified for FWHA Funded Contracts) 
 
46.  Omitted Items 
 
The Commissioner shall have the right to cancel the portions of the contract relating to the 
construction of any item therein when the work is found to be not necessary for the completion of 
the construction in a manner satisfactory to the Department.  For minor items no adjustment shall 
be required.  For major items the contractor will be allowed any costs incurred based on certified 
statements and receipted bills, up to the time of cancellation, in the same manner as for forced 
account work. 
 
(Ref. V.I. Rule 242-106.) 
 
47.  Acceptance and Final Payment 
 
When the final inspection has been made by the engineer appointed for that purpose and the final 
liquidation has been recommended to the Commissioner, as provided in this title, and the final 
liquidation has been examined and approved by the Commissioner as required by the laws of the 
Virgin Islands, the contract shall be deemed completed and the work accepted and final payment 
shall be made to the contractor.  Final payment will not be made until the contractor shall file with 
the Commissioner the consent of the surety to payment of the final estimate and satisfactory 
evidence by affidavit or as otherwise required by the Department that all his indebtedness by 
reason of the contract has been fully paid or satisfactorily secured.  Payment of wages to laborers 
and employees of the contractor for their work shall have preference over the payment of other 
debts of the contractor, except those established by law.  The acceptance of this final payment by 
the contractor shall operate as and shall be a release to the Government from all claims or 
liabilities under this contract for anything done or furnished or relating to the work under this 
contract or for any act or neglect of said Government or its agents relating to or connected with the 
contract. 
 
(Ref. V.I. Rule 242-108.) 
 
48.  Coordination of Specification 
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The contract clauses, Rules and Regulations of Virgin Islands, General Conditions, Supplemental 
General Conditions, Special Contract Requirements, Plans, Supplemental Specifications, Standard 
Specifications and all supplemental documents affecting the work, duly issued to the Contractor, 
are essential parts of the contract, and a requirement occurring in one is as binding as if occurring 
in all.  They are intended to be complementary and to describe and provide for a complete work.  
In case of discrepancy, numerical dimensions will prevail over scaled dimensions and the parts of 
the contract will prevail in the following order: 
 

A. Addenda; 
 
 B. Any contract clauses, including all notices to bidders forms, instruction to bidders, bid 
schedule notes to bidder, and documents included in the proposal not specifically mentioned 
below; 
 
 C. Plans other than Standard Drawings; 
 
 D. Supplemental Specifications; 
 
 E. Standard Specifications; and, 
 
 F. Standard Drawings. 
 
49. Significant Changes in the Character of Work 
 
The engineer reserves the right to make in writing, at any time during the work such changes in 
quantities and such alterations in the work as are necessary to satisfactorily complete the project.  
Such changes in quantities and alteration shall not invalidate the contract nor release the surety 
and the contractor agrees to perform the work as altered. 
 
If the alternations or changes in quantities significantly change the character of the work under the 
contract whether or not changed by any such different quantities or alterations, an adjustment 
excluding loss of anticipated profits, will be made to the contract.  The basis for the adjustment 
shall be agreed upon prior to the performance of the work.  If a basis cannot be agreed upon, then 
an adjustment will be made either for or against the contractor in such amount as the engineer 
may determine to be fair and equitable. 
 
If the alterations or changes in quantities do not significantly change the character of the work to 
be performed under the contract, the altered work will be paid for as provided elsewhere in the 
contract. 
 
The term "significant change" shall be construed to apply only to the following circumstances: 
 
 A. When the character of the work as altered differs materially in kind or nature from that 
involved or included in the original proposed construction, or 
 
 B. When a major item of work, as defined elsewhere in the contract, is increased in 
excess, of 125 percent or decreased below 75 percent of the original contract quantity.  Any 
allowance for an increase in quantity shall apply only to that portion in excess of 125 percent of 
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original contract quantity, or in case of a decrease below 75 percent, to the actual amount of work 
performed. 
 
50. Differing Site Conditions 
 
During the progress of the work, if subsurface or latent physical conditions are encountered at the 
site differing materially from whose indicated in contract or if unknown physical conditions of an 
unusual nature, differing materially from those ordinarily encountered and generally recognized as 
inherent in the work provided for in the contract, are encountered at the site, the party discovering 
such conditions shall promptly notify the other party in writing of the specific differing conditions 
before they are disturbed and before the affected work is performed. 
 
Upon written notification, the engineer will investigate the conditions, and if he/she deter-mines that 
the conditions materially differ and cause an increase or decrease in the cost or time required for 
the performance of any work under the contract, an adjustment excluding loss of anticipated 
profits, will be made and the contract modified in writing accordingly.  The engineer will notify the 
contractor of his/her determination whether or not an adjustment of the contract is warranted. 
 
No contract adjustment which results in a benefit to the contractor will be allowed unless the 
contractor has provided the required written notice. 
 
No contract adjustment will be allowed under this clause for any effects caused on unchanged 
work. 
 
51. Termination for Default  
 
 A. If the Contractor refuses or fails to prosecute the work, or does not promptly replace 
rejected material or correct workmanship, or any separable part thereof, with such diligence as will 
insure its completion within the time specified in this contract, or any extension thereof, or fails to 
complete said work within such time, the Government may, by written notice to the contractor, 
terminate his right to proceed with the work or such part of the work as to which there has been 
delay.  In such event, the Government will provide written notice allowing reasonable time for 
contractor to cure.  At this point, the surety shall be notified.  If cure is unsuccessful, the contract 
shall be terminated for default and the surety shall be called in to prosecute the remaining work to 
completion. Whether or not the Contractor's right to proceed with the work is terminated, he and 
his sureties shall be liable for any damage to the Government resulting from his refusal or failure to 
complete the work within the specified time. 
 
 B. If fixed and agreed liquidated damages are provided in the contract and if the 
Government so terminates the Contractor's right to proceed, the resulting damage will consist of 
such liquidated damages until such reasonable time as may be required for final completion of the 
work, together with any increased costs incurred by the Government in completing the work. 
 
 C. If fixed and agreed liquidated damages are provided in the contract and if the 
Government does not so terminate the Contractor's right to proceed, the resulting damage will 
consist of such liquidated damages until the work is completed or accepted. 
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 D. The Contractor's right to proceed shall not be so terminated nor the Contractor 
charged with resulting damage if:  
 
  1. The delay in the completion of the work arises from unforeseeable causes 
beyond the control and without the fault or negligence of the Contractor, including but not restricted 
to, acts of God, acts of the public enemy, acts of the Government in either its sovereign or 
contractual capacity, acts of another Contractor in the performance of a contract with the 
Government, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, unusually 
severe weather, or delays of subcontractors or suppliers arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the contractor and such 
subcontractors or suppliers; and  
 
  2. The Contractor, within 10 days from the beginning of any such delay (unless 
the Contracting Officer grants a further period of time before the date of final payment under the 
contract) notifies the Contracting Officer in writing of the causes of delay. 
 
   The Contracting Officer shall ascertain the facts and the extent of the delay 
and extend the time for completing the work when, in his judgment, the findings of fact justify such 
an extension, and his findings of fact shall be final and conclusive on the parties, subject only to 
appeal as provided in the Disputes clause of these General Provisions. 
 
 E. The rights and remedies of the Government provided in this clause are in addition to 
any other rights and remedies provided by law or under this contract. 
 
 F. As used in Paragraph (D) (1) of this clause, the term "Subcontractors or Suppliers" 
means Subcontractors or Suppliers at any tier. 
 
 G. It is hereby understood and mutually agreed, by and between the Contractor and the 
Government, that the date of beginning and the time for completion, as specified in the Proposal, 
of the work to be done hereunder are ESSENTIAL CONDITIONS of this Contract, and it is further 
mutually understood and agreed that the work embraced in this Contract shall be commenced as 
stated in the proposal. 
 
  The Contractor agrees that said work shall be prosecuted regularly, diligently, and 
uninterruptedly at such rate of progress as will insure full completion thereof within the time stated 
in the Proposal.  It is expressly understood and agreed, by and between the Contractor and the 
Government, that the time for completion of the work described herein is a reasonable time for the 
completion of the same, taking into consideration the average climatic range and usual industrial 
conditions prevailing in this locality. 
 
52. Termination for Convenience 
 
 A. The performance of work under this contract may be terminated by the Government 
in accordance with this clause in whole, or from time to time in part, whenever the Contracting 
Officer shall determine that such termination is in the best interest of the Government.  Any such 
termination shall be effected by delivery to the Contractor of a Notice of Termination specifying the 
extent to which performance of work under the contract is terminated, and the date upon which 
such termination becomes effective. 
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 B. After receipt of a Notice of Termination, and except as otherwise directed by the 
Contracting Officer, the Contractor shall: 
 
  1. stop work under the contract on the date and to the extent specified in the 
Notice of Termination; 
 
  2. place no further orders or subcontracts for materials, services or facilities, 
except as may be necessary for completion of such portion of the work under the contract as is not 
terminated; 
 
  3. terminate all orders and subcontracts to the extent that they relate to the 
performance of work terminated by the Notice of Termination; 
 
  4. assign to the Government, in the manner, at the times, and to the extent 
directed by the Contracting Officer, all of the right, title, and interest of the Contractor under the 
orders and subcontracts so terminated, in which case the Government shall have the right, in its 
discretion, to settle or pay any or all claims arising out of the termination of such orders and 
subcontracts; 
 
  5. settle all outstanding liabilities and all claims arising out of such termination of 
orders and subcontracts, with the approval or ratification of the Contracting Officer, to the extent, 
he may require, which approval or ratification shall be final for all the purposes of this clause; 
 
  6. transfer title and deliver to the Government in the manner, at the times, and to 
the extent, if any, directed by the Contracting Officer (A) the fabricated or unfabricated parts, work 
in process, completed work, supplies, and other material produced as a part of, or acquired in 
connection with the performance of, the work terminated by the Notice of Termination, and (B) the 
completed or partially completed plans, drawings, information, and other property which, if the 
contract had been completed, would have been required to be furnished to the Government; 
 
  7. use his best efforts to sell, in the manner, at the times, to the extent, and at 
the price or prices directed or authorized by the Commissioner of Property and Procurement, any 
property of the types referred to above; provided, however, that the proceeds of any such transfer 
or disposition shall be applied in reduction of any payments to be made by the Government to the 
Contractor under this contract or shall otherwise be credited to the price or cost of the work 
covered by this contract or  paid in such other manner as the Commissioner of Property and 
Procurement may direct; 
 
  8. complete performance of such part of the work as shall not have been 
terminated by the Notice of Termination; and 
 
  9. take such action as may be necessary, or as the Commissioner of Property 
and Procurement may direct, for the protection and preservation of the property related to this 
contract which is in the possession of the Contractor and in which the Government has or may 
acquire an interest. 
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 C. After receipt of a Notice of Termination, the Contractor shall submit to the 
Commissioner his termination claim, in the form and with certification prescribed by the 
Commissioner.  Such claim shall be submitted promptly but in no event later than 60 Days from the 
effective date of termination, unless one or more extensions in writing are granted by the 
Commissioner, upon request of the Contractor made in writing within such one year period or 
authorized extension thereof.  Upon failure of the Contractor to submit his termination claim within 
the time allowed, the Commissioner may determine, on the basis of information available to him, 
the amount, if any, due to the Contractor by reason of the termination and shall thereupon pay to 
the Contractor the amount so determined. 
 
 D. Subject to the provisions of paragraph (C), the Contractor and the Commissioner may 
agree upon the whole or any part of the amount or amounts to be paid to the Contractor by reason 
of the total or partial termination of work pursuant to this clause, which amount or amounts may 
include a reasonable allowance for profit on work done; provided, that such agreed amount or 
amounts, exclusive of settlement costs, shall not exceed the total contract price as reduced by the 
amount of payments otherwise made and as further reduced by the contract price of work not 
terminated.  The contract shall be amended accordingly, and the Contractor shall be paid the 
agreed amount.  Nothing in paragraph (E) of this clause, prescribing the amount to be paid to the 
Contractor in the event of failure of the Contractor and the Commissioner to agree upon the whole 
amount to be paid to the Contractor by reason of the termination of work pursuant to this clause, 
shall be deemed to limit, restrict or otherwise determine or affect the amount or amounts which 
may be agreed upon to be paid to the Contractor pursuant to this paragraph (D). 
 
 E. In the event of the failure of the Contractor and the Commissioner to agree as 
provided in paragraph (D) upon the whole amount to be paid to the Contractor by reason of the 
termination of work pursuant to this clause, the Commissioner shall pay to the Contractor the 
amounts determined by him as follows, but without duplication of any amounts agreed upon in 
accordance with paragraph (D): 
 
  1. for completed supplies, materials and equipment or services accepted by the 
Government (or sold or acquired as provided in paragraph (B) (7) above, and not theretofore paid 
for, a sum equivalent to the aggregate price for such supplies or services computed in accordance 
with the price or prices specified in the contract, appropriately adjusted for any saving of freight or 
other charges; 
 
  2. the total of: 
 
   a. the cost incurred in the performance of the work terminated, including 
initial costs and preparatory expense allocable thereto, but exclusive of any costs attributable to 
supplies or services paid or to be paid for under paragraph (E) (1) hereof; 
 
   b. the cost of settling and paying claims arising out of the termination or 
work under subcontracts or orders, as provided in paragraph (B) (5) above, which are properly 
chargeable to the terminated portion of the contract (exclusive of amounts paid or payable on 
account of supplies or materials delivered or services furnished by subcontractors or vendors prior 
to the effective date of the Notice of Termination, which amounts shall be included in the costs 
payable under (A) above; and 
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   c. a sum, as profit on (A) above, determined by the Contracting Officer to 
be fair and reasonable; provided, however, that if it appears that the Contractor would have 
sustained a loss on the entire contract had it been completed, no profit shall be included or allowed 
under this subdivision (c) and an appropriate adjustment shall be made reducing the amount of the 
settlement to reflect the indicated rate of loss; and 
 
  3. the reasonable costs of settlement, including accounting, legal, clerical and 
other expenses reasonably necessary for the preparation of settlement claims and supporting data 
with respect to the terminated portion of the contract and for the termination and settlement of 
subcontract thereunder, together with reasonable storage, transportation and other costs incurred 
in connection with the protection or disposition of property allocable to this contract. 
 
53.  Disputes 
 
 A. Except as otherwise provided in this contract, any dispute concerning a question of 
fact arising under this contract which is not disposed of by agreement shall be decided by the 
Commissioner, who shall reduce his decision to writing and mail or otherwise furnish a copy 
thereof to the Contractor.  The decision of the Commissioner shall be final and conclusive unless, 
within 30 days from the date of receipt of such copy, the Contractor mails or otherwise furnishes to 
the Commissioner a written appeal with a copy notifying the Contracting Officer.  The 
Commissioner and the Contracting Officer shall review and decide on such appeals. The 
determination of such appeals shall be final and conclusive.  This provision shall not be pleaded in 
any suit involving a question of fact arising under this contract as limiting judicial review of any 
such decision to cases where fraud by such official or his representative or board is alleged: 
Provided, however, that any such decision shall be final and conclusive unless the same is 
fraudulent or capricious or arbitrary or so grossly erroneous as necessarily to imply bad faith or is 
not supported by substantial evidence.  In connection with any appeal proceeding under this 
clause, the Contractor shall be afforded an opportunity to be heard and to offer evidence in support 
of his appeal.  Pending final decision of a dispute hereunder, the Contractor shall proceed 
diligently with the performance of the contract and in accordance with the Government's decision. 
 
 B. This Disputes clause does not preclude consideration of questions of law in 
connection with decisions provided for in paragraph (A) above.  Nothing in this contract, however, 
shall be construed as making final the decision of any administrative official, representative, or 
board on a question of law. 
 
54. Payments to Contractor 
 
 A. The Government will pay the Contractor price as hereinafter provided. 
 
 B. The Government will make progress payments monthly as the work proceeds, or at 
more frequent intervals as determined by the Contracting Officer, on estimates approved by the 
Contracting Officer.  If requested by the Contracting Officer, the Contractor shall furnish a 
breakdown of the total contract price showing the amount included therein for each principal 
category of the work, in such detail as requested, to provide a basis for determining progress 
payments.  In the preparation of estimates, the Contracting Officer, at his discretion, may authorize 
material delivered on the site and preparatory work done to be taken into consideration.  Material 
delivered to the Contractor at locations other than the site may also be taken into consideration 
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(1) if such consideration is specifically authorized by the contract, and (2) if the Contractor 
furnishes satisfactory evidence that he has acquired title to such material and that it will be utilized 
on the work covered by this contract. 
 
 C. In making such progress payments, there shall be retained 10 percent of the 
estimated amount until final completion and acceptance of the contract work.  However, if the 
Contracting Officer, at any time after 50 percent of the work has been completed, finds that 
satisfactory progress is being made, he may authorize any of the remaining progress payments to 
be made in full.  Also, whenever the work is substantially complete, the Contracting Officer, if he 
considers the amount retained to be in excess of the amount adequate for the protection of the 
Government, at his discretion, any release to the contractor all or a portion of such excess amount.  
Furthermore, on completion and acceptance of each separate building, public work, or other 
division of the contract, on which the price is stated separately in the contract, payment may be 
made therefore without retention of a percentage. 
 
 D. All material and work covered by progress payments made shall thereupon become 
the sole property of the Government, but this provision shall not be construed as relieving the 
Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work, or as waiving the right of the Government to acquire 
the fulfillment of all of the terms of the contract.  The contractor shall submit to the Engineer such 
schedule of quantities and costs, progress schedules, payrolls, reports, estimates, records, 
drawings and other data as may be requested concerning work performed under this contract. 
 
 E. Upon completion and acceptance of all work, the amount due the Contractor under 
this contract shall be paid upon the presentation of a properly executed voucher and after the 
Contractor shall have furnished the Government with a release, if required, of all claims against the 
Government arising by virtue of this contract, other than claims in stated amounts as may be 
specifically excepted by the Contractor from the operation of the release.  If the Contractor's claim 
to amounts payable under the contract has been assigned under the Assignment of Claims Act of 
1940, as amended (31 U.S.C. 203, 41 U.S.C. 15), a release may also be required of the assignee. 
 
55.  Assignment of Claims 
 
 A. If this contract provides for payments aggregating $1,000 or more, claims for moneys 
due or to become due the Contractor from the Government under this contract may be assigned to 
a bank, trust company, or other financing institution, including any Federal lending agency and 
may thereafter be further assigned and reassigned to any such institution.  Any such assignment 
or reassignment shall cover all amounts payable under this contract and not already paid, and 
shall not be made to more than one party, except that any such assignment or reassignment may 
be made to one party as agent or trustee for two or more parties participating in such financing.  
Unless otherwise provided in this contract, payments to an assignee of any moneys due or to 
become due under this contract shall not, to the extent provided in said Act, as amended, be 
subject to reduction or setoff. 
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56. Material and Workmanship 
 
 A. Unless otherwise specifically provided in this contract, all equipment, material, and 
articles incorporated in the work covered by this contract are to be new and of the most suitable 
grade for the purpose intended.  Unless otherwise specifically provided in this contract, reference 
to any equipment, material, article, or patented process, by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting 
competition, and the Contractor may, at his option, use any equipment, material, article, or process 
which, in the judgment of the Contracting Officer is equal to that named.  The Contractor shall 
furnish to the Contracting Officer for his approval the name of the manufacturer, the model 
number, and other identifying data and information respecting the performance, capacity, nature, 
and rating of the machinery and mechanical and other equipment, which the Contractor 
contemplates incorporating in the work.  When required by this contract or when called for by the 
Contracting Officer, the Contractor shall furnish the Contracting Officer for approval all information 
concerning the material or articles, which he contemplates incorporating in the work.  When so 
directed, samples shall be submitted for approval at the Contractor's expense, with all shipping 
charges prepaid.  Machinery, equipment, material, and articles installed or used without required 
approval shall be at the risk of subsequent rejection.  All directions, specifications, and 
recommendations by manufacturers for installation, handling, storing, adjustment, and operation of 
their equipment shall be complied with; responsibility for proper performance shall continue to rest 
with Contractor. 
 
  Except as otherwise provided for by the provisions of any applicable laws, the 
Contractor shall not have any right of appeal from the decision of Engineer condemning any 
materials submitted if the Contractor fails to obtain the approval for substitution under this clause. 
Any additional cost incurred by an approved substitution shall be at the Contractor's expense. 
 
  For use of material other than one specified, the Contractor shall assume the cost of, 
and responsibility for, satisfactorily accomplishing all changes    (including engineering costs of 
redesign by the Engineer), in this work as shown.  If no manufacturer is named, the Contractor 
shall submit the product he intends to use for approval of the Engineer. 
 
 B. All work under this contract shall be performed in a skillful and workmanlike manner.  
The Contracting Officer may, in writing, require the Contractor to remove from the work any 
employee the Contracting Officer deems incompetent, careless, or otherwise objectionable. 
 
 C. It is understood that except as otherwise specifically stated in the Contract 
Documents, the Contractor shall provide and pay for all materials, labor, tools, equipment, water, 
light, power, transportation, superintendence, temporary construction of every nature, and all other 
services and facilities of every nature whatsoever necessary to execute, complete, and deliver the 
work within the time stated in the proposal. 
 
  Any work necessary to be performed after regular working hours, on Sundays, or 
Legal Holidays, shall be performed without additional expense to the Owner. 
 
 D. No materials or supplies for the work shall be purchased by the Contractor or by any 
Subcontractor subject to any chattel mortgage or under a conditional sale contract or other 
agreement by which an interest is retained by the seller.  The Contractor warrants that he has 
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good title to all materials and supplies used by him in the work, free from all liens, claims or 
encumbrances. 
 
57. Layout of Work 
 
Contractor shall lay out its work from the Government established baselines and benchmarks 
indicated on the drawings, and shall be responsible for all measurements in connection with the 
layout.  Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, 
tools, materials, and labor required to lay out any part of the work.  Contractor shall be responsible 
for executing the work to the lines and grades that may be established or indicated by the 
Contracting Officer.  Contractor shall also be responsible for maintaining and preserving all stakes 
and other marks established by the Contracting Officer until authorized to remove them.  If such 
marks are destroyed by Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any 
amounts due or to become due to Contractor. 
 
58. Operations and Storage Area 
 
 A. Contractor shall confine all operations (including storage of materials) on Government 
premises to areas authorized or approved by the Contracting Officer.  Contractor shall hold and 
save the Government, its officers and agents, free and harmless from liability of any nature 
occasioned by Contractor's performance. 
 
 B. Temporary structures (e.g., storage sheds, shops, offices) and utilities may be 
erected by Contractor only with the approval of the Contracting Officer and shall be built with labor 
and materials furnished by Contractor without expense to the Government.  The temporary 
buildings and utilities shall remain the property of Contractor and shall be removed by Contractor 
at its expense upon completion of the work.  With the written consent of the Contracting Officer, 
the buildings and utilities may be abandoned and need not be removed. 
 
 C. Contract shall, under regulations prescribed by the Contracting Officer, use only 
established roadways, or use temporary roadways constructed by Contractor, when and as 
authorized by the Contracting Officer.  When materials are transported in prosecuting the work, 
vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of the 
vehicle or prescribed by any Federal, State, or local law or regulations.  When it is necessary to 
cross curbs or sidewalks, Contractor shall protect them from damage.  Contractor shall repair or 
pay for the repair of any damaged curbs, sidewalks, or roads. 
 
59.  Cleanup 
 
Contractor shall at all times comply with all applicable fire safety codes and shall keep the work 
area, including storage areas, free from accumulations of waste materials.  Before completing the 
work, Contractor shall remove from the work and premises any rubbish, tools, scaffolding, 
equipment, and materials that are not the property of the Government.  Upon completing the work, 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the 
Contracting Officer. 
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60.  Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvement 
 
 A. Contractor shall preserve and protect all structures, equipment, and vegetation (such 
as trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and 
which do not unreasonably interfere with the work required under this contract.  Contractor shall 
only remove trees when specifically authorized to do so, and shall avoid damaging vegetation that 
will remain in place.  If any limbs or branches of trees are broken during Contract performance, or 
by the careless operation of equipment, or by workmen, Contractor shall trim those limbs or 
branches with a clean cut and paint the tree with a tree pruning compound as directed by the 
Contracting Officer. 
 
 B. Contractor shall protect from damage all existing improvements and utilities (1) at or 
near the work site, and (2) on adjacent property of a third party, the locations of which are made 
known to or should be known by Contractor.  Contractor shall repair any damage to those facilities, 
including those that are the property of a third party, resulting from failure to comply with the 
requirements of this Contract or failure to exercise reasonable care in performing the work.  If 
Contractor fails or refuses to repair the damage promptly, the Contracting Officer may have the 
necessary work performed and charge the cost to Contractor. 
 
61.  Inspection and Acceptance 
 
 A. Except as otherwise provided in this contract, inspection and test by the Government 
of material and workmanship required by this contract shall be made at reasonable times and at 
the site of the work, unless the Contracting Officer determines that such inspection or test of 
material which is to be incorporated in the work shall be made at the place of production, 
manufacture, or shipment of such material. To the extent specified by the Contracting Officer at the 
time of determining to make off-site inspection or test, such inspection or test shall be conclusive 
as to whether the material involved conforms to the contract requirements.  Such off-site inspection 
or test shall not relieve the Contractor of responsibility for damage to or loss of the material prior to 
acceptance, nor in any way affect the continuing rights of the Government after acceptance of the 
completed work under the terms of paragraph (f) of this clause, except as hereinabove provided. 
 
 B. The Contractor shall, without charge, replace any material or correct any 
workmanship found by the Government not to conform to the contract requirements, unless in the 
public interest the Government consents to accept such material or workmanship with an 
appropriate adjustment in contract price.  The Contractor shall promptly segregate and remove 
rejected material from the premises. 
 
   
 C. The Contractor shall furnish promptly, without additional charge, all facilities, labor, 
and material reasonably needed for performing such safe and convenient inspection and test as 
may be required by the Commissioner.  Special, full size, and performance tests shall be 
performed as described in this contract.   
 
 D. Should it be considered necessary or advisable by the Government at any time 
before acceptance of the entire work to make an examination of work already completed, by 
removing or tearing out same, the Contractor shall, on request, promptly furnish all necessary 
facilities, labor, and material.  If such work is found to be defective or nonconforming in any 
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material respect, due to the fault of the Contractor or his subcontractors, he shall defray all the 
expenses of such examination and of satisfactory reconstruction.   
 
 E. The inspection of the work shall not relieve the Contractor of any of his obligations to 
fulfill his Contract as herein prescribed, and defective work shall be made good, and unsuitable 
materials may be rejected, notwithstanding that such work and materials have been previously 
overlooked by the Engineer and accepted or estimated for payment or paid for.  If the work or any 
part thereof shall be found defective at any time before the final acceptance of the whole work, the 
contractor shall forthwith make good such defect in a manner satisfactory to the Engineer, and if 
any material brought upon the ground for use in the work, or selected for the same, shall be 
condemned by the Engineer as unsuitable, the Contractor shall forthwith remove such materials 
from the vicinity of the work and shall provide material of satisfactory quality. 
 
  Unless otherwise provided in this Contract, acceptance by the Government shall be 
made as promptly as practicable after completion and inspection of all work required by this 
contract. 
 
  Upon the completion of all work whatsoever required, the Engineer shall file a written 
certificate as to the entire amount of work performed and compensation earned by the Contractor 
including Extra Work and compensation therefore, and including the date of completion. 
 
62.  Superintendence by Contractor 
 
The Contractor shall give his personal superintendence to the work or have a competent foreman 
or superintendent, satisfactory to the Contracting Officer, on the work at all times during progress, 
with authority to act for him.  It is understood that such representative shall be acceptable to the 
Engineer and shall be one who can be continued in that capacity for the particular project involved 
unless he ceases to be on the Contractor's payroll. 
 
63.  Permits and Responsibilities 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining 
any necessary licenses and permits, and for complying with any applicable Federal, State, and 
municipal laws, codes, and regulations, in connection with the prosecution of the work.  He shall be 
similarly responsible for all damages to persons or property that occur as a result of his fault or 
negligence.  He shall take proper safety and health precautions to protect the work, the workers, 
the public, and the property of others.  He shall also be responsible for all materials delivered and 
work performed until completion and acceptance of the entire construction work, except for any 
completed unit of construction thereof, which therefore may have been accepted. 
 
64.  Conditions Affecting the Work 
 
The Contractor shall be responsible for having taken steps reasonably necessary to ascertain the 
nature and location of the work, and the general and local conditions, which can affect the work or 
the cost thereof.  Any failure by the Contractor to do so will not relieve him from responsibility for 
successfully performing the work without additional expense to the Government.  The Government 
assumes no responsibility for any understanding or representations concerning conditions made 
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by any of its officers or agents prior to the execution of this contract, unless such understanding or 
representations by the Government are expressly stated in the contract. 
 
65. Health and Safety 
 
In performing this contract, Contractor shall provide for protecting the lives and health of 
employees and other persons; preventing damage to property, materials, supplies, and equipment; 
and avoiding work interruptions.  Contractor shall be responsible for its subcontractors' compliance 
with this clause. 
 
66. Other Contracts 
 
The Government may undertake or award other contracts for additional work, and the Contractor 
shall fully cooperate with such other contractors and Government employees and carefully fit his 
own work to such additional work as may be directed by the Contracting Officer.  The contractor 
shall not commit or permit any act, which will interfere with the performance of work by any other 
contractor or by Government employees. 
 
67.  Patent Indemnity 
 
 A. Contractor shall report to the Contracting Officer, promptly and in reasonable written 
detail, each notice or claim of patent or copyright infringement based on the performance of the 
contract of which the Contractor has knowledge. 
 
 B. In the event of any claim or suit against the Government on account of any alleged 
patent or copyright infringement arising out of performance of the contract or out of the use of any 
supplies furnished or work or services performed under the contract, Contractor shall furnish to the 
Government, when requested by the Contracting Officer, all evidence and information in 
possession of the Contractor pertaining to such suit or claim.  Such evidence and information shall 
be furnished at the expense of the Government except where Contractor has agreed to indemnify 
the Government. 
 
 C. Contractor agrees to include, and require inclusion of this clause in all subcontracts at 
any tier for supplies or services (including construction, architect, and engineer subcontracts and 
those for material, supplies, models, samples, or design or testing services) expected to exceed 
$25,000. 
 
 D. Except as otherwise provided, the Contractor agrees to indemnify the Government 
and its officers, agents, and employees against liability, including costs and expenses, for 
infringement upon any United States patent (except a patent issued upon an application that is 
now or may hereafter be withheld from issue pursuant to a Secrecy Order under 35 U.S.C. 181) 
arising out of the performance of this contract or out of the use or disposal by or for the account of 
the Government of supplies furnished or construction work performed under the contract. 
 
68. Additional Bond Security 
 
If any surety upon any bond furnished in connection with this contract becomes unacceptable to 
the Government, or if any such surety fails to furnish reports as to his financial condition annually 
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or as requested by the Government, the Contractor shall promptly furnish such additional security 
as may be required from time to time to protect the interest of the Government and of persons 
supplying labor or materials in the prosecution of the work contemplated by this contract. 
 
69.  Covenant Against Contingent Fees 
 
The Contractor warrants that no person or selling agency has been employed or retained to solicit 
or secure this contract upon an agreement or understanding for a commission, percentage, 
brokerage, or contingent fee, excepting bona fide employees or bona fide established commercial 
or selling agencies maintained by the Contractor for the purpose of securing business.  For breach 
or violation of this warranty the Government shall have the right to annul this contract without 
liability or in its discretion to deduct from the contract price or consideration, or otherwise recover, 
the full amount of such commission, percentage, brokerage, or contingent fee. 
 
70.  Utilization of Small and Disadvantaged Business Concerns 
 
 A. It is the policy of the Government as declared by the Legislature that a fair proportion 
of the purchases and contracts for supplies and services for the Government be placed with small 
business concerns. 
 
 B. The Contractor agrees to accomplish the maximum amount of subcontracting to small 
business concerns that the Contractor finds to be consistent with the efficient performance of this 
contract. 
 
 C. The Contractor agrees to meet the established Disadvantaged Business Enterprise 
(DBE) contract goal or exert good faith efforts to meet the goal.  When the DBE goal is zero 

percent (0%), the Contractor must still submit a subcontracting plan identifying all subcontractors 

including DBEs, which the Contractor intends to use on the project.  The Contractor will comply 
with the DBE Special Provision that are incorporated by reference and made part of the contract. 
For projects with no established DBE goal requirement, it is encouraged, whenever possible, to 
maximize every sub-contracting opportunity for Disadvantaged Enterprise.   
 
71. Suspension of Performance by the Engineer 
 
If the performance of all or any portion of the work is suspended or delayed by the engineer in 
writing for more than 30 days (not originally anticipated, customary, or inherent to construction 
industry) and the contractor believes that additional compensation and/or contract time is due as a 
result of such suspension or delay, the contractor shall submit to the engineer in writing a request 
for adjustment within seven (7) calendar days of receipt of the notice to resume work.  The request 
shall set forth the reasons and support for such adjustments. 
 
Upon receipt, the Engineer will evaluate the contractor's request.  If the engineer agrees that the 
cost and/or time required for the performance of the contract has increased as a result of such 
suspension and was caused by conditions beyond the control of and not the fault of the Contractor, 
its suppliers, or subcontractors at any approved tier, and not caused by weather, the engineer will 
make an adjustment (excluding profit) and modify the contract in writing accordingly.  The engineer 
will notify the contractor of his/her determination whether or not an adjustment of the contract is 
warranted. 
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No contract adjustment will be allowed unless the Contractor has submitted the request for 
adjustment within the time prescribed. 
 
No contract adjustment will be under this clause to the extent that performance would have been 
suspended or delayed by any other cause, or for which an adjustment is provided for or excluded 
under any other term or condition of this contract. 
 
72.  Subcontractors and Suppliers 
 
No portion of the work shall be subcontracted without prior written consent of the Government of 
the Virgin Islands.  In the event that the contractor desires to subcontract some part of the work 
specified herein, the contractor shall furnish the Government of the Virgin Islands the names, 
qualifications and experience of their proposed subcontractors.  The contractor shall, however, 
remain fully liable and responsible for the work to be done by his subcontractor(s) and shall assure 
compliance with all requirements of the contract. 
 
A list of names of the subcontractors or other persons or organizations (including those who are to 
furnish materials or equipment fabricated to a special design) proposed for the principal portions of 
the work is to be submitted to the Government of the Virgin Islands within ten (10) days of 
notification of selection for the award of contract. 
 
The contractor will be responsible to the Government of the Virgin Islands for all aspects of the 
work and may not subcontract under any circumstances more than forty-nine percent (49%) 
thereof. 
 
73.  Warranty of Construction 
 
 A. The contractor shall provide the Government any and all manufacturer's warranties or 
guarantees on all electrical and/or mechanical equipment furnished under this contract consistent 
with those provided as customary trade practice. 
 
 B. In addition to the above, the contractor shall warranty the satisfactory in service 
performance of any mechanical or electrical equipment and related components furnished under 
this contract for a period of six (6) months following project acceptance. 
 
74.  Required Provisions Deemed Inserted 
 
Each and every provisions of law and clause required by law to be inserted in this Contract shall 
be deemed to be inserted herein, and the Contract shall be read and enforced as though it were 
included herein and, if through mistake or otherwise, any such provisions is not inserted, or if not 
correctly inserted, then upon the application of either party, the Contract shall forthwith be 
physically amended to make such insertion. 
 
75.  Highway Building Standards 
 
All work shall be done in compliance with the current AASHTO (American Association of State 
Highway Transportation Officials) Standards, FP-14, Standard Specifications for Construction of 
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Roads and Bridges on Federal Highway Projects and the Department of Public Works' "Utility 
Accommodation Policy and Manual." 
 
76.  Welfare to Work Program (Applicable to Contracts with a Value in Excess of $500,000) 
 

The Contractor shall, to the extent required by Title 31, Section 236(h) of the V.I. Code, employ 
during performance of work on the project, at least two individuals from the V.I. Welfare to Work 
Program, administered by the V.I. Labor and Human Services Departments. 
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FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I. GENERAL 
 
1.Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
 
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4. Selection of Labor: During the performance of this contract, 
the contractor shall notuse convict labor for any purpose within 
the limits of a construction project on a Federal-aid highway 
unless it is labor performed by convicts who are on parole, 
supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II. NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts. 
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b)and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2. EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b. All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c. All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e. The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a. The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through 
public and private employee referral sources likely to yield 
qualified minorities and women.  To meet this requirement, the 
contractor will identify sources of potential minority group 
employees, and establish with such identified sources 
procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 
 

b. In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c. The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a. The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b. The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
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should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b. Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c. The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d. The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b. The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c. The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d. In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 

Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a. The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.The records kept by the contractor shall document the 
following: 
 
  (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b. The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 

http://www.fhwa.dot.gov/eforms/
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employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway. This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 
of paragraph 1.d. of this section; also, regular contributions 

made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that 
additional time is necessary. 
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(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d.If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract. In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3. Payrolls and basic records  

a. Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 

laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 

(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
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“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 
rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 

apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 
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Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 

overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.The contractor or subcontractor shall insert in 
any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 

 
 
 
 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
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1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

  (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 

agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
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be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
 
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 

failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
 
i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 

https://www.epls.gov/
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is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
b. The certification in this clause is a material representation of 
fact upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower 
tier participant knowingly rendered an erroneous certification, 
in addition to other remedies available to the Federal 
Government, the department, or agency with which this 
transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 

submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 
180 and 1200.  You may contact the person to which this 
proposal is submitted for assistance in obtaining a copy of 
those regulations.  “First Tier Covered Transactions” refers to 
any covered transaction between a grantee or subgrantee of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
grantee or subgrantee of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
e. The prospective lower tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency with which this transaction 
originated. 
 
f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 

https://www.epls.gov/
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Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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General Decision Number: VI160002 01/08/2016  VI2 

 

Superseded General Decision Number: VI20150002 

 

State: Virgin Islands 

 

Construction Types: Heavy and Highway 

 

Counties: Virgin Islands Statewide. 

 

Heavy and Highway Construction Projects 

 

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.15 for 

calendar year 2016 applies to all contracts subject to the Davis-Bacon Act 

for which the solicitation was issued on or after January 1, 2015. If this 

contract is covered by the EO, the contractor must pay all workers in any 

classification listed on this wage determination at least $10.15 (or the 

applicable wage rate listed on this wage determination, if it is higher) for 

all hours spent performing on the contract in calendar year 2016. The EO 

minimum wage rate will be adjusted annually. Additional information on 

contractor requirements and worker protections under the EO is available at 

www.dol.gov/whd/govcontracts. 

 

 

Modification Number     Publication Date 

          0             01/08/2016 

 

 

*  SUVI2003-001 02/09/1990 

 

                                  Rates          Fringes 

 

BOILERMAKER......................$  8.42            a+b+c 

   

CARPENTER........................$  7.41                  

   

CEMENT MASON/CONCRETE FINISHER...$  7.59                  

   

ELECTRICIAN......................$  7.63                  

   

Insulation Mechanic..............$  7.67          .17+e+f 

   

IRONWORKER.......................$  7.25          .17+e+f 

   

Laborers:   

     Jackhammer Operators........$  7.25            a+b+c 

     Laborers....................$  7.25                  

     Mason Tenders...............$  7.25          .17+e+f 

   

MILLWRIGHT.......................$  8.85            a+b+c 

   

Painter & Sandblaster............$  7.25          .17+e+f 

   

PLUMBER/PIPEFITTER...............$  7.77            a+b+c 

   

Power equipment operators:   

     Asphalt Machine Operators...$  7.62              i+j 

http://www.dol.gov/whd/govcontracts
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     Backhoe.....................$  7.68                  

     Bulldozers..................$  7.55                  

     Cherry Pickers..............$  8.42            a+b+c 

     Cranes......................$  7.76                  

     Drillers....................$  7.25              g+h 

     Loaders.....................$  7.25              g+h 

     Oilers......................$  9.55          .17+e+f 

     Riggers.....................$  8.47              e+f 

     Tractors....................$  7.25                  

   

TRUCK DRIVER.....................$  7.25 

 

FOOTNOTES: 

 

a. 6-2/3 (six and two-thirds) hours vacation pay per month 

  when a minimum of 120 hours is worked in the month. 

b  10 Paid Holidays 

c. $25.52 per month 

d. $23.16 per month. 

e. 11 Paid Holidays 

f. 12 hours per month paid vacation. 

g. 9 Paid Holidays 

h. 7 hours vacation pay per month if employee works more than 

  half the regular working hours in the month. 

i. 5 Paid Holidays 

j. 40 hours paid vacation after 2 years with employer. 

---------------------------------------------------------------- 

 

WELDERS - Receive rate prescribed for craft performing operation to which 

welding is incidental. 

 

================================================================ 

  

 

Unlisted classifications needed for work not included within the scope of the 

classifications listed may be added after award only as provided in the labor 

standards contract clauses (29CFR 5.5 (a) (1) (ii)). 

 

 

---------------------------------------------------------------- 

  

 

The body of each wage determination lists the classification and wage rates 

that have been found to be prevailing for the cited type(s) of construction 

in the area covered by the wage determination. The classifications are listed 

in alphabetical order of "identifiers" that indicate whether the particular 

rate is a union rate (current union negotiated rate for local), a survey rate 

(weighted average rate) or a union average rate (weighted union average 

rate). 

 

Union Rate Identifiers 

 

A four letter classification abbreviation identifier enclosed in dotted lines 

beginning with characters other than "SU" or "UAVG" denotes that the union 

classification and rate were prevailing for that classification in the 

survey. Example: 
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PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union 

which prevailed in the survey for this classification, which in this example 

would be Plumbers. 0198 indicates the local union number or district council 

number where applicable, i.e., Plumbers Local 0198. The next number, 005 in 

the example, is an internal number used in processing the wage determination. 

07/01/2014 is the effective date of the most current negotiated rate, which 

in this example is July 1, 2014. 

 

Union prevailing wage rates are updated to reflect all rate changes in the 

collective bargaining agreement (CBA) governing this classification and rate. 

 

Survey Rate Identifiers 

 

Classifications listed under the "SU" identifier indicate that no one rate 

prevailed for this classification in the survey and the published rate is 

derived by computing a weighted average rate based on all the rates reported 

in the survey for that classification.  As this weighted average rate 

includes all rates reported in the survey, it may include both union and non-

union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates are 

survey rates based on a weighted average calculation of rates and are not 

majority rates. LA indicates the State of Louisiana. 2012 is the year of 

survey on which these classifications and rates are based. The next number, 

007 in the example, is an internal number used in producing the wage 

determination. 5/13/2014 indicates the survey completion date for the 

classifications and rates under that identifier. 

 

Survey wage rates are not updated and remain in effect until a new survey is 

conducted. 

 

Union Average Rate Identifiers 

 

Classification(s) listed under the UAVG identifier indicate that no single 

majority rate prevailed for those classifications; however, 100% of the data 

reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 

08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH 

indicates the state. The next number, 0010 in the example, is an internal 

number used in producing the wage determination. 08/29/2014 indicates the 

survey completion date for the classifications and rates under that 

identifier. 

 

A UAVG rate will be updated once a year, usually in January of each year, to 

reflect a weighted average of the current negotiated/CBA rate of the union 

locals from which the rate is based. 

 

  

---------------------------------------------------------------- 
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                   WAGE DETERMINATION APPEALS PROCESS 

 

1.) Has there been an initial decision in the matter? This can be: 

 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on a wage 

determination matter 

*  a conformance (additional classification and rate) ruling 

 

On survey related matters, initial contact, including requests for summaries 

of surveys, should be with the Wage and Hour Regional Office for the area in 

which the survey was conducted because those Regional Offices have 

responsibility for the Davis-Bacon survey program. If the response from this 

initial contact is not satisfactory, then the process described in 2.) and 

3.) should be followed. 

 

With regard to any other matter not yet ripe for the formal process described 

here, initial contact should be with the Branch of Construction Wage 

Determinations.  Write to: 

 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

2.) If the answer to the question in 1.) is yes, then an interested party 

(those affected by the action) can request review and reconsideration from 

the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

The request should be accompanied by a full statement of the interested 

party's position and by any information (wage payment data, project 

description, area practice material, etc.) that the requestor considers 

relevant to the issue. 

 

3.) If the decision of the Administrator is not favorable, an interested 

party may appeal directly to the Administrative Review Board (formerly the 

Wage Appeals Board).  Write to: 

 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

4.) All decisions by the Administrative Review Board are final. 

 

================================================================ 

 

          END OF GENERAL DECISION 
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BUY AMERICA REQUIREMENT 
 
 
 

Federal regulations require that preference be given to domestically produced steel 
products permanently incorporated in Federally-aided highway and bridge construction 
projects.  It is a requirement of this contract that all bidders base their cost proposals on 
furnishing only domestically produced steel products in the permanent work required by 
this contract.  As used here, "domestically produced" means manufactured within the 
United States, Puerto Rico, and/or the United States Virgin Islands. 
 

Sections 1041 (a) and 1048 (a) of the ISTEA amended and clarified the Buy America 
provisions of Section 165(a) of the Surface Transportation Assistance Act of 1982 
(STAA) and 23 CFR 635-410.  Iron has been added to the materials now subject to the 
Buy America requirements, and the action of applying a coating to a covered material 
(i.e., steel and iron) is now deemed a manufacturing process subject to Buy America.  
Coating includes epoxy coating, galvanizing, painting and any other coating that 
protects or enhances the value of a material subject to requirements of Buy America.  
Buy America requirements of 23 CFR 635.410 are applicable to all Federal-aid highway 
construction projects (NHS and non-NHS).  
  



DPP-NCA-52-75 
REVISED: 3-18-08 

                                                          J-1                                       Notary Public 

 

GOVERNMENT OF THE VIRGIN ISLANDS 
DEPARTMENT OF PROPERTY AND PROCUREMENT 

 

 

NON-COLLUSION AFFIDAVIT 
 

───────── 0 ───────── 

 

 
………………………………………………………..................... being duly sworn, deposes and says that ─ 

 

(1) He is [owner, partner, officer, representative, or agent] of …………………………….................... 

 

……………………………………………………………….. the bidder that has submitted that attached bid; 

 

(2) He is duly informed respecting the preparation and contents of the attached bid and of all pertinent  

 

circumstances respecting such bid; 

 

(3) Such bid is genuine and is not a collusive or sham bid; 

 

(4) Neither the said bidder nor any of its officers, partners, owners, agents, representatives, employees 

 

or parties in interest, including this affiant, has in any way colluded, conspired,  connived or agreed, directly 

or indirectly with any other bidder, firm or person to submit a collusive or sham bid in connection with the 

contract for which the attached bid has been submitted or to refrain from bidding in connection with such 

contract, or has in any manner, directly or indirectly, sought by agreement  or collusion or communication or 

conference with any other bidder, firm or person to fix the price or prices in the attached bid or of any other 

bidder, or to fix any overhead, profit or cost element of the price or the bid price of any other bidder, or to 

secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against The 

Government of the Virgin Islands or any person interested in the proposed contract; and   

(5) The price or prices quoted in the attached bid are fair and proper and are not tainted by any 

collusion, conspiracy, connivance or unlawful agreement on the part of the bidder or any of its agents, 

representatives, owners, employees, or parties in interest, including this affiant. 

 

 

      __________________________________________
               Signature of Affidavit 
 
SUBSCRIBED AND SWORN to before me this……………, day of ……………………........................... 
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Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transactions 

 
 
Instructions for Certification 
 
1. By signing and submitting this proposal, the prospective lower tier participant is 

providing the certification set out below. 
 
2. The certification in this clause is a material representation of fact upon which 

reliance was placed when this transaction was entered into. If it is later determined 
that the prospective lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal Government,  
the department or agency with which  this  transaction  originated  may  pursue  
available remedies, including suspension and/or debarment. 

 
3. The prospective lower tier participant shall provide immediate written notice  to  the 

person to which this proposal is submitted if at any time the  prospective  lower  
tier participant  learns  that  its  certification  was  erroneous  when  submitted  or  
has become erroneous by reason of changed circumstances. 

 
4. The terms "covered transaction," "debarred," "suspended," "ineligible, "lower tier 

covered transaction," "participant," "person," "primary covered transaction," 
"principal," "proposal," and "voluntarily excluded," as used in this clause, have the 
meanings set out in the definitions and Coverage sections of rules implementing 
Executive Order 12549.  You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations.  

 
5. The prospective  lower  tier  participant  agrees  by  submitting  this  proposal  that 

should the proposed covered  transaction  be  entered  into,  it  shall  not  
knowingly enter into  any  lower  tier  covered  transaction  with  a  person  who  is  
debarred, suspended, declared ineligible, or voluntarily  excluded  from  
participation  in  this covered transaction unless authorized by the  department  or  
agency  with  which  this transaction originated. 

 
6. The prospective lower tier participant  further  agrees  by  submitting  this  proposal 

that it will include this clause tilled "Certification Regarding Debarment,  
Suspension, Ineligibility  and  Voluntary   Exclusion-Lower   Tier   Covered   
Transaction."   without modification in all lower tier covered transactions and in all  
solicitations  for  lower tier covered transactions. 

 
 7. A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that it is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered transaction, unless it knows that 
the certification is erroneous.  A participant may decide the method and frequency 
by which ft determines the ' eligibility of its principals.  Each participant may, but is 
not required to, check the Nonprocurement List. 

 
8. Nothing contained in the foregoing shall be construed to require establishment of a 

system of records in order to render in good faith the certification required by this 
clause.  The knowledge and information of a participant is not required to exceed 
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that which is normally possessed by a prudent person in the ordinary course of 
business dealings. 

 
9. Except for transactions authorized under paragraph 5 of these instructions, if a 

participant in a covered transaction knowingly enters into a lower tier covered 
transaction with a person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to the remedies available 
to the Federal Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment 

 
Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transactions 
 
1 The prospective lower tier participant certifies, by submission of this proposal, that 

neither it nor its principals is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from participation in this 
transaction by any Federal department or agency. 

 
2. Where the prospective lower tier participant is unable to certify to any of the 

statements in this certification such prospective participant shall attach an 
explanation to this proposal. 
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ELIGIBILITY AFFIDAVIT 

 
 

I,                                              , of legal age and resident of                                                     
      Name 

certify under penalty perjury,                                                            or any person 
associated 
                                                    Firm  
therewith in the capacity of owner, partner, director, officer, principal, project director,  
manager, auditor or any position involving administration of federal funds. 
 
- is not currently under suspension, debarment, voluntary exclusion, or 

determination of Ineligibility by any federal agency; 
 
- has not been suspended, debarred, voluntarily excluded or determined ineligible 

by any federal agency with In the past three (3) years; 
 
- does not have a proposed debarment pending; and 
 
- has not been Indicted, convicted, or had a civil judgment rendered against by a 

court of competent jurisdiction in any matter involving fraud or official misconduct 
within the past three (3) years. 

 
The attached Instruction for Certification Regarding Debarment, Suspension,  
Ineligibility  and  Voluntary Exclusion-Lower Tier Covered Transaction, are included and 
made a part of this Eligibility Affidavit. 
 
                                                       

               Contractor 
 
       By                                            
AFFIDAVIT #                                   
Subscribed and sworn to before me this                     day of                        20        . 
 
 
                                                       
Notary Public 
 
 
 
 
My Commission Expires                                      . 
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LOBBYING CERTIFICATION 

CERTIFIED FOR FEDERAL-AID CONTRACTS 
EXCEEDING $100,000 IN FEDERAL FUNDS 

 
 
The prospective participant certifies, by signing and submitting this bid or proposal, to 
the best of this or her knowledge and belief, that: 
 
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of 
the undersigned, to any person for Influencing or attempting to Influencing an officer or 
employee of Congress, or an employee of a Member of Congress In connection with the 
awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering Into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, 
or cooperative agreement. 
 
(2) If any funds other than Federal appropriated funds have been paid or will be paid 
to any person for influencing or attempting to influence an officer or employee of any 
Federal agency, a Member of Congress, an officer or employee of Congress, grant, 
loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, 'Disclosure Form to Report Lobbying, ' In accordance with Its instructions. 
 
This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by Section 1352, Title 
31, U.S. Code.  Any person who fails to file the required certification shall be subject to 
a civil penalty of not less that $10,000 and not more than $100,000 for each such 
failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he 
or she  shall require that the language of this certification be included in all lower tier 
subcontracts which exceed  $100,000 and that all such sub-recipients shall certify and 
disclose accordingly. 
 
 
 
 

Contractor  
 
       By                                            
 
AFFIDAVIT #                                   
Subscribed and sworn to before me this                     day of                        20        . 
 
 
                                                       
        Notary Public 
        
My Commission Expires                                      . 
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SPECIAL PROVISIONS 
 

DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS 
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SELECTED DBE PROGRAM PROVISIONS 
 

DISADVANTAGED BUSINESS PARTICIPATION IN USDOT ASSISTED CONTRACTS 

 
 
 
OBJECTIVE: 

 
The purpose of the DBE Program is to implement the provisions of 49 CFR Part 26, other pertinent 
regulations, and source legislation.  The objectives are:  (a) To ensure nondiscrimination in the award and 
administration of USDOT-assisted contracts in the USDOT’s highway, transit, and airport financial 
assistance programs; (b) To create a level playing field on which DBEs can compete fairly for USDOT-
assisted contracts; (c) To ensure that USDOT’s DBE program is narrowly tailored in accordance with 
applicable law; (d) To ensure that only firms that fully meet the eligibility standards specified in 49 CFR 
Part 26 are permitted to participate as DBEs; (e) To help remove barriers to the participation of DBEs in 
USDOT-assisted contracts; (f) To assist the development of firms that can compete successfully in the 
marketplace outside the DBE program; and (g) To provide appropriate flexibility to recipients of Federal 
financial assistance in establishing and providing opportunities for DBEs.  
AUTHORITY: 

 
These Special Provisions are issued following guidelines found in 49 CFR Parts 23 (as amended) and 26, 
effective March 4, 1999, under authorities cited at 23 U.S.C. 324; 42 U.S.C. 2000d et seq.; 49 U.S.C. 
1615, 47107, 47113, 47123; Executive Order 12138, 3 CFR, 1979 Comp. p. 393; Sec. 1101(b), Pub. L. 
105-178, 112 Stat. 107, 113; and in accordance with other directives contained in the VIDPW’s 
Disadvantaged Business Enterprise Program. 
POLICY: 

 
It is the policy of the VIDPW to encourage and support the DBE Program and its objectives to the 
maximum extent possible.  This rule shall be circulated throughout the VIDPW, Construction 
Organizations, DBE and non-DBE business communities that perform work with the VIDPW and other 
interested parties.  
  
The VIDPW and all recipients of USDOT-assisted contracts shall not discriminate on the basis of race, 
color, national origin or sex in the award and performance of any USDOT-assisted contract or in the 
administration of its DBE Program or the requirements of 49 CFR Part 26.  The VIDPW and all recipients 
will further ensure that the VIDPW and/or all recipients of USDOT-assisted contracts shall not 
discriminate in the development, implementation and administration of the DBE Program.   
Implementation of the DBE Program by the VIDPW is a legal obligation and failure to carry out its terms 
shall be treated as a violation whereby sanctions may be imposed as provided for under Part 26.  

 
No person shall be excluded from participation in or denied the benefits of, or otherwise discriminated 
against in connection with the award and performance of any contract covered by this DBE Program or 
49 CFR Part 26 on the basis of race, color, sex or national origin.  
  
In administering the DBE Program, the VIDPW shall not use criteria or methods that would have the 
effect of defeating or substantially impairing accomplishment of the objectives of the program with respect 
to individuals of a particular race, color, sex or national origin.  
  
From time to time VIDPW shall receive interpretations from USDOT, which shall be binding on VIDPW, 
sub-recipients, and contractors.  
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DEFINITIONS: 
 
 
COMMERCIALY USEFUL FUNCTION (CUF) - means that a DBE is responsible for execution of a 
distinct element of the work of a contract or subcontract and carries out its responsibilities by actually 
performing, managing and supervising the work involved, or provides professional services. 
 
COMPLIANCE – means that a recipient has correctly implemented the requirements of this part.  
 
CONTRACT – means a legally binding relationship obligating a seller to furnish supplies or services 
(including, but not limited to, construction and professional services) and the buyer to pay for them.  
 
CONTRACT GOAL – means the percentage of DBE participation established by VIDPW, if required, for a 
USDOT- Assisted Contract.  

 
CONTRACTOR – means one who participates, through a contract or subcontract (at any tier), in a 
USDOT-assisted highway, transit, or airport program.  
 
DEPARTMENT – means the U.S. Department of Transportation, including the Office of the Secretary, the 
Federal Highway Administration (FHWA), the Federal Transit Administration (FTA), and the Federal 
Aviation Administration (FAA).  

 
DESIGN CONSULTANT – means an individual, firm or partnership who contracts with the VIDPW to 
provide services for engineering, surveying, environmental, hazardous materials, subsurface utility 
engineering, and other services, which require a rigorous, logical, science, based approach for data 
acquisition to be used in the development of VIDPW highway construction plans. 

 
DISADVANTAGED BUSINESS ENTERPRISE OR DBE – means a for-profit small business concern that 
is at least 51 percent owned by one or more individuals who are both socially and economically 
disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more 
such individuals; and whose management and daily business operation are controlled by one or more of 
the socially and economically disadvantaged individuals who own it. 
 
GOOD FAITH EFFORTS – means efforts to achieve a DBE goal or other requirement of the DBE 
Program, which, by their scope, intensity, and appropriateness to the objective, can reasonably be 
expected to fulfill the program requirements.  
 
JOINT VENTURE – means an association of a DBE firm and one or more other firms to carry out a 
single, for-profit business enterprise for which the parties combine their property, capital, efforts, skills and 
knowledge, and in which the DBE is responsible for a distinct, clearly defined portion of the work of the 
contract and whose share in the capital contribution, control, management, risks, and profits of the joint 
venture are commensurate with its ownership interest.  

 
NAICS – North American Industrial Classification System – replaces the Standard Industrial Classification 
(SIC) code designation, which best describes the primary business of a firm.  
 
NONCOMPLIANCE – means that a recipient has not correctly implemented the requirements of 49 CFR 
Part 26.  
 
CRO – means Civil Rights Office of the VIDPW.  
 
OPERATING ADMINISTRATION (OA) – means any of the following parts of USDOT: the Federal 
Aviation Administration (FAA), Federal Highway Administration (FHWA), and the Federal Transit 
Administration (FTA).  The “Administrator” of any OA includes his or her designees.  
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DEFINITIONS (cont.): 
 
 
OVER-CONCENTRATION – means a condition in which DBE firms are being utilized in certain types of 
work to the extent that non-DBEs are unduly burdened from participating in this same type of work. 
 
PRIMARY INDUSTRY CLASSIFICATION – means the four-digit Standard Industrial Classification (SIC) 
Code designation that best describes the primary business of a firm.  The SIC code designations are 
described in the standard Industry Classification Manual.  
 
PRIMARY RECIPIENT – means a recipient to which USDOT financial assistance is given and passes 
some or all of it on to another recipient.  
 
PROGRAM – means any undertaking on a recipient’s part to use USDOT financial assistance, authorized 
by the laws to which this part applies.  
 
RACE-CONSCIOUS MEASURE – means a program that is focused specifically on assisting only DBEs, 
including women-owned DBEs.  
 
RACE-NEUTRAL MEASURE – means a program that is, or can be, used to assist all small businesses. 
For purposes of this part, race-neutral includes gender-neutrality.  
 
READY, WILLING AND ABLE –means, for the purpose of setting annual DBE goals, in the context of a 
DBE or non-DBE business, that it has the necessary license to perform work on USDOT-assisted 
contracts in its home state, is not currently suspended or debarred, and has demonstrated its interest in 
performing work on USDOT-assisted contracts by submitting a bid, proposal, or quotation as a 
prospective prime contractor, subcontractor, supplier, trucker, consultant, or other relevant business 
entity, on a Virgin Islands USDOT-assisted contract within the current or two (2) previous federal fiscal 
years, or such shorter duration as established by the Department.  
 
RECIPIENT – means any entity, public or private, to which USDOT financial assistance is extended, 
whether directly or through another recipient, through the programs of the FAA, FHWA or FTA or who has 
applied for such assistance.  
 
SECRETARY – means the Secretary of the U. S. Department of Transportation or his/her designee.  

 
REGULAR DEALER - means a firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials, supplies, articles or equipment of the general character described 
by the specifications and required under the contract are bought, kept in stock, and regularly sold or 
leased to the public in the usual course of business.  To be a regular dealer, the firm must be an 
established, regular business that engages, as its principal business and under its own name, in the 
purchase and sale or lease of the products in question.  A person may be a regular dealer in such bulk 
items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or 
maintaining a place of business, if the person both owns and operates distribution equipment for the 
products.  Any supplementing of regular dealer’s own distribution equipment shall be by a long-term lease 
agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturer’s 
representatives, or other persons who arrange or expedite transactions are not regular dealers. 

 
SMALL BUSINESS ADMINISTRATION (SBA) – means the United States Small Business 
Administration.  
 
SMALL BUSINESS CONCERN – means with respect to firms seeking to participate as DBEs in USDOT-
assisted contracts, a small business concern as defined pursuant to section 3 of the Small Business Act 
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and Small Business Administration Regulations implementing it (13 CFR Part 121) that also does not 
exceed the cap on average annual gross receipts specified in 26.65(b).  

 
 
SOCIALLY AND ECONOMICALLY DISADVANTAGED INDIVIDUAL – means any individual who is a 
citizen (or lawfully admitted permanent resident) of the United States and who is –  
 

Any individual whom the VIDPW finds to be socially and economically disadvantaged pursuant to 
its DBE certification procedure. 

 
Any individual in the following groups, members of which are rebuttable presumed to be socially 
and economically disadvantaged: 

 
(a) “Black Americans,” which includes persons having origins in any of the Black racial 

groups of Africa; 
 

(b) “Hispanic Americans,” which includes persons of Mexican, Puerto Rican, Cuban, 
Dominican, Central or South American, or other Spanish or Portuguese culture or origin, 
regardless of race; 

 
(c) “Native Americans,” which includes persons who are American Indians, Eskimos, Aleuts, 

or Native Hawaiians; 
 

(d) “Asian-Pacific Americans,” which includes persons whose origins are from Japan, China, 
Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, 
Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of 
the Pacific Islands (Republic of Palau), the Commonwealth of the Northern Marianas 
Islands, Macao, Fiji, Tonga, Kirbati, Juvalu, Nauru, Federated States of Micronesia, or 
Hong Kong; 

 
(e) “Subcontinent Asian Americans,” which includes persons whose origins are from India, 

Pakistan, Bangladesh, Bhutan, the Maldives islands, Nepal or Sri Lanka; 
 

(f) Women; and 
 

(g) Any additional groups whose members are designated as socially and economically 
disadvantaged by the SBA, at such time as the SBA designation becomes effective. 

 
STATE GOAL – means the VIDPW’s determination, calculated annually as a percentage, of the level of 
DBE participation on Virgin Islands USDOT–Assisted Contracts, VIDPW expects absent the effects of 
discrimination.  
 
USDOT-ASSISTED CONTRACT – means any contract between a recipient and a contractor (at any tier) 
funded in whole or in part with USDOT financial assistance, including letters of credit or loan guarantees, 
except a contract solely for the purchase of land. 
 
VIDPW – means the Virgin Islands Department Public Works. 

 

 
Pre-Bid and Demonstration of Good Faith Efforts (GFE’s): 

  
When the VIDPW has established a DBE contract goal on a USDOT-assisted individual project, it shall 
award the contract only to a bidder who meets the established goal or who makes good faith efforts to do 
so.  The award of the contract will be conditioned on meeting the requirements of this section.  The 
VIDPW shall determine whether a bidder has made good faith efforts if it documents either: that it can 
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meet the DBE contract goal by documenting that it has obtained commitments for sufficient participation 
by DBE firms; or by documenting that it made adequate good faith efforts to meet the DBE contract goal 
by showing that it took all necessary and reasonable steps, which by their scope, intensity, and 
appropriateness to the objective of meeting the goal, could reasonably be expected to obtain sufficient 
DBE participation, even if the bidder was not fully successful. 
 

 
1. All bidders shall give written assurance in their bid proposal to meet the established DBE contract 

goal or propose a reduced goal.  The bidder’s written assurance will be considered binding.  
Failure to make and/or abide by such written assurance shall render a bid non-responsive. 

 
2. All bidders must complete and sign the DBE Commitment Form A-585 (Appendix A) and the 

Bidders List of Quote’s Form BL-DBE (Appendix B) and include them with the other required 
documents of the bidder’s “Proposal Package” submitted at the time of the Bid Opening.  If the 
contract involves the use of consultants then the bidder must complete the Offeror’s List 
(Appendix C) and the Certification of Consultant or Offeror for DBE Annual State Goal forms 
(Appendix D) and submit them with the “Proposal Package”. All listed DBE firm(s) must be 
certified by the DPW prior to submission of the DBE Commitment Form. 

 
3. The information required on all forms must be accurate, complete in every detail and in final form 

at the time; it is submitted to the VIDPW and/or its Contracting Office (Department of Property & 
Procurement) at the Bid Opening.  Failure to submit these forms in proper form and accuracy at 
the Bid Opening shall render the bid non-responsive.  All bidders are required to list on the DBE 
Commitment Form A-585, the following information: 

a. The names of the DBE subcontractor(s) and/or material supplier(s) that will participate in  
the contract; 

b. Item number(s) & description of the work that the DBE will perform; 
c. The dollar amount of the participation for each item of work the DBE will perform; 
d. Written documentation of the bidder’s commitment to use a DBE subcontractor/supplier 

whose participation it submits to meet the DBE contract goal. 
 
4. If the apparent low bidder cannot meet the established DBE contract goal, and proposes a 

reduced DBE goal, the bidder shall document and submit its justification for not meeting the goal 
and its documented demonstration of good faith efforts at the time of the bid opening.  This 
justification is a documented demonstration of good faith efforts by the bidder, which must, in the 
end, show that the contractor had actively and aggressively sought out DBEs to participate in the 
project.  Mere pro forma efforts are not the necessary and reasonable steps that indicate good 
faith efforts. The VIDPW will consider the quality, quantity, and intensity of the different kinds of 
efforts that were made in trying to obtain DBE participation sufficient to meet the DBE contract 
goal.  The following is a list of types of actions, which the VIDPW will consider as part of the 
bidder’s good faith efforts to obtain DBE participation.  This list is not intended to be a mandatory 
checklist, nor is it intended to be exclusive or exhaustive, as other factors or types of efforts may 
be relevant in appropriate cases. This demonstration should include, but not be limited to, the 
following: 
a. Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBEs who have 
the capability to perform the work of the contract.  The bidder must solicit this interest 
within sufficient time to allow DBEs to respond to the solicitation.  The bidder must 
determine with certainty if taking appropriate steps to follow up initial solicitations 
interests the DBEs. 

b. Selecting portions of the work to be performed by DBEs in order to increase the likelihood 
that the DBE goals will be achieved.  This includes, where appropriate, breaking out 
contract work items into economically feasible units to facilitate DBE participation, even 
when the prime contractor might otherwise prefer to perform these work items with its 
own forces. 
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c. Providing interested DBEs with adequate information about the plans, specifications, and 
requirements of the contract in a timely manner to assist them in responding to a 
solicitation. 

d. Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to make a 
portion of the work available to DBE subcontractors and suppliers and to select those 
portions of the work or material needs consistent with the available DBE subcontractors 
and suppliers, so as to facilitate DBE participation.  Evidence of such negotiation includes 
the names, addresses and telephone numbers of DBEs that were considered; a 
description of the information provided regarding the plans and specifications for the work 
selected for subcontracting; and evidence as to why additional agreements could not be 
reached for DBEs to perform the work. 

 
A bidder using good business judgment would consider a number of factors in negotiating 
with subcontractors, including DBE subcontractors, and would take a firm’s price and 
capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and using 

DBEs is not in itself sufficient reason for a bidder’s failure to meet the contract DBE goal, 
as long as such costs are reasonable.  In addition, the ability or desire of the prime 
contractor to perform the work of a contract with its own organization does not relieve the 
bidder of the responsibility to make good faith efforts.  Prime contractors are not, 
however, required to accept higher quotes from DBEs if the price difference is excessive 
or unreasonable. 

e. Not rejecting DBEs as being unqualified without sound reasons based on a thorough 
investigation of their capabilities.  The contractor is standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the contractor’s efforts to meet the project 
goal. 

f. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 
as required by the recipient or contractor. 

g. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 
materials, or related assistance or services. 

h. Effectively using the services of available minority/women community organizations; 
minority/women contractor’s groups; local, state, and Federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBEs. 

 
5. In determining whether a bidder has made good faith efforts, the VIDPW may take into account 

the performance of other bidders in meeting the contract.  For example, when the apparent 
successful bidder fails to meet the contract goal, but others meet it, the VIDPW may reasonably 
raise the question of whether, with additional reasonable efforts, the apparent successful bidder 
could have met the goal.  If the apparent successful bidder fails to meet the goal, but meets or 
exceeds the average DBE participation obtained by other bidders, the VIDPW may view this, in 
conjunction with other factors, as evidence of the apparent successful bidder having made good 
faith efforts. 

 
6. The good faith efforts documentation required to justify the proposed goal shall be based on 

efforts made by the prime contractor from the date of Invitation For Bids to the date of the bid 
opening.  The VIDPW will not consider any effort made by the prime contractor after bid opening. 

 
7. Examples of actions which may not be acceptable as reasons for failure to meet the DBE goal: 

a. DBE unable to provide performance and/or payment bonds. 
b. Rejection of reasonable DBE bid based solely on price. 
c. DBE would not agree to perform all or most of the work of the contract. 
d. Union versus non-union status. 
e. Prime contractor normally would perform all or most of the work of the contract. 



L-8 
312345 

f. Solicitation by mail or telephone only. 
 

8. If the bidder is able to demonstrate good faith efforts, the VIDPW may award the contract at the 
bidder’s proposed DBE contract goal. 

 

 
 
Pre-Bid and Demonstration of Good Faith Efforts (cont.) 
 
 
 
9. If the VIDPW determines that the bidder is unable to demonstrate good faith efforts, the VIDPW 

will not award the contract, but shall provide to the bidder the opportunity for administrative 
reconsideration.  As part of this reconsideration, the following guidelines apply: 
a. The bidder shall have the opportunity to provide written documentation or argument 

concerning the issue of whether the bidder met the DBE contract goal or made adequate 
good faith efforts to do so. 

b. The VIDPW’s decision on reconsideration shall be made by an official who did not take part 
in the original determination that the bidder failed to meet the DBE contract goal or make 
adequate good faith efforts to do so. 

c. The bidder shall have the opportunity to meet in person with the VIDPW’s reconsideration 
official to discuss the issue of whether it met the DBE contract goal or made adequate good 
faith efforts to do so. 

d. The VIDPW shall send a written decision on the reconsideration, explaining the basis for 
finding that the bidder did or did not meet the DBE contract goal or make adequate good faith 
efforts to do so. 

e. If the reconsideration decision finds that the bidder did meet the DBE contract goal or did 
make adequate good faith efforts to do so, the VIDPW may award the contract at the bidder’s 
proposed DBE contract goal. 

f. If the reconsideration decision finds that bidder did not meet the DBE contract goal or did not 
make adequate good faith efforts to do so, the VIDPW will not award the contract to that 
bidder, but will notify the next lowest responsible bidder that its bid proposal, with all required 
documentation therein, is being considered for award of contract. 

g. The result of this reconsideration process is not administratively appeal able to the USDOT. 
 

 
10. The DBE contract goal committed by the successful bidder will become the established DBE 

contract goal for the project as a contract requirement.  If, at the completion of the project, the 
prime contractor fails to meet its commitment, it will be required to document and justify why it 
failed to meet this commitment.  The Liquidated Damage Provision as stated below will apply if 
the contractor fails to demonstrate good faith efforts to meet the committed goal. 

 
11. If the VIDPW lets for bid a “design-build” or “turnkey” contract, in which the VIDPW lets a master 

contract, or similar legally binding instrument, to a contractor, who in turn lets subsequent 
subcontracts for the work of the project, the VIDPW may establish a DBE contract goal for the 
project.  The master contractor then establishes DBE contract goals, as appropriate, for the 
subcontracts it lets.  The VIDPW shall maintain oversight of the master’s contractor’s activities to 
ensure that they are conducted consistent with the requirements of these Special Provisions, the 
VIDPW’s DBE Program and 49 CFR Parts 23 (as amended) and 26. 

 
 
12. The VIDPW requires that the successful bidder, or subsequently the prime contractor, not 

terminate for convenience a DBE subcontractor listed in DBE Commitment Form, or an approved 
substitute DBE firm, and then propose to perform the work of the terminated subcontract with its 
own forces or those of an affiliate, without the VIDPW’s prior written consent.  See the 
Termination / Substitution / Replacement of Listed DBE Firms provision below.  
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Pre-Bid and Demonstration of Good Faith Efforts (cont.) 
 

 

COUNTING DBE PARTICIPATION: 
 
1. When a DBE participates in a contract, only the value of the work actually performed by the DBE 

will be counted. 
a. The entire amount of that portion of a construction contract or other contract that is 

performed by the DBE’s own forces will be credited.   Included are the costs of supplies 
and materials obtained by the DBE for the work of the contract, including supplies 
purchased or equipment leased by the DBE (except supplies and equipment the DBE 
subcontractor purchases or leases from the prime contractor or its affiliate). 

b. Credit will be allowed for the entire amount of fees or commissions charged by a DBE 
firm for providing a bona fide service, such as professional, technical, consultant, or 
managerial services, or for providing bonds or insurance specifically required for the 
performance of a USDOT-assisted contract.  Credit will be allowed for fees considered 
reasonable and not excessive as compared with fees customarily allowed for similar 
services. 

c. When a DBE subcontracts part of the work of its contract to another firm, the value of the 
subcontracted work may be counted only if the DBE’s subcontractor is itself a certified 
DBE.  Work that a DBE subcontracts to a non-DBE firm does not count. 

 
2. When a DBE performs as a participant in a joint venture, credit for a portion of the total dollar 

value of the contract equal to the distinct, clearly defined portion of the work of the contract that 
the DBE performs with its own forces will be allowed. 

 
3. Credit to a DBE contractor will be allowed only if the DBE is performing a commercially useful 

function on the contract. 
a. A DBE performs a commercially useful function when it is responsible for execution of the 

work of the contract and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  To perform a commercially useful 
function, the DBE must also be responsible, with respect to materials and supplies used 
on the contract, for negotiating price, determining quality and quantity, ordering the 
material, installing (where applicable) and paying for the material itself.  To determine 
whether a DBE is performing a commercially useful function, an evaluation will be made 
of the amount of work subcontracted, industry practices, whether the amount the firm is 
to be paid under the contract is commensurate with the work it is actually performing, and 
the DBE credit claimed for its performance of the work and other relevant factors. 

b. A DBE does not perform a commercially useful function if its role is limited to that of an 
extra participant in a transaction, contract, or project through which funds are passed in 
order to obtain the appearance of DBE participation.  In determining whether a DBE is 
such an extra participant, an examination of similar transactions, particularly those in 
which DBEs do not participate, will be performed 

c. If a DBE does not perform or exercise responsibility for at least the percentage 
determined in the VIDPW Standard Specifications for Highway and Bridge Construction 
of the total cost of its contract with its own forces, or the DBE subcontracts a greater 
portion of the work of a contract than would be expected on the basis of normal industry 
practice for the type of work involved, it will be presumed that the DBE is not performing a 
commercially useful function. 

d. When a DBE is presumed not to be performing a commercially useful function as 
provided above, the DBE may present evidence to rebut this presumption.  It may be 
determined that the firm is performing a commercially useful function given the type of 
work involved and normal industry practices. 
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e. Decisions concerning commercially useful function matters are not administratively 
appeal able to USDOT. 

 
 
 
 

COUNTING DBE PARTICIPATION (cont). 
 

 
 

4. The following factors will be used to determine whether a DBE trucking firm is performing a 
commercially useful function.  The VIDPW shall evaluate the amount of work subcontracted, 
industry practices and other relevant factors: 
a. The DBE must be responsible for the management and supervision of the entire trucking 

operation for which it is responsible on a particular contract, and there cannot be a contrived 
arrangement for the purposes of counting DBE participation. 

b. The DBE must itself own and operate at least one fully licensed, insured, and operational 
truck used on the contract. 

c. The DBE receives credit for the total value of the transportation services it provides on the 
contract using trucks it owns, insures, and operates using drivers it employs. 

d. The DBE may lease trucks from another DBE firm, including an owner-operator who is 
certified as a DBE.  The DBE who leases trucks from another DBE receives credit for the 
total value of the transportation services the lessee DBE provides on the contract. 

 
e. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE 

who leases trucks from a non-DBE is entitled to credit only for the fee or commission it 
receives as a result of the lease arrangement.  The DBE does not receive credit for the total 
value of the transportation services provided by the lessee, since these services are not 
provided by a DBE. 

f. A lease arrangement or agreement shall indicate that the DBE has exclusive use of and 
control over the truck.  This does not preclude the leased truck from working for others during 
the term of the lease with the consent of the DBE, so long as the lease gives the DBE 
absolute priority for use of the leased truck.  Leased trucks shall display the name and 
identification number of the DBE. 

 g. Prior to beginning work on a contract, the DBE must submit valid lease agreements to the 

VIDPW on all leased trucks and written agreements with owner/operators.  Whether the 

agreement is with an owner/operator or trucks hired from a trucking firm, the agreement must 

include the: 

1. Operator’s Name;  
2. Social Security number; 
3. Federal Identification Number (FIN); 
4. Cab Card Number of the Truck;  
5. Description of the Truck and the Method of Payment. 
 

5. The following factors are used in determining whether a DBE truck owner/operator will be 
credited: 
a. An Owner/Operator must own one (1) fully operational truck and operate it himself/herself for 

hire.  The individual must possess a Commercial Driver’s License and the truck must have a 
current registration and be properly licensed.  If required, the firm must have the appropriate 
operating license and insurance.  The individual must be an independent owner/operator and 
cannot be in an employee/employer relationship with a prime contractor. 

 
b. Owner/Operator trucks may be utilized by the prime contractor to meet a DBE goal and must 

be covered by a fully executed written agreement.  
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c. For each owner/operator to be credited, the contractor or subcontractor must submit to the 
VIDPW, a valid agreement that includes or has attached the following information: 
1. Owner/operator’s name; 
2. Social Security Number; 
3. Copy of Vehicle registration receipt; 
4. Current Vehicle license number; 
5. Truck Number; 
6. Method of payment (hour, ton, load). 
7.  
 
 

COUNTING DBE PARTICIPATION (cont). 
 

d. The prime contractor may count towards its DBE participation, the total dollar value paid to an 
owner/operator for the haul.  Payments to owner/operators must be certified to by the prime 
contractor prior to finalizing the project or as work progresses, as required by the VIDPW.  If 
required, the owner must be shown on the prime contractor’s certified payroll. 

 
6. Expenditures with DBEs for Materials or Supplies: 

a. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the 
cost of the materials or supplies may be counted.  For the purposes of this paragraph, a 
manufacturer is a firm that operates or maintains a factory or establishment that 
produces, on the premises, the materials, supplies, articles, or equipment required under 
the contract and of the general character described by the specifications.    

b. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the 
cost of the materials or supplies may be counted. 

 
 

c. With respect to materials or supplies purchased from a DBE which is neither a 
manufacturer nor a regular dealer, only the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on the job site, 
provided the VIDPW determines the fees to be reasonable and not excessive as 
compared with fees customarily allowed for similar services.  No portion of the cost of the 
materials or supplies themselves may be counted toward DBE contract goals. 

 
7. All listed DBE firms must be certified by the VIDPW prior to the prime contractor’s submission of 

the DBE Commitment Form A-585.  If a firm is not currently certified as a DBE in accordance with 
approved certification standards at the time of the execution of the contract, the VIDPW may not 
count the firm’s participation toward any DBE goals, except as provided for by the following, in 
regards the effects of removal of eligibility by the VIDPW: 
a. When a prime contractor has made a commitment to using the ineligible firm or the 

VIDPW has made a commitment to using a DBE prime contractor, but a subcontract or 
contract has not been executed before the issue of a de-certification notice, the ineligible 
firm will not count toward the contract goal or overall goal.  The VIDPW shall direct the 
prime contractor to meet the contract goal with an eligible DBE firm or demonstrate that it 
has made good faith efforts to do so. 

b. If a prime contractor has executed a subcontract with the firm before the VIDPW has 
notified the firm of its ineligibility, the prime contractor may continue to use the firm on the 
contract and may continue to receive credit towards its DBE goal for the firm’s work.  In 
this case, or in a case where the VIDPW has let a prime contractor to the DBE that was 
later ruled ineligible, the portion of the ineligible firm’s performance of the contract 
remaining after the VIDPW has issued the notice of its ineligibility shall not count toward 
the VIDPW’s overall goal, but may count toward the contract goal. 
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c. Exception:  If the DBE’s ineligibility is caused solely by its having exceeded the size 
standard during its performance of the contract, the VIDPW may continue to count its 
participation on that contract toward overall and contract goals. 

 
8. The VIDPW may not count the dollar value of work performed under a contract with a firm, after it 

has ceased to be certified, toward the overall goal. 
 
9. The VIDPW may not count the participation of a DBE subcontractor toward the prime contractor’s 

DBE achievements or the overall goal until the amount being counted toward the goal has been 
paid to the DBE. 

 
10. Over concentration shall be presumed to exist in a type of work, other than trucking work, when 

either of the following conditions have been met:  

 
COUNTING DBE PARTICIPATION (cont). 

 
 
a. More than 50% of the total number of firms ready, willing and able to perform such work are 

comprised of DBE firms, or 
b. DBE firms earned more than 50% of the total Federal-aid dollars spent on such work during 

the previous federal fiscal year. 
 

Over concentration shall be presumed to exist in trucking work when both the following conditions 
have been met: 
a. More than 80% of the total number of firms ready, willing and able to perform such work are 

comprised of DBE firms and,    
b. More than 80% of the total Federal-aid dollars spent on such work during the previous federal 

fiscal year was earned by DBE firms. 
 

In the event a presumption of overconcentration arises pursuant to the aforementioned sections, 
VIDPW shall make further investigation to determine if the presumption of overconcentration in a 
type of work is rebutted by a review of the totality of the circumstances.  Such review shall 
consider whether a false presumption of overconcentration is resulting from extraneous 
influences such as the geographic location of the work versus the geographic location of the DBE 
and non-DBE firms involved, the number and size of contracts giving rise to the appearance of 
overconcentration, and any other relevant factors affection DBE or non-DBE participation in the 
type of work. 
 
If overconcentration in a type of work is deemed by VIDPW to exist, measures to address the 
overconcentration will be devised.  These measures may include the use of incentives, technical 
assistance, business development programs, mentor-protégé programs and other appropriate 
measures designated to assist DBE’s in performing work outside of the specific field in which it 
has been determined that non-DBEs are unduly burdened.  

 
The VIDPW shall annually determine and document whether DBE firms are so over concentrated 
in a certain type of work as to unduly burden the opportunity of non-DBE firms to participate in 
that type of work. 

 
No credit for the use of DBEs in the type of work for which overconcentration is determined by 
VIDPW to exist shall be given in the event a race-conscious DBE goal has been placed on a 
project.  If VIDPW determines such reduced credit is required for a type of work on a project, 
VIDPW shall so notify prospective bidders in the Invitation For Bids. 
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TERMINATION / SUBSTITUTION / REPLACEMENT OF LISTED DBE FIRMS: 
 
1. The VIDPW requires that the prime contractor not terminate for convenience a DBE 

subcontractor listed in the DBE Commitment Form A-585, or an approved substitute DBE firm, 
and then perform the work of the terminated subcontract with its own forces or those of an 
affiliate, without the VIDPW’s prior written consent. 

2. If a DBE subcontractor is terminated, or the DBE firm fails to complete its work on the contract for 
any reason, the VIDPW requires the prime contractor to make good faith efforts to find another 
certified DBE subcontractor to substitute for the original DBE firm.  These good faith efforts shall 
be documented and directed at finding another certified DBE to perform at least the same amount 
of work under the contract as the DBE that was terminated, to the extent needed to count DBE 
participation. 

3. If a DBE subcontractor is unwilling or unable to perform the work of the commitment made to the 
prime contractor, the prime contractor shall immediately notify in writing the VIDPW’s project 
manager, and request to be relieved of the commitment to use the named DBE.  The prime 
contractor shall include with this request a justification and the good faith efforts made in dealing 
with the named DBE. 

4. If the prime contractor’s request to be relieved is approved by the VIDPW, and a DBE contract 
goal shortfall exists, the prime contractor shall immediately attempt to obtain sufficient DBE 
participation by subcontracting with other certified DBEs. 

5. If the prime contractor is unable to replace the committed DBE with another or other certified DBE 
firms, the prime contractor shall evaluate the remaining items of work and shall document and 
submit the good faith efforts made to subcontract work with certified DBEs or to purchase 
materials or supplies from certified DBE suppliers for such remaining items.  The VIDPW may 
allow a DBE contract goal waiver, adjust the DBE goal accordingly as to submitted and accepted 
good faith efforts, or assess liquidated damages as may be appropriate, depending on the 
individual project’s overall circumstances. 

 
 

 

PROMPT PAYMENT MECHANISMS TO SUBCONTRACTORS: 

 
To ensure that all obligations under contracts awarded to DBEs are met, the VIDPW will review the 
contractor’s DBE involvement efforts during the performance of the contract.  Prime contractors shall pay 
all subcontractors their respective subcontract amount by electronic transfer, if available, for VIDPW 
accepted work within ten (10) calendar days after the contractor receives payment for such work from the 
VIDPW.  The contractor will be required to submit information as requested regarding all payments made 
to DBEs and non-DBEs within ten (10) calendar days after the contractor receives payment for such work.  
A prime contractor shall be required to fully document any alleged disputes with its subcontractors.  The 
contractor shall ensure that all situations in which regularly scheduled payments are not made to 
subcontractors are reported to the VIDPW.  If the prime contractor is found to be in violation or fails to 
abide by the prompt payment mechanisms, the VIDPW shall impose sanctions as stated under Penalties 
for Failure to Meet Overall Goals.  The contractor shall further be required to release retainage payments 
to the subcontractors within thirty (30) calendar days of satisfactory completion of the entire 
subcontractor’s work and final payment of such work by the VIDPW. 

 

 

RACE-CONSCIOUS MEASURES PROGRAM FOR LIQUIDATED DAMAGES: 
 
The VIDPW shall impose, where appropriate, liquidated damages provision regarding the VIDPW’s DBE 
Program. 
 
If at the completion of the project, the prime contractor has failed to meet the established or reduced DBE 
goal, or has not demonstrated good faith efforts and/or has not obtained a DBE contract goal waiver, the 
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prime contractor shall be assessed liquidated damages for the difference between the established or 
reduced DBE goal and the actual DBE participation achieved. 

 
 

RECORD KEEPING REQUIREMENTS AND THE MONTHLY PRIME 

CONTRACTOR OR PRIME CONSULTANT PAYMENT INFORMATION FORM A-644 

(Appendix E): 

 
1. The prime contractor shall keep such records as necessary to ensure compliance with its DBE 

utilization obligations. 
 
2. As requested, the prime contractor will submit all subcontracts and other financial transaction 

documentation executed with DBEs in such form, manner and content as prescribed by the 
VIDPW. 

 
3. The prime contractor must retain all such records for at least three (3) years after project 

acceptance by the FHWA following the completion of the contract.  These records shall be 
available for inspection by the VIDPW, the FHWA, the USDOT or other appropriately sanctioned 
Virgin Islands State Agencies or Federal Agencies or Departments. 

 
4. The prime contractor’s DBE liaison officer or designee shall complete the top half of Form A-644, 

Monthly Contractor DBE Participation, whether paid by the prime contractor or one of its 
subcontractors, and submit the form or its facsimile to the VIDPW’s project manager or designee 
at the monthly estimate cutoff date. 

 
5. The VIDPW will conduct, at a minimum, an annual audit on selected construction projects to 

verify actual participation reported on Form A-644 Monthly Contractor DBE Participation. 
 
 
 

COMPLIANCE PROCEDURES: 

 
Whenever the VIDPW believes the recipient or the contractor or any subcontractor or supplier on a 
USDOT-assisted contract may not be operating in compliance with the terms, conditions or requirements 
of this DBE Program, including but not limited to, encouraging fronting, brokering or the circumstance of a 
DBE not performing a commercially useful function as defined, the VIDPW will conduct an investigation.  
If it is found that the recipient or the contractor or any subcontractor or supplier is not in compliance with 
the DBE Program or these Special Provisions, the non-compliant party will be notified in writing by the 
VIDPW.  A compliance conference to discuss the area(s) of non-compliance may be held between the 
VIDPW and the non-compliant party or parties.  In the event that the non-compliant party or parties fails 
or refuses to perform in compliance with the DBE Program or these Special Provisions, a “Notice of Non-
Compliance” will be transmitted.  If the non-compliant party or parties corrects the deficiencies, the 
“Notice of Non-Compliance” will be rescinded and the party or parties will be notified as to compliance.  If 
the deficiencies are not corrected, the VIDPW will initiate administrative action against the non-compliant 
party or parties, which may include but not be limited to; 
1. Termination of the contract. 
2. Withholding an appropriate percentage of partial payments.  This appropriate percentage may be 

the amount of any proposed monetary sanction. 
3. Initiation of appropriate debarment or de-certification proceedings. 
4. Referral of any unlawful actions to the appropriate enforcement agencies. 
5. Other actions as appropriate, at the discretion of the VIDPW.   
 
 

Updated 10/05 
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Form A-585          APPENDIX A 

DBE A 
Rev. 10/05 

VIRGIN ISLANDS DEPARTMENT OF PUBLIC WORKS 
Disadvantaged Business Enterprise (DBE) Program 

DBE Commitment Form – A-585 
(CONTRACT GOAL FOR DBE IN HIGHWAY CONSTRUCTION) 

 

Project Name: Melvin Evans Highway Pavement Rehabilitation (Segment IV) 

Project No. _VI-0066(015)                                    ________Project Goal         19%               

DBE Subcontractor/Material Supplier______________________________________                                                                              

 (Make copies and use one form for each subcontractor/or material supplier.) 

Type or print legibly   

    Item No(s). Description of Work 
(item, material, service) 

Quantity Price/Unit Total Dollars  
  

     
     
     
     
     
     
     
     
     

                                                                                        GRAND TOTAL  

1.  Total Amount of the Bid $_____________________________________ 

2.  Contractors DBE Participation* ____% Dollar Estimate & Participation: $______________       _ or ___ % of line 1 

3.  Contractor’s DBE Liaison Officer__________________________________________ 

*Must equal or exceed established goal indicated above or bid may be rendered non-responsive. 

 
I will abide by the Disadvantaged Business Enterprise (DBE) goal set forth for this project and hereby submit the 
names of the DBE firms that will participate in this project.  Substitution(s) will not be allowed without prior submission 
of written justification to the DBE Program Manager for approval.  I understand that failure to meet the foal may result 
in Liquidated Damages for the difference between the DBE goal and the actual DBE participation achieved.  The 
DBE should retain copies of all quotes submitted. 
 
This statement is my assurance that ______________________ agrees to comply with the requirements of the  
                 (Name of Contractor)  
contract, and the Virgin Island Department of Public Works’ Disadvantaged Business Enterprise Program, and all the 
requirements contained therein.  
 
 
______________________________________            ____________________________________________ 

       Signature of Company Official               Signature of Subcontractor/Material Supplier 
 
___________________________________   ______________________________________ 

          Date    



Form BLCC  APPENDIX B 
DBE B   
Rev.10/05 
Page 1 of  2 

NOTICE TO CONSTRUCTION CONTRACTORS 
 

BIDDERS LIST OF QUOTERS FOR THE 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 

 

In accordance with 49 CFR Part 26, the Department of Public Works will establish its Annual DBE 
goal using a Bidders List.  The Bidders List will be a compilation of all quotes received by the 
Contractor during the advertising period.  The Bidders List will be used to determine the relative 
availability of DBE’s. 
 
At the time the bid is submitted to the Contracting Officer/Department of Public Works, the Contractor 
shall list, on Form BLCC, the quotes received for the project, using additional sheets as necessary.  

The listing shall include EACH quoter's name, address, telephone number, age of firm, annual 

gross receipts of the firm and whether the quoter is a Virgin Islands certified DBE.  FAILURE 

TO COMPLY WITH THIS REQUIREMENT SHALL RENDER A BID NON-RESPONSIVE AND THE 

BID SHALL BE REJECTED. 
 
The term "quoter" shall include subcontractors and suppliers of materials with whom the Contractor 
contracts directly.   

 

 BIDDER / CONTRACTOR:_____________________________________________ 

 ADDRESS: _______________________________________________________ 

TELEPHONE No.:     ____________________ FAX No.:    ___________________ 

 PROJECT NAME: _________________________________________________ 

 PROJECT N0.:______________________________________________________ 

 

LISTING OF QUOTERS 

 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to 1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11 –15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 
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Form BLCC  APPENDIX B 
DBE B   
Rev.10/05 
Page 2 of  2 

 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11 or more 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11 or more 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 
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Form BLDC  APPENDIX C 
DBE  C     
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Page 1 of 2 

NOTICE TO DESIGN/OTHER CONSULTANTS 
 

BIDDERS LIST OF QUOTERS FOR THE  

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 
 
In accordance with 49 CFR Part 26, the Department of Public Works will establish its Annual DBE 
goal using a Bidders List.  The Bidders List will be a compilation of all quotes received by the 
Design/Other Consultant at the time of the proposal.  The Bidders List will be used to determine the 
relative availability of DBE’s. 
 
At the time the proposal is submitted to the Contracting Officer/Department of Public Works, the 
Design/Other Consultant shall list, on Form BLDC, the quotes received for the project, using 

additional sheets as necessary.  The listing shall include EACH quoter's name, address, 

telephone number, age of firm, annual gross receipts of the firm and whether the quoter is a 

Virgin Islands certified DBE.  FAILURE TO COMPLY WITH THIS REQUIREMENT SHALL 

RENDER A BID NON-RESPONSIVE AND THE BID SHALL BE REJECTED. 
 
The term "quoter" shall include subcontractors with whom the Design/Other Consultant contracts 
directly.  

 

 DESIGN/OTHER CONSULTANT:    ___________________________________________ 

 ADDRESS: ____________________________________________________________ 

TELEPHONE No.:  _______________________   FAX No.:   ______________________ 

 PROJECT NAME: ______________________________________________________ 

 PROJECT NO.:  __________________________________________________________ 

 

LISTING OF QUOTERS 

 

Name__________________________ 

Address________________________ 

_______________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to 1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

  

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

 
 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11 -15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 
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Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

 
 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11 or more 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5,000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

 

 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

 

 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 

 

 

 

 

Name_____________________________ 

Address___________________________ 

__________________________________ 

Tel. No.___________________________ 

 

 

 

Age of Firm 

 

 1-2 yrs 

 3-5 yrs 

 6-10 yrs 

 11-15 yrs 

 16 or more 

Annual Gross Receipts 

 

 $1000 to $100,000 

 $100,000 to $500,000 

 $500,000 to $1,000,000 

 $1,000,000 to $5.000,000 

 $5,000,000 or more 

 

 

 

 DBE 

 

 Non-DBE 
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Form D                                                                                                                                                                                                  APPENDIX  D  
DBE D 

Rev. 10/05 

 

VIRGIN ISLANDS 
Department of Public Works 

Disadvantaged Business Enterprise (DBE) Program 
 
 
 

CERTIFICATION OF CONSULTANT OR OFFEROR FOR DBE ANNUAL STATE GOAL 
 
 
 

 
I hereby certify that I am the   ___________________________                     

                                 (Title) 
and,  duly authorized representative of                             
                                           (Name of Firm)  
whose address is   _ _____   _______    , and  
 
acknowledge and certify as follows: 
 

(a) Understand that the Virgin Islands Department of Public Works 
Disadvantaged Business Enterprise (DBE) Program has an annual 
state goal, which this firm will seek to attain according to the DBE 
Program provisions. 

 
(b) Agreed, as an express or implied condition for obtaining the 

contract, to comply by the provisions of Title 49 Code of the Federal 
Regulation Part 26 as it pertains to Disadvantaged Business 
Enterprise Program. 

 
Except as here expressly stated (if any): 
 
I acknowledge that this certificate is to be furnished to the Virgin Islands 
Department of Public Works Civil Rights / DBE Program Office, and the Federal 
Highway Administration, (if applicable), in connection with this contract involving 
participation of Federal-Aid highway funds (if applicable), and is subject to 
applicable State and Federal laws, both criminal and civil (if applicable). 
 
 
 
             
 Date        Signature 
 
       ___________________________ 
               (Print  Name) 
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VIRGIN ISLANDS 

 Department of Public Works 
 

MONTHLY PRIME CONTRACTOR OR PRIME CONSULTANT PAYMENT INFORMATION 
 

To Be Completed by Prime Contractor/Consultant:  Project Phase One__; Two__; Three ___. 
 (Project Phasing does not apply to Construction Projects) 

         

ITEM OR WORK 
DESCRIPTION 

NAME OF SUBCONTRACTOR OR 
 MATERIAL SUPPLIER  

DBE  
YES/NO 

ACTUAL 

PAYMENTS 

THIS PERIOD 
 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

IF ANY FIRM LISTED ABOVE IS A MATERIAL SUPPLIER, BUT NOT THE MANUFACTURER, THE CONTRACTOR              
MAY CREDIT ONLY 60% OF THE EXPENDITURE TO THE SUPPLIER FOR FINAL PAYMENT. 

 
 
1. Project Name:  ______________________________________________________________________________   

2. Project No.__________________________________________  DBE Participation Annual Goal:___________ 

3. Contractor or Consultant:______________________________  Project Control No.______________________ 

4. Reporting Period_________________ THRU_______________  Monthly Estimate No.____________________ 

5. Original Contract Amount: $____________________________ 

6. Contract Dollar Paid to Date $   ____________    % Time used______________ 

  

SUMMARY OF PAYMENT INFORMATION 

a. Previous actual payments 
 to  DBEs 

 g. Previous actual payments  
to non DBEs 

 

b. Actual payment to DBEs 
this period 

 h. Actual payment to non DBEs 
this period 

 

c. Total actual payments to 
DBEs to date 

 i. Total actual payments to non 
DBEs to date 

 

d. Total actual payments to 
prime to date 

 j. Total actual payment to prime 
this period 

 

e. Total % of actual payments 
paid to DBEs to date 

 k. Total % of actual payments 
paid to non DBEs to date 

 

f. Total actual payments to 
Prime less Subs to date 

 i. Total actual payments to all 
Subs 
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Form A-644          APPENDIX E 
DBE E 
Page 1 of 2 
REV. 10/05 

 

 

 

 

 

Name:________________________________________ Telephone No._________________  
 
Title:_________________________________________  
 
I certify that the above amount has been paid to the DBE Subcontractor / Material Supplier: 
 
 

By: ______________________  _____________________________ 
    Signature    Print Name/Title 
 
 
Subscribed and sworn to before me this_________ day of ____________________ YEAR________  
 

 
NOTARY PUBLIC_____________________________________ 
 
My Commission Expires:___________________ 
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VIRGIN ISLANDS  
UNIFORM CERTIFICATON  

PROGRAM (UCP) 
 

 
 

DBE DIRECTORY OF FIRMS 
 

VIRGIN ISLANDS DEPARTMENT OF PUBLIC WORKS (VIDPW) 
Gustav James, P.E. Commissioner 

Tel: (340) 773-1290 Fax: (340) 778-8906 (St. Croix) dpwocrdbe@vipowernet.net 
Tel: (340) 776-4844 Fax: (340) 777-8994 (St. Thomas) mfarrington_7@yahoo.com 

 
 

VIRGIN ISLANDS PORT AUTHORITY (VIPA) 
Carlton Dowe, Executive Director 

(340) 774-1629 (St. Thomas) 
(340) 778-1012 (St. Croix) 

www.viport.com 
 

July 
 2017 Issue 

 

mailto:dpwocrdbe@vipowernet.net
mailto:mfarrington_7@yahoo.com
http://www.viport.com/
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The Disadvantaged Business Enterprise (DBE) Programs of the Virgin Islands of the Virgin Islands 

Department of Public Works and Virgin Islands Port Authority have prepared a DBE DIRECTORY 

OF FIRMS, containing information related to businesses owned and controlled by minorities and women 

currently certified with the Uniform Certification program. 

 

The firms listed have met all certification standards set forth in the Code of Federal Regulation (CFR), Title 

49 - Transportation. Contractors use the Directory as a basic resource for soliciting participation on 

Department of Transportation (DOT) - assisted projects. If a firm is not certified as a DBE, A contractor 

cannot receive credit toward achievement of the DBE participation goal by using the firm. 

 

The Directory is widely disseminated to other government agencies, contractors and the general public. 

The information included in intended for reference only. The Directory is consistent with the DOT 

Regulation 49 CFR, Part 26. 

 

ATTENTION  ATTENTION  

All previous issues of this directory are 
obsolete. Changes to firm information are 
highlighted. Any information duplicated or 
stored privately is the responsibility of the 
DBE firm. All DBE firms are encouraged to 
compare and update such information as 
new directories become available. 

 

The firms included in this Directory are 
certified as Disadvantaged Business 
Enterprise (DBE)s by the Virgin Islands 
Uniform Certification Program. 
Certification as a DBE does not pre-qualify 
a firm to bid on specific projects. It is the 
contractor's responsibility to ascertain 
the DBEs ability to perform on any given 
project. 

 

 

 

 

 

 

 

 

 

 

 

 

 

ORGANIZATION OF DIRECTORY 
This Directory is divided into three Sections: 

 
Section I    - DBE firms are indexed by page numbers and district 
 
Section II   - DBE firms are listed alphabetically with all pertaining information 
 
Section III - DBE firms are categorized in the traditional contracting fields 
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UNIFIED CERTIFICATION PROGRAM 

 
The Code of Federal Regulation (CFR) 49 Part 26, Subpart E § 26.51 (a) states all Department of 
Transportation (DOT) recipients in the state or territory must participate in a Unified Certification Program 
(UCP). The UCP intends to adhere to and embed the existing common application procedures to the 
uniform certification process to ensure reductions in administrative costs and provided more 
opportunities for small business concerns owned and controlled by DBE's. Any government agency 
certifying has the responsibility to ensure that these programs promote competitive viability of small 
disadvantaged concerns in the free market enterprise system; ensure that the certification process is in 
accordance with Federal Regulation 49 CFR, Part 23 and 26 in "narrowly tailoring requirements in increase 
effectiveness and reduce burdens', in providing a one-stop shop certification process. The Virgin 

Islands Department of Public Works will be lead agency to coordinate the establishment of the 
Unified Certification Program within the Territory. The Virgin Islands Port Authority is the other 
component of this agreement. The purpose of this UCP agreement is to identify reciprocal certification 
requirements of United States Department of Transportation (DOT) Regulation 49 CFR, Part 23 & 26. This 
UCP process agreement is intended to reduce the procedural burdens on applicants; fulfill the 
requirements of paperwork reduction; and reduces confusion caused by multiple and potentially 
conflicting outcomes in certification decisions. Such criteria shall include but not be limited to on-site visit, 
personal interviews, licenses, analysis of stock ownership listing of equipment, analysis of stocks capacity, 
listing of work completed, resume of principal owners, financial capacity, and type of work preferred 
(where applicable). The national standard application will be used in accordance with the final rule. 
 
 
The purpose of this UCP agreement is to identify reciprocal certification requirements of United States 
Department of Transportation (DOT) Regulation 49 CFR, Part 23 & 26. This UCP process agreement is 
intended to reduce the procedural burdens on applicants; fulfill the requirements of paperwork 
reduction; and reduces confusion caused by multiple and potentially conflicting outcomes in certification 
decisions.  Such criteria shall include but not be limited to on-site visit, personal interviews, licenses, 
analysis of stock ownership, listing of equipment, analysis of stocks capacity, listing of work completed, 
resume of principal owners, financial capacity, and type of work preferred (where applicable).  The 
national standard application will be used in accordance with the final rule 
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2012 U.S. NAICS Titles 
 
NAICS is the North American Industry Classification System. Federal procuring agencies, since October 1, 
2000, must use the proper NAICS codes and sized standards in their procurement solicitations. They will 
use the NAICS code that best describes the principal purpose of the product or service they intend to 
acquire. How do you find you NAICS code? NAICS Association Lookup up naics.com. Simply enter your 
product or service in the description area and then locate your business area. Below are some of the 
more commonly used codes in the DBE Directory: 
 

238350 Carpentry Contractor 
237130 Alternative Energy 
237310 Highway, Street and Bridge Construction 
237990 Other Heavy and Civil Engineering Construction 
238110 Poured Concrete Foundation and Structure Contractors 
238120 Structural Steel and Precast Concrete Contractors 
238140 Masonry Contractors 
238190 Other Foundation, Structure and Building Exterior Contractors 
238210 Electrical Contractors and Other Wiring Installation Contractors 
238220 Plumbing, Heating and Air-Conditioning Contractors 
238320 Painting (except roof) Contractors 
238910 Site Preparation Contractors 
238990 All Other Specialty Trade Contractors 
324121 Asphalt Paving Mixture & Block Manufacturing 
331419 (Welding Services) 
333249 Other Industrial Machinery Manufacturing 
423860 Transportation Equipment and Supplies (except Motor Vehicle) Merchant Wholesalers 
424930 Flower, Nursery Stock and Florists' Supplies Merchant 
444120 Used Car Dealers 
444190 Other Building Material Dealers 
454319 Other Fuel Dealers 
483211 Inland Water Freight Transportation 
484110 General Freight Trucking, Local 
532412 (Heavy Equipment Rental) 
532490 Other Commercial and Industrial Machinery and Equipment Rental and Leasing 
541310 Architectural Services 
541320 Landscape Architectural Services 
541330 Engineering Services 
541611 Administrative Management & General Management Consulting Services 
541618 Other Management Consulting Services 
541720 Research & Development in the Social Sciences and Humanities 
561110 Office Administrative Services 
561612 Security Guard Services 
561720 Janitorial Services 
561730 Landscape Services 
562111 Solid Waste Collection 
562112 Hazardous Waste Collection 
562998 All Other Miscellaneous Waste Management Services 
811310 Commercial & Industrial Machinery & Equipment Repair & Maintenance 
811412 Appliance Repair and Maintenance 
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INDEX OF DBE FIRMS 
2N Corporation (STT)           7 

A-9 Trucking Enterprises (STT)          7  

A&J Cleaning Services, LLC (STT)         7 

A&J Fencing (STX)           7 
 

A-Z General Contractors (STX)          8  

Amedee's Dumptruck Service (STX)         8  

Angie Brewer & Associates, LC (FL)         8 

Apex Construction Co. Inc.  (STT)         8 
 

Autorize, LLC (GA)           9 

Ay - Ay Ancient Builders, LLC (STX)         9 

Bakah Construction   (STX)          9  

Balbo Construction (STT)          9 
 

Bannis Trucking (STT)           10 

Bengoa International, Inc.  (STX)          10 

Big Lee Repair & Tile Co. (STT)          10 

Billue and Associates International, LLC, (GA)        10 
 

Brockington & Associates (GA)          11 

Brothers Construction, Inc.  (STX)         11 

Bruney's Incorporated (STT)          11 

Bryan Chick Construction Services (BCCS) (STT)        11 
 

Bryan's Plants & Garden Supplies, Inc. (STT)        12 

CAP Engineering, LLC (STX)          12 

CMMC Trucking & Transportation (STT)         12 

Carino's Trucking & Water Supply, Inc.  (STX)        12 
 

Charles Electrical Services, LLC. (STT)         13 

Charles N. King, Jr.  (STX)          13 

Chitolie's Trucking Service (STX)         13 

Clean Stream Environmental Consulting, LLC (STT)       13 
 

Commercial Security (STX)          14 

Cool Signs, LLC (STT)           14 

Countryside Development, Inc.  (STX)         14 

D & B Trucking, LLC. (STX)          14 
 

DBE Consulting, LLC (GA)          15 

DMC Construction, Inc.  (STX)          15  

Delta Electric & Construction Co., Inc.  (STX)        15 

ECTAB Services (STX)           15 
  

Eagle Construction (STX)          16 

Earth Designs, Inc. (STT)          16 

Electrical Services International, LLC. (STT)        16 

ELEVEN CONSTRUCTION, LLC (STX)         16 
 

Eric's Construction (STT)          17 

Family Trucking (STT)           17 

First Rate Painting & Maintenance (STX)         17 

Fleming Trucking (STT)           17 
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Fortress Electrical Corp. (STT)          18 

Four Star Construction, LLC (STT)         18 

Francis #1 Masonry (STT)          18 

Galaxy Trucking (STX)           18 
 

Grade-All Heavy Equipment, Inc.  (STT)         19 

Great Ground Enterprises (STT)          19 

Hammerhead Construction, LLC (STT)         19 

Heights Construction (STX)          19 
 

Huggins Trucking (STT)           20 

Hunt Trucking (STX)           20 

Instrument & Controls Systems, Inc.  (STX)        20 

JLR Construction & Maintenance, Inc.  (STT)        20 
 

JNO's Construction & Maintenance (STX)         21 

JRL Heavy Equipment (STX)          21 

Jeremiah Felicien (STX)           21 

Jerome R. Matthews (STX)          21 
 

Joe’s Carpentry (STX)           22 

LA Vega Enterprise, LLC (STT)          22 

LA View, LLC (STT)           22 

LB Construction (STT)           22 
 

Labour Construction (STT)          23 

Lake's Trucking & Heavy Equipment Rental & Road Striping (STX)     23 

Laurencin Backhoe & Towing Service (STX)        23 

Lucien George Construction (STT)         23 
 

M & M Supply Co., Inc (STT)          24 

M3COM, LLC (STX)           24 

Marco St. Croix, Inc.  (STX)          24 

Master Pavement Line Corporation (PR)         24 
 

Mickey's Construction (STX)          25 

Mirko M. Restovic (STX)          25 

Mo Mulching, LLC (STX)          25 

Moses Equipment (STX)           25 
 

N.R. Electric (STX)           26 

Naithram Ragbir (STX)           26 

Navarro Landscaping & Yard Maintenance (STX)        26 

Neon Construction, Inc.  (STT)          26 
 

Netwave Unlimited Services, LLC (STX)         27 

New Wave Development, LLC (STX)         27 

Nico’s Landscaping & Trucking (STX)         27 

Northwest Construction & Maintenance, Inc. (STX)       27 
 

ORTALIS PROPERTIES, LLC. (STT)         28 

Paradise Waste, Inc.  Dba GT Trucking & Car Sales (STX)       28 

Paris Dump Truck Services, LLC (STJ)         28 

Parson’s Landscaping & Lawn Care, (STX)        28 
 

Patrick Charles Enterprises, Inc.  (STT)         29 

Patrick Senhouse (STX)           29 
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Peters Electric (STT)           29 

Peter Gilles (STX)           29 
 

Philadelphia Suppliers, Inc.  (PA)          30 

Plant Depot, Inc.  (STT)           30 

Powell Construction (STT)          30 

REG Services, LLC (STX)          30 
 

RENDCO, Inc.  (STT)           31 

Rawlins Heavy Equipment, Inc.  (STT)         31 

RAYCON MECHANICAL, LLC (STX)         31 

Retep Masonry (STX)           31 
 

Ri-Tech Construction, LLC (STT)         32 

Riley Electric, LLC (STT)          32 

Ronald A. Marie (STX)           32 

Roses Construction, Co.  (STT)          32 
 

Rougier's Electric (STX)           33 

Ruler’s Equipment & Construction (STT)         33 

Rumina Construction Management (STT)         33 

SF General Maintenance Services, LLC (STX)        33 
 

SLX Infrastructure, LLC (NJ)          34 

Shadows AS, LLC (STT)           34 

Shel's Trucking & Delivery (STT)         34 

Skenny Landscaping & Maintenance Services (STX)       34 
 

Stone Masonry, LLC (STT)          35 

TR Quality Construction & Development, LLC (STT)       35 

T. Willie Rental (STT)           35 

Tang How Brothers, Inc.  (STX)          35 
 

Tempaire International, Inc.  (STT)         36 

Terence Bryan (STX)           36 

Thomas Trucking (STT)           36 

Tip Top Construction, Inc.  (STX)         36 
 

Tommy's Trucking Service (STX)          37 

Triple-A Training & Security Services (STX)        37 

Triple Seven Construction (STT)          37 

Uncle Nev Construction, Inc. (STX)         37 
 

Universal Trucking (STT)          38 

V.I. Equipment Rental & Construction, Inc.  (STT)        38 

VI Quality Control Services, Inc. (STT)         38 

V.I. Solar Depot (STX)           38 
 

Victor Jean Baptiste (STX)          39 

Virgin Global Technology (STX)          39 

VEC (VIVOT EQUIPMENT CORPORATION) (STX)       39 

Voneto's Trucking Service (STT)          39 
 

Water King & Trucking Services, LLC (STT)        40 

 Wilson Construction (STX)          40 

 Zenon Construction, Inc.  (STX)          40 
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V.I. UCP Directory of DBE Firms 
 

2N Corporation 
58-4 Fortuna  
*        
P. O. Box 7404         
St. Thomas, VI 00801         
Phone: (340) 714-6444        
Fax: (340) 777-7589        
Mobile: (340) 643-3171        
Email: epcarty@yahoo.net        
Contact Person: Neil Carty, President       
NAICS Code(s):  324121-ASPHALT PAVING MIXTURE & BLOCK MANUFACTURING   
   237310-HIGHWAY STREET AND BRIDGE CONSTRUCTION    
      
A-9 Trucking Enterprises, Inc. 
Estate Subbase         
P. O. Box 2356         
St. Thomas, VI 00803         
Phone: (340) 776-1132        
Fax: (340) 776-1131        
Mobile: (340) 998-9539        
Email: anineanytime@vipowernet.net        
Contact Person: Jimez Ashby, President & Operations Manager     
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL   562112 - HZRDS WST CLLCTN  

532412 - HEAVY EQUIPMENT RENTAL   562111 - SOLID WASTE COLLECTION 
       

A&J Cleaning Services, LLC 
28 Mafolie Estate 
*         
P. O. Box 308215         
St. Thomas, VI 00802         
Phone: (340) 715-0234        
Fax: None        
Mobile: (340) 344-2174        
Email: junneth2@gmail.com        
Contact Person: Junnel Berry, Owner       
NAICS Code(s):  561720 - JANITORIAL SERVICES  
 
A&J Fencing  
26 Mt. Pleasant         
*         
P. O. Box 10319        
Kingshill, VI 00851         
Phone: (340) 772-2541        
Fax: (340) 772-2541        
Other: (340) 690-5422        
Email: None        
Contact Person: Aloysius Jones, Owner       
NAICS Code(s):  321999-FENCING, PREFABRICATED SECTIONS, WOOD MANUFACTURING  
   331222-CHAIN LINK FENCING, IRON OR STEEL 
   332618-CHAIN LINK FENCING AND FENCE GATES    
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A-Z General Contractors 
182A Smithfield, F'sted         
*         
P. O. Box 2081         
F'sted, VI 00841         
Phone: (340) 719-7772        
Fax: None        
Other: (340) 277-8411        
Email: eonco44@hotmail.com        
Contact Person: Simeon Cobb, Owner       
NAICS Code(s):  237310-HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
 
Amedee's Dumptruck Service 
#50 Williams Delight, F'sted         
*         
P. O. Box 1364, Kingshill         
St. Croix, VI 00851         
Phone: (340) 772-1858        
Fax: None        
Mobile: (340) 514-7541  (340) 513-9074      
Email: None        
Contact Person: Leon & Roger Amedee, Owners       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL  
   
    
Angie Brewer & Associates, LC 
9104 58th Drive East         
*         
9104 58th Drive East          
Bradenton, FL 34202         
Phone: (941) 757-4300        
Fax: (866) 975-6748        
Mobile: None      
Email: ceo@angiebrewer.com Website: angiebrewer.com         
Contact Person: Angie Brewer, CEO       
NAICS Code(s):  541611 – ADMINISTRATIVE MGMT. & GENERAL MGMT. CONSULTING SERVICES 
   541618 – OTHER MGMT. CONSULTING SERVICES     
   
Apex Construction Co., Inc. 
Estate Thomas 6-1         
*         
P. O. Box 305048         
St. Thomas, VI 00803         
Phone: (340) 776-5180        
Fax: (340) 775-7276        
Mobile: (340) 690-2518        
Email: apex1@viaccess.net        
Contact Person: Joseph Hodge, President       
NAICS Code(s):  237310-HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
  
        

mailto:ceo@angiebrewer.com


L-33 

Autorize, LLC 
5964 Southland Dr.         
*         
5964 Southland Dr.         
Stone Mountain, GA 30087         
Phone: (770) 312-5815        
Fax: (888) 475-1086        
Mobile: None        
Email: billuef@bellsouth.net         
Contact Person: Frank Billue, President       
NAICS Code(s):  424692 – OTHER CHEMICAL & ALLIED PRODUCTS MERCH. WHLSLRS  
 
 
 
Ay-Ay Ancient Builders, LLC 
RR2 11303 Container Port, Kingshill         
*         
P. O. Box 3343, Frederiksted         
St. Croix, VI 00841-3343         
Phone: (340) 772-0987        
Fax: (340) 712-2384        
Mobile: (340) 332-9144        
Email: bmevi@yahoo.com        
Contact Person: Peter A. Calixte, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
         
Bakah Construction 
#132 Clifton Hill, C'sted         
*         
P. O. Box 5439, Kingshill         
St. Croix, VI 00851         
Phone: (340) 779-3661        
Fax: (340) 779-3661        
Mobile: (340) 771-4661        
Email: rougierselectric@yahoo.com        
Contact Person: Benjamin T. Rougier, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
         
Balbo Corporation 
12BA-2 Frydendahl         
*         
P. O. Box 9435         
St. Thomas, VI 00801        
Phone: (340) 775-7918        
Fax: (34) 714-7948      
Mobile: (340) 513-2384      
Email: balbocorp@aol.com        
Contact Person: Gerard Castor, Sr., President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION 
 
 

mailto:billuef@bellsouth.net
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Bannis Trucking 
10H Nadir         
*         
P. O. Box 1193         
St. Thomas, VI 00804         
Phone: (340) 779-1667 or (340) 642-2781        
Fax: None        
Mobile: None        
Email: None        
Contact Person: Ophelia Bannis, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
  
         
Bengoa International, Inc. 
#7 Peter's Rest Shopping Center, Suite 7, C'sted         
*         
P. O. Box 7150, Sunny Isle         
St. Croix, USVI 00823         
Phone: (340) 778-3404        
Fax: (340) 719-6013        
Mobile: (340) 513-3223        
Email: edgarbengoa@gmail.com        
Contact Person: Edgar L. Bengoa, President       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   238220 - PLUMBING, HEATING & AIR CONDITIONING CONTRACTS   
    
     
Big Lee Repair & Tile Co. 
103 ABC Smith Bay         
*         
P. O. Box 9681         
St. Thomas, VI 00801         
Phone: (340) 775-7797        
Fax: (340) 775-3590        
Mobile: None        
Email: None        
Contact Person: Leroy Gordon, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
  
  
Billue and Associates International, LLC 
5964 Southland Dr.         
*         
5964 Southland Dr.         
Stone Mountain, GA 30087         
Phone: (770) 312-5815        
Fax: (888) 475-1086        
Mobile: None        
Email: billuef@bellsouth.net         
Contact Person: Frank Billue, President       
NAICS Code(s):  541611 – ADMIN. MNGMNT. & GEN MNGMNT. CONSULTING SERVICES 
 
 

mailto:billuef@bellsouth.net
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Brockington & Associates, Inc.        
6611 Bay Circle         
*         
6611 Bay Circle, Suite 220         
Norcross, GA 30071         
Phone: (770) 662-5807        
Fax: (770) 662-5824        
Mobile: (678) 638-4124        
Email: andrewscarr@hotmail.com        
Contact Person: Andrew Scarr, Operations Coordinator       
NAICS Code(s):  541720 – Research & Development in the Social Sciences and Humanities  
    
  
Brothers Construction, Inc.        
30 Estate Cottage, C'sted         
*         
P. O. Box 194, Kingshill         
St. Croix, VI 00851         
Phone: (340) 778-5052        
Fax: (340) 778-6625        
Mobile: (340) 690-2959        
Email: cromwell@islands.vi.com        
Contact Person: Errol Cromwell, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
 
Bruney's Incorporated dba Precise Builders 
394 - 313 Hidden Valley         
* 
P. O. Box 6828         
St. Thomas, VI 00804         
Phone: (340) 775-2063        
Fax: (340) 775-2063        
Mobile: (340) 771-2378        
Email: abruney@hotmail.com  precisebuilders@hotmail.com     
Contact Person: Alex Bruney, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   238990 - ALL OTHER SPECIALTY TRADE CONTRACTORS  

561730-LANDSCAPING SERVICE 484110 - GENERAL FREIGHT TRUCKING, LOCAL  
   

   
Bryan Chick Construction Services (BCCS) 
2BA-4 West Caret Bay         
*         
2BA-4 West Caret Bay         
St. Thomas, VI 00802         
Phone: (340) 775-4957        
Fax: (340) 775-3056        
Mobile: (340) 690-0909        
Email: bccs@viaccess.net       
Contact Person: Glenda Singh, Managing Partner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   561730 - LANDSCAPING SERVICE  
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Bryan's Plants & Garden Supplies, Inc. 
7945 Estate Dorothea         
*         
7945 Estate Dorothea         
St. Thomas, VI 00802         
Phone: (340) 774-1136        
Fax: (340) 774-1138        
Mobile: (340) 513-1243        
Email: bryansplants@hotmail.com        
Contact Person: Jackie Newburger, President       
NAICS Code(s):  444210 - LAWN & GARDEN EQUIPMENT & SUPPLIES STORE    
   453998 - FLOWER SHOPS, ARTIFICIAL OR DRIED  
 
CAP Engineering, LLC 
164 Union Mt. Washington, C'sted         
*         
5002 Est. Tipperary, C’sted         
St. Croix, VI 00820        
Phone: None        
Fax: None        
Mobile: (340) 277-0810        
Email: pascalc@capengineeringllc.com Website:  www.capengineeringllc.com     
Contact Person: Cara A. Pascal, Managing Member       
NAICS Code(s):  541330 – ENGINEERING SERVICES   
 
 
CMMC Trucking & Transportation 
Estate Nadir #33130         
*         
P. O. Box 11614         
St. Thomas, VI 00801         
Phone: (340) 775-4888 or (340) 776-8311 ext 1050        
Fax: (340) 714-6315        
Mobile: (340) 513-1536        
Email: sweetccb@yahoo.com  clbrewley@srmedicalcenter.org     
Contact Person: Carolyn C. Brewley, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL      
 
 
Carino's Trucking & Water Supply, Inc. 
#13 W Estate Bethlehem, F'sted         
*         
P. O. Box 2694, F'sted         
St. Croix, VI 00841         
Phone: (340) 778-3113        
Fax: (340) 778-3226        
Mobile: (340) 643-0588        
Email: None        
Contact Person: Anastacio Carino, President       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
   532412-HEAVY EQUIPMENT RENTAL  

238910-SITE PREPARATION CONTRACTORS       
    

mailto:pascalc@capengineeringllc.com
http://www.capengineeringllc.com/
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Charles Electrical Services, LLC. 
18B-2 Lindberg Bay         
*         
P. O. Box 9624         
St. Thomas, VI 00801         
Phone: (340) 714-8066        
Fax: (340) 714-8066        
Mobile: (340) 998-8066        
Email: charles@charleselectric.vi Website: www.charleselectricvi.com    
Contact Person: Covey Charles, President       
NAICS Code(s):  238210 - ELECTRICAL CONTRACTOR  
 
   
Charles N. King, Jr. 
6GA Peter's Rest, C'sted         
*         
P. O. Box 1138. C'sted         
St. Croix, VI 00821         
Phone: (340) 773-9525        
Fax: (340) 773-3267        
Mobile: (340) 643-9525        
Email: deltaele@viaccess.net        
Contact Person: Charles N. King, Jr., Owner       
NAICS Code(s):  238210 - ELECTRICAL CONTRACTOR      
  
Chitolie's Trucking Service 
#2 & #4 Casava Gardens, C'sted         
*         
P O. Box 2738, Kingshill         
St. Croix, VI 00851         
Phone: (340) 719-9378        
Fax: (340) 719-9378        
Mobile: (340) 332-1555        
Email: chitolietrucking@yahoo.com        
Contact Person: Allan G. Chitolie, Owner       
NAICS Code(s):  238910-SITE PREPARATION CONTRACTORS       

454319 - OTHER FUEL DEALERS    
532412 - HEAVY EQUIPMENT SERVICE RENTAL     

 484110 - GENERAL FREIGHT TRUCKING, LOCAL     
    

Clean Stream Environmental Consulting, LLC, 
17-3 Estate St. Peters  
*        
17-3 Estate St. Peters         
St. Thomas, VI 00802         
Phone: (206) 819-9908        
Fax: (206) 367-2544        
Other: None        
Email: marystiehler@cleanstreamenviro.com Website: www.cleanstreamenviro.com 
Contact Person: Mary Stiehler, Principle Geologist       
NAICS Code(s):  541620 – ENVIRONMENTAL CONSULTING SERVICES      
   
 

mailto:charles@charleselectric.vi
http://www.charleselectricvi.com/
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Commercial Security Services, Ltd. Inc. 
70B Sub Base  
*        
P. O. Box 306840         
St. Thomas, VI 00803         
Phone: (340) 774-5000        
Fax: (340) 774-3809        
Other: (340) 718-4100        
Email: css@islands.vi        
Contact Person: Cheryl Brown, President       
NAICS Code(s):  561612 - SECURITY GUARD SERVICES       
   541618 - OTHER MANAGEMENT CONSULTING SERVICES     
         
Cool Signs, LLC 
6100 Red Hook 
*         
6100 Red Hook Qtr C2-1         
St. Thomas, VI 00802         
Phone: (340) 775-0549        
Fax: (340) 775-7152        
Mobile: (340) 643-4459        
Email: info@coolsignsvi.com        
Contact Person: Jill Farley, Owner       
NAICS Code(s):  541430 - GRAPHIC DESIGN SERVICE       
      
 
Countryside Development, Inc. (dba Fergutrax Heavy Equipment) 
#130 Grove Place, F'sted 
*         
P. O. Box 696, Kingshill         
St. Thomas, VI 00851         
Phone: (340) 692-6045        
Fax: (340) 778-4206        
Mobile: (340) 690-9392        
Email: tach68@hotmail.com        
Contact Person: Dwayne Fergus, President       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   238910 - SITE PREPARATION CONTRACTOR    
 
 
D&B Trucking, LLC 
35-I Whim         
*         
P O. Box 3498, F’sted         
St. Croix, VI 00841         
Phone: (340) 277-6892        
Fax: None        
Mobile: (340) 277-4646        
Email: sheneba@msn.com        
Contact Person: Dave Edwards, Sr., Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL   
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DBE Consulting, LLC  
3352 Oak Dr., Rockdale        
*         
2345 Wellborn Hills Ct.         
Lithonia, Delcalk, GA 30058        
Phone: (404) 966-3575        
Fax: None        
Mobile: None        
Email: kimconsulting@gmail.com         
Contact Person: Kimberly Griffin, CEO       
NAICS Code(s):  541611 – ADMIN. MNGMNT. & GEN. MNGMNT. CONSULTING SERVICES   
 
   
DMC Construction, Inc. 
#35 King Street, C'sted         
*         
P. O. Box 503, Kingshill         
St. Croix, VI 00851         
Phone: (340) 719-0797 or (340) 692-5905        
Fax: (340) 719-0797        
Mobile: (340) 643-4649        
Email: None        
Contact Person: Masford Christmas, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDE CONSTRUCTION     
 
Delta Electric & Construction Company, Inc. 
#6-GB Peter's Rest, C'sted 
*         
P. O. Box 1138, C'sted         
St. Croix, VI 00821         
Phone: (340) 773-9525        
Fax: (340) 773-3267        
Mobile: (340) 643-9525        
Email: deltaele@viaccess.net        
Contact Person: Charles N. King, Jr. President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   238210 - ELECTRICAL CONTRACTORS       
   
          
ECTAB Services 
8AA Estate Cottage 
*         
P. O. Box 5672, C'sted         
St. Croix, VI 00823         
Phone: (340) 773-6966        
Fax: (340) 773-6966        
Mobile: (340) 643-0548        
Email: None        
Contact Person: Eusebio Christian, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   238990 - ALL OTHER SPECIALTY TRADE CONTRACTORS     
   484110 - GENERAL FREIGHT TRUCKING, LOCAL     
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Eagle Construction 
2A New Street  
*        
P. O. Box 8650, C'sted         
St. Croix, VI 00823         
Phone: None        
Fax: None        
Mobile: (340) 227-2293        
Email: None        
Contact Person: Eduardo Martin Sr., owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION     
 
 
Earth Designs, Inc. 
2E-7 Caret Bay         
*         
P. O. 1235         
St. Thomas, VI 00804         
Phone: (340) 344-7199        
Fax:         
Mobile:        
Email: nchapmanvi@yahoo.com        
Contact Person: Elnora Chapman, President      
NAICS Code(s):  561730 – LANDSCAPING SERVICES  
 
  
Electrical Services International, LLC 
3616 SW 90th Ave.        
*         
3616 SW 90th Ave.         
Miramar, FL 33025         
Phone: (678) 522-0445        
Fax: None        
Mobile: None        
Email: d.r.donovan@att.net        
Contact Person: Dale Donovan, Owner       
NAICS Code(s):  541611 – ADMIN MGMT. & GEN. MGMT. CONSULTING SVS. 
   541618 – OTHER MGMT CONSULTING SVS. 
   541990 – ALL OTHER PROF., SCIENTIFIC & TECH. SVS. 
 
 
Eleven Construction, LLC 
10C Estate Cottage, C'sted         
*         
10C Estate Cottage, C'sted         
St. Croix, VI 00820         
Phone: (340) 713-1100        
Fax: (340) 718-8061        
Mobile: (323) 229-7862 (340) 514-2003        
Email: patrick.vivot@gmail.com        
Contact Person: Patrick Vivot, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
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Eric's Construction 
24-1 Estate Hope 
*         
P. O. Box 306693         
St. Thomas, VI 00803-6693         
Phone: (340) 777-9875 or (340) 776-2801        
Fax: (340) 777-9875        
Mobile: None        
Email: None        
Contact Person: Eric LeBlanc, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
 
Family Trucking 
Subbase 21         
*         
P. O. Box 11863         
St. Thomas, VI 00801         
Phone: None        
Fax: (340) 777-8320        
Mobile: (340) 690-2819        
Email: familytruckingvi@hotmail.com        
Contact Person: Roger Green, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
   561730 - LANDSCAPING SERVICES       
 
 
First Rate Painting & Maintenance 
Plot 90 Williams Delight         
*         
P. O. Box 5067, Kingshill         
St. Croix, VI 00851         
Phone: (340) 773-0444        
Fax: None        
Mobile: (340) 227-1357        
Email: None        
Contact Person: Marco Blackman, Owner       
NAICS Code(s):  235320 - PAINTING (EXCEPT ROOF) CONTRACTORS      
   
       
Fleming Trucking 
#148-141 Est. Tutu         
*         
#148-141 Est. Tutu         
St. Thomas, VI 00802         
Phone: (340) 775-9420        
Fax: (340) 775-9420        
Mobile: (340) 690-4361        
Email: roydefleming@hotmail.com        
Contact Person: Geoffrey R. Fleming, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
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Fortress Electrical Corp. 
114 Sub Base         
*         
P. O. Box 10188         
St. Thomas, VI 00801         
Phone: (340) 776-2962        
Fax: (340) 776-0042        
Mobile: None        
Email: None        
Contact Person: Audain Brown, President       
NAICS Code(s):  238210 - ELECTRICAL CONTRACTORS       
 
 
Four Star Construction, LLC 
#1 44 Contant         
*         
P. O. Box 301792         
St. Thomas, VI 00803         
Phone: (340) 777-3911 or (340) 776-7744        
Fax: None        
Mobile: (340) 690-2118        
Email: fourstarconstruction4@yahoo.com        
Contact Person: Roystin David, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
 
 
Francis #1 Masonry Service 
50-A-2 Estate Lindberg Bay St.         
*         
P. O. Box 503295         
St. Thomas, VI 00805         
Phone: (340) 775-9925        
Fax: None        
Mobile: (340) 626-8361        
Email: None        
Contact Person: Ferdinand Francis, owner       
NAICS Code(s):  238140 - MASONRY CONTRACTOR       
   
       
Galaxy Trucking 
#351 Mount Pleasant, F'sted         
*         
P. O. Box 2867, Kingshill         
St. Croix, VI 00851         
Phone: (340) 718-6616        
Fax: None        
Mobile: (340) 513-2520        
Email: None        
Contact Person: Mikey Joseph, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
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Grade-All Heavy Equipment, Inc. 
#33 Sub Base         
*         
8168 Crown Bay marina, Suite 310 PMB 373         
St. Thomas, VI 00802         
Phone: (340) 776-3355        
Fax: (340) 774-1300        
Mobile: (340) 513-1275        
Email: encastro@gradeall.com        
Contact Person: Eric Castro, President       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   
       
Great Grounds Enterprises 
#2 Estate Wintberg         
*         
P. O. Box 9073         
St. Thomas, VI 00801         
Phone: (340) 775-2220        
Fax: None        
Mobile: None        
Email: ottley@viaccess.net        
Contact Person: Anthony Ottley, Owner       
NAICS Code(s):  561730 - LANDSCAPE SERVICES       
 
 
 
Hammerhead Construction, LLC 
1B Gasverks Gade  
*        
6100 Leeward Way #14         
St. Thomas, VI 00802         
Phone: (340) 244-4844        
Fax: None        
Mobile: None        
Email: None        
Contact Person: Stephen Rivera, Owner       
NAICS Code(s):  238350 - CARPENTRY CONTRACTORS       
   238140 - MASONRY CONTRACTOR  238320 – PAINT CONTRACTOR  
   331419 – INSTALLATION OF FENCES   561730 – LANDSCAPING SERVICES 
    
Heights Construction  
489 Frangipani, C'sted         
*         
P. O. Box 1818, Kingshill         
St. Croix, VI 00851         
Phone: (340) 779-3763        
Fax: (340) 779-3381        
Mobile: (340) 513-3051        
Email: julswanston@yahoo.com        
Contact Person: Elroy Swanston, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
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Huggins Trucking 
19-2-51 Smith Bay         
*         
P. O. Box 11341         
St. Thomas, VI 00801         
Phone: (340) 715-1099        
Fax: (340) 7796920        
Mobile: (340) 643-5696        
Email: None         
Contact Person: Reynold L. Huggins, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL      
 
          
Hunt Trucking 
#223 Estate Cottage, F'sted         
*         
P. O. Box 5362, Kingshill         
St. Croix, VI 00851         
Phone: (340) 692-0043        
Fax: (340) 692-0043        
Mobile: (340) 690-2908        
Email: None         
Contact Person: John Hunt, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
     
 
Instrument & Control Systems, Inc. 
109 Estate Castle Coakley         
*         
P. O. Box 1860, Kingshill         
St. Croix, VI 00851         
Phone: (340) 778-7475        
Fax: (340) 778-7823        
Mobile: None         
Email: ldiaz@icsvi.com        
Contact Person: Leonard Diaz, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   238210 - ELECTRICAL CONTRACTORS       
      
   
JLR Construction & Maintenance, Inc. 
15-A Lubdberg Bay         
*         
105H Whim, F'sted         
St. Croix, VI 00840         
Phone: (340) 778-0047        
Fax: (340) 778-0047        
Mobile: (340) 344-1966        
Email: jlrcomaint@viaccess.net        
Contact Person: Jose L. Rodriquez, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
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JNO's Construction & Maintenance 
#97 Mon Bijou, C'sted         
*         
P. O. Box 4588, Kingshill         
St. Croix, VI 00851         
Phone: (340) 778-0127        
Fax: (340) 779-3535        
Mobile: (340) 226-6026        
Email: None        
Contact Person: Mervyn George, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
 
JRL Heavy Equipment 
#6D Upper Love, F'sted 
*         
P. O. Box 4275, Kingshill         
St. Croix, VI 00851         
Phone: (340) 692-6025        
Fax: None        
Mobile: (340) 642-0219        
Email: None        
Contact Person: Joseph Lestrade, Owner       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   484110 - GENERAL FREIGHT TRUCKING, LOCAL 
 
      
Jeremiah Felicien (dba Felicien Trucking) 
195 Estate St. Georges, F'sted         
*         
P. O. Box 5272, Kingshill         
St. Croix, VI 00851         
Phone: None        
Fax: None        
Mobile: None        
Email: None        
Contact Person: Jeremiah Felicien, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL  
      
 
Jerome R. Matthews formerly Billy & Jerome Matthews Construction 
125C & BD Estate Whim, F'sted         
*         
P. O. Box 5218, Kingshill         
St. Croix, VI 00851         
Phone: (340) 692-5638        
Fax: (340) 692-5638        
Mobile: (340) 474-9699        
Email: None        
Contact Person: Jerome Matthews, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION  
   238220 – PLUMBING, HEATING & AIR CONDITIONING CONTRACTORS 
   561730 – LANDSCAPING SERVICES 
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Joe’s Carpentry 
128 Estate Ruby, C’sted 
* 
PO Box 7381, C’sted 
St. Croix, VI 00823 
Phone: (340) 719-8890 
Fax: None 
Mobile: (340) 227-5790 
Email: rwsylvesterj@hotmail.com 
Contact Person: Roosevelt S. Joseph, Owner 
NAICs Code(s):  238350 – CARPENTR Y CONTRACTORS 
 
LA Vega Enterprise, LLC 
355 Estate Wintberg         
*         
P. O. Box 8046         
St. Thomas, VI 00801         
Phone: None        
Fax: None        
Mobile: (340) 513-7331        
Email: None        
Contact Person: Alexandra Carmona, Owner       
NAICS Code(s):  238350 - CARPENTRY CONTRACTORS    532412 - HEAVY EQUIPMENT RENTAL  

238140 - MASONRY CONTRACTOR   484110 - GENERAL FREIGHT TRUCKING, LOCAL 
 562111 – SOLID WASTE COLLECTION  

      
LA View, LLC dba Asencios Construction 
14A Nore Gade         
*         
P. O. Box 379         
St. Thomas, VI 00802         
Phone: (340) 774-0888        
Fax: (770) 234-4271        
Mobile: (340) 643-4739        
Email: infor@ascenciosconstruction.com        
Contact Person: Helen E. Lupo, Interior Designer       
NAICS Code(s):  238350 - CARPENTRY CONTRACTORS       

238140 - MASONRY CONTRACTOR         
238320 - PAINTING CONTRACTORS 
     

LB Construction 
46-7 Estate Frydenhoj         
*         
P. O. Box 301932         
St. Thomas, VI 00803         
Phone: (340) 775-6782        
Fax: (340) 715-3697        
Mobile: None        
Email: None        
Contact Person: Ludence Turnbull, Owner       
NAICS Code(s):  237310 -HIGHWAY, STREET AND BRIDGE CONSTRUCTION     
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Labour Construction 
2105 Bonne Esperance         
*         
2105 Bonne Esperance         
St. Thomas, VI 00802         
Phone: (340) 715-0085        
Fax: None        
Mobile: None        
Email: None         
Contact Person: Ericson Revan, Owner       
NAICS Code(s):  237310 -HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
      
Lake's Trucking, Equipment Rental & Road Striping 
16AJ Estate Calquohoun, F'sted 
*         
P. O. Box 465, Kingshill         
St. Croix, VI 00851         
Phone: (340) 778-1422        
Fax: (340) 778-1422        
Mobile: (340) 626-3314 or (340) 626-3312        
Email: lakesheavyequipment@yahoo.com        
Contact Person: George E. Lake, Sr., Owner       
NAICS Code(s):  238990 - ALL OTHER SPECIALTY TRADE CONTRACTORS    
   238910 - SITE PREPARATION CONTRACTOR  

484110 - GENERAL FREIGHT TRUCKING, LOCAL     
532412 - HEAVY EQUIPMENT RENTAL     

 
Laurencin Backhoe & Towing Service 
#19 Estate Plessen, F'sted 
*         
P. O. Box 6745, C'sted         
St. Croix, VI 00823         
Phone: (340) 772-3364        
Fax: None        
Mobile: (340) 473-8264        
Email: None        
Contact Person: Laurence Laurencin, Owner       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   488410 - MOTOR VEHICLE TOWING  
   
Lucien George Construction 
#173C-82 Anna’s Retreat 
*         
P. O. Box 10005        
St. Thomas, VI 00801         
Phone: None        
Fax: None        
Mobile: (340) 998-3869        
Email: None        
Contact Person: Lucien George, Owner       
NAICS Code(s):  238140 – MASONRY CONTRACTOR   
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M & M Supply Co., Inc. 
#13 Crown Bay  
*        
P. O. Box 55         
St. Thomas, VI 00804         
Phone: (340) 776-2953        
Fax: (340) 776-5344        
Mobile: (340) 690-9836        
Email: mmsupplyco@yahoo.com        
Contact Person: Mervin Fleming, Owner       
NAICS Code(s):  424690 - OTHER CHEMICAL AND ALLIED PRODUCTS MERCHANTS WHOLESALERS  
   
M3COM, LLC 
#210 Strand Street, F'sted  
*        
#210 Strand Street, Ste. 1, F'sted         
St. Croix, VI 00840         
Phone: (340) 244-7770        
Fax: (703) 7269277        
Mobile: (703) 264-1700        
Email: freitas@m3comva.com       
Contact Person: Jeffery Freitas, Co-Owner       
NAICS Code(s):  517911 – TELECOMMUNICATIONS RESELLERS      
 
 
Marco St. Croix, Inc. 
222 & 223, Kingshill         
*         
P. O. Box 5678, C'sted         
St. Croix, VI 00823         
Phone: (340) 778-1035        
Fax: (340) 719-0580        
Mobile: (340) 771-7000        
Email: marcostcroix@gmail.com        
Contact Person: Shawn Baptiste, President       
NAICS Code(s):  483211 - INLAND WATER FREIGHT TRANSPORTATION    
   484110 - GENERAL FREIGHT TRUCKING, LOCAL     
   532412 - HEAVY EQUIPMENT RENTAL    

561730 - LANDSCAPING SERVICES      
562111 - SOLID WASTE COLLECTION  
238910 – SITE PREPARATION CONTRACTORS 
      

Master Pavement Line Corporation 
Complejo Industrial Maria L. Arcelay, Mayaguez         
*         
P. O. Box 6534         
Mayaguez, PR 00681         
Phone: (787) 254-5463        
Fax: (787) 255-5463        
Mobile: (787) 646-1841        
Email: masterpavementline@hotmail.com        
Contact Person: Carlos D. Acosta Martin, President       
NAICS Code(s):  238990 - ALL OTHER SPECIALTY TRADE CONTRACTOR     
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Mickey's Construction 
#134 Clifton Hill, C'sted         
*         
P. O. Box 4113, Kingshill         
St. Croix, VI 00851         
Phone: (340) 773-8379        
Fax: (340) 778-1100        
Mobile: (340) 643-5576        
Email: None        
Contact Person: Elrose Richards, Owner       
NAICS Code(s):  237310 -HIGHWAY, STREET AND BRIDGE CONSTRUCTION     
    
   
Mirko M. Restovic (dba Restovic Engineering) 
#10 Estate Turner Hole, C'sted         
*         
4069 Judith Fancy, C'sted         
St. Croix, VI 00820         
Phone: None        
Fax: (208) 361-3101        
Mobile: (340) 332-2937 or (340) 227-7854        
Email: mmrestovic@gmail.com        
Contact Person: Mirko M. Restovic, President       
NAICS Code(s):  541330 - ENGINEERING SERVICES       
  
    
Mo Mulching, LLC 
4I Catherine’s Rest, C’sted 
* 
P.O. Box 9041 Catherine’s Rest, C’sted 
St. Croix, VI 00820 
Phone:  None 
Fax: None 
Mobile: (340) 513-3015 
Email: emaynard340@gmail.com 
Contact Person: Ellerton Maynard, Owner/Managing Member 
NAICS Code(s):  541320 – Landscape Architectural Services 
 
 
Moses Equipment 
#38 Cottage, C'sted         
*         
P.O. Box 2612, F'sted         
St. Croix, VI 00841         
Phone: (340) 513-4181        
Fax: None        
Mobile: (340) 643-0104        
Email: mosesequip@gmail.com        
Contact Person: Melvyn Moses, Owner       
NAICS Code(s):  5324132 – HEAVY EQUIPMENT RENTAL   
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NR Electric 
4100 Sion Farm, Suite #3, C'sted         
*         
P. O. Box 1779, Kingshill         
St. Croix, VI 00851         
Phone: (340) 773-4266 or (340) 719-3031        
Fax: (340) 719-5890        
Mobile: (340) 514-7122        
Email: nrelectric@hotmail.com        
Contact Person: Neil Ruan, Owner       
NAICS Code(s):  238210 - ELECTRICAL CONTRACTORS  
      
 
NAITHRAM Ragbir (dba Ragbir Trucking) 
#75 Peter's Rest, C'sted         
*         
#75 Peter's Rest, C'sted         
St. Croix, VI 00820         
Phone: (340) 773-6496        
Fax: None        
Mobile: None        
Email: None        
Contact Person: Naithram Ragibir, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
     
   
Navarro Landscaping & Yard Maintenance 
#22 Estate Calquohoun, C'sted         
*         
P. O. Box 496, Kingshill         
St. Croix, VI 00851         
Phone: (340) 778-9180        
Fax: None        
Mobile: (340) 643-3035        
Email: None        
Contact Person: Francisco Navarro, Owner       
NAICS Code(s):  561730 - LANDSCAPE SERVICES  
     
 
Neon Construction, Inc. 
22 - 30 Estate Contant         
*         
P. O. Box 11063         
St. Thomas, VI 00801         
Phone: (340) 776-8833        
Fax: (340) 714-1875        
Mobile: (340) 344-6692        
Email: None        
Contact Person: Pedrito L. George, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
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Netwave Unlimited Services, LLC 
#112 Estate Ruby, C’sted 
*         
P. O. Box 6645, C'sted         
St. Croix, VI 00823-6645         
Phone: (340) 513-9338        
Fax: None        
Mobile: (340) 514-0956        
Email: ltorres@netwaveunlimited.com Web: www.netwaveservices.com     
Contact Person: Luis R. Torres, Director of Operations       
NAICS Code(s): 238210 – ELECTRICAL CONTRACTORS & OTHER WIRING INSTALLATION 

CONTRACTORS 
 
 
New Wave Development, LLC 
#89 Peters Rest, C'sted 
*         
P. O. Box 5529, C'sted         
St. Croix, VI 00820         
Phone: (340) 778-9283        
Fax: (340) 778-8741        
Mobile: (340) 244-7012        
Email: newwavedevelopment@gmail.com        
Contact Person: Jayson Cintron, General Manager       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   541320 - LANDSCAPE ARCHITECTURAL SERVICES  
    
Nico’s Landscaping & Trucking 
13GA Estate Bethlehem         
*         
P. O. Box 2147, F’sted        
St. Croix, VI 00841         
Phone: None        
Fax: None        
Mobile: (954) 501-5543        
Email: nicostrucking@gmail.com        
Contact Person: Nicodemus Felicien, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL 

541320 - LANDSCAPE ARCHITECTURAL SERVICES 
 

Northwest Construction & Maintenance, Inc. 
2D La Grande Princesse        
*         
P. O. Box 2017, Kingshill        
St. Croix, VI 00851        
Phone: (340) 718-5007        
Fax: (340) 718-5887        
Mobile: (340) 643-0501        
Email: dove008@yahoo.com        
Contact Person: Curtis Prevost, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   236118 – RESIDENTIAL REMODELERS 532412 – HEAVY EQUIP. RENTAL 
 

mailto:ltorres@netwaveunlimited.com
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ORTALIS PROPERTIES, LLC 
3004 Estate Altona       
*         
3004 Estate Altona, Ste. 12         
St. Thomas, VI 00802         
Phone: (340) 774-4056        
Fax: (340) 774-3336        
Mobile: (340) 344-5234        
Email: bizoffice@ortalisproperties.com      
Contact Person: Marian Prescod, Managing Director       
NAICS Code(s):  327999 – ALL OTHER MISCELLANEOUS NONMETALLIC MINERAL PRODUCT MNFCT. 
   
 
Paradise Waste, Inc. (dba GT Trucking & Car Sales) 
 #129 Castle Coakley, C'sted         
*         
P. O. Box 302, C'sted         
St. Croix, VI 00821         
Phone: (340) 778-6090        
Fax: (340) 778-7700        
Mobile: (340) 626-6399        
Email: viwaste@yahoo.com        
Contact Person: Gary Thomas, President       
NAICS Code(s):   441120 - USED CAR SALES 484110 - GENERAL FREIGHT TRUCKING, LOCAL  

562111 - SOLID WASTE COLLECTION   
541320 - LANDSCAPE ARCHITECTURAL SERVICE     
811310- COMMERCIAL & INDUSTRIAL MACHINERY & EQUIP. REPAIR & MAINT. 
  

Paris Dump Truck Service, LLC 
#5GA Pastory         
* 
P. O. Box 1594         
St. John, VI 00831         
Phone: (340) 774-0725        
Fax: (340) 774-0725        
Mobile: (340) 690-5405 or (340) 642-3018        
Email: parisvi@powernet.net        
Contact Person: Alrich Paris, President       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
  
Parson’s Landscaping & Lawn Care 
232 B Estate Glynn         
*         
P. O. Box 841, Kingshill        
St. Croix, VI 00851        
Phone: (340) 719-6085        
Fax: None        
Mobile: (340) 998-0160        
Email: johnparsonslandscaping@gmail.com       
Contact Person: Lestor Parsons, Owner       
NAICS Code(s):  238350 – FINISH CARPENTRY CONTRACTOR 561720 – JANITORIAL SERVICES 
   236118 – RESIDENTIAL REMODELERS 561730 – LANDSCAPING SERVICES 
   238320 – PAINTING AND WALL COVERING CONTRACTORS 
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Patrick Charles Enterprises, Inc. 
#124 Sub Base         
*         
P. O. Box 308358         
St. Thomas, VI 00803         
Phone: (340) 774-4539 or (340) 777-9919        
Fax: (340) 777-4987        
Mobile: (340) 690-0984        
Email: bobby123@island.vi        
Contact Person: Patrick Charles, President       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL    324121 -ASPHALT PAVING    

541330 -ENGINEERING SERVICES                  561730 -LANDSCAPING SERVICES 
 238910 - SITE PREPARATION CONTRACTOR 532412 - HEAVY EQUIPMENT RENTAL
    

Patrick Senhouse (dba Patrick Senhouse Trucking) 
#3A3 Estate Calquohoun, F'sted         
*         
P. O. Box 7045, C'sted         
St. Croix, VI 00823         
Phone: (340) 719-1420        
Fax: None        
Mobile: (340) 690-4163        
Email: psenhouse@yahoo.com        
Contact Person: Patrick Senhouse, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
  
 
Peters Electric 
#14 Frydendahl         
*         
P. O. Box 597         
St. Thomas, VI 00804         
Phone: None        
Fax: None        
Mobile: (340) 771-3867        
Email: None        
Contact Person: Cardinal Peters, Owner       
NAICS Code(s):  238210 - ELECTRICAL CONTRACTORS AND OTHER WIRE INST. CONTRACTOR       
    
         
Peter Gilles (dba Original Trucking) 
#149 Estate St. Georges, F'sted         
*         
P. O. Box 2588, F'sted         
St. Croix, VI 0040         
Phone: (340) 719-2125        
Fax: None        
Mobile: (3400 332-7544 or (340) 771-8063        
Email: original34@hotmail.com        
Contact Person: Gilles Peter, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
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Philadelphia Suppliers, Inc. 
1704 Commenrce Dr.         
*         
100 Captains Row #203         
Chelsea, MA 02150         
Phone: (800) 742-6550        
Fax: (800) 742-0407        
Mobile: None        
Email: philysuppliers@earthlink.net        
Contact Person: Karen Alexander, President       
NAICS Code(s):  238120-STRUCTURAL STEEL & PRECAST CONCRETE CONTRACTORS 
        
         
Plant Depot, Inc. 
26 Charlotte Amalie         
*         
P. O. Box 503087         
St. Thomas, VI 00805         
Phone: (340) 775-6668        
Fax: (340) 775-6667        
Mobile: (340) 998-8746        
Email: nchapmanvi@yahoo.com        
Contact Person: James Templeton, President       
NAICS Code(s):  561730 - LANDSCAPING SERVICES       
   424930 - FLOWER NURSERY STOCK AND FLORISTS SUPPIES MERCHANT  
 
     
Powell Construction 
106 Anna's Fancy         
*         
P. O. Box 773         
St. Thomas, VI 00802         
Phone: (340) 774-2649        
Fax: None        
Mobile: (340) 244-6900        
Email: None        
Contact Person: Leborne Powell, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
  
 
REG Services, LLC 
8D Estate Cottage 
*         
P.O. Box 1931         
Kingshill, VI 00851        
Phone: (340) 227-6797        
Fax: None        
Mobile: None        
Email: robertgoerger@sbcglobal.net        
Contact Person: Robert Goerger, President       
NAICS Code(s):  492210 – MESSENGER SERVICES        
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RENDCO, Inc. 
#1408 Fourth Street         
* 
#1408 Fourth Street         
St. Thomas, VI 00802         
Phone: (340) 777-9394        
Fax: (340) 776-0439        
Mobile: (340) 771-1728        
Email: None        
Contact Person: Philbert Edwards, President       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL   238910 - SITE PREPARATION CONTRACTOR
  
             
Rawlins Heavy Equipment, Inc. 
143A-32 Anna's Retreat         
*         
P. O. Box 7452         
St. Thomas, VI 00801         
Phone: (340) 775-1011        
Fax: (340) 775-1011        
Mobile: None        
Email: None        
Contact Person: Casper Rawlins, President       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL    238910 - SITE PREP CONT   
  
  
RAYCON MECHNICAL, LLC 
#8D Estate Cottage         
*         
P. O. Box 600, Kingshill         
St. Croix, VI 00851         
Phone: (340) 719-2645        
Fax: (340) 719-2640        
Mobile: None        
Email: raycon20@hotmail.com        
Contact Person: Eris Walker, CEO       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   238210 - ELECTRICAL CONTRACTOR   562122 - HAZARDOUS WASTE COLLECTION  

561730 - LANDSCAPING SERVICES      
811412 - APPLIANCE REPAIR AND MAINTENANCE     

 562998 - ALL OTHER MISCELLANEOUS WASTE MANAGEMENT SERVICES  
             

Retep Masonry 
#40D Estate Whim, F'sted         
*         
P. O. Box 2226, Kingshill         
St. Croix, VI 00851         
Phone: (340) 778-3154        
Fax: (340) 778-3154        
Mobile: (340) 626-8846        
Email: None         
Contact Person: Peter Joseph, Owner       
NAICS Code(s):  238140 - MASONRY CONTRACTOR       
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Ri-Tech Construction, LLC 
#148-30 Estate Tutu         
*         
P. O. Box 307056         
St. Thomas, VI 00803         
Phone: (340) 201-1736        
Fax: None         
Mobile: None         
Email: None         
Contact Person: Vernon Caracciolo, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
  
 
Riley Electric, LLC 
#2-3E Estate Bovoni         
*         
P. O. Box 302906         
St. Thomas, VI 00803         
Phone: (340) 777-4539        
Fax: (340) 779-4539        
Mobile: (340) 643-1498        
Email: rileyelectric@yahoo.com        
Contact Person: Augustus Riley, President       
NAICS Code(s):  238210 - ELECTRICAL CONTRACTOR 
 
 
Ronald A. Marie 
#9 Clifton Hill 
* 
P. O. Box 5183, C’sted         
St. Croix, USVI 00823              
Phone: (340) 778-1002        
Fax: None       
Mobile: (340) 227-4484        
Email: None        
Contact Person: Ronald A. Marie, Owner       
NAICS Code(s):  235510 - CARPENTRY CONTRACTOR 
 
 
 
Roses Construction Co. 
#238 Anna's Retreat         
*         
P. O. Box 9554         
St. Thomas, VI 00801         
Phone: (340) 775-1527        
Fax: None        
Mobile: (340) 626-4555        
Email: None        
Contact Person: Hilroy Joseph, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
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Rougier's Electric 
#132 Clifton Hill 
* 
P. O. Box 5439, Kingshill         
St. Croix, USVI 00851              
Phone: (340) 779-366        
Fax: (340) 779-3661        
Mobile: (340) 642-4649        
Email: rougierselectric@yahoo.com        
Contact Person: Benjamin T. Rougier, Owner       
NAICS Code(s):  238210 - ELECTRICAL CONTRACTOR       
 
 
Ruler’s Equipment & Construction 
B12-13 Bovoni          
*         
P. O. Box 8895         
St. Thomas, VI 00801         
Phone: (340) 774-9319        
Fax: None        
Mobile: (340) 642-6925       
Email: None         
Contact Person: Edmund Charles, Owner       
NAICS Code(s):  532490 – HEAVY EQUIPMENT RENTAL    
 
 
Rumina Construction Mgmt. (formerly Franklyn Victor Maint.) 
#290 Hospital Ground         
*         
P. O. Box 308034         
St. Thomas, VI 00803         
Phone: (340) 514-2788        
Fax: None         
Mobile: None         
Email: None         
Contact Person: Franklyn Victor, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION     
   
    
SF General Maintenance Services, LLC 
#114 Estate Humbug, C'sted         
*         
P. O. Box 1036, C'sted         
St. Croix, VI 00821         
Phone: (340) 773-1656        
Fax: (340) 773-1656         
Mobile: (340) 690-3360         
Email: sinclair3360@yahoo.com         
Contact Person: Sinclair Fleming, Owner/Manager       
NAICS Code(s):  238320 – PAINTING AND WALL COVERING CONTRACTORS 
   561720 – JANITORIAL SERVICES 561730 – LANDSCAPING SERVICE 
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SLX INFRASTRUCTURE, LLC 
1039 Bell Street         
*         
1039 Bell Street         
Toms River, NJ 08753         
Phone: (732) 801-4909        
Fax: (732) 377-8612         
Mobile: NONE         
Email: bgrant@slxinf.com  Website: www.slxinf.com       
Contact Person: Brian Grant, Principal       
NAICS Code(s):  423320 – BRICK, STONE AND RELATED CONSTR. MTRL. MRCHT. WHLSLS. 
423390 – OTHER CONST MTRL MRCHT 541310 – ARCHITECHURAL, ENGINEERING & RLTD SVCS 
541330 – ENGINEERING SVCS. 541360 – GEOPHYSICAL SRVYNG & MPPNG SVCS 
   
 
Shadows AS, LLC     
162 Subbase         
*         
P. O. Box 303115         
St. Thomas, VI 00803        
Phone: (340) 777-5638       
Fax: (340) 888-633-7557        
Mobile: (340) 998-7565        
Email: shadowsvi@hotmail.com        
Contact Person: Arun Keshap, Owner       
NAICS Code(s):  333249 - OTHER INDUSTRIAL MACHINERY MANUFACTURING   
    
Shel's Trucking & Delivery 
394 - 258 Anna's Retreat         
*         
P. O. Box 12193         
St. Thomas, VI 00801         
Phone: (340) 775-0643 or (340) 776-7760        
Fax: None         
Mobile: None         
Email: None         
Contact Person: Sheldon Benjamin, Sr., Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
  
 
Skenny Landscaping & Maintenance Services 
660-41 Strawberry Hill, C'sted         
*         
P. O. Box 2955, F'sted         
St. Croix, VI 00841         
Phone: (340) 778-1877        
Fax: None         
Mobile: (340) 277-4893        
Email: miss_sylvester@yahoo.com        
Contact Person: Skenny David Sylvester, Owner       
NAICS Code(s):  541320 - LANDSCAPE ARCHITECTURAL SERVICES     
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Stone Masonry, LLC 
30 Susannaberg #17A       
*         
5000 Estate Enighed PMB 20       
St. Thomas, VI 008030       
Phone: (340) 774-0442  
Fax: (340) 774-0442       
Mobile: (340) 690-9524        
Email: brentsquires@gmail.com        
Contact Person: Brent Squires, President       
NAICS Code(s):  238140 - MASONRY CONTRACTORS 
 
 
TR Quality Construction & Development, LLC 
28 Contant          
*         
P. O. Box 722         
St. Thomas, VI 00804         
Phone:         
Fax:         
Mobile: (340) 201-8856        
Email: trqualityconstruction@hotmail.com        
Contact Person: Trevor Ryan, President       
NAICS Code(s):  238140 - MASONRY CONTRACTORS       
 
 
 
T. Willie Rental 
14-R 3&4 Estate Thomas         
*         
P. O. Box 3564         
St. Thomas, VI 00803         
Phone: (340) 774-9643        
Fax: None        
Mobile: (340) 344-3265        
Email: None        
Contact Person: Thomas Willie, Owner       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
 
 
Tang How Brothers, Inc. 
#24-25 Estate Cottage, C'sted         
P. O. Box 6209, Sunny Isles         
St. Croix, VI 00823         
Phone: (340) 778-8428        
Fax: (340) 778-6670        
Mobile: (340) 277-3726        
Email: thbinc@viaccess.net   Web: www.tanghow.com    
Contact Person: Lincoln Tang How, President       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   331419 - WELDING SERVICES       
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Tempaire International, Inc. 
210-3A Altona         
*         
P. O. Box 304882         
St. Thomas, VI 00803         
Phone: (340) 774-4820 or (340) 774-4041        
Fax: (340) 774-1547        
Mobile: (340) 998-2486        
Email: tempaire@vipowernet.net        
Contact Person: Joseph Kelly, President       
NAICS Code(s):  238220 - PLUMBING, HEATING & AIR CONDITIONING CONTRACTORS  
          
 
Terence Bryan (dba Bryan's Heavy Equipment Rental) 
#37 Morning Star, Kingshill         
P. O. Box 2420, Kingshill         
St. Croix, VI 00851         
Phone: (340) 718-3185        
Fax: None        
Mobile: (340) 227-2641        
Email: bryant_61@yahoo.com        
Contact Person: Terence Bryan, President       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
   532412 - HEAVY EQUIPMENT RENTAL     

238910 - SITE PREPARATION CONTRACTOR     
    
      
Thomas Trucking 
9D-5 St. Joseph & Rosendahl         
*         
P. O. Box 982, F'sted         
St. Croix, VI 00841         
Phone: (340) 777-6124        
Fax: (340) 777-6124        
Mobile: (340) 277-5417        
Email: bmrfamily@gmail.com        
Contact Person: Thrisha Byron       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
  
 
Tip Top Construction, Inc. 
5064 Mt. Welcome, C'sted         
P. O. Box 24933, Gallows Bay         
St. Croix, VI 00824-4672         
Phone: (340) 773-5252        
Fax: (340) 773-8191        
Mobile: None        
Email: Deborah@tiptopvi.com        
Contact Person: Percy J. Hollins, Jr., President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   532412 - HEAVY EQUIPMENT RENTAL     

238910 - SITE PREPARATION CONTRACTOR     
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Tommy's Trucking Service 
#18 Estate Plessen, F'sted         
P. O. Box 4971, Kingshill         
St. Croix, VI 00851         
Phone: None        
Fax: None        
Mobile: (340) 201-5162        
Email: tommya_cat@hotmail.com        
Contact Person: Tommy Augustin, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
   532412 - HEAVY EQUIPMENT RENTAL       
         
 
Triple-A Training & Security Services  
#431 Mt. Pleasant, F'sted         
P. O. Box 6402, Sunny Isles          
St. Croix, VI 00823         
Phone: (340) 514-5049        
Fax: (340) 692-7768        
Mobile: (340) 513-7193        
Email: triple_a100@hotmail.com        
Contact Person: Anderson Poleon, Sr., Owner/CEO       
NAICS Code(s):  541690 - OTHER SCIENTIFIC & TECHNICAL CONSULTING SERVICES    
  
  
 
Triple 7 Construction 
33-50 Estate Nadir         
P. O. Box 12151         
St. Thomas, VI 00801         
Phone: None        
Fax: None        
Mobile: (340) 998-1227        
Email: tripleseven@yahoo.com        
Contact Person: James Martin, Owner       
NAICS Code(s):  238140 - MASONRY CONTRACTOR       
   238350 - CARPENTRY CONRACTOR        
   
 
 
Uncle Nev Construction, Inc. 
#27 Estate Whim         
P. O. Box 1462, F'sted          
St. Croix, VI 00841         
Phone: (340) 772-4890        
Fax: (340) 719-3981        
Mobile: (340) 690-6606        
Email: None        
Contact Person: Neville Anthony, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
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Universal Trucking 
4-12 Estate Dorothea         
*         
P. O. Box 306892         
St. Thomas, VI 00803         
Phone: None        
Fax: None        
Mobile: (340) 201-6695        
Email: trippleseven@yahoo.com        
Contact Person: Rudell Fahie, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL     
          
 
V. I. Equipment Rental & Construction, Inc. 
#14 Estate Mandahl         
P. O. Box 9560         
St. Thomas, VI 00801         
Phone: (340) 775-4633        
Fax: (340) 775-4199        
Mobile: (340) 513-7335 or (340) 513-7336        
Email: eberry@vipowernet.net        
Contact Person: Elsie Berry, Vice President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONTRUCTION    
   238910 - SITE PREPARATION CONTRACTOR   
   532412 - HEAVY EQUIPMENT RENTAL   
    
 
V. I. Quality Control Services, LLC 
#20B Anna’s Retreat 
*        
P. O. Box 502911        
St. Thomas, VI 00805         
Phone: (340) 344-4717        
Fax: (340) 775-2016        
Mobile: None        
Email: viqcservices@gmail.com        
Contact Person: Julio King II, President       
NAICS Code(s):  238992 – ALL OTHER SPEACIALTY SERVICES 
 
 
V.I. Solar Depot, LLC 
1H Estate Little Princesse, C'sted         
*         
3001H Estate Little Princesse, C'sted         
St. Croix, VI 00820         
Phone: (340) 718-0234        
Fax: None        
Mobile: None        
Email: visolardepot@aol.com        
Contact Person: Irina Aldrich, Manager       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL             

237130 - ALTERNATIVE ENERGY       
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Victor Jean Baptiste 
37-40 Estate Frydenhoj 
*         
6207 Estate Frydenhoj         
St. Thomas, VI 00802         
Phone: (340) 779-1550        
Fax: None        
Mobile: (340) 6905223 or (340) 244-0387        
Email: None        
Contact Person: Victor Jean Baptiste, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL 
   238140 – MASONRY CONTRACTORS 238350 – CARPENTRY CONTRACTORS 
 
 
Virgin Global Technology 
59 King's Wharf         
*         
59 King's Wharf         
St. Croix, VI 00820         
Phone: (818) 309-0688        
Fax: (340) 773-7400        
Mobile: None        
Email: virginglobal@gmail.com        
Contact Person: Fernando Cabret III, Director of Operations      
NAICS Code(s): 238210 - ELECTRICAL CONTRACTORS AND OTHER WIRING INSTALLATION 

CONTRACTORS 
 
 
VEC (VIVOT EQUIPMENT CORPORATION) 
10C Estate Cottage, C'sted         
10C Estate Cottage, C'sted         
St. Croix, VI 00820         
Phone: (323) 229-7862        
Fax: (340) 718-7861        
Mobile: (340) 713-1100        
Email: patrick.vivot@gmail.com        
Contact Person: Patrick Vivot, Owner       
NAICS Code(s):  532412 - HEAVY EQUIPMENT RENTAL       
   484110 - GENERAL FREIGHT TRUCKING, LOCAL     
  
Voneto Trucking & Equipment Service (Neto's Trucking Service)  
6 - 14 Estate Contant         
*         
P. O. Box 303479         
St. Thomas, VI 00803         
Phone: (340) 774-9622        
Fax: None        
Mobile: (340) 513-0416        
Email: None        
Contact Person: Voneto Percival, Owner       
NAICS Code(s):  484110 - GENERAL FREIGHT TRUCKING, LOCAL      
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Water King & Trucking Services, LLC 
#33 Contant         
*         
P. O. Box 502548         
St. Thomas, VI 00805         
Phone: (340) 643-4105        
Fax: None        
Mobile: None        
Email: waterkingtrucking@live.com       
Contact Person: Leandra Ravalier, Owner       
NAICS Code(s):  238110 – POURED CONCRETE FOUNDATION AND STRUCTURE CONTRACTORS 

483211 – INLAND WATER FREIGHT TRANSPORTATION 
484110 - GENERAL FREIGHT TRUCKING, LOCAL     

  
Wilson Construction 
106 Tamarind Estates, C'sted         
*         
P. O. Box 5716, Sunny Isles         
St. Croix, VI 00823         
Phone: (340) 773-8160        
Fax: None        
Mobile: None        
Email: None        
Contact Person: Cleave Wilson, Owner       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   
 
Zenon Construction Corporation 
130-A Estate Bethlehem, C'sted         
*         
P. O. Box 5440, C'sted         
St. Croix, VI 00823         
Phone: (340) 778-9308        
Fax: (340) 778-1124        
Mobile: (340) 513-0033        
Email: zenoncc@yahoo.com        
Contact Person: Carlos Zenon, President       
NAICS Code(s):  237310 - HIGHWAY, STREET AND BRIDGE CONSTRUCTION    
   532412 - HEAVY EQUIPMENT RENTAL     

238910 - SITE PREPARATION CONTRACTORS 
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V.I. Solar Depot, LLC (STX)         38 
VEC (VIVOT EQUIPMENT CORPORATION)   (STX)       39 
Zenon Construction, Inc.  (STX)         40 
       

Landscaping 
Bruney's Incorporated (STT)         11 
Bryan's Plants & Garden Supplies, Inc. (STT)       11 
Chitolie Trucking Service (STX)         13 
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Great Grounds Enterprises (STT)         19 
            Page 
Marco St. Croix, Inc.  (STX)         24 
Mo Mulching, LLC (STX)          25 
Navarro Landscaping & Yard Maintenance (STX)       26 
Nico’s Landscaping & Trucking (STX)        27 
Parson’s Landscaping & Lawn Care (STX)        28 
Plant Depot, Inc.  (STT)          30 
RAYCON MECHANICAL, LLC (STX)        31  
SF General Maintenance Services, LLC (STX)       33 
Skenny Landscaping & Maintenance Services (STX)      34 
 

Permanent Pavement Markings 
             
Bruney's Incorporated (STT)         11 
Lake's Trucking & Heavy Equipment Rental (STX)       23 

         
Appliance Repair and Maintenance 

RAYCON MECHANICAL, LLC (STX)        31 

         
Commercial & Industrial Machinery & Equipment Repair & Maintenance 

Paradise Waste, Inc. Dba GT Trucking & Car Sales (STX)      28 

         
Plumbing, Heating & Air Conditioning 

Bengoa International, Inc.  (STX)          10 

 
Specialty Trades/Services 

A-9 Trucking Enterprises, Inc.  (STT)           7 
A & J Cleaning Service, LLC (STT)            7 
A&J Fencing (STX)             7 
Bengoa International, Inc.  (STX)          10 
Brockington & Associates (GA)          11 
Clean Stream Consulting, LLC (STT)         13 
Commercial Security Service, Ltd. Inc.  (STT)        14 
Cool Signs, LLC (STT)           14 
Lake's Trucking & Heavy Equipment Rental (STX)        23 
M3COM, LLC (STX)           24 
Master Pavement Line Corporation (STT)         24 
ORTALIS PROPERTIES, LLC (STT)          28 
REG Services, LLC (STX)           30 
SF General Maintenance Services, LLC (STX)        33 
Tang How Brothers, Inc.  (STX)          35 
Tempaire International, Inc.  (STT)         36 
Triple-A Training & Security Services (STX)        36 
V.I. Solar Depot, LLC (STX)          38 
Water King & Trucking Services, LLC (STT)        40  

         
Used Car Dealers 

Paradise Waste, Inc. Dba GT Trucking & Car Sales (STX)       28 

         
Suppliers, Manufacturers 

M & M Supply Co., Inc.  (STT)          24 
Philadelphia Suppliers, Inc.  (STT)         30 
Plant Depot, Inc.  (STT)           30 
SLX Infrastructure, LLC (NJ)          34 
Shadows AS, LLC (STT)           34   

Site Preparation 
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A-9 Trucking Enterprises, Inc.  (STT)           7 
Page 

Carino's Trucking & Water Supply, Inc.  (STX)        12 
Chitolie Trucking Service (STX)          13 
Countryside Development, Inc.  (STX)         14        
Lake's Trucking & Heavy Equipment Rental (STX)        23 
Marco St. Croix, Inc.           24 
Philadelphia Suppliers, Inc.  (STT)         30 
RENDCO, Inc.  (STT)           31 
Rawlins Heavy Equipment, Inc.  (STT)         31 
Terence Bryan (STX)           36 
Tip Top Construction, Inc.  (STX)          36 
Zenon Construction (STX)          40 

Hazardous & Solid Waste Removal 
LA Vega Enterprise, LLC (STT)         22 
Marco St. Croix, Inc.  (STX)         24 
Paradise Waste, Inc. Dba GT Trucking & Car Sales (STX)      28 
RAYCON MECHANICAL, LLC (STX)        31 

         
Inland Water Freight Transportation 

Marco St. Croix, Inc.  (STX)         24 
Water King & Trucking Services, LLC (STT)       40  
       

Transportation / Trucking Services  
A-9 Trucking Enterprises, Inc.  (STT)          7 
Amedee's Dumptruck Service (STX)          8 
Bannis Trucking (STT)            9 
Bruney's Incorporated (STT)         11 
CMMC Trucking & Transportation (STT)        12 
Carino's Trucking & Transportation (STX)        12 
Chitolie Trucking Service (STX)         13 
D&B Trucking, LLC (STX)          14 
ECTAB Services (STX)          15 
Family Trucking (STT)          17 
Fleming Trucking (STT)          17 
Galaxy Trucking (STX)          18 
Great Grounds Enterprise (STT)         19 
Hunt Truck (STX)          20 
JRL Heavy Equipment (STX)         21 
Jeremiah Felicien          21 
LA Vega Enterprise, LLC (STT)         22 
Lake's Trucking & Heavy Equipment Rental (STX)       23 
Marco St. Croix, Inc.  (STX)         24 
Naithram Ragbir (STX)          26 
Nico’s Landscaping & Trucking (STX)        27 
Paradise Waste, Inc. dba GT Trucking & Car Sales (STX)      28 
Paris Dump Truck Service, LLC (STJ)        28 
Patrick Charles Enterprise, Inc.  (STT)        29 
Patrick Senhouse Trucking (STX)         29 
Peter Gilles (STX)          29 
Shel's Trucking & Delivery (STX)         34 
Terence Bryan (STX)          36 
Thomas Trucking (STT)          36 
Tommy's Trucking Service (STX)         37 
Universal Trucking (STT)         38 
Victor Jean Baptiste (STT)         39 
VEC (VIVOT EQUIPMENT CORPORATION) (STX)       39 
Voneto's Trucking & Equipment Service (Neto's Trucking) (STT)     39 
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Water King & Trucking Services, LLC (STT)       40 
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GOVERNMENT OF 

THE VIRGIN ISLANDS OF THE UNITED STATES 

 

 

 

 

 

 

 

 

CONTRACTOR’S  

QUALIFICATION STATEMENT  
 

 

 

 

 

 

 

 

 

 

 

CONTRACTOR     .……………………………………………………….. 

 

ADDRESS ………………………………………………………………. 

 

DATE      ....…………………………………………………………………. 

 

                    TEL.  NUMBER    .…………………………………………………………. 
 

                    CEL. NUMBER    .………………………………………………………..... 
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P & P-COS-13-73 

COMM. OF PROP. & PROC. 
APPROVED: 3-26-73 

REVISED 3-18-08 

 

  

 

 

 

 

 

      

 

 

1.   How many years experience in construction work has your organization had 

 

      (a) As a General Construction  …………..……………………………………………………………………… 

 

      (b) As a Sub-Contractor  ..….…………………………………………………………………………………… 

 

2. List the construction contracts your organization has under way on this date: 

           

Contract Amount Class of Work 
Percent 

Completed 
Location Name of Owner 

          

          

          

          

          

 

 

 

 

3. List contracts your organization has completed in the past three years: 

 

Contract Amount Class of Work Completed Location Name of Owner 
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COMM. OF PROP. & PROC. 
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5. Have you ever failed to complete any work awarded to you? 

………………………………………................. 

 

       If so where and why? ………………………………………………. …………………………………………. 

 

     …………………………………………………………………………………………………………………… 

 

     ..………………………………………………………………………………………………………………….. 

 

6. Has any officer or partner of your construction ever been an officer or parent of some other organization that     

failed to complete a construction contract? …………. If so, state name of individual, other organization and 

reason therefore  ………………………………………………………………………………………………  

………………………………………………………………………………………………………………….. 

      ………………………………………………………………………………………………………………….. 

7. Has any officer or partner of your organization ever failed to complete a construction contract handled in his    

own name? ………………………………….. 

If so, state name of individual, name of Owner and reason therefore ……………………. ……………………            

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

8. In what other lines of business are you financially interested? …………………………………………………                     

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 
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COMM. OF PROP. & PROC. 
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8.   What is the construction experience of the principal individual of your organization? 

 

Individual’s Name 
Present Position  

or Office 

Years of  

Construction 

Experience 

Magnitude and Type 

of Work 
In what Capacity 

          

          

          

          

          

 

 

 

9.   In what manner have you inspected this proposed work? Explain in detail. 

     

      ………………………………………………………………………………………………………………….... 

 

      ………………………………………………………………………………………………………………….... 

 

10. Explain your plan or lay out for performing the proposed work. 

 

     ……………………………………………………………………………………………………………………. 

 

     ……………………………………………………………………………………………………………………. 

 

     .…………………………………………………………………………………………………………………… 

 

     .…………………………………………………………………………………………………………………… 

     

     .…………………………………………………………………………………………………………………… 

 

     .…………………………………………………………………………………………………………………… 

      

     .…………………………………………………………………………………………………………………… 

     

     .…………………………………………………………………………………………………………………… 

     

     .…………………………………………………………………………………………………………………… 
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COMM. OF PROP. & PROC. 
APPROVED: 3-26-73 
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11. The work, if awarded to you, will have the personal supervision of whom? 

………………………………….... 

 

      …………………………………………………………………………………………………………………… 

 

      

.…………………………………………………………………………………………………………………… 

 

12. Do you intend to do the transportation on the proposed work with your own equipment? .……………………. 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

13. If you intend to sublet the transportation or perform it through an agent, stat estimated amount of sub-contract  

      or  agent’s contract, and , if known, the  name  and  address of  sub-contract or  agent, amount and type of  his       

      equipment and financial responsibility. 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

14. Do you intend to do grading and foundation work with your own forces? …………………………………….. 

 

      If so, give type of equipment to be used. ……………………………………………………………………….. 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

15. If you intend to sublet the grading and foundation work or perform it through sub-contract, give the name and    

      address of sub-contractor, if known of his equipment and financial responsibility.  

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

16. Do you intend to sublet any other portion of the work? 

………………………………………………………… 
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17. If so,  state amount of  sub-contract,  and  if  known, the name and address of the sub-contractor,  amount and     

      type of his equipment and financial responsibility.  

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

18. From which sub-contractors do you expect to require a bond? ……………………….. ………………………. 

 

      …………………………………………………………………………………………………………………… 

 

      …………………………………………………………………………………………………………………… 

 

19. What equipment do you own that is available for proposed work? 

       

Quantity Item 
Description,  

Size, Capacity, Etc. 
Condition 

Years of   

Service 
Present Location 
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N-1 

 

Give Condensed Current Financial Statement 
          Condition at Close of Business —             Date 

            ASSETS                              Dollars            Cents 

  1. Cash (a) on hand $ ……………… … (b) In Bank $……………………..    

     (c) Elsewhere $……………………..                                                

     (d) Total Cash   $…………..................   __________________________                     

  2. Notes receivable (a) Due within 90 days …………………......................    __________________________                                             

                                       (b) Due after ………days ……………………………...   __________________________                 

   (c)  Past due …………………………………………… __________________________ 

  3. Accounts receivable from completed contracts, exclusive of claims not 

       approved for payment ……………………………........................................   __________________________       

  4. Sums earned on uncompleted contracts as shown by Engineer’s or 

        Architect’s estimate 

      (a) Amount receivable after deducting retainage …………………………….. __________________________ 

      (b) Retainage to date due to upon commencement of Contracts ……………   __________________________  

  5. Accounts receivable from source other then commencement of 

        Contracts……………………………………………………….                      __________________________       

  6. Deposits for bids or other guarantees: 

      (a) Recoverable within ………. days………………………………………..   __________________________           

      (b) Recoverable after ……… days ……………………………………………__________________________                   

  7. Interest accrued on loan, securities, etc. ……………………………………..  __________________________                        

  8. Real estate  (a) Used for business purposes …………………………………   __________________________             

           (b) Not used for business purposes ……………...........................    __________________________                    

  9. Stocks and Bonds (a) Listed – present market value ………………………… __________________________            

         (b) Unlisted – present value ………………………………. __________________________            

10. Materials in stock not included in Item 4 

      (a) For uncompleted controls (present value) ……………………………….   __________________________                  

      (b) Other materials (present value) ………………………………………….   __________________________ 

11. Equipment, book value ……………………………………………………...   __________________________ 

12. Furniture and fixtures, book value …………………………………………..   __________________________             

13. Other assets ………………………………………………………………….   __________________________                           

                               TOTAL ASSETS       

             

                                                            LIABILITIES 
  1. Notes payable (a)  To banks regular …………………………………………  __________________________ 

       (b) To bank for certified checks …………………………………………….   __________________________ 

       (c) To others for equipment obligations ……………………………………. __________________________ 

       (d) To others exclusive of equipment obligations …………………………..   __________________________ 

2. Accounts payable (a) Not past due ……………………………………………   __________________________ 

         (b) Past due ……………………………………………….. __________________________ 

3. Real Estate encumbrances …………………………………………………….   __________________________ 

4. Other Liabilities ………………………………………………………………. __________________________ 

5. Reserves ……………………………………………………………………….   __________________________         

6. Capital stock paid up (a) Common …………………………………………...   __________________________ 

                                       (b) Common ……………………………………………  __________________________ 

                                       (c) Preferred ……………………………………………   __________________________ 

                                       (d) Preferred …………………………………………...   __________________________ 

7. Surplus (net worth)   Earned $………………………………………………… __________________________ 

                      Unearned $………………………………………………...   __________________________ 
 

                       TOTAL LIABLITIES            

             



DPP-FS—64_75 

Approved 5/7/75 

Revised 3/18/08 

 N-2 

 

 

GIVE CONDENSED CURRENT FINANCIAL STATEMENT Cont. 

       

                                       CONTINGENT LIABILITIES 

1. Liability on notes receivable, discounted or sold ……………………………..   __________________________                          

2. Liability on accounts receivable, pledged, assigned or sold …………………. __________________________                            

3. Liability s bondman ………………………………………………………….. __________________________ 

4. Liability as guarantor on contracts or on accounts of others …………………    __________________________                         

5. Other contingent liabilities ……………………………………………………   __________________________ 

                                                                               TOTAL  CONTINGENT 

                                                                               LIABILITIES 

 

include all amounts owing subcontractors for all work in placed and accepted on completed and uncompleted 

    contracts, including retainage. 

 

 

 

 

 

 

 

 

This is to certify that the information herein reported is to 

              the best of our knowledge true and accurate. 

 

 

  

 

 

                                     .…………………………………………………… 
                                                                Name of Company 

 

    

    …………………………………………………..... 

             Print Name 

  

 

    ……………………………………………………. 

                                                                     Signature    

 

 

   …………………………………………………….. 

                      Telephone Number / Cell Phone Number 
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INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the
Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal" on the face of the form.  An authorized
person shall sign the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

3. The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g.,

67$1'$5'�)250�����5(9���������%$&.

6
8
5
(
7
<
�%

1$0(�	
$''5(66

6,*1$785(�6�

1$0(�6�� 	
7,7/(�6�
�7\SHG�

67$7(�2)� ,1&� /,$%,/,7<�/,0,7� ���

&RUSRUDWH

6HDO

�� ��

�� ��

6
8
5
(
7
<
�&

1$0(�	
$''5(66

6,*1$785(�6�

1$0(�6�� 	
7,7/(�6�
�7\SHG�

67$7(�2)� ,1&� /,$%,/,7<�/,0,7� ���

&RUSRUDWH

6HDO

�� ��

�� ��

6
8
5
(
7
<
�'

1$0(�	
$''5(66

6,*1$785(�6�

1$0(�6�� 	
7,7/(�6�
�7\SHG�

67$7(�2)� ,1&� /,$%,/,7<�/,0,7� ���

&RUSRUDWH

6HDO

�� ��

�� ��

6
8
5
(
7
<
�(

1$0(�	
$''5(66

6,*1$785(�6�

1$0(�6�� 	
7,7/(�6�
�7\SHG�

67$7(�2)� ,1&� /,$%,/,7<�/,0,7� ���

&RUSRUDWH

6HDO

�� ��

�� ��

6
8
5
(
7
<
�*

1$0(�	
$''5(66

6,*1$785(�6�

1$0(�6�� 	
7,7/(�6�
�7\SHG�

67$7(�2)� ,1&� /,$%,/,7<�/,0,7� ���

&RUSRUDWH

6HDO

�� ��

�� ��

6
8
5
(
7
<
�)

1$0(�	
$''5(66

6,*1$785(�6�

1$0(�6�� 	
7,7/(�6�
�7\SHG�

67$7(�2)� ,1&� /,$%,/,7<�/,0,7� ���

&RUSRUDWH

6HDO

�� ��

�� ��

(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and must act
within the limitation listed therein.  where more than one corporate surety is involved, their names and addresses shall appear in the spaces
(Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES)."  In the space designed "SURETY(IES)" on the face of the form, insert only
the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety, shall
accompany the bond.  The Government may require the surety to furnish additional substantiating information concerning its financial
capability.

5. Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word "Corporate Seal";
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. In its application to negotiated contracts, the terms "bid" and "bidder" shall include "proposal" and "offeror."



STATE OF )

)

) ss:

COUNTY OF )

)

)

MY NAME (first, middle, last) MY ADDRESS (street and number, city and State)

TYPE AND DURATION OF MY OCCUPATION NAME OF MY EMPLOYER

MY BUSINESS ADDRESS (Street and number, city and State)

FAIR VALUE OF SUCH REAL ESTATE

ALL MORTGAGES OR OTHER ENCUMBRANCES AGAINST ABOVE REAL ESTATE.  THERE BEING NO OTHERS (if none, so state)

THE ABOVE PERSONAL PROPERTY CONSISTS OF THE FOLLOWING

ALL OTHER BONDS ON WHICH I AM SURETY (state character and amount of each bond; if none; so state)

MY SIGNATURE AS SURETY

Subscribed   and   sworn   to   before   me   this   date   at 

O-3

(Title of official administering oath) (Date)

OFFICIAL SEAL

(Signature)

LOCATION AND DESCRIPTION OF REAL ESTATE OF WHICH I AM SOLE OWNER IN FEE SIMPLE (not exempt from seizure and

sale under any homestead law, community or marriage law, or upon attachment, execution, or judicial process)

ASSESSED VALUE OF SUCH REAL ESTATE FOR TAXATION

PURPOSES

MY LIABILITIES OWING AND INCURRED DO NOT EXCEED

THE AMOUNT OF

Amount I am worth in Real Estate and Personal Property over

Personal property subject to execution and sale. This amount being

additional to the real estate above described

Amount I am worth in Real Estate and Personal Property over and

above (1) All my debts and liabilities owing and incurred. (2) Any

property exempt from execution (3)  Any pecuniary interests I have in 

the business of the principal on said bond. And (4) Any interest I

have in any so-called community property.

I, the person whose signature appears below as surety, being duly sworn, depose and say that I am one of the sureties to the attached
bond; that I am a citizen of the United States (a Resident Alien who has declared his intention to become a Citizen of the United States,) and
of full age and legally competent; that I am not a partner in the business of the principal on the bond or bonds on which I appear or may
appear as surety; that the information herein below furnished is true and correct. This affidavit is made to induce the Government of the
Virgin Islands to accept me as surety on the attached bond.

Form P & P - A15-1-73 

Approved 3-26-73              

Revised 3-18-08            

Comm. of Prop. & Proc.

AFFIDAVIT OF INDIVIDUAL SURETY
(See Instructions on Page 2)



NAME (typewritten) SIGNATURE

OFFICIAL TITLE

ADDRESS

O-4

5. By signing this affidavit, the individual surety agrees to assign to the Government of the Virgin Islands as security for performance by
the Principal such real and/or personal property as the Government of the Virgin Islands shall designate having a fair market value of three
times the bonded amount.

3. The individual surety shall justify, under oath, in a sum not less than the penalty of the bond, according to the form appearing on the
face hereof, before a notary public, or some other officer having authority to administer oaths generally. If the officer has an official seal, it
shall be affixed, otherwise the proper certificate as to his official character shall be furnished. Where citizenship is not required, as
provided in paragraph 2 of these instructions, the affidavit may be amended accordingly.

4. The certificate of sufficiency shall be signed by an officer of a bank or trust company, under Oath by two persons not related to the
surety.

2. A firm, as such, will not be accepted as a surety, nor a partner for copartners or for a firm of which he is a member. Stockholders of a
corporate principal may be accepted as sureties provided their qualifications as such are independent of their stockholdings therein.
Sureties, if individuals, shall be citizens of the United States or Resident Aliens who have declared their intention to become United States
Citizen.

 

INSTRUCTIONS
 

1. This form shall be used whenever sureties on bonds to be executed in connection with Government contracts are individual sureties.
There shall be no deviation from this form except as authorized by the Department of Property and Procurement.

CERTIFICATE OF SUFFICIENCY

I HEREBY CERTIFY, that the surety named herein is personally known to me; that, in my judgment, said surety is responsible, and
qualified to act as such; and that, to the best of my knowledge and belief, the facts stated by said surety in the foregoing affidavit are true.



INSURANCE SCHEDULE 

 
(A) The Contractor shall, at its own expense, provide and maintain during the entire performance period of this 

contract at least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the 
contract. 

 
(B) Before commencing work under this contract, the Contractor shall certify to the Contracting Officer in writing that 

the required insurance has been obtained.  The policies evidencing required insurance shall contain an 
endorsement to the effect that any cancellation or any material change adversely affecting the Government’s 
interest shall not be effective (1) for such period as the laws of the State in which this contract is to be performed, 
prescribe or (2) until 30 days after the insurer or the Contractor gives written notice to the Contracting Officer, 
whichever period is longer. 

 
(C) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this 

contract that require work on a Government installation and shall require subcontractors to provide and maintain 
the insurance required in the Schedule or elsewhere, in the contract.  At least 5 days before entry of such 
subcontractor’s personnel on the Government installation, the Contractor shall furnish (or ensure that there has 
been furnished) to the Contracting Officer a current certificate of insurance, meeting the requirements of 
paragraph (b) above, for each such subcontractor. 

 
(D) The Contractor shall maintain compensation insurance, for employees engaged in the work, complying with the 

workmen’s compensation laws of the State in which the work is to be performed and shall maintain liability 
insurance protecting him from claims because of bodily injury (including death) and property damage arising 
under this Contract. 

 
(E) In case any class of employees who are engaged in hazardous work under this Contract at the site of the project 

are not protected under the “Workmen’s compensation” Statute, the Contractor shall provide, and shall cause 
each Subcontractor to provide adequate coverage for the protection of his employees not otherwise protected. 

 
(F) The Contractor shall provide and maintain during the life of this Contract insurance that will protect him and any 

Subcontractor performing work covered by this Contract from claims for damage for personal injury, including 
accidental death, as well as from claims for property damages which may arise from operations under this 
Contract, whether such operations be by himself or by any Subcontractors or by anyone directly or indirectly 
employed by either of them.  The Contractor shall also provide and maintain during the life of this Contract 
insurance that will indemnify and hold harmless the Owner, the Engineer and their agents and employees from 
and against all claims, costs, expenses, including attorney’s fees and damages arising out of resulting from the 
performance of the work, injury or conduct, want of care or skill negligence and patent infringement providing that 
claim, damage, loss or expenses (a) is attributable to bodily injury, sickness, disease or death, or to injury to or 
destruction of property (other than the work itself), including the loss of use resulting therefrom and (b) is caused 
in whole or in part by any negligent omission of the Contractor, any Sub-contractor, anyone directly or indirectly 
employed by any of them or anyone for whom acts any of them may be liable, regardless of whether or not it is 
caused in party by a party indemnified hereunder.  The obligation of the Contractor under this Paragraph shall not 
extend to the liability of the Engineer, his agents or employees arising out of errors or omissions in maps, 
drawings, opinions, reports, surveys, change orders, designs of specifications which have been prepared by the 
Engineer. 

 
(G) Insurance shall be provided with limit of $500,000 for each occurrence in each of three policies with, the Owner 

and Engineer named as additional insured as follows: 
 

(1) Comprehensive General Liability Insurance, including Products and/or Completed Operations, 
Explosion Hazard and Underground Property Damage Hazard 

 
(2) Comprehensive Auto Liability Insurance   
 
(3) Contractual Liability Insurance 
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(H) In types or classes of work which includes, all or in part, buildings or structures which may be subject to damage 
by fire, wind or vandalism, the Contractor shall take out and maintain, during the life of this Contract, what is 
known as “Builder’s Risk Insurance,” covering fire, wind, Extended Coverage and Vandalism, in an amount equal 
to one hundred percent (100%) of the Contract price pertaining to such building or structure, or buildings or 
structures. 

 
(I) Before starting the work, the Contractor will file with the Owner and the Owner’s Engineer certificates of such 

insurance acceptable to the Owner.  These certificates shall contain a provision that the coverage afforded under 
the policies will not be canceled or materially charged until at least 30 days prior written notice has been given to 
the Owner and the Owner’s Engineer. 
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FORM - P&P-PB-20-73

COMM. OF PROP.& PROC.

PRINCIPAL

SURETY

PENAL SUM OF BOND (Express in words and figures)

In Presence of:

1 as to [SEAL]

2 as to [SEAL]

3 as to [SEAL]

4 as to [SEAL]

1 as to [SEAL]

2 as to [SEAL]

CORPORATE PRINCIPAL

BUSINESS ADDRESS

BY

TITLE

CORPORATE PRINCIPAL

BUSINESS ADDRESS

BY

TITLE
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APPROVED: 3-26-73  

REVISED: 3-18-08

AFFIX 

CORPORATE 

SEAL

Attest

Attest

AFFIX 

CORPORATE 

SEAL

WITNESS INDIVIDUAL PRINCIPAL

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL and SURETY above named, are held and firmly bound unto the
Government of the Virgin Islands, hereinafter called the government, in the penal sum of the amount stated above, for the payment
of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and
severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a certain contract with the Government,
numbered and dated as shown above and hereto attached:
NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and
agreements of said contract duringthe original term of said contract and any extensions thereof that may be granted by the
Government, with or without notice to the surety, and during the life of any guaranty required under the contract, and shall also well
and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of any and all duly authorized
modifications of said contract that may hereafter be made, notice of which modifications to the surety being hereby waived, then,
this obligation to be void; otherwise to remain in full force and virtue.
IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several seals on the date indicated
above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned
representative, pursuant to authority of its governing body.

WITNESS INDIVIDUAL PRINCIPAL

GOVERNMENT OF THE VIRGIN ISLANDS      DATE BOND EXECUTED

PERFORMANCE BOND
(See Instructions on Reverse)

     CONTRACT NO.      DATE OF CONTRACT



The rate of premium on this bond is per thousand.

Total amount of premium charged, $ 

     I, , certify that I am the secretary

of the corporation named as principal in the within bond, that 

who signed the said bond on behalf of the principal, was then                                        of said

[CORPORATE]

[    SEAL  ]  

1 This  form  shall be  used for  construction work  or the  furnishing of  supplies or services,  whenever a  performance 

2 The surety on the bond may  be any corporation authorized under the  laws of the  Government of  the Virgin  Islands 

3 The  name;  including  full  Christian  name,  and business or residence address of each individual  party to  the bond

4 If  the principals  are partners,  their individual  names shall  appear  in the  space  provided  therefor,  with the recital

5 If the principal or surety is a corporation, the name of the  State in  which incorporated shall  be inserted in  the space

6 The  official character  and authority  of the person  or persons  executing the bond  for the  principal,  if a corporation

7 The  date  of this  bond  must not  be prior  to the  date of the  instrument in connection  with which  it is given.

O-8

shall be certified by the secretary or assistant secretary, according to the form herein provided. In lieu of such certificate

there may be attached to the bond copies of so much of the records of the corporation as will show the official character and

authority of the officer signing, duly certified by the secretary or assistant secretary, under the corporate seal, to be true

copies.

shall be inserted in the space provided therefor, and each such party shall sign the bond with his usual signature on the line

opposite the scroll seal, and if signed in Maine or New Hampshire, an adhesive seal shall be affixed opposite the signature.

that they are partners composing a firm, naming it, and all the members of the firm shall execute the bond as individuals.

provided therefore, and said instrument shall be executed and attested under the corporate seal as indicated in the form. If

the corporation has no corporate seal the fact shall be stated, in which case a scroll or adhesive seal shall appear following

the corporate name.

INSTRUCTIONS

bond is required. There shall be no deviation from this form except as authorized by the Department of Property and

Procurement.

any State or possession of the United States, or by the Secretary of the Treasury to act as surety, or two responsible

individual sureties. Where individual sureties are used, this bond must be accompanied by a complete Affidavit of Individual

Surety for each individual surety (Standard Form.)

corporation; that I know his/her signature, and his/her signature thereto is genuine; and that said bond was duly signed,

sealed, and attested for and in behalf of said corporation by authority of its governing body.

(The above must be filled in by corporate surety)

CERTIFICATE AS TO CORPORATE PRINCIPAL
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FORM - P&P-PB-20-73

COMM. OF PROP.& PROC.

PRINCIPAL

SURETY

PENAL SUM OF BOND (Express in words and figures)

In Presence of:

1 as to [SEAL]

2 as to [SEAL]

3 as to [SEAL]

4 as to [SEAL]

1 as to [SEAL]

2 as to [SEAL]

CORPORATE PRINCIPAL

BUSINESS ADDRESS

BY

TITLE

CORPORATE PRINCIPAL

BUSINESS ADDRESS

BY

TITLE

     CONTRACT NO.      DATE OF CONTRACT

GOVERNMENT OF THE VIRGIN ISLANDS      DATE BOND EXECUTED

PAYMENT BOND
(See Instructions on Reverse)

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL and SURETY above named, are held and firmly bound unto the 
Government of the Virgin Islands, hereinafter called the government, in the penal sum of the amount stated above, for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, 
firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a certain contract with the Government,
numbered and dated as shown above and hereto attached:
NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor and material in the prosecution of the
work provided for in said contract, and any and all duly authorized modifications of said contract that may hereafter be made, notice
of which modifications to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several seals on the date indicated
above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned
representative, pursuant to authority of its governing body.

WITNESS INDIVIDUAL PRINCIPAL

WITNESS INDIVIDUAL PRINCIPAL

Attest

AFFIX 

CORPORATE 

SEAL

APPROVED: 3-26-73                            

REVISED: 3-18-08

Attest

AFFIX 

CORPORATE 

SEAL



The rate of premium on this bond is per thousand.

Total amount of premium charged, $ 

     I , certify that I am the secretary

of the corporation named as principal in the within bond, that 

who signed the said bond on behalf of the principal, was then                                        of said

[CORPORATE]

[    SEAL  ]  

1 This form,  for  the  protection  of  persons  supplying  labor  and  material, shall be used  whenever a  payment  bond

2 The surety on the bond may  be any corporation authorized under the  laws of the  Government of  the Virgin  Islands 

3 The  name;  including  full  Christian  name,  and business or residence address of each individual  party to  the bond

4 If  the principals  are partners,  their individual  names shall  appear  in the  space  provided  therefor,  with the recital

5 If the principal or surety is a corporation, the name of the  State in  which incorporated shall  be inserted in  the space

6 The  official character  and authority  of the person  or persons  executing the bond  for the  principal,  if a corporation

7 The  date  of this  bond  must not  be prior  to the  date of the  instrument in connection  with which  it is given.
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INSTRUCTIONS

(The above must be filled in by corporate surety)

CERTIFICATE AS TO CORPORATE PRINCIPAL

corporation; that I know his/her signature, and his/her signature thereto is genuine; and that said bond was duly signed,

sealed, and attested for and in behalf of said corporation by authority of its governing body.

is required. It may also be used in any other case in which a payment bond is to be required. There shall be no deviation

from this form except as authorization by the Government of the Virgin Islands.

any State or possession of the United States, or by the Secretary of the Treasury to act as surety, or two responsible

individual sureties. Where individual sureties are used, this bond must be accompanied by a complete Affidavit of Individual

Surety for each individual surety (Standard Form.)

that they are partners composing a firm, naming it, and all the members of the firm shall execute the bond as individuals.

shall be inserted in the space provided therefor, and each such party shall sign the bond with his usual signature on the line

opposite the scroll seal, and if signed in Maine or New Hampshire, an adhesive seal shall be affixed opposite the signature.

provided therefore, and said instrument shall be executed and attested under the corporate seal as indicated in the form. If

the corporation has no corporate seal the fact shall be stated, in which case a scroll or adhesive seal shall appear following

the corporate name.

shall be certified by the secretary or assistant secretary, according to the form herein provided. In lieu of such certificate

there may be attached to the bond copies of so much of the records of the corporation as will show the official character and

authority of the officer signing, duly certified by the secretary or assistant secretary, under the corporate seal, to be true

copies.
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(PART A) 
GOVERNMENT OF THE VIRGIN ISLANDS 

SCHEDULE OF AMOUNTS FOR CONTRACT PAYMENTS 
 

NAME OF PROJECT:     PROJECT NO.: 
 
NAME OF CONTRACTOR:    CONTRACT NO:  
 
 
APPROVED BY: _________________  FOR: ___________________________  DATE: _____________ 
 
 

item 
No. 

 
(1) 

Description of Item 
 
 

(2) 

Quantity 
 
 

(3) 

Unit of 
Measure 

 
(4) 

Labor Cost 
Dollars 

 
(5) 

Material 
Cost 

Dollars 
(6) 

Other 
Cost 

Dollars 
(7) 

Total 
Value 

 
(8) 

Cost 
Per Unit 

 
(9) 
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SCHEDULE OF AMOUNTS FOR CONTRACT PAYMENTS 
PART B 

ESTIMATED SCHEDULE OF PAYMENTS 
 

 ACCUMULATIVE TOTALS  

Period Covered Monthly Payments Retainage Amount Paid Retainage Held Balance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

TOTAL      
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DDP-PE-76-86 
REVISED 1-27-86 

GOVERNMENT OF THE VIRGIN ISLANDS 
PERIODICAL ESTIMATE FOR PARTIAL PAYMENT 

 
NAME OF PROJECT: FEDERAL PROJECT   LOCATION: 
NAME OF CONTRACTOR:     CONTRACT NO: 
PERIODICAL ESTIMATE NO.     FOR PERIOD  TO 

 Original Estimate Completed Date Value of % 

No. 
 

(1) 

Description of Item 
 

(2) 

Quantity 
 

(3) 

Unit of 
Measure 

(4) 

Cost 
per Unit 

(5) 

Value 
 

(6) 

No. of 
Units 
(7) 

Value 
 

(8) 

Uncomplete
d Work 

(9) 

Completed 
 

(10) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
TOTAL 
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1.  SCHEDULE OF CHANGE ORDERS 

 
 APPROVED CHANGE ORDERS COMPLETED TO 

DATE 
Value of % 

No. 
 

(1) 

Description of Item 
 

(2) 

Quantity 
 

(3) 

Unit of 
Measure 

(4) 

Cost 
per Unit 

(5) 

Value 
 

(6) 

No. of 
Units 
(7) 

Value 
 

(8) 

Uncompleted 
Work 

(9) 

Completed 
 

(10) 

 
 
 
 
 
 
 
 
 
 

    
 
 
 
 
 
 
 
 
 

  
 

   

 CHANGE ORDER 
TOTAL 

        

 TOTAL CONTRACT         

 
2.  ANALYSIS OF ADJUSTED CONTRACT AMOUNT TO DATE 

 
 
 A. Original contract amount……………………………………………………. $0.00 
 
 B Plus:  Additions……………………………………………………………….  
 
 C. Less Deductions……………………………………………………………...  
 
 D. Adjusted contract amount……………………………………………………  
 

3.  ANALYSIS OF WORK PERFORMED 
 

 1. Value of original contract work performed to date (Column 8 Front)…… $0.00 
 
 2. Extra work performed to date……………………………………………….  
 
 3. Total value of work performed to date……………………………………..  
 
 4. Add materials stored at close of this period  
  (Attach detailed schedule)………………………………………………….  
 
 5. Less:  Amounts retained……………. Percent……………………….  
 
 6. Net amount earned on contract work to date…………………………….  
 
 7. Other Deductions……………………………………………………………  
 
 8. Less:  Amounts of previous payments……………………………………  
 
 9. BALANCE DUE THIS PAYMENT…………………………………………  
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4.  CERTIFICATION OF CONTRACTOR 
 

 According to the best of my knowledge and belief, I certify that all terms and amounts shown on the face of 
this Periodical Estimate are correct, work has been performed and/or material supplied in full accordance with the 
Terms and Conditions of the Contract between this GOVERNMENT OF THE VIRGIN ISLANDS and 
_________________________________________ dated ____________________________ and/or authorized 
 (Contractor)  (Contract Date) 
deviations, substitutions, alteration, and/or additions; that the following is a true and correct statement of the contract 
account up to and including the last day of the period covered by this Periodical Estimate, and that no part of the 
"Balance Due this Payment" has been received. 
 
 
 
_________________________________ By_______________________________ 
 (Contractor)  (Authorized Representative) 
 
 
 
__________________________, 2013 Title______________________________ 
 
 

5.  CERTIFICATION OF AUTHORIZED GOVERNMENT REPRESENTATIVE 
 
 I certify that I have checked and verified this Periodical Estimate No._______ for the period 
________________, 2013  to ______________, 2013________, inclusive; that to the best of my knowledge and belief 
it is a true and correct statement of work performed and/or material supplied by the Contractor; that all work and/or 
material included in this Periodical Estimate No.___________ has been inspected by me and/or my duly authorized 
representative or assistants and that it has been performed and/or supplied in full accordance with the Terms and 
Conditions of the construction contract, drawings, plans and specifications, and/or duly authorized deviations, 
substitutions, alterations and/or additions, all of which have been authenticated or conditionally approved by the duly 
authorized agent of the GOVERNMENT OF THE VIRGIN ISLANDS. 
 
 
1.  ________________________________ Date:_____________________________ 
 Arch/Engineer 
 
 
2.  ________________________________ Date:_____________________________ 
 Commissioner of Public Works 
 
 
3.  ________________________________ Date:_____________________________ 
 Using Agency 
 
 
4.  ________________________________ Date_____________________________ 
 Federal Agency 
 
 
5.  _______________________________ Date_____________________________ 
 Contracting Officer 
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DDP-OCO-77-96 
(REVIEWED 1-27-96) 

GOVERNMENT OF THE VIRGIN ISLANDS 
ST. THOMAS, VIRGIN ISLANDS 

 

CONTRACT CHANGE ORDER 
 
CONTRACT NO.__________________________ DATE:___________________________ 
 
CHANGE ORDER NO._____________________ PROJECT NO.:____________________ 
 
   LOCATION:_______________________ 
TO: (CONTRACTOR)________________________________________________________ 
 
__________________________________________________________________________ 
 
YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FROM THE CONTRACT PLANS AND SPECIFICATIONS. 
 

ITEM NO. 
ITEM 

(1) 

DESCRIPTIONS OF CHANGES -QUANTITIES, UNITS,  
UNIT PRICES, CHANGE IN COMPLETION SCHEDULE, ETC. 

(2) 

DECREASE IN 
CONTRACT 

PRICE 

INCREASE IN 
CONTRACT PRICE 

(4) 

    

    

    

    

    

    

    

 CHANGE IN CONTRACT PRICE DUE TO THIS CHANGE ORDER:   

 TOTAL DECREASE $0.00 XXXXXXXXXXXXXX 

 TOTAL INCREASE XXXXXXXXXXXXXX $0.00 

 DIFFERENCE BETWEEN COL. (3) AND (4) $0.00 $0.00 

 NET (INCREASE)(DECREASE) CONTRACT PRICE $0.00 $0.00 

    

 
The sum of $                Is hereby (added to) (deducted from) the total contract price and the total 
adjusted contract price to date thereby is $             . 
The time provided for completion in the contract is (unchanged) (increased) (decreased) by 
                       calendar days.  The document shall become an amendment to the contract and all provisions of the 
contract will apply hereto. 

 

T.C. BANK 
ACCT 

ACCOUNT CODE ACCOUNT CODE 

F.Y. FUND DEPT DIV. APP’N OBJ    L. ORG ACCT TAS OPT CC. 

                

     

 
             
         DEPARTMENT OR AGENCY 
 ORIGINAL ENCUMBRANCE  $     
 
 NET INCREASE (DECREASE) $                
          CERTIFYING OFFICER 
 NET ENCUMBRANCE  $       
 
   DEPARTMENT OF FINANCE   (PUNCH) 
 

CHECKED BY___________________________VERIFIED BY_______________________________ (REQUIRED SIGNATURES ON REVERSE) 
   VOUCHER EXAMINER   REVIEWING OFFICER 
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_________________________________________________________________ 
 
PROJECT NO. CONTRACT NO.   CHANGE ORDER NO. 

_________________________________________________________________ 
 

REQUEST AND JUSTIFICATION FOR CHANGE 
 
1. Necessity for change: 
 
2. Is proposed change an alternate bid?    Yes [   ] No [   ] 
 
3. Will proposed change alter the size of the project?  Yes [   ] No [   ] 
 If "Yes," explain:____________________________ 
 __________________________________________ 
 __________________________________________ 
 
4. Effect of this change on other prime contracts: 
 __________________________________________ 
 __________________________________________ 
 
5. Has consent of surety been obtained?   Yes [   ] No [   ] 
 (Not necessary. 
 
6. Will this change affect expiration or extent of  Yes [   ] No [   ] 
 insurance coverage? 
 If "Yes," will the policies be extended?   Yes [   ] No. [   ] 
 
7. Effect on operation and maintenance costs: 
 __________________________________________ 
 
 
 ______________________________   _________________ 
 OWNER - AGENCY   DATE 

_________________________________________________________________ 
 
Accepted By:___________________________  _________________ 
   CONTRACTOR   Date 
 
Recommended By:______________________  _________________ 
   ARCHITECT--ENGINEER   Date 
 
Approved By:__________________________  _________________ 
   COMMISSIONER OF DPW   Date 
 
Federal Agency:________________________  _________________ 
        Date 
 
Contracting Officer:_____________________  _________________ 
        Date  
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RELEASE OF CLAIMS UNDER CONTRACT 
 
 
 
 WHEREAS the terms of a contract dated . . . . . . . . . . . . . . . . . . . . . . entered into 
by the Government of the Virgin Islands represented by . . . . . . . . . . . . . . . . . . . . . 
Contracting Officer and . . . . . . . . . . . . . . . . . . . . .a corporation organized and existing 
under the Laws of  . . . . . . . . . . . . . . . . . . . . . . . . . with principal offices in . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . .  for the construction of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
state that "Upon completion and acceptance of all work required hereunder the amount 
due the contractor under this contract will be paid upon the presentation of a property 
executed and duly certified voucher therefore after the contractor shall have furnished 
the Government with a release, if required, of all claims against the Government arising 
under and by virtue of this contract other such claims.  If any, as may be specifically 
excepted by the contractor from the operation of the release in stated amounts to be set 
forth therein." 
 
 NOW THEREFORE in consideration of the premises and the payment by the 
Government of the Virgin Islands to the contractor of the amount due under the contract 
the sum of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ($ . . . . . . . . . ), the contractor hereby 
remises,  releases, and forever discharges the Government from all manner of debts, 
dues, sum or sums of money, accounts, claims, and demands whatsoever.  In law and 
in equity under or by virtue of the said contract and warrants good title to all materials, 
supplies and equipment installed or incorporated in the . . . . . . . . . . . . . . . and all work 
delivered in the premises, together with all improvement sand appurtenances 
constructed thereon by . . . . . . . . . . . . . . . . . . . . . . . . . to the Government of the Virgin 
Islands free of any claims, liens, or charges; further that neither if nor any person firm or 
corporation furnishing any material or labor for any work covered by this contract has 
any unpaid expenses or wages for such material or labor nor has any right to a lien 
upon the premises or any improvements or appurtenances thereon. 
 
 IN WITNESS WHEREOF the hand and seal of the contractor have been 
hereunto set this . . . . . . . . . . day of . . . . . . . . . . . . . . . . . 20 . . . . .  
 

By . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 

(seal)  
 
 
 I . . . . . . . . . . . . . . . . . . . . . . . . . . . . . certify that I am the . . . . . . . . . . . . . . . . . . . 
. . of  the corporation named as contractor herein; that . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . who signed this release on behalf of the corporation was then . . . . . . . . . . . . . . . . . . . 
. . . . . . of said corporation and that said release was duly signed for and on behalf of 
said corporation by authority of its governing body. 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 

Sworn to before me this date . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
   (Notary) 
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MELVIN EVANS HIGHWAY ROUTE 66 PAVEMENT REHABILITATION  
 

Project#: VI-0066(015)  
 

 

SPECIFICATIONS 
 

All work included in this solicitation shall conform with the Standard Specifications for 
Construction of Roads and Bridges on Federal Highway Projects (FP-14) including all 
erratas and amendments thereto, except: 
 
 1. The following Sections of Division 100 shall not apply:  Section 101, 102, 

103 in part, 104 in part, 107 in part, and 108.  (Contract General 
Provisions are contained in Section II of the Contract Book.  See 
Supplemental Specifications, S-1 for applicable sections.) 

 
 2. Supplemental, Special and Technical Specifications, if any, shall take 

precedence over FP-14 provisions.  See Contract General Provision 48. 
 
Any references to Federal Acquisition Regulations Contract Clauses contained in FP-14 
shall not apply to this Contract. 
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(As Applicable)  
SUPPLEMENTAL SPECIFICATIONS 

 
The following FP 03, Sections of Division 100, in whole or as written in part below, 
shall be utilized in the administration of the construction contract: 
 
 
Section 101. – Terms, Format, and Definitions 

Subsection 101.  Delete the entire subsection. See the General Provisions for Terms, 
Format, and Definitions. 

 
Section 102. — BID, AWARD, AND EXECUTION OF CONTRACT 
 
102.01 Acquisition Regulations. Delete the text and substitute the following:  

Contract Book, Section 1, “Bidding Information & Contract Documents”. 

Subsection 102.02 thru 102.06.  Delete the entire subsection. 

Section 103. — SCOPE OF WORK 

Subsections 103.03 and 103.04. Delete the entire subsection. 
 
 
103.05 Partnering. Delete the last two paragraphs and substitute the following:  

103.05 Partnering. To facilitate this contract, the Government offers to participate in 
a formal partnership with the contractor. This partnership draws on the strengths of 
each organization to identify and achieve reciprocal goals. Partnering strives to 
resolve problems in a timely, professional, and non-adversarial manner. If problems 
result in disputes, partnering encourages, but does not require alternative dispute 
resolution instead of the formal claim process, see General Provisions No. 53, 
Disputes, concerning disputes arising under this contract. The objective is effective 
and efficient contract performance to achieve a quality project within budget and on 
schedule. 
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Section 104. — CONTROL OF WORK 

Subsection 104.03 and 104.04. Delete the entire subsection.  

104.03(a). Add the following to the third paragraph: 

Drawings will be reviewed in the order they are received. 
 
Job site visits by the Department of Public Works / Office of Highway Engineering 
(DPW/OHE) do not constitute an official inspection unless specifically ordered. 

104.03(b). Add the following after 104.03(b): 

(c) As-built working drawings. Furnish one set of as-built working drawings to be used 
exclusively for recording the as-built details of the project. 

Keep the as-built working drawings current on a weekly basis and have that set 
available on the jobsite at all times. Accurately and neatly record changes from the 
contract plans, which are made in the work. This includes any additional information, 
which might be uncovered in the course of construction, as they occur by means of 
details and notes. Maintain a log of all changes made to the as-built working 
drawings monthly. At the estimate cutoff date, make the as-built working drawings 
and logs available for review by the Project Engineer. 

Note all additions or revisions to the location, character, and dimensions of the 
prescribed work must be shown on the contract drawings. Line out all details shown 
that are not applicable to the completed work. Use the redline process (red pencil or 
red ink) to record on the as-built working drawings and final as-built drawings. The 
information below describes the minimal guidelines for working drawing submittals: 

(1) Typical section(s) 

(a) Revisions in dimensions; and 

(b) Revisions in materials. 

(2) Plan and profile 

(a) Plan 

(1) Revisions to the alignment; 

(2) Changes in the construction limits; 

(3) Revisions in location, type, and grade of road approaches; 

(4) Location and type of utilities; 
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(5) Location, size, and type of underdrains; 

(6) Skew of culverts; 

(7) Channel changes; 

(8) Location of monuments and permanent references; 

(9) Elevations for all aerial and underground crossings of utilities; and 

(10) Location, length, and type of fencing. 

(b) Profile 

(1) Revisions to grades, elevations, and stationing of intersection PIs; 

(2) Equations; 

(3) Culvert diameter, length, type, and stationing; 

(4) Length of culvert extension, and length of existing culvert; 

(5) Location, length, stationing, and type of retaining walls; and 

(6) Location, length, stationing, and end treatment of guardrail. 

(3) Bridge 

(a) Stationing of bridge ends; 

(b) Elevations including footing, bearing pads, deck, and top of walls; 

(c) Pile driving record with pile length, size, type, and tip elevation; 

(d) Post-tensioning records including stressing sequence, jacking force, and duct 
size and layout; 

(e) Construction and concrete placement sequences; 

  (f) Bearing details with orientation; 

(g) Expansion joints including actual clearance with atmospheric temperature; 

and (h) any changes in plan or dimensions including any major changes in 

reinforcing. 
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(4) Miscellaneous 

(a) Revisions to parking areas or turnouts; 

(b) Final location, type and length of curbs, sidewalks, etc.; 

(c) Fencing type and limits; and 

(d) Landscaping and planting. 

(5) Special Contract Procedures 

(a) Method of excavation, concrete placement, structure repairs, etc. 

Prepare final as-built drawings after the completion of each definable feature of 
work as listed in the Contractor Quality Control Plan (Foundations, Utilities, 
Structural Steel, etc., as appropriate for the project). The Project Engineer and the 
contractor will jointly review the as-built working drawings and final as-built drawings 
for accuracy and completeness prior to submission of each monthly pay estimate. 

If the monthly review finds that the contractor is not maintaining the as-built 
working drawings, payment of the contractor’s invoice will be withheld until the 
as-built working drawings are brought up-to-date. 

Furnish the as-built working drawings to the Project Engineer before the final 
inspection. Correct all details found during the final inspection that are not shown 
on the as-built working drawings and return to the Project Engineer within 5 
working days for approval. 

Final payment per the General provision No. 43 “Scope of Payment” will not be 
made until the final as-built drawings have been reviewed and approved by the 
Project Engineer. 

 

(a) No direct payment will be made for maintaining and furnishing as-built working 
drawings. 

104.05 Load Restrictions. Delete the entire Subsection and replace with the 
following: 

Comply with all legal load restrictions when hauling material and equipment on 
public roads to and from the project. A special permit does not relieve the contractor 
of liability for damage resulting from the moving of material or equipment. 

Unless otherwise permitted, do not operate equipment or vehicles that exceed the 
legal load limits over new or existing structures, or pavements within the project except 
those pavements intended to be removed.  
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Operate loaded vehicles hauling material at speeds not exceeding 35 miles per hour, or 
the posted speed limit whichever is lower, and spaced at 500-foot minimum intervals. 

Section 105. — CONTROL OF MATERIAL 

105.01 Source of Supply and Quality Requirements. Delete the first paragraph 
and substitute the following: 
 
105.01 Source of Supply and Quality Requirements. General Provision No. 16 
“Sources of Supply and of Material” is supplemented by the following requirements. 

105.04 Storing and Handling Material. Add the following: 
 
The contractor shall provide all space outside the construction limits needed for storage 
of materials if not provided for through the contract at the expense of the contractor.  
 
 
Section 106. — ACCEPTANCE OF WORK 
 
106.01 Conformity with Contract Requirements. Delete the entire subsection and 
substitute the following: 
 
106.01 Conformity with Contract Requirements. General Provision No. 13 
“Inspection” and General Provision No. 17 “Samples and Tests” is supplemented by 
the following requirements. 

References to standard test methods of AASHTO, ASTM and other recognized 
standard authorities refer to the methods in effect on the date of solicitation for bids. 

Perform work according to the contract requirements. Perform all work to the lines, 
grades, cross-sections, dimensions, and processes or material requirements shown 
on the plans or specified in the contract. 

Incorporate manufactured materials into the work according to the manufacturer’s 
recommendations or to these specifications, whichever is stricter. 

Remove and replace work that does not conform to the contract, or to prevailing 
industry standards where no specific contract requirements are noted, at no cost to 
the Government. 

 

As an alternative to removal and replacement, the contractor may submit a written 
request to: 

(a) have the work accepted at a reduced price; or 
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(b) be given permission to perform corrective measures to bring the work into     
conformity. 

The request must contain supporting rationale and documentation. Include references 
or data justifying the proposal based on an evaluation of test results, effect on service 
life, value of material or work, quality, aesthetics, and other tangible engineering 
basis. The Project Engineer will determine disposition of the nonconforming work. 

When standard manufactured items are specified (such as fence, wire, plates, rolled 
shapes, pipe conduits, etc., that are identified by gauge, unit mass, section 
dimensions, etc.) the identification will be considered to be nominal masses or 
dimensions. Unless specific contract tolerances are noted, established manufacturing 
tolerances will be accepted. 

106.03 Certification. Delete the second paragraph. 
 

Section 107. — LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

107.01 Laws to be observed. Delete the last two paragraphs and substitute the 
following: 

107.01 Laws to Be Observed. General Provision No. 20 is supplemented by the 
following requirements. “Laws to be Observed” and General Provision No. 21. 
“Permits and Licenses”. 

Comply with all applicable laws, ordinances, safety codes, regulations, orders, and 
decrees. Protect and indemnify the Government and its representatives against any 
claim or liability arising from or based on the alleged violation of the same. 

Comply with all permits and agreements obtained by the Government for performing 
the work that is included in the contract. All additional permits or agreements and 
modifications to Government-obtained permits or agreements that are required by the 
contractor's methods of operation must also be obtained. Furnish copies of all permits 
and agreements to the Project Engineer. 
 
107.02 Protection and Restoration of Property and Landscape. Delete the entire 
subsection and substitute the following: 

107.02 Protection and Restoration of Property and Landscape.  General Provision 
No. 22” is supplemented by the following “Restoration of Surfaces Opened by Permit”.  

Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements. 

Preserve public and private property and protect monuments established for the 
purpose of perpetuating horizontal, vertical, cadastral, or boundary control. When 
necessary to destroy a monument, reestablish the monument according to applicable 
Virgin Islands statutes or by the direction of the agency or individual who established 
the monument. 
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Do not disturb the area beyond the construction limits. Replace trees, shrubs, or 
vegetated areas damaged by construction operations as directed and at no cost to the 
Government. Remove any damaged limbs of existing trees by an approved arborist. 

Do not excavate, remove, damage, alter, or deface any archeological or paleontological 
remains or specimens. Control the actions of employees and subcontractors on the 
project to ensure that protected sites are not disturbed or damaged. Should any of 
these items be encountered, suspend operations at the discovery site, notify the Project 
Engineer, and continue operations in other areas. The Project Engineer will inform the 
contractor when operations may resume at the discovery site. 

When utilities are to be relocated or adjusted, the Government and/or the contractor will 
notify all utility owners affected by the relocations or adjustments. The relocations or 
adjustments will be performed by others or will be included in the contract work. 

Before beginning work in an area, the contractor shall have all utility owners locate their 
utilities. Protect utilities from construction operations. Cooperate with utility owners to 
expedite the relocation or adjustment of their utilities to minimize interruption of service 
and duplication of work. 

If utility services are interrupted as a result of damage by the construction, immediately 
notify the utility owner, the Project Engineer, and other proper authorities. Cooperate 
with them until service is restored. Do not work around fire hydrants until provisions for 
continued service are made and approved by the local fire authority. 

If utility adjustment work, not included in the contract, is required, compensation for the 
work will be provided under applicable clauses of the contract. Satisfactorily repair 
damage due to the fault or negligence of the contractor at no cost to the Government. 
 
Subsection 107.04 Railroad Protections. Delete the entire subsection. 
 
107.11 Protection of Forests, Parks, and Public Lands. Delete the entire subsection 
and substitute the following: 

107.11 Protection of Forests, Parks, and Public Lands. Comply with all regulations 
of the territory fire marshal, conservation commission, or other authority having 
jurisdiction governing the protection of land including or adjacent to the project. 

Section 108. — PROSECUTION AND PROGRESS 

108.02 Subcontracting. Delete the entire subsection and substitute the following: 

108.02 Subcontracting. General Provision No. 72 is supplemented by the following 
requirements. “Subcontractors and Suppliers”. 

Subcontracting does not relieve the contractor of liability and responsibility under the 
contract and does not create any contractual relation between subcontractors and the 
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Government. The contractor is liable and responsible for any action or lack of action of 
subcontractors. 

Within 14 days of subcontract award, submit an SF 1413- Statement and 
Acknowledgement with Part I completed and FHWA 1775 – Notice of Subcontract 
Award – Supplemental Information. Complete other forms that may be provided by 
the Government to clearly show the work subcontracted and the total dollar amount 
of the subcontract. For subcontracts involving on-site labor, require the subcontractor 
to complete Part II of the SF 1413 and complete other forms that may be provided by 
the Government. Submit a separate statement documenting the cumulative amount 
of all on-site subcontracts to date as a percentage of the original contract amount. 
Furnish this information on all subcontracts at lower tiers. 

Performance of Work by the contractor. The percentage of work performed on-site by 
the contractor will be computed as 100 percent less the combined initial dollar amount 
of all subcontracts involving on-site labor. 

108.03 Determination and Extension of Contract Time. Delete the first 
paragraph and substitute the following: 

108.03 Determination and Extension of the Contract Time. General Provision No. 39 
“Determination and Extension of Contract Time for Completion”. 

Section 109. — MEASUREMENT AND PAYMENT 

109.01 Measurement of Work. Delete the first paragraph and substitute the 
following: 

109.01 Measurement of Work. The following requirements supplements the General 
Provision No. 42 “Measurement of Quantities”, No. 43 “Scope of Payment”, and No. 
44 “Payment for Increased or Decreased Quantities”. 
 
The contractor shall check, review and verify all plans, dimensions, and site conditions 
prior to construction, any discrepancies or omissions noted on the drawings or in the 
specification or any variations needed in order to conform to code, rules and 
regulations shall be reported in writing to the Project Engineer. Any such 
discrepancies, omissions, or variation not reported during the bidding period shall be 
the responsibility of the contractor who shall perform the work as per the Project 
Engineer instruction. 

109.05 Scope of Payment. Delete the first paragraphs and add the following: 

109.05 Scope of Payment. General Provision No. 43 “Scope of Payment” is 
supplemented by the following requirements; Payment for all contract work is provided, 
either directly or indirectly, under the pay items shown in the bid schedule. 
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109.08(b) Add the following: 

Submit invoices by the 7th day after the closing date. Invoices received after the 16th 
day following the closing date will not be accepted for payment processing that 
month. Include late, unprocessed invoice submittals in the following month’s invoice. 
 

 
Supplemental Provisions 

(FHWA Funded Construction Contract Continues) ² 
 
 
Add the following Definitions of Terms: 
 

1. Backfill — Material used to replace or the act of replacing material 
removed during construction. Material placed or the act of placing material 
adjacent to structures. 

2. Base — the layer or layers of material placed on a Subbase or Subgrade 
to support a surface course. 

3. Bidder — any individual or legal entity submitting a bid. 

4. Clear Zone — the portion of the roadside, including the shoulder, available 
for the safe use by an errant vehicle in which the driver may regain 
control of the vehicle. Recommended distances for the clear zone are in 
the AASHTO Roadside Design Guide. 

5. Construction Limits — the limits on each side of the project that establish 
the area disturbed by construction operations and beyond which no 
disturbance is permitted. Typically the construction limits are the same 
as the clearing limits, except when additional clearing is required. 

6. Contracting Officer (CO) — An official of the Government (Property and 
Procurement) with the authority to enter into, administer, and terminate 
contracts and make related determinations and findings. The term 
includes certain authorized representatives of the CO acting within the 
limits of their authority as delegated by the Commissioner. 

7. Contract Modification — Any written change in the terms of the contract. 
Contract modifications are of the following forms: 

(a) Administrative change. A unilateral contract change, in writing, that 
does not affect the substantive rights of the parties (e.g., a change in 
the paying office or the appropriation data). 

(b) Change order. A written order, signed by the Commissioner, 
directing the contractor to make a change without the Contractor's 
consent. 
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(c) Supplemental agreement. A contract modification that is 
accomplished by the mutual action of the parties. 

8. Cross-Section — a vertical section of the ground or structure at right 
angles to the centerline or baseline of the roadway or other work. 

9. Day — Each and every day shown on the calendar, beginning and ending at 
midnight. 

 
10. Density — Mass per unit volume of material. Specific gravity multiplied by 

the unit mass of water. 

11. Detour — A temporary rerouting of public traffic onto alternate existing 
roadways in order to avoid the work or part of the work. 

12. Diversion — a temporary rerouting of public traffic onto a temporary 
alignment within the project limits in order to bypass the work or a portion of 
the work. 

13. Drawings — Design sheets or fabrication, erection, or construction details 
submitted to the Government by the contractor according to the 
Specifications and Drawings for Construction. Also refers to submissions 
and submittals. 

14. Layer — See "lift." 

15. Lift — Defined as follows: 
  
 When placing and compacting soils and aggregates, a lift is any single, 
 continuous layer of material that receives the same compactive effort 
 throughout during a single  work operation. 
 
 When installing culvert pipe less than or equal to 48 inches in diameter, the 
 backfill material placed on both sides of the pipe is considered to be 
 contained in the same lift when the material is placed to the same elevation on 
 both sides of the culvert, the compactive effort applied to one side of the culvert 
 is the same as that applied to the other, and the compactive effort is 
 applied to both sides of the pipe in a continuous operation. 

16. Measurement — the process of identifying the dimensions, quantity, or 
capacity of an item. See Section 109 for measurement methods, terms, 
and definitions. 

17. Production Certification — for material manufactured off-site, use a 
manufacturer with an ISO 9000 certification or an effective testing and 
inspection system. Require the manufacturer to clearly mark the material or 
packaging with a unique product identification or specification standard to 
which it is produced. 
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18. Shoulder — the portion of the roadway continuous to the traveled way 
for accommodation of stopped vehicles, for emergency use, and for 
lateral support of the pavement structure. 

 

19. Special Contract Requirements — Additions and revisions to the 
standard specifications applicable to an individual project. 

20. Standard Forms — Numbered forms issued by DPW/OHE for use as 
contract documents. 

21. Station — (1) a measure of distance used for highways and railroads. A 
 station is equal to 100 feet. (2) A precise location along a survey line. 

22. Subbase — the layer or layers of material placed on a Subgrade to support 
a base. 

23. Suitable Material — Rock or earth material that will provide stable 
foundations, embankments, or roadbeds, and is reasonably free of 
organic matter, roots, muck, sod, or other detrimental material. Suitable 
material may require drying or adding water, root picking, and other 
methods of manipulation before use. Suitable material includes the 
classifications of materials for which the project was designed. 

24. Surface Course — the top layer or layers of a pavement structure 
 designed to accommodate the traffic load and resist skidding, traffic 
abrasion,  and weathering. 

25. Target Value (TV) — a number established as a center for operating a 
given process. Once established, adjustments should be made in the 
process as necessary to maintain a central tendency about the target 
value. Test results obtained from a well-controlled process should cluster 
closely around the established target value and the mean of the test results 
should be equal to or nearly equal to the established target value. 

26. Unsuitable Material — Material not capable of creating stable 
foundations, embankments, or roadbeds. Unsuitable material includes 
muck, sod, or soils with high organic contents. 
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General Provisions 
(FHWA Funded Construction Contract Continues) ³ 

 
 
39. Determination and Extension of contract Time for Completion 
 
 (2) (A). Add the following: 
 
(A) Rain Day (Rainfall) defined as a potentially lost workday on which rainfall is greater 
than <0.10-inch in 24-hours period. 
 
 
54. Subcontractor. Replace the word “Subcontractor” with the word “Subcontract” 
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SPECIAL SPECIFICATIONS 

(As Applicable)  
 
 

Section 152.--CONSTRUCTION SURVEY AND STAKING 
 
152.04(a). Delete the paragraph and substitute the following: 
 
Furnish technically qualified licensed professional land surveyors capable of performing in a 
timely and accurate manner. A licensed professional surveyor shall be on the project whenever 
surveying/staking is in progress. 
 
152.04. Delete the after Sub Section (a) and substitute the following: 
 
152.04. Include staking activities in the construction schedule submitted according to Section 
155. Include the dates and sequence of each staking activity. The contractor will set initial 
reference lines, will set horizontal and vertical control points, and will furnish the data for use in 
establishing control for completion of each element of the work. Data relating to horizontal and 
vertical alignment, theoretical slope stake, catch points, and other design data will be furnished to 
the Project Engineer for approval. 
 
Before beginning construction, notify the Project Engineer of any missing initial reference lines, 
control points, or stakes. The contractor will reestablish initial reference lines, control points, and 
stakes missing before the beginning of construction.  
 
Preserve all initial reference and control points. After beginning construction, replace all 
destroyed or disturbed initial reference or control points necessary to the work. 
 
Before surveying or staking, discuss and coordinate the following with the Project Engineer: 
 

(a) Surveying and staking methods; 
 

(b) Stake marking; 
 

(c) Grade control for courses of material; 
 

(d)  Referencing; 
 

(e)  Structure control; and 
 

(f) Any other procedures and controls necessary for the work. 
 
Survey and establish controls within the tolerances shown in Table 152-1. 
 
Prepare field notes in an approved format. Furnish all survey notes at least weekly. All field notes 
and supporting documentation become the property of the Government upon completion of the 
work. 
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Start work only after staking for the affected work is accepted. 
The construction survey and staking work may be spot-checked for accuracy, and unacceptable 
portions of work may be rejected. Resurvey rejected work, and correct work that is not within the 
tolerances specified in Table 152-1. Acceptance of the construction staking does not relieve the 
 
Contractor of responsibility for correcting errors discovered during the work and for bearing all 
additional costs associated with the error. 
 
Remove and dispose of all flagging, lath, stakes, and other staking material after the project is 
complete. 
 
Furnish a practicable schedule of staking activities with the construction schedule, submitted to 
the Project Engineer for approval, according to Section 155. Include the dates and sequence of 
each staking activity. 
 
152.05. Delete the text of paragraphs (h), and (k). 
 
152.05(a). Add the following: 
 
Set bench marks (at least every 500 ft of roadway). Replace any missing control points. 
 
152.05(e). Add the following: 
 
(e)Reestablish centerline as many times as necessary to construct the work. 
 

Section 156. - PUBLIC TRAFFIC 

156.04. Add the following: 

 

Night work will be permitted. 

 

156.07. Limitations on Construction Operations. 

(i) Delete the text and substitute the following:  

Limit construction caused delays to public traffic to a maximum of one (15) minute through 

the entire project length with maximum 30-minute delays through any work zone. 

(j) Add the following:  

 

Limit length of construction area as approved by Project Engineer.  
 
156.08.  Add the following: 
 
Night time and weekend operations are permitted.  Submit schedule for night and weekend work 
to the Project Engineer for approval, at least Seven (7) days prior to beginning. 
 
 
156.08. Traffic and Safety Supervisor.  Add the following after the third sentence in the first 
paragraph:  
 
The traffic control supervisor(s) must be on-site during all work hours.  
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Delete Subsection (e) and replace with the following: 
 
(e) The Traffic control supervisor(s) will inspect all work zone traffic control devices on the 
project, including those in staging areas, on-site storage areas, materials sources, and 
disposal/waste areas as follows: 

(1) Daily during daylight hours when daylight work is being performed. 

(2) Weekly during the hours of darkness when only daylight work is being performed. 

(3) Weekly during hours of darkness when work is suspended for periods more than 
one week, except when the project has been shut down for other issues. 

(4) Additional inspections, day, or night, as directed by the Project Engineer. 
 

The Traffic Safety Supervisor and Erosion Control Supervisor can be designated as the same 
person and will be available 24 hours a day including weekends for the duration of the project. 
 
 

Section 157. - SOIL EROSION CONTROL 

157.04. General. Delete the second paragraph and substitute the following:  

Standard erosion control devices are provided in the contract. For detail site-specific measures 
for controlling erosion, submit to the Project Engineer details for acceptance prior to 
implementation. Provide working drawings and associated data that do not exceed 24 by 36-
inches in size. Allow 7 days for acceptance of the drawings or a return for corrections. Include 
the following in the detailed design: 

(1) Comply with for storm water runoff applicable laws and or permits, environmental 
commitments, and other permit requirements here or in the General Provisions and 
Subsection 107.01 or 107.10. 

(2) Location of each proposed erosion control measure. 

(3) Type of each erosion control measure. 

(4) Quantities of proposed temporary erosion control devices to be implemented 
during construction. A schedule detailing coordination of erosion control measures 
with the various construction operations or stages. Include the furnishing, 
installation, maintaining and removing of temporary devices and the installation of 
permanent erosion control features. 

(6) A schedule outlining proposed clearing and grubbing, excavation, embankment, 

and culvert operations such that the area of disturbed or erodible material is 

minimized. Schedule the work such that temporary and permanent erosion 

measures can be incorporated at the earliest practical time. 

(7) Construction methods used in various items of work to minimize erosion.  

Add the following:  

At least 5 days prior to the preconstruction conference, designate in writing an Erosion Control 

Supervisor who is responsible for implementing the requirements of this Section. Do not 

designate the project superintendent as the Erosion Control Supervisor. 



Melvin Evans Highway Pavement Rehabilitation  – VI-66(15) 

T-4 
 

When temporary erosion control measures are required due to the contractor's negligence, 

carelessness, or failure to install permanent controls as part of the work in a timely manner, 

provide temporary measures at no cost to the Government. 

Coordinate with the Project Engineer on location and placement of silt fence. 

 

157.16. Acceptance. Add the following:  

Soil erosion control will be evaluated under Subsection 106.02 based on the demonstrated 

ability of the erosion control measures to result in minimal soil erosion, sedimentation and/or 

siltation, and turbidity increases within or adjacent to the project limits. 

 

 
Section 159. - ON THE JOB TRAINING (OJT) PROGRAM 
 
DESCRIPTION 
 
159.01  Scope and Goal - This work shall consist of providing on-the-job training 

aimed at developing workers to the full journeyperson level in the types of 
trades involved in the project and indicated in the contract documents.  
Journeyperson as used herein means a craftsperson considered capable of 
performing all the major duties of a particular trade.  The employment and 
training program will consist of no less than 500 (3 months of training) and no 
more than 2,000 hours (1 year approx.) depending on contract time of the 
project.   
 

 
MATERIALS 
 
159.02           The Contractor shall provide all the materials required for the training in                                                                         

the trades specified.  This includes all safety equipment necessary.   
 
159.03 The Contractor shall provide, for each participant, the following work clothes: 

a. one (1) pair of work boots 
b. Required safety equipment to perform the job skill selected     

(googles, hardhats, reflective vests etc.) 
   
  The Department will reimburse up to $150.00 per trainee selected  

The Contractor shall provide evidence of purchase for the clothing.  Program 
participant must sign receipt of items given. 

 
 
CONSTRUCTION REQUIREMENTS 
 
159.04  Prior to commencing construction, the Contractor shall submit to 

the Authority (Civil Rights Office) for approval, a training utilization schedule 
which shall be correlated to the Contractor's construction schedule and a 
training program to be used for each trade. Trainees will be required to train for 
the number of hours specified in the proposal schedule. Approval of all training 
programs shall be obtained from the Authority (Civil Rights Office) prior to 
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commencing work on the project.  The Contractor will be credited for each 
trainee employed on the contract work who is currently enrolled or has become 
enrolled in an approved program and will be reimbursed for such trainee as 
provided hereinafter. 

 
159.05 Training and upgrading of women toward journeyperson status is the primary 

objective of this specification.  Accordingly, the Contractor shall make every 
effort to enroll women (e.g., by conducting systematic and direct recruitment 
through public and private sources likely to yield women trainees) to the extent 
that such persons are available within a reasonable area of recruitment.  The 
Contractor shall be responsible for demonstrating the steps that he has taken 
in pursuance thereof, prior to a determination as to whether the Contractor is 
in compliance with this specification. 

 
159.06 No employee shall be employed as trainee in any classification in which he has 

successfully completed a training course leading to journeyperson status or in 
which he has been employed as a journeyperson. The Contractor should 
satisfy this requirement by including appropriate questions in the employee 
application or by other suitable means. Regardless of the method used, the 
Contractor's records should document the findings in each case. 

 
159.07 The minimum length and type of training for each classification will be as 

established in the training program selected by the Contractor and approved 
by the Authority. The Authority will approve a program if it is reasonably 
calculated to meet the equal employment opportunity obligations of the 
Contractor and to qualify the average trainee for journeyperson status in the 
classification concerned by the end of the training period. Approval or 
acceptance of a training program shall be obtained from the Authority prior to 
commencing work on the classifications covered by the program.  Some offsite 
training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 

 
159.08 Except as otherwise noted below, the Contractor will be reimbursed at the unit 

bid price per hour of training given an employee on this contract in accordance 
with an approved training program. As approved by the Engineer, 
reimbursement will be made for training persons in excess of the number 
specified herein.  This reimbursement will be made even though the Contractor 
receives additional training program funds from other sources, provided such 
other sources does not specifically prohibit the Contractor from receiving other 
reimbursement.  Reimbursement for offsite training indicated above may only 
be made to the Contractor where he/she does one or more of the following and 
the trainees are concurrently employed on a Federal-aid project; contributes to 
the cost of the training, provides the instruction to the trainee or pays the 
trainee's wages during the offsite training period. 
 

159.09            Participants (trainees) of the Program will be paid no less than the current  
  Federal minimum wage.  Also, all fringes that correspond to the trainees  
  such as those for unskilled labor and/or depending on classification of work  
  being done.  
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159.10 The Contractor shall furnish the trainee a copy of the program he/she will follow 
in providing the training.  The Contractor shall provide each trainee with a 
certificate indicating the type and length of training satisfactorily completed. 

 
159.11 The Contractor shall assume responsibility for the success of the training 

program and shall enforce rules and disciplinary measures on behavior, 
tardiness, absences and such other action as may be required. 

 
159.12 The Contractor must take into consideration at the moment of bidding that the 

trainees, if eligible, will be able to join a labor union, with all the rights and 
privileges that these provide.  The Authority nor its representatives have 
jurisdiction nor will mediate with the arrangement between the trainee and a 
labor union.  The trainees are entitled to receive the same fringe benefits as 
the other employees of the Contractor, even though they are not members of 
a labor union.  The trainees will be covered by all the labor laws and decrees 
included in the contract documents.  

 
159.13 The Contractor shall provide for the maintenance of records and furnish 

periodic reports documenting the trainees’ performance under this 
specification. 

 
159.14           In the event that a Contractor subcontracts a portion of the contract work,  
            the Contractor must determine how many, if any, hours of training and                                           

what trades trainees are to be trained by the sub-contractor.  The Contractor          
shall retain the primary responsibility for meeting the training requirement 
imposed by this specification. The Contractor shall also insure that this training 
specification is made applicable to such subcontract.  

 
159.15           Where training is provided under a multi-phase training program it is expected  

that training will be provided continually through all phases to the extent that  
opportunity for such training exist on the project. Upon satisfactory completion 
of a phase of training under a multi-phase training program, when further 
appropriate training is not available and  work  in the completed phase is 
available, the trainee shall continue employment, and be compensated at the 
prevailing wage rate for such work as approved by the Authority. 

 
 
PENALTY FOR NONCOMPLIANCE  
 
159.16 No payment will be made to the Contractor if either the failure to provide the 

required training, or the failure to hire the trainee as a journeyperson, is caused 
by the Contractor and evidences a lack of good faith on the part of the 
Contractor in meeting the requirements of this specification. It is normally 
expected that a trainee will begin his/her training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project 
as long as training opportunities exist in her work classification or until she has 
completed her training program.  It is not required that all trainees be on board 
at the same time.  A Contractor will have fulfilled his/her responsibilities under 
this if he/she has provided acceptable training to the number of trainees 
specified and/or utilized hours indicated.  The number trained shall be 
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determined on the basis of the total number of hours indicated in the contract. 
 

a. If the Contractor's failure to either provide the required training or to employ 
and compensate a trainee at the prevailing wage rate or minimum federal 
wage specified for the occupation in which training was provided, following 
certification of satisfactory completion of such training is caused by the 
Contractor's failure to meet the requirements of this specification, no 
reimbursement will be made for any Trainee Man Hours (TMH) recorded 
as provided to the trainee involved.  The foregoing is in addition to any other 
sanctions for non-compliance with required contract provisions which may 
be imposed. 

 
b. In the event the Contractor fails to provide training as specified in the 

approved Training Program, the Authority shall withhold payment to the 
Contractor in an amount equal to three (3) times the wages that would 
have been earned by trainees had such training been provided.  In the 
event the Contractor fails to pay wages or other compensation due to 
trainees, the Authority may pay such unpaid amounts directly to the 
applicable trainees on the Contractor’s behalf and deduct as a penalty as 
amount equal to three (3) times such amount from the payment to the 
Contractor for the work. 

 
 
METHOD OF MEASUREMENT 
 
159.17           The quantity to be paid for under this item will be the number of Trainee Man 
  Hours (TMH) used and approved in accordance with this specification.  

Documentation of the number of Trainee Man Hours shall be made by the 
Contractor in a manner and form satisfactory to the Authority. 

 
 
BASIS OF PAYMENT 
 
159.18     The number of Trainee Man Hours determined as provided above will be  
  paid for at the contract unit price per TMH.  Such price and payment   
  shall constitute full compensation for providing and administering the   
  required training including all labor, equipment, materials and incidentals  
  necessary to complete this work as specified. 
 
159.19         Payment will be made under: 
 

Pay Item       Pay Unit 
 
Trainee Man Hours ……………………………………….  Lump Sum 
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Section 203.—REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
 

203.01 Add the following: 
 

• Removal of inlet 
• Removal of pipe culvert 
• Removal of pavement, asphalt 
• Removal of pavement, concrete 
• Removal of guardrail 
• Removal of curb and gutter, concrete 
• Removal of box culvert 
• Removal of curb, concrete 
• Removal of individual tree 
• Removal of concrete 
• Removal of sign 

 
All items to be removed to complete the project, regardless if tabulated or listed, are included in 
the work. 
 

203.05. Delete the text of paragraphs (b), (c). 

 

Section 204. - Roadway Excavation 

 

Section 204.02. (a) (1) Roadway Excavation. Add the following: 

 

This item shall include removal and disposal of asphalt pavement. 

 

204.14. Disposal of Unsuitable or Excess Material. Delete the Subsection and 

substitute the following: 

 

Dispose of excavated material or excess material legally off the project. 

 

Section 301.--UNTREATED AGGREGATE COURSES 
 
301.02. Add the following: 

If an alternate State gradation is produced as provided in Subsection 703.05, notify the 

Project Engineer in writing. The target values with respect to the State gradation will be the 

midpoint of the allowable State specification band. The allowable deviation (D) will be one-

half the State specification bandwidth. 

301.03. Delete the second paragraph. 

301.08. Delete the text and substitute the following: 

Aggregate for untreated aggregate courses will be evaluated and accepted under Section 2, 

Section 2, Contract Requirements, No. 13. Inspection (Ref. V Rule 242-58).The upper and 

lower specification limits for gradation are the approved target values plus or minus the 

allowable deviations. For surface courses, the upper and lower specification limits for plasticity 

index are shown in Table 703-3. The aggregate will be tested for acceptance on samples taken 

from its final location immediately prior to compaction. Obtain and test three samples in 
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accordance with AASHTO T 27 and T 11. The Project Engineer will determine sampling 

locations. 

Construction of untreated aggregate courses will be evaluated under Section 2, Contract 

Requirements No. 13. - Inspection and Section 2, Contract Requirements No.17 (c) - 

Samples and Tests. Preparation of the surface on which the aggregate course is placed will 

be evaluated under Section 204 or 303 as applicable. 

301.10. Delete the first paragraph and substitute the following: 

The accepted quantities will be paid at the contract price per unit of measurement for the pay 

items shown in the bid schedule. Payment will be full compensation for the work prescribed in 

this Section. See Subsection 109.05. 

 
Section 303. - ROAD RECONDITIONING 
 
303.04. Add the following: 
 
Shoulder and ditch reconditioning includes reshaping and regrading slopes, ditches, culvert 
inlets and outlets, clearing vegetation from the edges of the pavement and cutting all vegetation 
within the limits of reconditioning specified on the plans. 
 

303.10. Add the following: 

This item shall include all saw cutting necessary to complete roadway reconstruction and 
other miscellaneous work including brush removal, full depth patching of failed and cracked 
areas of the roadway with aggregate and asphalt base course, and shoulder 
reconstruction. All failed areas along the edge of the roadway shall be properly prepared 
prior to overlay. Preparatory work required shall be paid under this item. 
 

 

Section 402.—HOT ASPHALT CONCRETE PAVEMENT 

402.01. Add the following: 

Furnish asphalt binder AC-30. 

402.03. Add the following: 

If an alternate Marshall designed mixture with the same maximum size aggregate as the 
specified grading meets the requirements for the location and type of facility being constructed 
as designated by the current USVI DPW specification. Submit the aggregate quality, graduation 
requirements, and mixture criteria for the asphalt concrete mix for approval before production. 

402.03(b). Add the following: 

For alternate job-mixes, submit a job-mix formula that is currently approved and has been 
tested by the USVI DPW or other Government agencies within a year of the date of intended 
use. Include documentation from a State highway official certifying that it is an approved 
State mix. 
 

402.18. Add the following: 



Melvin Evans Highway Pavement Rehabilitation  – VI-66(15) 

T-10 
 

Sawcutting and removal will not be measured. Payment for Sawcutting and removal is paid 
for indirectly under the above pay item show in the bid schedule. 

Location and Station of begin and end construction shown in plans is approximate and may 

need to be adjusted in the field. 

 

Section 412. - ASPHALT TACK COAT 

 

412.02. Add the following material: 

Emulsified Asphalt (RS-1) 702.03 

 

Section 413. - ASPHALT PAVEMENT MILLING 

 

413.06. Add the following: 

 

All milled asphalt material shall be delivered to the Department of Public Works 

Stockyard. 

 

Section 601.--MINOR CONCRETE STRUCTURES  

 

601.03. Delete the first sentence and substitute the following: 

Conform to Table 601-1 or furnish a concrete mix used locally by either a Federal or Local 

agency for the construction of minor concrete structures. The mix shall meet the minimum 

28-day compressive strength requirement of Table 601-1. 

 
 
Section 602.--CULVERTS AND DRAINS 

602.03. Add the following: 

 

Furnish culvert pipe for use along or crossing Route 30, from the following group:  
 

• Corrugated Polyethylene Pipe (HDPE) 

Culvert pipe for use in all other areas may be reinforced concrete or plastic. 

 

602.03. General. Delete this subsection and substitute the following: 

602.03. General. Furnish culvert pipe with a wall thickness not less than that shown on the plans 

or determined from the fill-height tables included in the plans. Use the same material and 

coating on all contiguous pipe sections and special sections, such as elbows and branch 

connections.  

The plans show the size and approximate location and length of culverts. Determine final 

location, skew, length, elevations, and grade according to Subsection 152.03(g). Do not order 
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culvert material until the Project Engineer has accepted the final structure size, length, and 

alignment. 

Perform excavation and backfill work under Section 209  

 
Section 611.—WATER SYSTEMS 
 
611.03. Add the following: 
 
Refer to the Government of the Virgin Islands of the United States Supplemental Installation 
Specifications for additional requirements for the installation of the irrigation systems. 
 
Section 617.—GUARDRAIL 
 
617.01(d). Add the following: 
 
Provide a terminal section, which meets NCHRP 350, Test Level III criteria. Refer to the 
following internet web site for the latest approved hardware: 
 
http://safety.fhwa.dot.gov/programs/roadside_hardware.htm. 
 
Obtain the CO’s approval prior to ordering or installing an NCHRP-350 terminal section. 
 
 
617.02. Add the following: 
 
Use steel guardrail, type 2. 
 
Use steel guardrail posts with W-beam type guardrail. 
 
617.03. Posts. Delete this subsection and substitute the following: 
 
617.03. Posts. Where pavement is within 3-feet of the guardrail, set posts before placing the 
pavement where it is not possible to maintain a 2-foot minimum distance between the back of 
the guardrail post and the top of a slope 1:2 or steeper, increase the post length to 8-feet. 
Where an impenetrable object is encountered, use a short post. Treat field cuts for wood posts 
with two coats of preservative treatment applied with a brush or a sprayer. Do not place field 
cuts in contact with the ground. Anchor short posts in concrete. Backfill and compact the 
remaining hole with acceptable material. Do not use long or short posts in terminal sections. 
Drive posts into pilot holes that are punched or drilled. The dimensions of the pilot hole shall not 
exceed the dimensions of the post by more than 6-inchs. Set posts plumb, backfill, and 
compact. 
 
The locations of guardrail are estimated only. After field stakeout and before ordering, submit 
exact lengths, locations, curved sections and end treatments in writing to the CO for verification. 
Guardrail blockouts for steel post guardrail shall meet NCHRP 350, Test Level III criteria and be 
accepted for use by the FHWA for use on the National Highway System as manufactured or 
licensed for manufacture by: 
  
Valley Rubber, L.L.C., Hartselle, Alabama; Millennium Plastic Wood, L.L.C., Wichita, Kansas; 
CAMMCO, INC., Anniston, Alabama; R&P Products, Paris, Ohio; Bryson Products, Inc., 
Bethlehem, Pennsylvania; Aloha Plastic Recycling, Inc., Kahului, Hawaii; Consource Plastic 
Recycling Corporation, Tampa, Florida; Polywood Plastic and Lumber, Inc., South Planfield, 
New Jersey; Central Fabricators, Inc., Kosciusko, Mississippi; Mondo Polymer Technologies, 

http://safety.fhwa.dot.gov/programs/roadside_hardware.htm.
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Inc., Reno, Ohio; Creative Building Products, Fort Wayne, Indiana; Ramco International, 
Pittsburgh, Pennsylvania; or approved equal. 
 
 
617.05. Terminal Sections. Delete the third paragraph and substitute the following: 
 
When flared or tangent terminals are required, submit drawings from the manufacturer for the 
terminals according to Subsection 104.03. 
 

617.09.  Delete this section and substitute the following: 

 
Remove the existing guardrail as directed by the CO. All existing rail elements, posts, and 
appurtenances which are scheduled to be removed and not damaged shall be delivered to the 
Department of Public Works Stockyard and neatly stacked. Dispose of all unreusable guardrail 
material at the Anguilla Landfill. Backfill holes resulting from the removal of guardrail posts and 
anchors with material approved by the CO.  
 
617.10. Add the following to the first paragraph: 
 
This includes curved guardrail sections. 

Section 625.—TURF ESTABLISHMENT  

625.01. Add the following: 

The work does not include areas previously protected by soil erosion control measures 
according to Section 157, and upon which permanent suitable vegetation has started growth. 

625.03. Delete the first sentence and substitute the following: 

Apply turf establishment to finished slopes and ditches within 14 days after completion of 
construction on that portion of the site. 
 
625.11. Measurement. Add the following: 

Turf Establishment will not be measured for payment. 
 
 
Section 626.—PLANTS, TREES, SHRUBS, VINES, AND GROUND COVERS 
 
 
626.06(b). Delete the text and substitute the following: 
 
Excavate planting pits to a depth such that the rootball rests on an undisturbed soil pedestal as 
shown on the plans and set so that the rootball is 2 to 3 inches (5 to 7.5 centimeters) above the 
grade for trees and 1 to 2 inches (2.5 to 5 centimeters) above grade for shrubs. Crown the 
bottom so that the bottom slopes away from the roots in all directions. Loosen soil at the 
sidewalls and bottom of the plant pit to a depth of 6 inches (15 centimeters) before setting the 
plant. 
Do not leave any planting holes open overnight. 
 
626.07(b). Delete the fourth and fifth sentences and substitute the following: 
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Backfill around the plant ball to half the depth of the ball, tamping at 6-inch (15-centimeter) 
intervals to fill voids around the ball and thoroughly water. 
 
626.07(b). Delete the last sentence and substitute the following: 
 
Do not remove or pull the burlap and twine out from under the ball. Backfill the remainder of the 
pit and tamp around the root ball. 
 
626.07(c) Add the following after the first sentence: 
Score the rootball to a depth of 1 inch (2.5 centimeters) along the entire side equally on 4 sides. 
 
626.10. Delete the first sentence and substitute the following: 
 
Support trees with stakes driven at equal spaces around the outside perimeter of the tree pit and 
to sufficient depth to hold trees firmly. Do not drive stakes through the rootball. 
Cut pieces of hose long enough to extend 2 inches (5 centimeters) past the trunk of the tree 
when wrapped around. Place the hose around the trunk just below the first lateral branch for 
deciduous trees and halfway up the height of evergreen trees as shown on the plans. Thread a 
double strand of wire through the hose and pull both ends horizontally beyond each stake by 3 
feet (1 meter). 
 
Provide approximately 1 to 3-inches (2.5 to 7.5-centimeters) sway in the tree with the stakes in 
the vertical position after the guying is attached. 
 
Stake trees no later than 48 hours after planting. 

 

Section 633. - PERMANENT TRAFFIC CONTROL 

633.01. Add the following: 

Place permanent traffic control signs as directed by the Project Engineer. 

633.04. Add the following: 

Fabricate posts from steel. 

633.05 (a) Panels. Add the following: 

Fabricate sign panels from aluminum. 

 
Section 634.--PERMANENT PAVEMENT MARKINGS 

 
634.03. General. Add the following: 
 
Remove all conflicting pavement markings according to subsection 635.13. 
 
 
Section 635. — TEMPORARY TRAFFIC CONTROL 
 
635.11.  Add the following after the second sentence of the first paragraph: 
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Use temporary barriers that meet test level use TL-2 for speeds less than or equal to 45 mph 
criteria, per NCHRP Report 350 for crashworthiness standards. 
 
635.11.  Delete the second paragraph and substitute the following: 
 
Mount flexible plastic 6-inch by 6-inch delineators with Type III or IV retroreflective sheeting to 
the top of concrete barriers on 25-foot centers.  Furnish white sheeting when the delineator is to 
the left of traffic and yellow when to the right. 
 
635.11B.  Add the following: 
 
Use water filled plastic barriers as approved by the CO.  Provide current standards and 
specifications to the CO for approval 14 days prior to installation of the barriers. 
  
Final location of barriers will be determined in the field and approved by the CO.  Terminate 
barrier ends outside the minimum clear zone limits. 

Section 701.--HYDRAULIC CEMENT  

701.01. Portland Cement and Masonry Cement. Add the following: For 

pipe culverts, use one of the following: 

(a) Low alkali Portland cement. Conform to AASHTO M 85, limiting alkalies according to 
Table 1A in AASHTO M 85. 

(b) Blended hydraulic cement. Use AASHTO M 240, type 1S, 1S-A, 1P, or 1P-A 
cement. 

 

Section 702.–ASPHALT MATERIAL  

702.01. Delete the first sentence and substitute the following: 

Asphalt binders, including those with antistripping additives and binder blends with hot recycled 
mixtures, shall conform to AASHTO M 226, Table 2, for viscosity graded binders and AASHTO 
MP 1 for performance graded binders. 

 
Section 703.—AGGREGATE 

703.02. Add the following: 

Gravel will not be permitted. 

 
703.05(a). Delete items (3) and (4). 
 
703 .05(a) (5). Delete and substitute the following: 
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(5) Fractured faces, ASTM D 5821 50% min. 
 
 
703.05(b). Add the following: 

(3) Plasticity Index, AASHTO T90 3 Max 

703.05(b). Add the following: 

Material shall have a minimum California Bearing Ratio of 70% as determined by AASHTO 
T 193 at 95% of maximum dry density in accordance with AASHTO T 180 (Method D). 

 

703.05(b). Delete Table 703-2 and substitute the following: 

 
Table 703-2 

Target Value Range for Subbase and Base Gradation 

Sieve Size 
Percent by Mass Passing Designated Sieve (AASHTO T 27 and T 11) 

Grading Designation 

A 
(Subbase) 

B 
(Subbase) 

C 
(Base) 

D 
(Base) 

E 
(Base) 

2 1/2 in. 100 (1)     

2 in. 97-100 (1) 100 (1) 100 (1)   

1 1/2 in.  97-100 (1)    

1 1/4 in.      

1 in. 65-79 (6)  80-100 (6) 100 (1)  

3/4 in.   64-94 (6) 86-100 (6) 100 (1) 

1/2 in. 45-59 (7)     

3/8 in.   40-69 (6) 5 1-82 (6) 62-90 (6) 

No. 4 28-42 (6) 40-60 (8) 3 1-54 (6) 36-64 (6) 36-74 (6) 

No. 40 9-17 (4)   12-26 (4) 12-26 (4) 

No. 200 4.0-8.0 (3) 4.0-12.0 (4) 4.0-7.0 (3) 4.0-7.0 (3) 4.0-7.0 (3) 
 
 

( ) Allowable deviations (+/-) from the target values. 
 
 
 
703.07(a). Delete line (3) and substitute the following: 

(3) Fractured faces, ASTM D 5821 75 min. 

703.07(a). Delete item (4). 

703.07(b). Delete item (1).  
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Add the following: 
 
703.19. Reclaimed Asphalt Pavement (RAP). Furnish RAP that is processed in some form (by 
crushing and screening, or milling) to produce a uniform gradation and AC content. Process 
RAP so that no particle in the final mixture will exceed the maximum aggregate size at the time 
of production and discharge into the transport vehicle. Provide RAP material with a maximum of 
2 percent deleterious materials. 

Section 705.--ROCK 

705.02. Riprap Rock. Delete the text and substitute the following: 

705.02. Riprap Rock. Furnish hard, durable, angular rock that is resistant to weathering and 
water action and free of organic or other unsuitable material. Do not use shale, rock with 
shale seams, or other fissile or fissured rock that may break into smaller pieces in the 
process of handling and placing. Conform to the following: 

(a) Apparent specific gravity, AASHTO T 85  2.50 min. 

(b) Absorption, AASHTO T 85  4.2% max. 

(c) Coarse durability index, AASHTO T 210   50 min. 

(d) Gradation for the class specified  Table 705-1 

Section 709.--REINFORCING STEEL AND WIRE ROPE 

 709.01(b). Delete the text of this subsection and substitute the following: 

Furnish deformed, grade 60 bars conforming to AASHTO M 31. 

709.01(c). Add the following: 

Furnish bars conforming to Subsection 709.01(b). 

709.01(d). Delete the text of this subsection and substitute the following: 

Furnish deformed, grade 60 bars conforming to AASHTO M 31. 

709.01(e). Delete the first sentence of text in this subsection and substitute the following: 

Furnish plain, grade 60 bars conforming to AASHTO M 31 with M14 rolled threads or M16 cut 
threads. 

709.01. Add the following after 709.01(l): 

(m) Spiral Reinforcement. Conform to AASHTO M32, or to the strength and elongation 

requirements of AASHTO M3 1, Grade 60. 

 

Section 711.--CONCRETE CURING MATERIAL AND ADMIXTURES  

 

711.03. Delete the text of this subsection and substitute the following: 
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711.03. Chemical Admixtures. Furnish water-reducing, retarding, set accelerating, and 

hydration stabilizing admixtures, or combinations thereof, conforming to AASHTO M 194. For 

hydration stabilizing admixtures, conform to AASHTO M 194, type B or D. 

Add the following after Subsection 711.04: 

711.05. Fiber Reinforcement. Furnish a polypropylene fiber conforming to ASTM C 116, Type 

3, and compatible with the constituents of the concrete mixture. Furnish documentation of 

compatibility from the manufacturer. 

Section 725.--MISCELLANEOUS MATERIAL  

725.11. Delete the text and substitute the following: 

725.11. Precast Concrete Units and Accessories. 

(a) Reinforced concrete manholes sections. Conform to AASHTO M 1 99M. 

(b) Concrete barrier. Conform to ASTM C 825. 

(c)  Reinforced concrete crib wall members. Conform to ASTM C 915. 

(d) Underground concrete utility structures. Conform to ASTM C 858. 

(e) Concrete water and waste water structures. Conform to ASTM C 913. 

(f)  Solid concrete interlocking paving units. Conform to ASTM C 936. 

(g) Other precast concrete units not covered by the preceding requirements. Cast the 
units in substantial permanent steel forms. When reinforcing steel is required, conform to 
Section 709. Provide additional reinforcement as necessary for handling the units. Use 
concrete conforming to the following: 

(1) 28-day strength, AASHTO T 22 3500 psi min. 
(2) Air content by volume, when required 

3/8 inch max. Size aggregate 5% min. 
> 3/8 inch max. Size aggregate 4% min. 

Cure the units according to AASHTO M 170M. 

Cast a sufficient number of concrete cylinders from each unit or lot of units to permit 
compression tests at 7, 14 and 28 days. Make at least 3 cylinders for each test. If the 
strength requirement is met at 7 or 14 days, the units can be certified for use 14 days 
from date of casting. 

Do not use precast concrete units when: 

 
  *Cylinders that are properly sampled, cast, and cured, do not meet the   
 strength requirement by an age of 28 days. 
 
  *Cracks, honeycombed, or patched areas are larger than 30 in 2. 
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Supplemental Installation Specifications 
Project VI–66(16)  

Melvin Evans Highway Pavement Rehabilitation and Safety Improvements 
  

VIDEO DETECTION SYSTEMS  
   
GENERAL - The Work to be performed under this section consists of furnishing, installing and 
wiring of the complete Video Detection System (VDS) at the locations shown on the Plans and in 
accordance with the conditions set forth. The Work also includes testing, training, warranties, and 
guarantees as designated in the Specifications. 
 

1. The VDS shall have the following general high level requirements 
a. The system shall be non-intrusive. 
b. The system shall use video image processing technology. 
c. The system shall at a minimum collect volume, classification (3 or 4 types), speed, 

and occupancy. 
d. A single system shall be capable of continuously collecting data for up to 6 lanes 

of traffic. 
e. The camera shall be mounted on an overhead Structure directly over the travel 

lanes. 
f. The collected data shall be stored in the field for at least 30 continuous days. 
g. The system shall enable data collection to the Department’s Central traffic signal 

communication network. 
2. The VDS shall consist of 

a. A self-contained Video Traffic Sensor, camera lens, mounting equipment, all other 
associated hardware 

b. Video Detection System Processor 
c. Video Detection System Processor Software for installation and subsequent 

maintenance tasks 
d. VTFDS Central Software 
e. VTFDS Central Hardware 

Provide a 36-month warranty or the manufacturers’ standard warranty, whichever is greater on the 
video detection system.   

Ensure that the warranty period begins on the date of shipment to the project. Ensure that each 
system has a permanent label or stamp indicating the date of shipment.   

The warranty to include, technical support shall be available from the supplier, at no cost, via 
telephone within 4 hours of the time a call is made, from factory-certified personnel or factory-
certified installers.   

The warranty to include, updates to video detection processor and application software shall be 
available from the manufacturer without charge.  

A. Functional Capabilities. Provide camera systems able to transmit NTSC video signals up to 
1,000 feet (300 m).   

Furnished video detection system configuration shall utilize video processors with 1 or more video 
inputs and 1 video output, responding to specific site applications, camera locations and detection 
zones shown on the project plans.   

B. Interface. Provide video inputs that accept RS170 (NTSC) signals from an external video 
source. Provide a BNC type interface connector located on the front of the video processing unit.   
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Provide a LED indicator to indicate the presence of the video signal. The LED shall illuminate upon 
valid video synchronization and turn off when the presence of a valid video signal is removed.   

Provide one video output per processor module. The video output shall be RS170 compliant and 
shall pass through the input video signal. The video output shall have the capability to show text 
and graphical overlays to aid in system setup. The overlays shall display real-time actuation of 
detection zones upon vehicle detection or presence. Control of the overlays and video switching 
shall also be provided through the serial communications port. The video output interface 
connector shall be BNC or RCA type.   
  
Provide a serial communications port on the front panel. The serial port shall be compliant with 
RS-232 or RS-422 electrical interfaces and shall use a DB9 or RJ45 type connector. The serial 
communications interface shall allow the user to remotely configure the system and/or to extract 
calculated vehicle/roadway information.   

Furnish interface software. The interface protocol shall support multi-drop or point-to-multipoint 
communications. Each video detection system shall have the capability to be individually IP 
addressable either built in or with third party video server units.   

Provide open collector contact closure outputs meeting NEMA TS2 requirements. The open 
collector output will be used for vehicle detection indicators as well as discrete outputs for alarm 
conditions.   

Provide LED status indicators on the front panel. The LEDs shall illuminate when a contact closure 
output occurs. Provide one output LED for each contact closure output.   

Provide a mouse compatible port on the front panel of the video processing unit. The mouse port 
shall be used as part of the system setup and configuration. Provide a compatible mouse with each 
video detection system.   

C. Functionality. Detection zones shall be programmed via an on-board menu displayed on a 
video monitor and a pointing device connected to the video detection processor. The menu shall 
facilitate placement of detection zones and setting of zone parameters or to view system 
parameters.   

The video detection processor shall detect vehicles in real time as they travel across each detection 
zone.   

The video detection processor shall have an RS-232 port for communications with an external 
computer. The video detection processor port shall be multi-drop capable.   

The video detection processor shall accept new detection patterns from an external computer 
through the RS-232 port when the external computer uses the correct communications protocol 
for downloading detection patterns. Provide a Windows™-based software designed for local or 
remote connection and providing video capture, real-time detection indication and detection zone 
modification capability with the system.   

The video detection processor shall send its detection patterns to an external computer through 
the RS-232 port, when requested, when the external computer uses the correct communications 
protocol for uploading detection patterns.   

The video detection processor shall default to a safe condition, such as minimum recall, fixed recall 
or a constant call on each active detection channel, in the event of unacceptable interference with 
the video signal or low visibility conditions.   
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A user-selected output shall be active during the low-visibility condition that can be used to modify 
the controller operation if connected to the appropriate controller input modifier(s). The system 
shall automatically revert to normal detection mode when the low-visibility condition no longer 
exists.   

D. Vehicle Detection. A minimum of 24 detection zones per camera input shall be possible, and 
each detection zone shall be capable of being sized to suit the site and the desired vehicle 
detection region/type.   

A single detection zone shall be able to replace multiple inductive loops and the detection zones 
shall be OR'ed as the default or may be AND'ed together to indicate vehicle presence on a single 
phase of traffic movement.   

Placement of detection zones shall be done by using only a pointing device, and a graphical 
interface built into the video detection processor and displayed on a video monitor, to draw the 
detection zones on the video image from each video camera. Detection zones created in this 
manner shall be compatible with the PC-based software provided with the system.   

The video detection processor's memory shall be non-volatile to prevent data loss during power 
outages.   

When a vehicle is detected crossing a detection zone, the corners or entire zone of the detection 
zone shall flash on the video overlay display to confirm the detection of the vehicle.   

Detection shall be at least 98% accurate in good weather conditions, with slight degradation 
acceptable under adverse weather conditions (e.g. rain, snow, or fog) which reduce visibility.   

The video detection processor shall maintain normal operation of existing detection zones when 
one zone is being added or modified. The video detection processor shall output a constant call 
on any detector channel corresponding to a zone being modified and shall resume normal 
operation upon completion.   

Detection zones shall be directional to reduce false detections from objects traveling in directions 
other than the desired direction of travel in the detection area.   

The video detection processor shall process the video input from each camera using a 
microprocessor at 30 frames per second at one volt peak to peak 75 1 or EIA 170 NTSC video 
standard.  

The video detection processor shall output minimum recall, fixed recall or constant call for each 
enabled detector output channel if a loss of video signal occurs. The recall behavior shall be user 
selectable for each output. The video detection processor shall output a constant call during the 
background “learning” period.   

Detection zone outputs shall be configurable to allow the selection of presence, pulse, extend, and 
delay outputs. Timing parameters of pulse, extend, and delay outputs shall be user definable 
between 0.1 to 25.0 seconds.   
  
Up to six detection zones per camera view shall have the capability to count the number of vehicles 
detected, measure classification and speed. The data values shall be internally stored within the 
processor module for later retrieval through the RS-232 port. The data collection interval shall be 
user definable in periods of 5, 15, 30 or 60 minutes or by intersection cycle. Real-time data shall 
be retrieved from the PC-based software provided with the system.  
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E. Camera. Cameras shall be completely compatible with the video detection processor and shall 
be certified by the manufacturer to ensure proper system operation.   

The detection system shall produce accurate detector outputs under all roadway lighting 
conditions, regardless of time of day. The minimum range of scene luminance over which the 
camera shall produce a useable video image shall be the minimum range from nighttime to 
daytime, but not less than the range 0.009 to 930 foot-candles (0.1 lux to 10,000 lux).   

The camera shall use a color CCD sensing element with resolution of not less than 470 lines 
horizontal and 400 lines vertical.   

The camera shall include mechanisms to compensate for changing of lighting by using an 
electronic shutter and/or auto-iris lens.   

The camera shall include a motorized variable focal length lens with factory preset focus that 
requires no field adjustment. Zooming of the camera lens to suit the site geometry by means of a 
portable interface device designed for that purpose and manufactured by the detection system 
supplier. The horizontal field of view shall be adjustable from 8.1 to 44.3 degrees. Camera 
configuration shall be customized for each approach based on field site conditions and the project 
plans.  

The camera electronics shall include automatic gain control (AGC) to produce a satisfactory image 
at night.   

The camera shall be housed in a weather-tight sealed enclosure. The housing shall be field 
rotatable to allow proper alignment between the camera and the traveled road surface.   

The camera enclosure shall be equipped with a sunshield. The sunshield shall include a provision 
for water diversion to prevent water from flowing in the camera's field of view. The camera 
enclosure with sunshield shall be less than 6" (150 mm) diameter, less than 15" (375 mm) long, 
and shall weigh less than 6 pounds (2.7 kg) when the camera and lens are mounted inside the 
enclosure.  

The camera enclosure shall include a thermostatically controlled heater to assure proper operation 
of the lens shutter at low temperatures and prevent moisture condensation on the optical faceplate 
of the enclosure. The heater shall directly heat the glass lens and require less than 5 watts over 
the temperature range.   

When mounted outdoors in the enclosure, the camera shall operate satisfactorily in a temperature 
range from -30°F to +140°F (-34 °C to +60 °C) and a humidity range from 0% RH to 100% RH.   
Power consumption of the camera shall be 15 watts or less under all conditions.   

The camera enclosure shall be equipped with separate, weather-tight connections for power and 
setup video cables at the rear of the enclosure. These connections shall allow diagnostic testing 
and viewing of video at the camera while the camera is installed on a mast arm or pole using a 
lens adjustment module furnished under this bid item.   
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The video signal output by the camera shall in accordance with NTSC standards.   

All necessary mounting brackets shall be mounted to pole shafts, mast arms, or other structures 
to mount cameras as indicated on the project plans. Mounting brackets shall result in a fixed-
position mounting.   

F. Video Cable. The cable provided shall be as recommended by the manufacturer for optimal 
video detection performance. The cable shall be either multi-paired jacketed cable or coaxial cable. 
Coaxial cable can be used between the camera and the video detection processor in the traffic 
signal controller cabinet and shall be as recommended by the manufacturer, or a Department 
approved 75 ohm precision video cable with 20 AWG solid bare copper conductor (9.9 ohms/M), 
RG-59, U-Type, solid polyethylene insulating dielectric, 98% (min) tinned copper double-braided 
shield and light blue polyethylene jacket previously proven to provide successful operation with the 
video detection system.   
The signal attenuation shall not exceed 0.78 dB per 100 feet (30 m) at 10 MHz.   

Nominal outside diameter shall be approximately 0.305 inches (7 mm).   

Coaxial cable shall be suitable for installation in conduit and in exposed sunlight environment. 75-
ohm BNC plug connectors shall be used at both the camera and cabinet ends. The coaxial cable, 
BNC connector, and crimping tool recommended by the manufacturer of the video detection 
system shall be used and installed per the manufacturer's recommended instructions to ensure 
proper connection.   

Multi-paired jacketed cable shall include a minimum of four individually paired No. 19 AWG 
communication cables with an overall shield. Pairs shall not be individually shielded. Paired cable 
and power cables may be installed under the same outer jacket.   

G. Power Cable. Power cable shall be rated for 90
o
C, 300 volt, 16 AWG, stranded, three-conductor 

cable with a nominal outside diameter of approximately 0.330 inches (8 mm). Conductor insulation 
color code shall be black, white and green. Outside jacket shall be black.   

Camera power cable shall be suitable for installation in conduit and in exposed sunlight 
environment, and UL listed.   

The power and video cable may be installed under the same outer jacket.   
  
H. Surge Protection. Provide surge protection devices for all new or added video detection 
devices as recommended by the manufacturer. Coaxial cable shall be protected with an inline 
surge suppressor as recommended by the manufacturer or a panel mounted surge suppressor 
as recommended by the manufacturer or approved equal, installed and grounded per video 
detection manufacturer’s recommendations.  
 
I. Operation From Central Control. The central control must transmit and receive all information 
needed for detector setup, monitor the vehicle detection, view the vehicle traffic flow at a rate of 2 
frames per second to 5 frames per second, and interrogate all required stored data. The remote 
communications link between the Video Detector processor unit and central control shall be 
wireless or fiber-optic cable, as shown on the plans. Communications with the central control 
must not interfere with the on-street detection of the VIVDS processor. Quality of the video at 2 
frames per second rate must be such that the view with the traffic flow is clear and in focus. 
 
J. Remote Data Collection and Storage.  Provide a video detection system processor that 
independently computes the following traffic parameter data in each lane of detection: 

i. Volume 
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ii. Speed 
iii. Vehicle classification (3 or 4 types) 
iv. Interval Duration - Provide a video detection system processor capable of computing and 

storing all traffic parameters by lanes in user selectable time intervals of one (1) minute, 
five (5) minutes, ten (10) minutes, fifteen (15) minutes, thirty (30) minutes, and sixty (60) 
minutes. 

v. Memory - Store all traffic parameter data in non-volatile memory within the video 
detection system processor. This data shall be capable of being retrieved through a 
HTTP server or through a dial up connections. The memory shall have the capacity to 
store data for 30 continuous days. 

vi. Data Retrieval - Transfer traffic parameter data from the video detection system 
processor’s non-volatile memory to the Department administrative building through a dial 
up connection. 

 
Detector Configuration 

i. Storage Format - Store collected traffic parameter data that is retrieved from the video 
detection system processor in readily accessible ASCII format. 

ii. Data Display Format - Allow for displaying the collected traffic parameter data in the 
numeric format. Image Capture: Allow still image capture (snapshot) from all of the video 
detection system processor’s active video inputs and provide for downloading the image 
for display or storage as a picture file. Capture and transmit the still image in JPEG format 
to transmit to the Central Office. 

iii. Communications - Perform communications to video detection system processor for 
detector configuration through the dial up communication. 

  
Include an embedded HTTP server in the video detection system processor. The embedded 
HTTP server shall allow a remote user with a standard web browser to gain remote access, 
collect data, control, and configure the VDS. The server shall include multilevel password 
protection for a minimum of 10 users. The VDS shall also keep an access log that records user 
and time of access. 
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General 
 
The contractor shall ensure that the Project Manager representing the Prime Contractor 
has read and understands this section of the contract.  Prior to commencing any work 
on site, the Contractor shall provide the Contracting Officer with a signed statement 
from the Project Manager stating that the Project Manager has read, understands and 
will abide by the conditions of the following permits in this section.  Included in this 
section are the Building and Earth Change Permits.  Any other permits required for this 
contract shall be acquired by the contractor.  
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