SUPPLEMENTAL CONSTRUCTION CONTRACT
THIS AGREEMENT is made this 12th day of _July , 2022, in the Territory of the
Virgin Islands, by and between the Government of the Virgin Islands, Department of
Property and Procurement, on behalf of the Department of Public Works (hereinafter
referred to as “Government”) and Rumina Construction, LL.C (hereinafter referred to as
“Contractor™).
WITNESSETH:

WHEREAS, the parties entered into a contract for the Clearview Apartment/
Route 33 Emergency Road Repair on St. Thomas, Virgin Islands, Original Contract
No. CO00IDPWTI9 (RC), dated June 24, 2019, a copy of which is attached and
incorporated herein by reference; and

WHEREAS, the Government is desirous of additional work for the Clearview
Apartment/ Route 33 Emergency Road Repair on St. Thomas, Virgin Islands, which
are more particularly described in Section I1.A, (Supplemental Bid Schedule),
incorporated herein by reference and made a part of this supplemental construction
contract; and

WHEREAS, these services are an integral and functional part for the Clearview
Apartment/ Route 33 Emergency Road Repair on St. Thomas, Virgin Islands for the
betterment of services to the public and working conditions in general; and

WHEREAS, the Contractor is willing and capable of providing such services.

NOW, THEREFORE, in consideration of the mutual covenants herein contained,
and intending to be legally bound by this written instrument, the parties hereto do

covenant and agree as follows:
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1. SERVICES
The Contractor will provide the services described more particularly in Section
I.A (Supplemental Bid Schedule) incorporated herein by reference and made a part of this
supplemental construction contract.
2. TERM
This Contract shall commence upon execution by the Governor and shall
terminate September 1, 2022, from the issuance of the formal Notice to Proceed,
or in accordance with an agreed upon extension pursuant to the Federal Provisions.
3. COMPENSATION
The Government, in consideration of satisfactory performance of the services
described in Section I.A, agrees to pay the Contractor the sum of Two Hundred Sixty-
Eight Thousand Two Hundred Seventy Dollars and Zero Cent ($268,270.00), in
accordance with the provisions set forth in Section II (Schedule of Amounts, Periodical
Pay Estimate, and Change Orders) of the Contract No. COO1IDPWT19 (RC), attached
hereto is hereby incorporated by reference and made a part of this contract.
4. LIQUIDATED DAMAGES
It is hereby expressly agreed by the parties hereto that in the event the Contractor
has not completed the scope of work under the term set forth in Paragraph 2 hereof,
liquidated damages of Five Hundred Dollars ($500.00) for each calendar day or portion
thereof shall be due the Government. The liquidated damages shall first be deducted

from any contract monies due, but not yet paid to the extent available.
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5. EFFECTIVE DATE
The effective date of this Contract shall be the day of execution of the Contract by
the Governor.
6. FALSE CLAIMS
Contractor warrants that it shall not, with respect to this Contract, make or present
and claim upon or against the Government of the Virgin Islands, or any officer,
department, boards, commission, or other agency thereof, knowing such claim to be false,
fictitious, or fraudulent. Contract acknowledges that making such a false, fictitious, or
fraudulent claim is an offense under Virgin Islands Law.

7. DEBARMENT CLAUSE

By execution of this contract, the Contractor certifies that it is eligible to receive
contract awards using federally appropriated funds and that it has not been suspended or
debarred from entering into contracts with any federal agency. The Contractor shall
include this provision in each of its subcontracts hereunder and shall furnish its
subcontractors with the current “LIST OF PARTIES EXCLUDED FROM FEDERAL
PROCUREMENT OR NON-PROCUREMENT.” In the event the Contractor or any
subcontractor misrepresents its eligibility to receive contract awards using federal funds,
the Contractor or subcontractor agrees that it shall not be entitled to payment for any
work performed under this contract or any subcontract and that the Contractor or
subcontractor shall promptly reimburse the Government of the Virgin Islands for any

progress payments heretofore made.
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8. NOTICE OF FEDERAL FUNDING

Contractor acknowledges that this Contract is funded, in whole or in part, by
federal funds. Contractor warrants that it shall not, with respect to this Contract, make or
present any claim knowing such claim to be false, fictitious, or fraudulent. Contractor
acknowledges that making such a false, fictitious, or fraudulent claim is a federal offense.

9. NOTICE

Any notice required to be given by the terms of this Contract shall be deemed to
have been given when the same is sent by certified mail, postage prepaid or personally
delivered, addressed to the parties as follows:

10. OTHER SPECIFICATIONS AND PROVISIONS

Section I through Section III of the Contract Book (Contract No. COOIDPWT19
(RC) attached hereto, documentation included in the Invitation Bid Package and Plans/
Specifications are hereby incorporated by reference and made a part of this contract.

The valid Specification for this contract is the Standard Specifications for
Construction of Roads and Bridges on Federal Highway Projects (FP-14) including errata
and amendments, with the exception of part 100 and any reference to federal Acquisition
Regulation Contract clause contained in FP-14 is also modified by any pertinent
supplemental specification as included in Section III of the Contract Book
(CO01DPWTI9 (RC).

11. INSURANCE
Contractor shall maintain the following insurance coverages during the term of

this Contract
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(@) COMMERCIAL GENERAL LIABILITY: Commercial general liability
insurance, in a form acceptable to the Government, on a “per occurrence” basis
with a minimum limit of not less than one million dollars ($1,000,000.00) for
any one person per occurrence for death or personal injury and one million
dollars ($1,000,000.00) for any one occurrence for property damage. Insurance
policy(ies) shall name the Government of the Virgin Islands as the certificate

holder and additional insured via an endorsement.

(b) WORKERS’ COMPENSATION: Contractor shall supply current coverage under

the Government Insurance Fund or other form of coverage.
12. PAYMENT AND PERFORMANCE BONDS

The Contractor shall comply with the following minimum bonding requirements:
(a) A performance bond to secure Contractor’s obligations and performance
under the contract for 100% of the Contract price; and
(b) A payment bond to assure payment to all persons supplying labor and
material in the execution of the work provided for in the contract for 100% of

the Contract price.

GOVERNMENT Anthony D. Thomas
Commissioner
Department of Property and Procurement
8201 Subbase, 3" Floor
U. S. Virgin Islands 00802

Derek Gabriel

Commissioner

Department of Public Works
8244 Subbase

St. Thomas, Virgin Islands 00802
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CONTRACTOR

Franklyn Victor

President

Rumina Construction, LLC

P. O. Box 308034

St. Thomas, Virgin Islands 00803

All terms and conditions of the contract for the Clearview Apartment/ Route 33

Emergency Road Repair on St. Thomas, Virgin Islands, and Original Contract No.

C001DPWTI19 (RC), dated June 24, 2019, shall remain in full force and effect.
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IN WITNESS WHEREOF, the parties have hereunto set their hands on the day and year
first above written.

WITNESSES: GOVERNMENT OF THE VIRGIN ISLANDS

/ 1 —\
)/ 7 / / 3
Hidelpline A - %mw/ %&Ziu/ D . @wvd/—/ Date: 6/2/2022
' 4

¥ /

f

Anthony D. Thomas
Commissioner
Department of Property and Procurement

DMUIL/A'Q Date: gtLSl 20L%

Derek Gabriel
Commissioner
Department of Public Works

CONTRACTOR «
%ﬁﬁ N/ Date: 02/19/2022

Jemilat Victor

Franklyn Victor
President
Rumina Construction, LLC

(Corporate seal, if Contractor is a corporation)

APPROVED:

( ;’(7J Date: 7-12-2022
Awtmanm e 0

GOVERNOR OF THE VIRGIN ISLANDS

.
APPROVED AS TO LEGAL SUFFICIENCY & QL_\
AT THE DEPARTMENT OF JUSTICE BY:

Kenneth R. Case, Esq., AAG

Date 06/07/2022

Purchase Order No.
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